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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth
FY 2008

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.1 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 253,790,242.42 731,909,814.79 300,799,799.80 299,412,124.91 600,211,924.72 327,396,169.10 311,285,133.21 638,681,302.31 2,664,814,806.77

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,534,520.73 61,151,601.70 70,175,028.41 180,861,150.83 83,840,631.64 74,881,020.08 158,721,651.72 94,430,891.01 95,980,192.13 190,411,083.14 712,296,106.15

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 54,491,762.46 76,850,826.84 56,656,611.04 187,999,200.35 111,781,012.54 72,843,788.28 184,624,800.82 107,488,603.66 110,945,568.33 218,434,171.99 975,780,344.95

Retrv. & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,340,593.98 3,455,666.86 11,796,260.84 6,038,118.36 4,968,082.02 11,006,200.38 44,096,151.74

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,346,513.96 11,191,851.29 13,907,123.83 1,900,669.48 15,807,793.31 66,840,045.70

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 47,355,523.39 68,187,526.51 196,170,000.26

Early Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 32,954,003.32 37,474,168.86 39,423,741.46 109,851,913.63 40,289,787.20 36,151,584.95 76,441,372.14 36,152,021.41 38,867,481.32 75,019,502.73 361,604,047.77

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 788,386,975.03 1,568,218,536.26 7,051,516,750.04

Contract Available Fee 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,505,811.85 397,560,272.48

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 839,086,975.03 1,670,724,348.11 7,449,077,022.52

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recovery and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinvestment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Available Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 788,386,975.03 1,568,218,536.26 7,353,037,097.02

Totals Available Fee 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,505,811.85 419,902,272.48

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 839,086,975.03 1,670,724,348.11 7,772,939,369.50

Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary adjustments will be made to the 
B.4 table will be updated accordingly.

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.



Contract Number DE-AC27-08RV14800 

 Modification 565 

    

 
 

 

 

ATTACHMENT 2 

UB Deletions Scopes of Work 

 

Total: 2 pages including this cover page 

 

 

 

  

 

  



Contract Number DE-AC27-08RV14800 

 Modification 565 

 

ATTACHMENT 2 

UB Deletions Scopes of Work 
 

 

WBS WBS Description Fiscal Year

Total Estimated 

Cost

5.02.02.07.03.04 A/AX Equipment Removal and Disposal 2014 (1,922,767.70)      

5.02.02.06.17.23 C Farm Infrastructure - C-105/C-107 HIHTL Rplcmt 2015 (2,114,505.53)      

5.02.02.07.03.02 A/AX Equipment Removal Design 2015 (2,823,657.69)      

5.01.01.03.05.02 WBS NOT IN USE 2016 (1,947,639.30)      

5.02.01.04.04.05 A/AX Surface Geophysical Exploration 2016 (558,734.68)         

5.02.01.04.06.03 Other Characterization 2016 (368,849.11)         

5.01.04.01.16.03 Wireless Inf. Proc, Fab, & install (AN,SY,AY/AZ) 2017 (56,296.93)           

5.01.04.01.48.08 SS Flow - AY/AZ Farm Install 2017 (172,941.61)         

5.02.05.06.20.02 241-C-301 Pre-Retrieval Sampling & Analysis 2017 (355,849.52)         

5.01.01.05.46.02 IQRPE Assessment 2018 (75,135.25)           

5.01.01.05.46.04 MCS Control System Modifications 2018 (262,385.57)         

5.01.01.05.46.05 Physical Tie-In at Nodes 8A & 8B 2018 (127,441.99)         

5.01.01.17.01.01 MSC J.3 UBS Services C&R - Operational Support 2018 (784,727.24)         

5.03.12.04.02.01 TSCR - Design/Build/FAT 2018 (795,309.87)         

5.01.01.03.06.04 Core Sample #1 (FY16) 2019 (713,224.05)         

5.01.01.03.08.01 Core & Grab Tank Sampling Analysis Plans (TSAPs) 2019 (11,860.24)           

5.01.01.03.10.02 Grab Sampling - Materials 2019 (1,495,691.37)      

5.01.01.03.10.04 Core Sampling FY18 (NIU) 2019 (733,408.03)         

5.01.01.05.26.04 IP20 - Wst Xfer Sys Frns Anls & Lab Work 2019 (447,155.73)         

5.01.01.05.29.01 DST Xfer Sys Encsmnt Integrity Checks FY17 2019 (486,586.99)         

5.01.01.10.06.03 CCP, Fall Protection Prog-Structural Roof Anal 2019 (170,590.24)         

5.01.01.13.07.16 Evaporator Operations Turnover Checklist 2019 (84,701.30)           

5.01.02.03.04.04 242-A Evaporator Campaigns - FY18 (NIU) 2019 (1,350,737.48)      

5.01.04.01.65.01 IP20 - 242-A Raw Water Srv Bldg /Equip Replacemt 2019 (1,470,243.41)      

5.02.01.02.01.20 Residual Volume Measurement System 2019 (320,363.72)         

5.02.01.02.03.02 Mechanical Waste Gathering Tool Design 2019 (569,603.12)         

5.02.02.06.33.01 C-105 Retrieval Data Report 2019 (92,808.55)           

5.02.08.03.05.03 AX-101/AX-103 Farm Remove In-Tank Equipment 2019 (1,016,451.07)      

Total (21,329,667.30)    
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