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Continuation of Block 14. Description of Amendment/Modification  

           

This modification updates Section B as follows:  

  

1. Incorporate cost and fee for the First 2,000 Gallon Test Bed Initiative work scope.  The addition of this 

new scope increases the cost in the amount of $1,382,381.85, and fee in the amount of $93,712.75, for 

a total increase in contract value of $1,476,094.60.  The costs and fee are incorporated in the B.4-1 

Table by sub-Contract Line Item Number (CLIN), fiscal year (FY), and Option Period shown in the 

table below. 

 

 
 

 
 

2. As a result of this modification, the Contract Value is changed from $6,864,343,038.39 to 

$6,865,819,132.99.  Section B, Table B.4-1 is changed as follows: 

 

 

 

 

 

Test Bed Initiative (CP-18-014) FY2019 Total

SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) (2,915.62)$       (2,915.62)$          

SubCLIN 3.1 - Treatment Planning, WFD and WTP 

Transition (16,994.79)$    (16,994.79)$        

SubCLIN 6.1 - Hanford Employee Retirement & Benefit 

Plan Management (2,824.72)$       (2,824.72)$          

Subtotal Cost (22,735.13)$   (22,735.13)$       

Fee increase (pool) (1,493.08)$          

Total Cost plus Fee (22,735.13)$   (24,228.21)$       

FY2019 Extension
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Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,134,610.87 601,117,345.56 308,819,242.65 308,819,242.65 2,337,330,110.69

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,776,343.96 63,664,905.16 69,422,346.76 182,863,595.87 83,134,163.42 71,990,856.03 155,125,019.45 88,079,168.59 88,079,168.59 608,370,004.37

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 36,096,849.42 36,096,849.42 310,476,583.37

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 105,974,997.65 105,974,997.65 867,600,934.36

Retrv. & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 5,479,729.65 5,479,729.65 38,832,475.43

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 49,521,843.25 89,806,025.24 44,457,620.74 44,457,620.74 325,821,082.67

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,409,990.28 27,409,990.28 102,138,904.82

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,680,339.84 23,564,930.17 27,530,451.26 54,775,721.26 44,689,875.69 6,927,907.74 51,617,783.42 13,747,873.69 13,747,873.69 120,141,378.38

Early Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,096,431.06 38,008,638.02 39,491,813.10 110,596,882.17 40,252,017.68 35,805,884.39 76,057,902.06 35,613,253.50 35,613,253.50 322,559,297.00

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 730,432,687.82 730,432,687.82 6,200,880,752.53

Contract Available Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 47,791,659.79 341,076,033.48

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 771,432,687.82 778,224,347.61 6,541,956,786.01

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recovery and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinvestment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Available Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 730,432,687.82 730,432,687.82 6,502,401,099.51

Totals Available Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 47,791,659.79 363,418,033.48

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 771,432,687.82 778,224,347.61 6,865,819,132.99

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the 

necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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3. Attached to this modification is the replacement page for Section B, page B-6. 

 

4. FAR 43.204(c)(2) - Contractor’s Statement of Release –  

 

In consideration of the modification(s) agreed to herein as complete equitable adjustments for 

Contractor’s incorporation of the First 2,000 Gallons of Tank Waste in Support of the Test 

Bed Initiative, CP-18-014, (WRPS-1803886 R1), dated March 6, 2019, “proposal(s) for 

adjustment,” the Contractor hereby releases the Government from any and all liability under 

this contract for further equitable adjustments attributed to such facts or circumstances giving 

rise to the “proposal(s) for adjustment” except for those exclusions specifically noted in 

Contractor proposal CP-18-014, WRPS-1803886 R1, and those noted below: 

 None 

 

5. All other Terms and Conditions remain unchanged. 
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ATTACHMENT 

Replacement Pages 

 

Total: 2 pages including this cover page 

 

 Contract Section B, Supplies or Services and Prices/Costs, page B-6 

 

  

 

  



Tank Operations Contract Section B 
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,134,610.87 601,117,345.56 308,819,242.65 308,819,242.65 2,337,330,110.69

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,776,343.96 63,664,905.16 69,422,346.76 182,863,595.87 83,134,163.42 71,990,856.03 155,125,019.45 88,079,168.59 88,079,168.59 608,370,004.37

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 36,096,849.42 36,096,849.42 310,476,583.37

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 105,974,997.65 105,974,997.65 867,600,934.36

Retrv. & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 5,479,729.65 5,479,729.65 38,832,475.43

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 49,521,843.25 89,806,025.24 44,457,620.74 44,457,620.74 325,821,082.67

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,409,990.28 27,409,990.28 102,138,904.82

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,680,339.84 23,564,930.17 27,530,451.26 54,775,721.26 44,689,875.69 6,927,907.74 51,617,783.42 13,747,873.69 13,747,873.69 120,141,378.38

Early Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,096,431.06 38,008,638.02 39,491,813.10 110,596,882.17 40,252,017.68 35,805,884.39 76,057,902.06 35,613,253.50 35,613,253.50 322,559,297.00

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 730,432,687.82 730,432,687.82 6,200,880,752.53

Contract Available Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 47,791,659.79 341,076,033.48

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 771,432,687.82 778,224,347.61 6,541,956,786.01

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recovery and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinvestment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Available Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 730,432,687.82 730,432,687.82 6,502,401,099.51

Totals Available Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 47,791,659.79 363,418,033.48

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 771,432,687.82 778,224,347.61 6,865,819,132.99

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the 
necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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