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Continuation of Block 14. Description of Amendment/Modification 

This modification updates Section B as follows: 

1. Incorporate the cost and fee increase for the Tank Side Cesium Removal (TSCR) Demonstration

Project Additional Filter Testing. The addition of this scope increases the cost by $1,011,927.25 and

fee by $62,877.73, for a total of $1,074,804.98. The cost and fee is incorporated in the B.4- 1 Table

by sub-Contract Line Item Number (CLIN), FY, shown in the table below.

2. As a result of this modification, the Contract Value is changed from $7,772,939,369.50 to

$7,774,014,174.48.  Section B, Table B.4-1 is changed as follows:

Extension

TSCR Demo Project Additional Filter Testing (CP-20-003) FY2020 Total

SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 129,073.26 129,073.26 

SubCLIN 5.1 - Tank Selection, Retrieval, Pretreatment & Feed Delivery Design 876,677.15 876,677.15 

SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management 6,176.84 6,176.84 

Subtotal Estimate Cost 1,011,927.25 1,011,927.25 

Fee increase (pool) - 62,877.73 

Total Cost plus Fee 1,011,927.25 1,074,804.98 
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TO: 
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Aut

h
FY 2008

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.1 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 253,790,242.42 731,909,814.79 300,799,799.80 299,412,124.91 600,211,924.72 327,396,169.10 311,285,133.21 638,681,302.31 2,664,814,806.77

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,534,520.73 61,151,601.70 70,175,028.41 180,861,150.83 83,840,631.64 74,881,020.08 158,721,651.72 94,430,891.01 96,109,265.39 190,540,156.40 712,425,179.41

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 54,491,762.46 76,850,826.84 56,656,611.04 187,999,200.35 111,781,012.54 72,843,788.28 184,624,800.82 107,488,603.66 110,945,568.33 218,434,171.99 975,780,344.95

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,340,593.98 3,455,666.86 11,796,260.84 6,038,118.36 4,968,082.02 11,006,200.38 44,096,151.74

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,346,513.96 11,191,851.29 13,907,123.83 1,900,669.48 15,807,793.31 66,840,045.70

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 48,232,200.54 69,064,203.66 197,046,677.41

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 32,954,003.32 37,474,168.86 39,423,741.46 109,851,913.63 40,289,787.20 36,151,584.95 76,441,372.14 36,152,021.41 38,873,658.16 75,025,679.57 361,610,224.61

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 789,398,902.28 1,569,230,463.51 7,052,528,677.29

Contract Av ailable Fee 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,568,689.58 397,623,150.21

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 840,098,902.28 1,671,799,153.09 7,450,151,827.50

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 789,398,902.28 1,569,230,463.51 7,354,049,024.27

Totals Av ailable Fee 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,568,689.58 419,965,150.21

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 840,098,902.28 1,671,799,153.09 7,774,014,174.48

Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary 

adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.



Contract Number DE-AC27-08RV14800  

Continuation Pages  

Modification 571 

Page 5 of 5 

 

 

3. Attached to this modification is the replacement page for Section B, page B-6. 

 

4. FAR 43.204(c)(2) - Contractor’s Statement of Release – 

 

In consideration of the modification agreed to herein as complete equitable adjustments for 

Contractor’s incorporation of the Change Proposal for the Tank Side Cesium Removal 

Demonstration Project Additional Filter Testing Change Proposal, CP-20-003 (WRPS-

1905152 R3), dated February 27, 2020, “proposal for adjustment,” the Contractor hereby 

releases the Government from any and all liability under this contract for further equitable 

adjustments attributable to such facts or circumstances giving rise to the “proposal for 

adjustment” except for those exclusions specifically noted in Contractor proposal CP-20-003 

(WRPS-1905152 R3), and those listed below: 

 

 None 

 

5. All other Terms and Conditions remain unchanged. 
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 Contract Section B, Supplies or Services and Prices/Costs, page B-6 
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Aut

h
FY 2008

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.1 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 253,790,242.42 731,909,814.79 300,799,799.80 299,412,124.91 600,211,924.72 327,396,169.10 311,285,133.21 638,681,302.31 2,664,814,806.77

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,534,520.73 61,151,601.70 70,175,028.41 180,861,150.83 83,840,631.64 74,881,020.08 158,721,651.72 94,430,891.01 96,109,265.39 190,540,156.40 712,425,179.41

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,698,611.27 75,257,813.68 349,637,547.63

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 54,491,762.46 76,850,826.84 56,656,611.04 187,999,200.35 111,781,012.54 72,843,788.28 184,624,800.82 107,488,603.66 110,945,568.33 218,434,171.99 975,780,344.95

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,340,593.98 3,455,666.86 11,796,260.84 6,038,118.36 4,968,082.02 11,006,200.38 44,096,151.74

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 58,363,858.05 115,859,420.00 394,821,536.64

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,346,513.96 11,191,851.29 13,907,123.83 1,900,669.48 15,807,793.31 66,840,045.70

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 7,351,993.06 13,698,830.88 46,510,049.77

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 33,971,266.32 61,656,294.88 136,385,209.42

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 3,791,075.45 3,791,075.45 42,012,152.52

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 48,232,200.54 69,064,203.66 197,046,677.41

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 32,954,003.32 37,474,168.86 39,423,741.46 109,851,913.63 40,289,787.20 36,151,584.95 76,441,372.14 36,152,021.41 38,873,658.16 75,025,679.57 361,610,224.61

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 35,907,521.00 80,407,521.00 1,053,800,745.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 789,398,902.28 1,569,230,463.51 7,052,528,677.29

Contract Av ailable Fee 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,568,689.58 397,623,150.21

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 840,098,902.28 1,671,799,153.09 7,450,151,827.50

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 568,119,228.11 648,461,094.75 685,050,034.46 1,901,630,357.32 749,568,181.23 682,195,280.40 1,431,763,461.63 779,831,561.23 789,398,902.28 1,569,230,463.51 7,354,049,024.27

Totals Av ailable Fee 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,915,947.36 41,000,000.00 50,700,000.00 102,568,689.58 419,965,150.21

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 593,192,420.11 678,461,094.75 730,940,662.46 2,002,594,176.17 794,208,181.23 733,518,280.40 1,523,679,408.99 820,831,561.23 840,098,902.28 1,671,799,153.09 7,774,014,174.48

Currently the FY17, FY18, FY19, and FY20 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2, FY19, and FY20 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary 
adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2, FY19, and FY20 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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