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Contract No. DE-AC27-01RV14136
Modification No. 237
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to obligate incremental funding and update Section B,
Supplies or Services & Prices/Costs.

Description of Modification:

1.

The total amount of funds obligated to budgetary control point 1111241 is increased
by $250,000.00, from $206,280,590.00 to $206,530,590.00.

The total amount of funds obligated to the WTP budgetary control points is increased
by $250,000.00, from $6,936,678,630.59 to $6,936,928,630.59.

The total amount of funds obligated to Inter-Entity Work Order (IEWO)
MOSRV00028 is increased by $550,000.00, from $1,233,284.00 to $1,783,284.00.
This action incorporates IEWO MOSRV00028 Revision 17

The total amount of funds obligated to Inter-Entity Work Order (IEWO)
MOSRV00042 is decreased by $0.95, from $27,600.00 to $27,599.05. This action
incorporates IEWO MOSRV00042 Amendment 2.

The total amount of funds obligated to IEWO funding is increased by $549,999.05,
from $75,434,601.82 to $75,984,600.87.

As aresult of the funding actions described herein, the total funding obligated to the
WTP Project is increased by $799,999.05 from 7,012,113,232.41 to
$7,012,913,231.46.

The table in Section B, Supplies or Services and Prices/Costs, Contract Clause B.2,
Obligation and Availability of Funds and Contract Value, paragraph (a) is deleted in
its entirety and replaced with the following table, which reflects the changes
described herein.
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Contract No. DE-AC27-01RV14136

Modification No. 237
SF-30 Continuation

BUDGETARY CONTROL POINTS FOR WTP PROJECT

B&R No. Budget
Description Appropriation Symbol (Control Point) Authority
1250 1110401 $3,006,205,907.70
LAW 1250 1111183 $637,566,389.64
LAB 1250 1111184 $207,788,178.39
BOF 1250 1111185 $261,722,260.48
HLW 1250 1111186 $559,559,983.95
PT 1250 1111187 $840,654,550.43
LAW 1250 1111241 $206,530,590.00
LAB 1250 1111242 $87,500,000.00
BOF 1250 1111243 $58,000,000.00
HLW 1250 1111244 $391,849,971.00
PT 1250 1111245 $678,470,799.00

Subtotal - Budgetary Controls Points for WTP Project thru Contract

Modification 237

$6,935,848,630.59

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION

B&R No. Budget

Description Appropriation Symbol (Control Point) Authority
PD 1250 1110462 $1,080,000.00
Subtotal - Budgetary Controls Points for Program Direction thru Contract $6,936,928,630.59
Modification 231

INTER-ENTITY WORK ORDER FUNDING
IEWO Identification Numbers IEWO Amendment No. Funding

MOSRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82
MOSRV00028 Funding (SRNS) 17 $1,783,284.00
MOSRV00036 Funding (WSRC) 2 $186,500.00
MOSRV00042 Funding (ORNL) 2 $27,599.05
MOIDV00061 Funding (BEA) 0 $30,000.00
Total - IEWO Funding $75,984,600.87
Total Budgetary Control Points for WTP Project $7,012,913,231.46

All other terms and conditions remain unchanged.

(End of Modification)
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