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Purpose of Modification:

Contract No. DE-AC27-10RV15051

Modification Ne. 52
SF-30 Continuation

The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs.
This contract modification provides incremental funding to CLIN 2, Analytical Services &

Testing.

Description of Modification:

1. Under the authority of Contract Clause 1.59, Limitation of Funds (Apr 1984), the total
amount of funds obligated to CLIN 2, Analytical Services & Testing, is increased by
$200,000.00, $22,104,375.86 to $22,304,375.86. The total funds obligated to the
contract is increased from $27,484,734.04 to $27,889,734.04. This total includes
$205,000.00 in funding that was previously obligated in Contract Modification No.
51. This amount was not added to the total row of the total funds obligated table in

Contract Modification No. 51 and is corrected through this modification.

2. The table in Contract Clause B.1, Type of Contract — Items Being Acquired, is deleted
in its entirety and replaced with the following table, which reflects the changes
described herein.

TOTAL ESTIMATED CONTRACT COST

CLIN Number Description Estimated Cost Estimated Fee
1 Contract Transition $99,214.53 N/A
2 Analytical Services & Testing $23,862,646.20 $1,730,762.28
3 Analytical Services & Testing $12,846,805.51 $929.161.06
4 Analytical Services & Testing $13,324,325.55 $961,635.30
5 Analytical Services & Testing $12,351,009.12 $895,449.78
6 PRC ARRA Analytical Services & $5,151,769.65 $334,374.00

Testing

TOTAL

$67,635,770.56

$4,851,382.42

TECC (ESTIMATED COST & ESTIMATED FEE)

$72,487,152.98

TOTAL FUNDS OBLIGATED
CLIN Number Description Estimated Cost Funds Obligated
1 Contract Transition $99,214.53 $99,214.53
2 Analytical Services & Testing $23,862,646.20 $22,304,375.86
3 Analytical Services & Testing $12,846,805.51 $0.00
4 Analytical Services & Testing $13,324,325.55 $0.00
5 Analytical Services & Testing $12,351,009.12 $0.00
6 PRC ARRA Analytical Services & $5,151,769.65 §5,486,143.65

Testing
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TOTAL |  $67,635,770.56 | $27,889,734.04

3. The table in Contract Clause B.1, Type of Contract — Items Being Acquired,
paragraph (b) is deleted in its entirety and replaced with the following table, which
reflects the changes described herein.

Modification | Accounting and Appropriation Data Obligation Amount*
No.
A000 012502010 34 421301 25200 1110909 $900,775.91
0001481 0000000 0000000 000000
A002 01250 2010 34 421601 25200 1110849 $24,000.00
0001525 0421398
A003 1250 2010 34 421601 25200 1110849 $76,000.00
0001525 041398
A003 890251 2010 34 421301 61000000 25200 $4,000,000.00
1110909 0001481
A003 01250 2034 421601 25200 1110849 0001525 $100,000.00
041398
A004 01250 2010 34 422100 61000000 25200 $309,604.00
1110843 0001524
A005 01250201034 421301 25200 1110909 $1,000,000.00
0001481 0000000 0000000 000000
A006 01250 2010 34 421301 25200 1110909 $960,000.00
0001481 0000000 0000000 000000
A010 012502010 34 421301 61000000 25200 $243,558.69
1111412 0004263
A011 012502010 34 421301 61000000 25200 $1,125,886.00
1110909 0001481
A016 01250 2010 34 421301 25200 1110909 $370,523.83
0001481 0000000 0000000 000000
A016 012502010 34 421301 25200 1110676 $3,155.93
0004022 0000000 0000000 000000
A017 012502010 34 421301 25200 1110909 $850,000.00
0001481 0000000 0000000 000000
A019 012502011 34 421301 25200 1110909 $500,000.00
0001481 0000000 0000000 000000
A019 012502010 34 421301 25200 1110909 $9.56
0001481 0000000 0000000 000000
A021 012502011 34 421301 25200 1110909 $866,000.00
0001481 0000000 0000000 000000
022 01250 2011 34 421601 25200 1110849 $65,985.00
0001525
022 01250 2011 34 421601 25200 1110842 $132,488.00

0001522
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022 01250 2011 34 421601 25200 1110820 $3,810.00
0001520

023 01250 2011 34 421301 25200 1110909 $500,000.00
0001481 0000000 0000000 000000

024 01250 2011 34 421301 25200 1110909 $1,500,000.00
0001481 0000000 0000000 000000

029 01250 2009 34 421301 25200 1110676 $130,000.00
0004022 0000000 0000000

029 01250 2010 34 421301 25200 1111412 $181,120.29
0004263 0000000 0000000

029 01250 2011 34 421301 25200 1110909 $400,000.00
0001481 0000000 0000000

030 01250 2011 34 421301 25200 1110909 $500,000.00
0001481 0000000 0000000

031 01250 2011 034 421301 25200 1110909 $400,000.00
0001481 0000000 0000000

34 01250 2011 034 421301 25200 1110909 $900,000.00
0001481 0000000 0000000

036 01250 2011 34 421301 25200 1110909 $500,000.00
0001481 0000000 0000000

038 01250 2011 34 421301 25200 1110909 $850,000.00
0001481 0000000 0000000

040 01250 2011 34 421301 25200 1110909 $1,000,000.00
0001481 0000000 0000000

042 012502011 34 421301 25200 1110909 $2,084,000.00
0001481 0000000 0000000

043 012502011 34 421601 25200 1110826 $11,000.00
0001521 0000000 0000000

044 01250 2009 34 421301 25200 1110676 ($120,362.43)
0004022 0000000 0000000

044 01250 2010 34 421301 25200 1111412 ($82,591.81)
0004263 0000000 0000000

044 01250 2011 34 421301 25200 1110909 $450,000.00
0001481 0000000 0000000

044 01250 2008 34 421301 25200 1110676 $11,412.89
0003918 0000000 0000000

045 01250 2012 34 421601 25400 1110820 $300,000.00
0001520 6000000 0000000 000000

045 01250 2012 34 421601 25400 1110826 $13,000.00
0001521 0000000 0000000 000000

045 01250 2012 34 421601 25400 1110849 $10,000.00
0001525 0000000 0421398 000000

047 01250 2012 34 421301 25400 1110909 $130,000.00
0001481 0000000 0421398 000000

49 01250 2012 34 421301 25200 1110909 $700,000.00
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0001481 0000000 0000000 000000

51 01250 2012 34 421301 25200 1110909 $205,000.00
0001481 0000000 0000000 000000

52 01250 2012 34 421301 25200 1110909 $200,000.00
0001481 0000000 0000000 000000

TOTAL $22,304,375.86

4. All other terms and conditions remain unchanged.

Attachments

1. Section B, Supplies or Services and Prices/Costs, conformed through Contract
Modification No. 052.

(End of Modification)
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