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Purpose of Modification: 
 

The purpose of this modification is to: 

 Definitize Change Proposal 2019-005, Rev. 0, ILAW Transportation Staging Area. 

 Revise Contract Section B, Supplies or Services and Prices/Costs: 
 To obligate funding provided under Purchase Requisition Number 21EM000403 

for the negotiated amount of Change Proposal 2019-005, Rev. 0. Funding is 
obligated as follows: 

 

 To reflect the negotiated amount of Change Proposal 2019-005, Rev. 0. 
 
Description of Modification: 

 
1. Definitize Change Proposal 2019-005, Rev. 0, ILAW Transportation Staging Area, to 

reflect the following negotiated settlement: 

CLIN DESCRIPTION 

DEFINITIZED 
CHANGE 

PROPOSAL 
2019-005, Rev. 0 

VALUE 
CLIN 1.0 Design, Construct, and Commission 

LBL in the DFLAW Configuration 
$1,080,280.13 

TECC  $1,080,280.13 
FEE – CLIN 1.0 Design, Construct, and Commission 

LBL in the DFLAW Configuration 
$64,487.86 

TECP  $1,144,767.99 
  

2. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3 
Obligation and Availability of Funds and Contract Value, paragraph (a) is revised as 
follows: 

 
 The total amount of funds obligated to BOF Baseline 1111710 - 0421575 is increased 

by $1,080,280.13 from $382,362,379.60 to $383,442,659.73. 
 

 The total amount of funds obligated to BOF Fee 1111712 - 0421575 is increased by 
$64,487.86 from $19,093,728.44 to $19,158,216.30. 
 

 

Description 
Control 
Point 

Local Use 
Code 

Appropriation 
Year Funded Amount 

BOF Baseline 1111710 0421575 2020 $1,080,280.13 
BOF Fee 1111712 0421575 2020 $64,487.86 

   Total $1,144,767.99 
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 The total funding obligated to the Budgetary Control Points, is increased by 
$1,144,767.99 from $13,146,364,954.91 to $13,147,509,722.90. 

 
 The total funding obligated to the Budgetary Control Points, including Program 

Direction funding, is increased by $1,144,767.99 from $13,148,854,954.91 to 
$13,149,999,722.90. 

 
 The total funding obligated to the Budgetary Control Points, including Program 

Direction, Inter-Entity Work Order Funding and Request for Service Funding, is 
increased by $1,144,767.99 from $13,234,920,253.26 to $13,236,065,021.25. 

 
3. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3 

Obligation and Availability of Funds and Contract Value, paragraph (a), is deleted in its 
entirety and replaced in full as follows: 
 

BUDGETARY CONTROL POINTS FOR WTP PROJECT 

Description 
Appropriation 

Symbol 

B&R No. 
(Control 
Point) Local Use Code Budget Authority 

  1250 1110401  $3,006,205,907.70  
LAW  1250  1111183  $637,537,062.71 
LAB  1250  1111184  $207,817,505.32  
BOF  1250  1111185  $261,722,260.48  
HLW  1250  1111186  $559,580,100.04  
PT  1250  1111187  $840,766,807.09  
LAW  1250 and 1260  1111241  $1,691,548,709.50  
DFLAW 1250 and 1260 1111243  $157,063,073.13 
LAB  1250 and 1260 1111242  $349,312,452.11 
BOF  1250 and 1260 1111243  $648,031,980.05 
HLW  1250 and 1260 1111244  $1,029,273,076.81 
PT  1250 and 1260 1111245  $1,526,044,506.86 
LAW Baseline 1260 1111710 0421573 $807,018,873.19 
LAB Baseline 1260 1111710 0421574 $108,127,262.70 
BOF Baseline 1260 1111710 0421575 $383,442,659.73 
EMF Baseline 1260 1111711 0421586 $563,258,352.75 
HLW Baseline 1260 1111714 0421587 $123,929,356.52 
PT Baseline 1260 1111716 0421588 $40,758,149.03 
LAW COVID 1260 1111710 0421573 $24,578,699.03 
LAB COVID 1260 1111710 0421574 $4,446,716.49 
BOF COVID 1260 1111710 0421575 $13,091,795.47 
EMF COVID 1260 1111711 0421586 $14,479,080.37 
HLW COVID 1260 1111714 0421587 $5,921,281.65 
PT COVID 1260 1111716 0421588 $951,815.87 
LAW Fee 1260 1111712 0421573 $98,660,674.00 
LAB Fee 1260 1111712 0421574 $16,096,000.00 
BOF Fee 1260 1111712 0421575 $19,158,216.30 
HLW Fee 1260 1111715 0421587 $4,284,932.00 
PT Fee 1260 1111717 0421588 $4,402,416.00 
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4. As a result of negotiations and definitizing REA 2019-005, Rev. 0, the table in Section B, 
Supplies or Services and Prices/Costs, Contract Section B.3 Obligation and Availability of 
Funds and Contract Value, paragraph (c) is revised as follows: 

 

Subtotal - Budgetary Controls Points for WTP Project thru Contract 
Modification No. 502 

$13,147,509,722.90 

 

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION 

Description Appropriation Symbol 
B&R No. 

(Control Point) Budget Authority 
PD 1250  1110462 $1,280,000.00  
PD 1250 1110458 $1,210,000.00 
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract 
Modification No. 502 

$13,149,999,722.90 

 

INTER-ENTITY WORK ORDER FUNDING 

IEWO Identification Numbers IEWO Amendment No. Funding 

M0SRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82 

M0SRV00028 Funding (SRNS) 43  $7,056,600.30 

M0SRV00036 Funding (WSRC) 3  $69,807.36 

M0SRV00042 Funding (ORNL) 2 $27,599.05 

M0IDV00061 Funding (BEA) 1 $21,277.60 

M0ORV00088 Funding (ORNL) 2 $150,848.30 

M0NSV00089 Funding (SNL) 1 $18,030.68 

M0SRV00105 Funding (SRNS) 10 $4,207,471.24 

M0FTV00117 Funding (NETL) 4 $410,000.00 

89303918FEM400008 Funding (UNITECH) 10 $130,000.00 

Total - IEWO Funding 497 $86,048,852.35 

 
REQUEST FOR SERVICE FUNDING 

RFS Number Supplement No. Funding 

M14009 Funding (MSA) 0 $16,446.00 

Total – RFS Funding 367 $16,446.00 

 

Total Budgetary Control Points for WTP Project 502 $13,236,065,021.25 

BEA = Battelle Energy Alliance 
NETL = National Energy Technology Laboratory. 
ORNL = Oak Ridge National Laboratory. 

SRNL = Savannah River National Laboratory. 
SRNS = Savannah River Nuclear Solutions. 
WSRC = Washington Savannah River Company. 
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 The Cost Category (A) Total Estimated Contract Cost (TECC) in the amount of 
$14,084,747,865 is carried forward from Contract Modification 490. 
 

 The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in the 
DFLAW Configuration, Increased by Mod No. 502, is $1,080,280.13. 

 
 The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in the 

DFLAW Configuration, Total CLIN Estimated Cost, is increased by $1,080,280.13 
from $6,390,168,711 to $6,391,248,991.13. 

 
 The Revised Total Estimated Contract Cost (TECC) is increased by $1,080,280.13 

from $14,084,747,865 to $14,085,828,145.13. 
 
 The Cost Category E5: REA Fee Post Mod 384, Earned Fee, is increased by 

$64,487.86 from $692,245 to $756,732.86. 
 

 The Total Fee Earned is increased by $64,487.86 from $352,774,077.28 to 
$352,838,565.14. 
 

 The Total Estimated Contract Price (TECP) (Total Maximum Available Fee + Total 
Earned Fee + TECC) is increased by $1,144,767.99 from $14,666,739,753.28 to 
$14,667,884,521.27. 

 
5. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3 

Obligation and Availability of Funds and Contract Value, paragraph (c), is deleted in its 
entirety and replaced in full as follows: 
 

Table B.1 – Total Estimated Contract Price 

 Cost 

Total Estimated Contract Cost (TECC) through Mod No. 490    $14,084,747,865 

Total Estimated Contract Cost (502) CLIN Estimated 
Cost 

Increased/ 

Decreased by 
Mod 502 

Total CLIN 
Estimated Cost 

 

B.1 CLIN 1.0: Design, Construct, and Commission LBL 
in the DFLAW Configuration $6,390,168,711 $1,080,280.13 $6,391,248,991.13  

B.2 CLIN 2.0: WTP Facility Modifications Necessary to 
Support DFLAW     

 

 Sub-CLIN 2.1: DFLAW Design (Target Cost) $76,359,283  $76,359,283 
 

 Sub-CLINs 2.2 /2.3 DFLAW Procurement/ 
Construction   

$481,157,678 
 (Previous NTE 

Values)  

$481,157,678 

  

B.3 CLIN 3.0 HLW Facility    
$2,741,179,982  

 
$2,741,179,982  

B.4 CLIN 4.0:  PT Facility  
$4,395,882,211   $4,395,882,211  

 

 Revised Total Estimated Contract Cost (TECC) through Mod No. 502   $14,085,828,145.13 

Fee 

 Available  Earned Total 

Earned before Mod No. 384     
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 Cost 

A1 Final Fee Determination – Pre-Mod No. A143   $102,622,325  

A2 Final Fee Earned Mod No. A143 – Mod No. 384   $131,573,553  

Fixed Fee Payment (Attachment B-2-C)*** $0  $60,000,000  

Pending Activity Milestones (Attachment B-2-B) $0  $6,667,000  

Maximum Available Award Fee (CY 2016–2022) 
(Attachment B-2-D) 

$23,617,811  $19,818,954.28 

 

 

CLIN 1.0: Design, Construct, and Commission LBL in the 
DFLAW Configuration  

  
 

 

E1 LBL Construction Complete Performance Based 
Incentives (Attachment B-2-E) 

 

$51,300,000 

 

 

 

$17,100,000 

 

E2 Commission LBL in the DFLAW Configuration 
Performance Based Incentive (Attachment B-2-F) 

$146,300,000  $13,300,000  

E3 Schedule Incentive Hot Commissioning 
(Attachment B-2-F)  

+/- $60,000,000 
(Max) 

   

E4 Cost Share Incentive (Attachment B-2-G) +/- $50,000,000 
(Max) 

   

E5 REA Fee Negotiated After Mod 384 (502)  $64,487.86 $756,732.86  

CLIN 2.1: Performance-Based Incentive for DFLAW Design 
Completion (Attachment B-2-H)  

$8,000,000  $1,000,000  

      

 Total Maximum Available Fee**** $229,217,811    

 Total Fee Earned (502)   $352,838,565.14  

 Total Estimated Contract Price (TECP) (Total 
Maximum Available Fee + Total Earned Fee + 
TECC) (502) 

    

 

$14,667,884,521.27 

 

** Estimated cost for interim work plans within the agreed funding profile for CLINs 3.0 and 4.0 is included in 
Total Estimated Contract Cost (TECC). 

*** Payment is in satisfaction of all fee entitlement for work accomplished under the Contract from contract 
Modification No. A143 through the date of this modification (384) that is not included in A2 above.   
**** Exclusive of Cost Share and Schedule Incentives. 

 
6. The table in Attachment B-1 in Section B, Supplies or Services and Prices/Costs, is 

deleted in its entirety and replaced in full as follows: 
 

Incentive 
Element Title Fee type 

Performance Measure 
Amount of Fee 

Available Amount Paid 

B-2-A 
Final Fee Determination for work prior to Mod No. A 

143 Fixed Determined by Contracting Officer 
  $102,622,325  

B-2-B 

Earned Activity Milestone Completion Incentive Fees, 
REA Settlement Fees, Enhanced Incentive Fee, 
Earned Facility Milestone Completion Schedule Fee, 
and Award Fee earned before mod (384) 

Fixed Determined by Contracting Officer    *  $131,573,553 

Pending Activity Milestones Fixed Determined by Contracting Officer $0  $6,667,000  
B-2-C Fixed Fee Payment Fixed   $0  $60,000,000  

      TOTAL B-2-C $0  $300,862,878 

B-2-D Award Fee (From Mod (384) to December 2022). 

Award 
Fee 

To be established prior to each calendar 
year.  Will be based upon DOE goals set 
for HLW and PT and Project Management.           

  CY2016 $0   $7,242,000 
  CY2017 $0  $3,805,961 
  CY2018 $0  $3,767,815 
  CY2019 $0 $5,003,178.28  
  CY2020 $7,872,603    

  CY2021 $7,872,603    
  CY2022 $7,872,605    
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      Total B-2-D $23,617,811  $19,818,954.28 

B-2-E  LBL Physical Plant Complete Performance 
Based Incentives 

  Interim Milestones     
PBI Install Caustic Scrubber Vessel Milestone $0   $4,275,000 

PBI Complete Final Assembly of Melter Lid #1 
Milestone $0   $4,275,000 

PBI Complete Final Assembly of Melter Lid #2 
Milestone $0   $4,275,000 

PBI Complete LAW Bulk Cable EL+ 48  Milestone $0  $4,275,000 
  Final Milestone    

PBI Final LBL Physical Plant Complete Milestone $51,300,000    

      TOTAL B-2-E $51,300,000   $17,100,000 

B-2-F Commission LBL in the DFLAW Configuration 
Performance Based Incentive 

  Interim Milestones     
PBI Approval of LAW DSA $0  $6,650,000 
PBI LAB Startup Testing Complete $0  $6,650,000  
PBI LAW Startup Testing Complete $6,650,000    
PBI EMF Startup Testing Complete $6,650,000    
PBI LAB Readiness to Operate  $6,650,000    
PBI LAW DOE HQ ORR Complete $6,650,000    

 Final Milestone    

PBI Successful Demonstration of Hot 
Commissioning  $119,700,000    

  

Commission LBL in the DFLAW Configuration 
Performance Based Schedule Incentive/disincentive    

Based upon actual completion date of 
Successful Demonstration of Hot 
Commissioning  

  +/- $60,000,000 
  

      TOTAL B-2-F $146,300,000   $13,300,000 

B-2333-G 

 CLIN 1.0 Cost Share Incentives IF 
Cost sharing incentive/disincentive based on 
final CLIN 1 cost above or below the Target 
cost as defined in Attachment B-2-G 

 +/- $50,000,000 
  

REA Fee Negotiated After Mod 384 (502) FF 
Fixed Fee payment for REAs Negotiated After 

Mod 384 
 $756,732.86 

      TOTAL B-2-G   $756,732.86 

B-2-H 

DFLAW design completion 
PBI Complete the constructability review 

milestone 
$0 

$500,000  

PBI 
Prepare and issue DFLAW EMF safety basis 
change package $0 $500,000  

Cost Share incentive for CLIN 2.1 IF 
DOE and the contractor will share cost on CLIN 
2.1 final total cost above or below the Target 
Cost as defined in Table B-2-H-1. 

$8,000,000   

      TOTAL B-2-H $8,000,000  $1,000,000 

      TOTAL FEE AVAILABLE $229,217,811   

      TOTAL FEE EARNED (502)   $352,838,565.14 

*This total will be adjusted to reflect pending milestones listed in Attachment B-2-B, Incentive 
Fee B that are currently under evaluation. (The total of the three milestones is $6,667,000). 

 
7. Table B-2-G-1: Negotiated Changes after Contract Modification #384, is deleted in its 

entirety and replaced in full as follows: 
 

REA # 
Mod  

# 
Negotiated 

value 
CLIN 1 CLIN 2 CLIN 3 CLIN 4 Fee Notes 

2016-003 403 $400,000  $379,978    $7,008  $13,014    

NTE in 
381;                     

Split fixed 
in 417 

EMF 
Cable 
Drops 

417 $85,000    $85,000        
  

National 
Security 

Trng 
417 $107,823  $92,728    $11,860  $3,235    
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2017-002 420 $1,144,081    $1,103,559      $40,522    

2017-003 426 $385,114  $385,114          NTE in 
385 & 411 

2016-002 429 $1,517,007  $1,013,787    $203,052  $214,541  $85,627  

NTE in 
375, 388, 

& 412;    
Split fixed 

in 417 

2017-006 433 $229,718  $229,718          NTE in 
389 & 428 

2016-001 441 $2,465,871      $2,327,428    $138,443  

NTE in 
371 & 
396;             

Split fixed 
in 417 & 

486 

2017-004 443 $1,194,000  $931,661  $110,809  $119,059  $32,471    

NTE in 
415 & 
428;             

Split fixed 
in 417 

2017-008 445 $728,305  $662,136  $9,381      $56,788    

2018-004 448 $77,360  $74,858  $2,502          

2018-005 448 $33,610  $31,360  $2,250          

2018-006 448 $117,398  $115,085  $2,313          

2018-011 453 $559,961  $208,568  $310,315      $41,078  

NTE in 
432;         

Correction 
in 454 

2015-005, 
Rev. 1 

454 $2,369,663  $1,481,074  $412,327  $157,163  $130,784  $188,315  
NTE in 

349 

2017-012 455 $2,280,231  $2,248,656  $20,330  $4,064  $7,181    NTE in 
397 & 438 

2019-003 465 ($4,839,620) ($4,839,620)           

2018-016 469 ($1,005,495)   ($1,005,495)         

2018-009 475 $866,337  $620,767  $126,444  $28,982  $36,247  $53,897  
Split fixed 

in 486 
2019-002 479 $1,033,352  $680,768  $247,870  $41,186  $63,528      

2019-006 481 $722,444  $668,949        $53,495    

2019-008 487 $525,010  $490,930        $34,080    

2019-005 502 $1,144,767.99  $1,080,280.13        $64,487.86   

               

Total   $12,141,937.99  $6,556,797.13  $1,427,605.00  $2,899,802.00  $501,001.00  $756,732.86    

 
 

8. Table B-2-G-2 CLIN Breakdown of REA Fees after Contract Modification #384, is 
deleted in its entirety and replaced in full as follows: 
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REA # Mod # 
Fee 

Total 
CLIN 1 CLIN 2* CLIN 3 CLIN 4 

2017-002 420 $40,522    $40,522      
2016-002 429 $85,627  $73,532    $3,939  $8,156  
2016-001 441 $138,443      $138,443    
2017-008 445 $56,788  $52,284    $2,625  $1,879  
2018-011 453 $41,078    $41,078      

2015-005, Rev. 1 454 $188,315  $173,375    $9,279  $5,660  
2018-009 475 $53,897  $49,570    $1,923  $2,405  
2019-006 481 $53,495  $53,495        
2019-008 487 $34,080  $34,080        
2019-005 502 $64,487.86  $64,487.86        

            

Total   $756,732.86  $500,823.86  $81,600  $156,209  $18,100  

*CLIN 2 Fee is included in CLIN 1 Control Point Funding for BOF Fee. 
 
 

9. Contractor’s Statement of Release: In consideration of the Modification 502, agreed 
to herein as complete equitable adjustment for the Contractor’s Request for Equitable 
Adjustments (REA) for 2019-005, Rev. 0, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to the changes as 
noted in the modification. 

 
All other terms and conditions remain unchanged. 
 

(End of Modification) 




