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Continuation of Block 14. Description of Amendment/Modification 

This modification updates Section B as follows:

1. Incorporate cost and fee for the FY 2020 Accelerated Work Scope.  The addition of this new scope
increases the cost in the amount of $15,161,483, and fee in the amount of $1,115,942, for a total increase
in contract value of $16,277,425.  The costs and fee are incorporated in the B.4-1 Table by sub-Contract
Line Item Number (CLIN), FY, and Option Period shown in the table below.

FY20 Accelerations  (FY20 Accelerations) FY2019 FY2020 Total
SubCLIN 1.2.1 - Safe, Compliant Operations 1,326,852 - 1,326,852
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 1,944,254 - 1,944,254
SubCLIN 2.1 - Single Shell Tank Retrieval 7,683,244 - 7,683,244
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility 3,977,136 - 3,977,136
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan 229,997 - 229,997
Subtotal Cost 15,161,483 - 15,161,483
Fee increase (pool) 1,115,942 - 1,115,942
Total Increase Cost plus Fee - Option Period 3 16,277,425 - 16,277,425

FY20 Accelerations  (FY20 Accelerations)
Extension

2. As a result of this modification, the Contract Value is changed from $6,814,197,588 to $6,830,475,013.
Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 2.1, sub-CLIN 3.4, sub-CLIN 6.1,
and Total Contract Price are changed as follows:
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FROM: 
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals
CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 262,726,568 255,262,185 733,381,758 300,982,735 300,134,611 601,117,346 307,492,391 307,492,391 2,336,003,259

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,776,344 63,664,905 69,422,347 182,863,596 83,134,163 71,381,583 154,515,747 82,534,302 82,534,302 602,215,865

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 36,917,457 96,587,378 33,638,932 37,130,177 70,769,109 36,096,849 36,096,849 310,476,583

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407 80,664,672 57,396,604 193,991,683 111,781,013 71,131,070 182,912,082 98,291,753 98,291,753 859,917,690

Retrv. & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 4,947,599 13,380,693 8,603,388 3,455,667 12,059,055 5,479,730 5,479,730 38,832,475

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 40,284,182 47,644,529 87,928,711 34,014,224 34,014,224 313,500,371

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,845,337 6,996,756 11,842,093 13,907,124 13,907,124 65,589,618

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,527,186 6,245,470 11,772,655 6,346,838 6,346,838 39,158,057

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,195,022 16,127,482 32,322,504 23,432,855 23,432,855 98,161,769

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,689,876 4,741,662 49,431,538 0 0 104,207,259

Early Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,096,431 38,008,638 39,491,813 110,596,882 40,252,018 35,593,640 75,845,657 35,097,319 35,097,319 321,831,118

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 44,500,000 44,500,000 1,017,893,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 687,193,385 687,193,385 6,152,756,372

Contract Available Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 41,327,712 44,644,402 337,578,869

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 728,521,096 731,837,787 6,490,335,241

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 0 0 34,870,804

Recovery and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 0 0 50,637,222

Reinvestment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 0 0 301,520,347

Closeout Available Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 687,193,385 687,193,385 6,454,276,719

Totals Available Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 41,000,000 44,644,402 359,920,869

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 728,193,385 731,837,787 6,814,197,588

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the 
necessary adjustments will be made to the B.4 table will be updated accordingly.
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TO:

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 262,726,568 255,262,185 733,381,758 300,982,735 300,134,611 601,117,346 308,819,243 308,819,243 2,337,330,111

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,776,344 63,664,905 69,422,347 182,863,596 83,134,163 71,381,583 154,515,747 84,478,556 84,478,556 604,160,119

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 36,917,457 96,587,378 33,638,932 37,130,177 70,769,109 36,096,849 36,096,849 310,476,583

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407 80,664,672 57,396,604 193,991,683 111,781,013 71,131,070 182,912,082 105,974,998 105,974,998 867,600,934

Retrv. & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 4,947,599 13,380,693 8,603,388 3,455,667 12,059,055 5,479,730 5,479,730 38,832,475

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 40,284,182 47,644,529 87,928,711 34,014,224 34,014,224 313,500,371

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,845,337 6,996,756 11,842,093 13,907,124 13,907,124 65,589,618

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,527,186 6,245,470 11,772,655 6,346,838 6,346,838 39,158,057

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,195,022 16,127,482 32,322,504 27,409,990 27,409,990 102,138,905

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,689,876 4,741,662 49,431,538 0 0 104,207,259

Early Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,096,431 38,008,638 39,491,813 110,596,882 40,252,018 35,593,640 75,845,657 35,327,316 35,327,316 322,061,115

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 44,500,000 44,500,000 1,017,893,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 702,354,867 702,354,867 6,167,917,855

Contract Available Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 42,443,654 45,760,344 338,694,811

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 744,798,521 748,115,212 6,506,612,666

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 0 0 34,870,804

Recovery and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 0 0 50,637,222

Reinvestment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 0 0 301,520,347

Closeout Available Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 702,354,867 702,354,867 6,469,438,202

Totals Available Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 41,000,000 45,760,344 361,036,811

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 743,354,867 748,115,212 6,830,475,013

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the 
necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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3. The work to be performed under this modification is as follows:

Scope 
No.

Scope Title WBS Level 6 FY20 Scope Adjustment Explanation

4 5.02.01.02.10.01Retrieval Technology Development OP 3 
(Slurry Line Pump and ERSS) 5.02.01.02.10.02

 

5 A/AX Infrastructure Installation 5.02.08.04.04.01  

6 A Farm Tanks/Receiver Tank Design 5.02.08.01.03.01  

7 AX-101/103 Equip Removal - 1 additional 
LLE removal

5.02.08.03.05.03 FY20 had one LLE removal; two LLE removals were added

8 5.02.07.06.03.03A/AX Retrieval Procurements

5.02.07.07.01.03

Water lance and tool cover plate were removed; replacement hose was 
added

13 5.01.01.10.01.18272AW Switchgear/Electrical Panel 
Replacement 5.01.01.10.01.26

 

22 5.01.02.06.20.01ETF-Reverse Osmosis Pumps & Valving 
Procurement (partial) 5.01.02.06.20.04

FY20 proposal contained partial procurement; full procurement was 
added

23 5.01.02.06.28.01ETF - UV/OX Design

5.01.02.06.28.02

 

24 5.01.02.06.29.01ETF - MCS/Hardware - Design Only

5.01.02.06.29.02

FY20 proposal contained partial design; full design added

25 5.01.02.06.13.11ETF Leachate Pumping Upgrades Basin 43

5.01.02.06.13.12

FY20 proposal contained project management, design, and 
mobilization/demobilization work scopes that were removed

26 5.01.02.06.31.01ETF - UPS - Design Only

5.01.02.06.31.02

 

27 5.01.02.06.30.01

5.01.02.06.30.02

ETF - Cooling Tower & Pump - Design Only

5.01.02.06.30.03

Procurement activities added

28 5.01.02.06.27.01

5.01.02.06.27.02

5.01.02.06.27.03

5.01.02.06.27.04

5.01.02.06.27.05

5.01.02.06.27.06

ETF - Design/Procure/Install Evaporator 
Valve

5.01.02.06.27.07

FY20 proposal contained valve field support, install, and commissioning 
work scopes that were removed

29 5.01.02.06.32.01

5.01.02.06.32.02

5.01.02.06.32.04

5.01.02.06.32.05

EFT - Refurbish Rough Filter/Hoist

5.01.02.06.32.06

Project management, work planning, field support, refurbishing, and 
commissioning added

57 Three (3) Additional SST Videos 5.01.01.05.41.05  
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4. Attached to this modification is the replacement pages for Section B, page B-6.

5. FAR 43.204(c)(2) - Contractor’s Statement of Release – 

In consideration of the modification agreed to herein as complete equitable adjustments for 
Contractor's incorporation of the CP-18-018 Phase 2 of the Proposal for Fiscal Year 2019 through 
Fiscal Year 2020 (WRPS-1801588 R2) submitted on June 25, 2018, as amended by the ORP letter 
of direction, Request for Proposal and Issuance of a Not to Exceed Value for Additional Work 
Scope for Fiscal Year 2019 (18-TF-0108/1803917) dated November 15, 2018, FY20 Acceleration 
Submittal, CP-18-18a, (WRPS-1803917.2) dated March 14, 2019, and summarized in Section 3, 
"proposal for adjustment," the Contractor hereby releases the Government from any and all 
liability under this contract for further equitable adjustments attributed to such facts or 
circumstances giving rise to the "proposal for adjustment" except for those exclusions specifically 
noted in the contractor proposal WRPS-1801588 R2 and WRPS-1803917.2, and those items listed 
below:

 Activities associated with the AX-103 Equipment Removal - Remove and Dispose Saltwell 
Screen from R05B:  Activities: Z5-3120-00 and Z5-3125-00.

6. All other Terms and Conditions remain unchanged.
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Tank Operations Contract Section B 
Contract No. DE-AC27-08RV14800 Modification No. 529 
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 262,726,568 255,262,185 733,381,758 300,982,735 300,134,611 601,117,346 308,819,243 308,819,243 2,337,330,111

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,776,344 63,664,905 69,422,347 182,863,596 83,134,163 71,381,583 154,515,747 84,478,556 84,478,556 604,160,119

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 36,917,457 96,587,378 33,638,932 37,130,177 70,769,109 36,096,849 36,096,849 310,476,583

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407 80,664,672 57,396,604 193,991,683 111,781,013 71,131,070 182,912,082 105,974,998 105,974,998 867,600,934

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 4,947,599 13,380,693 8,603,388 3,455,667 12,059,055 5,479,730 5,479,730 38,832,475

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 40,284,182 47,644,529 87,928,711 34,014,224 34,014,224 313,500,371

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,845,337 6,996,756 11,842,093 13,907,124 13,907,124 65,589,618

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,527,186 6,245,470 11,772,655 6,346,838 6,346,838 39,158,057

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,195,022 16,127,482 32,322,504 27,409,990 27,409,990 102,138,905

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,689,876 4,741,662 49,431,538 0 0 104,207,259

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,096,431 38,008,638 39,491,813 110,596,882 40,252,018 35,593,640 75,845,657 35,327,316 35,327,316 322,061,115

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 44,500,000 44,500,000 1,017,893,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 702,354,867 702,354,867 6,167,917,855

Contract Av ailable Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 42,443,654 45,760,344 338,694,811

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 744,798,521 748,115,212 6,506,612,666

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 654,429,646 1,398,599,497 702,354,867 702,354,867 6,469,438,202

Totals Av ailable Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,333,127 89,795,954 41,000,000 45,760,344 361,036,811

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 705,762,773 1,488,395,450 743,354,867 748,115,212 6,830,475,013

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the 
necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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