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SF30 BLOCK 14 CONTINUATION: 

 

B. The purpose of this modification is to document the supplemental agreement related to CHPRC 

Request for Equitable Adjustment 030 1566, Revision 0.  

 

C. As full equitable adjustment, the parties agree to the following cost and fee which is added to 

the contract under this modification: 

Cost:  $ 63,922 
Fee:  $   2,500 
Total: $ 66,422 

 
D. The above cost ($63,922) and fee ($2,500) are added to the contract.   The fee of $2,500 is 

authorized for draw down upon completion of Finalize Micro-Purge/Low-Flow Sampling 

Evaluation as a fixed fee settlement.  Section B, Table B.4-1 is updated as follows: 

 

Section B, Table B.4-1, Contract Cost and Contract Fee, is updated as follows: 

 

Element Year  From   To   Increase  

Option Period, CLIN 1, 

Estimated Contract 

Cost 

FY 2015  $      149,938,377   $      150,002,299   $     63,922  

Total  $      771,684,110   $      771,748,032   $     63,922  

Total Option Period, 

Estimated Contract 

Cost 

FY 2015  $      486,080,296   $      486,144,218   $     63,922  

Total  $  2,189,439,207   $  2,189,503,129   $     63,922  

Total Option Period, 

Available Fee 

FY 2016  $        21,230,486   $        21,232,986   $       2,500  

Total  $        72,716,144   $        72,718,644   $       2,500  

Total Option Period, 

Contract Price 

FY 2015  $      498,604,771   $      498,668,693   $     63,922  

FY 2016  $      541,928,788   $      541,931,288   $       2,500  

Total  $  2,262,155,351   $  2,262,221,773   $     66,422  

Total: Transition, Base & Option 

Periods, Total Contract Cost 
 $  5,580,977,014   $  5,581,040,936   $     63,922  

Total: Transition, Base & Option 

Periods, Total Available Fee 
 $      241,227,944   $      241,230,444   $       2,500  

Total: Transition, Base & Option 

Periods, Total Contract Price 
 $  5,822,204,958   $  5,822,271,380   $     66,422  

 

E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the 

above revisions are attached. Note that the starting values for the revisions to Table 

B.4-1 are taken from Modification 525. 
 

F. This modification does not obligate additional funds or fee to the contract. 
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G. Contractor Statement of Release:  In consideration of the modification agreed to 

herein as complete equitable adjustment for the contractors Request for Equitable 
Adjustment 030 1566, Revision 0, the Contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustment 
attributable to such facts or circumstances giving rise to the proposal for adjustment. 
 

There are no other changes to the terms and conditions of the contract. 

End of Modification 532. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 

$149,938,377$
150,002,299 

$169,967,963 $150,505,422 $154,566,821 
$771,684,110$771

,748,032 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,288,154 $9,629,033 $0 $348,773,682 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $112,774,607 $122,299,043 $119,992,825 $101,707,510 $530,664,192 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,481,168 $111,572,071 $91,607,896 $92,202,549 $447,385,508 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 
$486,080,296$
486,144,218 

$520,698,302 $407,047,517 $384,693,570 
$2,189,439,2072,1

89,503,129 

Available Fee $13,315,000 $12,524,475 
$21,230,486$21,

232,986 
$12,910,000 $12,736,183  

$72,716,144$72,7
18,644 

Contract Price $404,234,522 
$498,604,771$
498,668,693 

$541,928,788$5
41,931,288 

$419,161,517 $397,429,753 
$2,262,155,351$2,

262,221,773 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,580,977,014$5,581,040,936 

Total 
Available Fee 

$241,227,944$241,230,444 

Total Contract 
Price 

$5,822,204,958$5,822,271,380 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $150,002,299 $169,967,963 $150,505,422 $154,566,821 $771,748,032 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,288,154 $9,629,033 $0 $348,773,682 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $112,774,607 $122,299,043 $119,992,825 $101,707,510 $530,664,192 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,481,168 $111,572,071 $91,607,896 $92,202,549 $447,385,508 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $486,144,218 $520,698,302 $407,047,517 $384,693,570 2,189,503,129 

Available Fee $13,315,000 $12,524,475 $21,232,986 $12,910,000 $12,736,183  $72,718,644 

Contract Price $404,234,522 $498,668,693 $541,931,288 $419,161,517 $397,429,753 $2,262,221,773 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,581,040,936 

Total 
Available Fee 

$241,230,444 

Total Contract 
Price 

$5,822,271,380 

 
 
 
 
 


