


Contract Number DE-AC27-08RV14800 

Continuation Pages, Modification 537 

 

Continuation of Block 14. Description of Amendment/Modification 
 

This modification updates Section B as follows: 

 

1. Incorporate cost and fee for the Procurement Staging Package for FY 20 work scope. The addition of 

this new scope increases the cost in the amount of $16,165,370.00, and fee in the amount of 

$1,196,597.44, for a total increase in contract value of $17,361,967.44. The cost and fee are 

incorporated in the B.4- 1 Table by sub-Contract Line Item Number (CLIN), fiscal year (FY), and 

Option Period shown in the table below. 

 

 
 

2. As a result of this modification, the Contract Value is changed from $6,888,034,913.93 to 

$6,905,396,881.37.  Section B, Table B.4-1 is changed as follows: 
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Procurement Staging Package for FY20 FY19 Total

SubCLIN 1.2.1 - Safe, Compliant Operations 10,929,572.74$     10,929,572.74$                    

SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 2,072,989.22$       2,072,989.22$                       

SubCLIN 1.3 - Analytical Laboratory Support 1,462,352.99$       1,462,352.99$                       

SubCLIN 2.1 - Single Shell Tank Retrieval 1,030,309.88$       1,030,309.88$                       

SubCLIN 2.2 - SST Farm (Waste Management Area) Closure 558,388.71$           558,388.71$                          

SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management 111,756.46$           111,756.46$                          

Subtotal Cost 16,165,370.00$     16,165,370.00$                    

Fee increase (pool) -$                          1,196,597.44$                       

Total Increase Cost plus Fee - Option Period 3 16,165,370.00$     17,361,967.44$                    



 

 
 

FROM: 
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Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods. 

 

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the 

B.4 table will be updated accordingly. 
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Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 262,726,568 255,262,185 733,381,758 300,982,735 300,134,611 601,117,346 321,468,507.43 321,468,507.43 2,349,979,375.47

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,776,344 63,664,905 69,422,347 182,863,596 83,134,163 71,990,856 155,125,019 90,792,617.86 90,792,617.86 611,083,453.64

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 36,917,457 96,587,378 33,638,932 37,130,177 70,769,109 36,096,849.42 36,096,849.42 310,476,583.37

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407 80,664,672 57,396,604 193,991,683 111,781,013 71,131,070 182,912,082 108,012,990.05 108,012,990.05 869,638,926.76

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 4,947,599 13,380,693 8,603,388 3,455,667 12,059,055 5,479,729.65 5,479,729.65 38,832,475.43

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 40,284,182 49,521,843 89,806,025 47,296,320.35 47,296,320.35 328,659,782.28

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,845,337 6,996,756 11,842,093 13,907,123.83 13,907,123.83 65,589,617.94

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,527,186 6,245,470 11,772,655 6,346,837.82 6,346,837.82 39,158,056.71

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,195,022 16,127,482 32,322,504 27,409,990.28 27,409,990.28 102,138,904.82

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 0.00 0.00 38,221,077.07

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 0.00 0.00 1,190,297.84

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,689,876 6,927,908 51,617,783 13,747,873.69 13,747,873.69 120,141,378.38

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 0.00 0.00 63,707.85

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,096,431 38,008,638 39,491,813 110,596,882 40,252,018 35,805,884 76,057,902 36,226,521.21 36,226,521.21 323,172,564.71

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 44,500,000.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 659,314,723 1,403,484,574 751,285,361.59 751,285,361.59 6,221,733,426.30

Contract Av ailable Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,323,000 90,145,860 41,000,000.00 49,154,766.96 342,439,140.65

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 710,637,723 1,493,630,434 792,285,361.59 800,440,128.55 6,564,172,566.95

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 0.00 0.00 189,060,454.81

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 0.00 0.00 8,053,026.31

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

Closeout 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,980,628 668,561,546 678,516,922 1,917,059,096 744,169,851 659,314,723 1,403,484,574 751,285,361.59 751,285,361.59 6,523,253,773.28

Totals Av ailable Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 45,890,628 100,963,819 44,640,000 51,323,000 90,145,860 41,000,000.00 49,154,766.96 364,781,140.65

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 595,053,820 698,561,546 724,407,550 2,018,022,915 788,809,851 710,637,723 1,493,630,434 792,285,361.59 800,440,128.55 6,888,034,913.93



 

 
 

TO: 
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Option Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods. 

 

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the 

B.4 table will be updated accordingly. 

 

 

 

 

 

 

Page 4 of 5 

Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,134,610.87 601,117,345.56 332,398,080.17 332,398,080.17 2,360,908,948.21

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,776,343.96 63,664,905.16 69,422,346.76 182,863,595.87 83,134,163.42 71,990,856.03 155,125,019.45 92,865,607.08 92,865,607.08 613,156,442.86

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,559,202.41 311,938,936.36

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 109,043,299.93 870,669,236.64

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 6,038,118.36 39,390,864.14

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 49,521,843.25 89,806,025.24 47,296,320.35 47,296,320.35 328,659,782.28

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,409,990.28 27,409,990.28 102,138,904.82

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,680,339.84 23,564,930.17 27,530,451.26 54,775,721.26 44,689,875.69 6,927,907.74 51,617,783.42 13,747,873.69 13,747,873.69 120,141,378.38

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,096,431.06 38,008,638.02 39,491,813.10 110,596,882.17 40,252,017.68 35,805,884.39 76,057,902.06 36,338,277.67 36,338,277.67 323,284,321.17

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 767,450,731.59 767,450,731.59 6,237,898,796.30

Contract Av ailable Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 50,351,364.40 343,635,738.09

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 808,450,731.59 817,802,095.99 6,581,534,534.39

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 767,450,731.59 767,450,731.59 6,539,419,143.28

Totals Av ailable Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 50,351,364.40 365,977,738.09

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 808,450,731.59 817,802,095.99 6,905,396,881.37
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3. Attached to this modification is the replacement page for Section B, page B-6. 

 

4. FAR 43.204(c)(2) - Contractor’s Statement of Release – 
 

In consideration of the modification agreed to herein as complete equitable adjustments for 

Contractor’s change proposal CP-19-008, (WRPS-1900032 R1), dated April 18, 2019, 

“proposal for adjustment,” the Contractor hereby releases the Government from any and all 

liability under this contract for further equitable adjustments attributable to such facts or 

circumstances giving rise to the “proposal for adjustment” except for those exclusions 

specifically in contractor proposal CP-19-008 (WRPS-1900032 R1), and those noted below: 

 

 For WBS 5.01.01.13.31.01, TSCR Ion Exchange Column Procurement, the loading of the 

resin into the ion exchange will not be completed in fiscal year 2019. 

 

5. All other Terms and Conditions remain unchanged. 
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ATTACHMENT 

Replacement Pages 

Total: Two pages including this cover page 

 Contract Section B, Supplies or Services and Prices/Costs, page B-6



Tank Operations Contract Section B 
Contract No. DE-AC27-08RV14800 Modification No. 537 

B-6

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,134,610.87 601,117,345.56 332,398,080.17 332,398,080.17 2,360,908,948.21

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,776,343.96 63,664,905.16 69,422,346.76 182,863,595.87 83,134,163.42 71,990,856.03 155,125,019.45 92,865,607.08 92,865,607.08 613,156,442.86

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 37,559,202.41 311,938,936.36

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 109,043,299.93 870,669,236.64

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 6,038,118.36 39,390,864.14

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 49,521,843.25 89,806,025.24 47,296,320.35 47,296,320.35 328,659,782.28

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,409,990.28 27,409,990.28 102,138,904.82

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,680,339.84 23,564,930.17 27,530,451.26 54,775,721.26 44,689,875.69 6,927,907.74 51,617,783.42 13,747,873.69 13,747,873.69 120,141,378.38

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,096,431.06 38,008,638.02 39,491,813.10 110,596,882.17 40,252,017.68 35,805,884.39 76,057,902.06 36,338,277.67 36,338,277.67 323,284,321.17

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 767,450,731.59 767,450,731.59 6,237,898,796.30

Contract Av ailable Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 50,351,364.40 343,635,738.09

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 808,450,731.59 817,802,095.99 6,581,534,534.39

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,980,627.59 668,561,545.82 678,516,922.39 1,917,059,095.80 744,169,850.88 659,314,723.20 1,403,484,574.08 767,450,731.59 767,450,731.59 6,539,419,143.28

Totals Av ailable Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 90,145,860.42 41,000,000.00 50,351,364.40 365,977,738.09

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 595,053,819.59 698,561,545.82 724,407,550.39 2,018,022,914.65 788,809,850.88 710,637,723.20 1,493,630,434.50 808,450,731.59 817,802,095.99 6,905,396,881.37

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.
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