
Plutonium Finishing Plant Update  
For the Week Ending March 10, 2019 

Summary: 

The unseasonably cold temperatures and snowfall that have slowed work on debris resizing and load out the past 
month is finally giving way to milder weather, which should allow these activities to resume this week. 

Accomplishments: (Week of March 3) 

 Performed snow and ice removal around main processing facility to allow crews to safely resume resizing and load 
out  

 Continued preparations for independent management assessment set for this spring    

 Shipped 8 containers to the Environmental Restoration Disposal Facility 

Safety Issues or Concerns: 

 None 

Radiological Issues or Concerns: 

 None 

Contamination Discovered Outside the Radiological Buffer Area (RBA): 

• None 

Bioassays Requested: 

• None 

Upcoming Work: 

 Continue lower-risk demolition debris sizing and load out, set for completion in mid- to late March 

 Continue preparations to resume lower-risk demolition of 234-5Z in late March  

 Continue preparations for independent management assessment required prior to restart of higher-risk work 

Employee Interface: 

Summary:  

 PFP management continues holding regular (bi-weekly) roundtables with employees.  

 PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition 

activities. Feedback has been positive on performance and status. 

 




