Plutonium Finishing Plant Update  
For the Week Ending Oct. 20, 2019

Summary:
Continued demolition and debris load out on remaining lower-risk portion of the PFP Main Processing Facility. Demolition activities were paused Wednesday afternoon through the end of the week due to the death of a PFP employee.

Key Accomplishments: (Week of Oct. 13)
- Continued lower-risk demolition and debris sizing on the PFP Main Processing Facility. (See graphic below)
- Shipped 13 containers to ERDF

Safety Issues or Concerns:
- None

Radiological Issues or Concerns:
- None

Contamination Discovered Outside the Radiological Buffer Area (RBA):
- None

Bioassays Requested:
- None

Upcoming Work:
- Continue demolition on remaining lower-risk portion of the Main Processing Facility
- Continue shipments of debris to ERDF
- Continue preparations for the start of higher-risk demolition activities

Employee Interface:
- PFP management continues holding regular roundtables with employees.
- PFP management is offering briefings for neighboring projects on demolition progress and path forward.

PFP Main Processing Facility Lower-Risk Demolition: ~76% Complete