
Plutonium Finishing Plant Update  
For the Week Ending Dec. 15, 2019 

Summary: 

Continued progress on final phase of demolition at PFP Main Processing Facility.  
 

Key Accomplishments: (Week of Dec. 8) 

 Completed debris load out of Remote Mechanical C (RMC) line  

 Completed structural demolition of RMA line 

Safety Issues or Concerns: 

 None  

Radiological Issues or Concerns: 

 None 

Contamination Discovered Outside the Radiological Buffer Area (RBA): 

• None 

Bioassays Requested: 

• None 

Upcoming Work: 

 Complete sizing and load out of RMA line debris 

 Continue preparations for removal and disposal of rubble from Plutonium Reclamation Facility  

Employee Interface: 

 PFP management continues holding regular roundtables with employees.  

 PFP management is offering briefings for neighboring projects on demolition progress and path forward. 

 

  PFP Main Processing Facility Final Phase Demolition: 75% Complete 

 

 

 



 

 

 

PFP main processing facility from December 2018 (top) and Dec. 17, 2019 (above) 




