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Executive Summary 

As part of the litigation involving receipt of offsite waste and the HSW EIS, the Court allowed the State 
of Washington a limited amount of discovery pertaining to iodine-129, technetium-99, and groundwater 
analyses.  While compiling information to respond to the State discovery request, Battelle discovered 
three data quality issues within the data sets used for the cumulative groundwater impact analysis:  As a 
result of these data quality issues, a team was commissioned to review the HSW EIS for additional data 
quality issues as well as any programmatic problems which might have contributed to errors found in the 
HSW EIS. 

The team sampled three areas of the HSW EIS looking for additional data quality issues.   

• Groundwater Pathway Analysis 
• Human Health and Safety Analysis 
• Transportation Analysis 

The team also reviewed three programmatic areas that were key in the development of the HSW EIS. 

• Richland Operations Office QA Program 
• Battelle’s HSW EIS Project QA Program 
• Software Quality Assurance 

The results of the review are as follows: 

Programmatic QA issues were identified in both the Richland Operations Office and Battelle’s 
implementation of QA requirements.  The lack of formal data verification and validation processes along 
with the absence of QA oversight activities by both the contractor and Federal agency led to the data 
inaccuracies found in the HSW EIS.  

From the samples taken, 8 additional (for a total of 11) groundwater pathway data quality issues, 50 
transportation data quality issues, and 5 human health and safety data issues were identified.   
It should be noted that a sample of data was reviewed representing a fraction of the total body of 
information.  As such, the data quality errors identified in this report may not be the total data quality 
errors contained in the HSW EIS.   

Recommendations 

Richland Operation Office 

It is recommended that for future EIS activities, the recommendations of the NEPA Contracting Reform 
Guidance issued by the Office of NEPA Policy and Assistance be used to develop the scope of work. 

It is recommended that the oversight of the RL NEPA program/Contractor NEPA program be included in 
the Office oversight plan to ensure compliance of the NEPA program with applicable requirements. 
The Document Manager position training and experience requirements needs to be documented in the RL 
FRAM. In addition, the Document Manager qualification requirements should be added to the RL NEPA 
QA plan. 
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It is recommended that the RL NEPA QA plan be revised to include Document Manager qualification 
requirements, verification and validation requirements, and record processing requirements.  The RL 
NEPA QA plan needs to be approved and issued as a controlled document so affected personnel have 
access to the plan. 

It is recommended that DOE perform an evaluation of the Battelle corrective action management system 
for adequacy, implementation, and effectiveness of the overall programmatic process to identify specific 
weaknesses and provide guidance to Battelle in repairing the process.   

It is recommended that DOE perform a formal root cause analysis to identify corrective actions to prevent 
recurrence. 

Battelle 

It is recommended that future EIS scope statements be revised to indicate the minimum level of QA 
management control processes that are required on EIS projects. 

It is recommended that for future EIS projects, formal designation of responsibilities, delegation of 
authority, and identification of an appropriate independent reporting structure for the Battelle Project 
Quality Assurance Officer be done, which would appropriately convey the importance and independence 
of this necessary independent oversight role.   

It is recommended that minimum required training needs for project personnel be identified and specified 
in future Battelle EIS PMPs. 

It is recommended that unique documents and media, currently maintained as project records, be either 
moved to an adequate records facility, or that an adequate fire-rated file cabinet be obtained for their 
storage. 

It is recommended that the RIDS be reviewed and those file categories which provide evidence of quality 
for the EIS be designated as such, and appropriate disposition controls be placed on those files.   

It is recommended that Battelle quality oversight organizations include future EIS projects in their routine 
planning and schedule for periodic internal audits and surveillances.   

It is recommended that phrasing regarding the need for a quality assurance program based on applicability 
of PAAA be either deleted from or refined in the SBMS procedures and future EIS PMPs to avoid 
misinterpretation.   

It is recommended that Battelle perform a formal root cause analysis to identify corrective actions to 
prevent recurrence. 

Software Quality Assurance 

Designation of an upper-tier requirements source for software quality planning and implementation is 
recommended.  Existing planning documentation includes satisfactory details of the types of life-cycle 
documents applicable to the SAC. 

It is recommended that future groundwater assessments follow the DOE process for technical definition, 
including generation, review and approval of a Technical Guidance Document (TGD).  This document is 
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similar in content to a TRD and has been completed for the use of Revision 1 of the SAC in performing 
the next composite analysis. 

It is recommended that Battelle generate a summary document that includes references to all life-cycle 
documentation and documentation addenda, as applicable.  The summary will assist in making document 
versions available for use, reference within the configuration management system, identification for 
modification and management as impacted by change control, and to allow for traceability of document 
versions to associated SAC versions. 

It is recommended that Battelle generate a memo or other document to cross reference location of 
information on existing document references and completing these forms for future assessments, as 
appropriate, and for future software development.  Existing software life-cycle documentation was 
created by multiple authors and under several contracts.   

It is recommended that Battelle generate, maintain and circulate (to key project staff) a software inventory 
that shows current versions of software code configuration items.  Generation, maintenance, and 
circulation of an inventory of data files is also recommended to manage and report configuration of these 
files. Inventories of code versions and data files will provide users with summaries of information 
already being tracked in CVS and by the configuration manager. 

It is recommended that Battelle assemble a reference list of all software module, integration, and suite 
validation testing efforts for SAC Revision 0 in one document, including a review of completed testing 
and a determination of testing adequacy. 

Groundwater Pathway Analysis 

Re-perform the source release and groundwater pathway portion of the Alternatives Analysis and 
Cumulative Analysis using an updated and uniform (to the extent possible) set of agreed upon 
assumptions and parameters.  Ensure consistent transfer of assumptions to input files, consistent use of 
data between modeling modules, and consistent transfer of output data to an updated report.  Reanalysis is 
necessary to support a defendable EIS alternative selection and cumulative analysis conclusions.  Updated 
assumptions will address the issue of evolving inventory estimates.  Agreement on a uniform set of 
assumptions for the AA and CIA will avoid potential discrepancies between these analyses. 

Transportation and Human Health and Safety Analysis 

Perform an evaluation to determine the significance of the data quality errors identified during this 
review. 
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1.0 BACKGROUND 

Battelle began supporting DOE-RL in the preparation of the Hanford Site Solid Waste Environmental 
Impact Statement (HSW-EIS) in December 1996.  The HSW-EIS was a Hanford site specific EIS that 
was required as follow-on from the Records of Decision (RODs) issued on DOE’s Programmatic Waste 
Management EIS.  It was needed to evaluate Hanford alternatives for:   

•	 The storage, treatment, and/or disposal of existing and anticipated quantities of solid low-level waste 
and mixed low-level waste;  

•	 Storage, processing, certification, and shipment of transuranic waste; and  

•	 Disposal of immobilized low-activity waste produced during the treatment of Hanford tank waste. 

Scoping activities occurred in 1997/1998.  Initial analysis on the EIS was conducted in 1999 leading to a 
number of working drafts and reviews.  In January 2002, approval authority for the EIS was delegated to 
the Manager at RL. In April 2002 RL approved the first draft HSW-EIS for public review.  In responding 
to public comments in August 2002 RL committed to preparing a revised draft HSW-EIS.  In April 2003, 
the revised draft EIS was issued for a second public comment period.  In January 2004 DOE issued the 
Final HSW-EIS (a five volume, ~4000 page document that underwent a 7 month review prior to 
issuance). In June of 2004 DOE issued the RODs associated with this EIS.  Each version of the HSW
EIS was a built on and updated the analyses in the previous versions.  Each version underwent extensive 
internal and external document reviews prior to public release (including detailed technical reviews by a 
DOE NEPA panel composed of technical, programmatic, and legal experts from RL).   

As part of the revised draft HSW-EIS a decision was made in August/September 2002 to use the System 
Assessment Capability (SAC) modeling tool (and the data associated with the recently issued Initial 
Assessment) as a means to perform the cumulative groundwater impacts analysis portion of the HSW
EIS. The cumulative impacts calculations are only one part of dozens of impact calculations included in 
an EIS. The SAC tool had been in development for a number of years and the prototype run (called an 
initial assessment) was completed in 2002.  A document describing the approach, results and lessons 
learned in this initial assessment was published in September 2002.   

The SAC tool, used for groundwater cumulative impact analysis, is a collection of models representing 
waste site inventories, contaminant release and environmental transport of the contaminants, and impacts 
of the contaminants on receptors. It is complemented with a set of data representing disposals and 
discharges at Hanford, the Hanford Site environment, and human health and ecological impact model 
parameters.  

2.0 REVIEW APPROACH 

The focus of this review was identification of programmatic and data quality issues as they relate to the 
HSW EIS. This was done through quality assurance reviews comparing modeling assumptions, 
approaches, input data, and results against descriptions in the HSW EIS and HSW EIS reference 
documents.  Programmatic reviews focused on the RL QA program, Battelle QA program and Software 
Quality Assurance program issues related to the HSW EIS. 
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The objectives of this review was to: 

• Identify the type and pervasiveness of programmatic and data quality issues. 

• Recommend areas where additional reviews should be performed. 

• Recommend course(s) of action to address programmatic and data quality issues. 

It should be noted that a sample of data was reviewed representing a fraction of the total body of 
information.  As such, the data quality errors identified in this report may not be the total data quality 
errors contained in the HSW EIS. 

Review of the models and codes used as part of the HSW EIS was not within the scope of this effort.  In 
addition, the validity of assumptions used in the HSW EIS was not reviewed unless contradicted by 
technical bases contained in the HSW EIS or HSW EIS reference documents. 

The DOE review team was composed of people with relevant quality assurance technical expertise and 
certification, data management expertise, software quality assurance expertise, and technical expertise 
related to groundwater modeling.  The DOE review team was augmented by DOE-RL staff that reviewed 
the transportation and human health data quality.  Battelle provided data and information as requested to 
support the DOE review team.  

3.0 SUMMARY 

A review was conducted at the Richland Operations Office on the HSW EIS in Richland, Washington 
from September 19 to October 7, 2005.  The primary objective of this review was to identify data quality, 
control and management issues as they are related to the HSW EIS. 

This report is broken into two distinct subject areas: 

• Programmatic Issues 

• Data Quality Issues 

The following programmatic issues were identified as a result of the review: 

Richland Operations Office 

The RL NEPA program was assessed to determine compliance with applicable DOE Directives and to 
uncover weakness in the program that could have contributed to the data errors uncovered before and 
after the review.  The review discovered that the lack of federal QA oversight of the HSW EIS project and 
the lack of qualified federal staff trained in the NEPA EIS development process contributed to the data 
errors. Additionally, failure by RL to comply with the DOE Directives on Quality Assurance and NEPA 
Program Requirements added to the lack of clear contractor direction and verification activities needed to 
minimize errors in the final HSW EIS. 

2 




Battelle 

The Battelle HSW EIS Project was assessed to determine if adequate quality assurance controls were 
implemented to assure the quality of the HSW EIS data.  Under its overall management and operating 
contract with DOE, Battelle is required to implement an appropriate QA program; it failed to implement 
an appropriate QA program for its work on the HSW-EIS.  Therefore, Battelle did not rigorously 
implement appropriate programmatic quality controls for maintenance of data quality and consistency on 
the HSW EIS project. Although Battelle was awarded the task of supporting the HSW EIS project based 
on expertise in environmental impact analysis and corporate knowledge of regulatory requirements and 
DOE orders, it is surprising to the reviewer that Battelle accepted this task apparently without 
consideration of the inadequacies of the documents assigning the task, and without subsequent 
implementation of an adequate quality assurance program to meet the intent of the applicable DOE orders 
in effect at the start of this project (DOE O 5700.6C “Quality Assurance” and DOE O 451.A “National 
Environmental Policy Act Compliance Program”).  When DOE O 414.1A “Quality Assurance” 
superseded DOE O 5700.6C, neither the contract nor the SOW was revised to reflect this change in 
quality program requirements.  The project was given a minimal level of QA program involvement, 
limited to only one element of a standard QA program as described by DOE O 5700.6C.  The QA 
program elements, which were applied, were not adequate to identify the subsequent data quality issues.  
Neither management nor independent assessments were conducted during the HSW EIS development 
process nor were documented processes specifically developed to verify or validate the HSW EIS data.  
Without controls in place to assure data quality, errors have been discovered during the course of this 
review. Although a Quality Engineer has recently been assigned to perform oversight activities for this 
project, the assignment comes too late to effectively resolve programmatic inadequacies, which have 
existed from the beginning. 

Software Quality Assurance 

An evaluation of software quality assurance planning and software management was performed for the 
System Assessment Capability (SAC), Revision 0.  Software life-cycle documentation was reviewed as 
follows: software quality assurance plans, software requirements, software design, software test plans, 
software test reports, and user manuals.  Information satisfying basic requirements for scope of specific 
life-cycle documents was found distributed through various documents which were prepared by several 
contractors, however, scope of software life-cycle documentation was adequately defined and determined 
to be adequate for the SAC application.  Software configuration management and software change control 
were included in the evaluation.  Configuration management is accomplished using an electronic file 
management system, which was determined to adequately control software versions for modules 
comprising the SAC application.  Software run logs and change control logs were reviewed.  Software 
verification and validation (V&V) documents were reviewed.  V&V test cases and test reports were found 
included in module design folders and were determined to be adequate.  Module testing and testing of 
integration of modules into the SAC application were determined to be adequate from a best-practices 
viewpoint. 

The following data quality issues were identified as a result of the review: 

Groundwater Pathway Analysis 

The groundwater pathway portions of the Alternative Analysis and the Cumulative Analysis were 
reviewed according to the criteria of the review plan.  Eleven discrepancies are summarized in the body of 
the report. Six discrepancies are associated with the waste source releases, and five discrepancies are 
associated with transport of contaminants in groundwater.  Of the discrepancies, four represent reporting 
errors in the HSW EIS document itself (not in the analysis).  Of the seven discrepancies within the 
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analysis, four may lead to under-prediction of contaminant concentrations as reported in the HSW EIS 
and three may lead to over-prediction.  The discrepancies found indicate shortcomings in consistent use of 
assumptions and data, not in modeling approaches or models used.  Differences also exist between 
assumptions used in the Groundwater Alternatives Analysis and the Cumulative Impacts Analysis (see 
review results).   

Transportation Analysis 

The RL Transportation sub team reviewed data, which produced the number of accidents, number of 
fatalities, and Latent Cancer Fatalities associated with the alternatives considered in the HSW EIS.  The 
review consisted of examination of a selective sample of the data entered into worksheets, data generated 
from worksheets, and transfer of that data to the Final HSW EIS.  Generally the information was 
associated with the volumes of waste (by waste type), the distance to be transported, and the populace of 
traveled routes. A total of 1,190 entries were examined; 50 issues were identified.  These observations 
include mislabeled electronic files in the project records, potential errors in references, data 
inconsistencies between HSW EIS Appendixes, and data transcription/editorial errors.  Some of the 
identified issues were repeated in a number of locations, so the number of unique issues is actually lower.  
Others were the result of configuration management issues where multiple data quality issues resulted 
from a single configuration management issue (e.g. the use of an early version of a source input data 
table). 

Human Health and Safety 

The RL Health Effects sub team reviewed selected data related to the health effects resulting from 
releases of radionuclides to the groundwater and to the Columbia River.  The primary sources of data 
used to arrive at health effects were data from the ground water files and dose factors that were created 
using the Multimedia Environmental Pollutant Assessment System (MEPAS) code.  Of the over 12,000 
combinations of data, the team reviewed selected elements from approximately 120 combinations and 
identified 5 discrepancies. The discrepancies included: 1) one instance of incorrectly “cutting and 
pasting” data from the groundwater files for multiple radionuclides and several waste forms, (this 
represents 13 columns of data covering 20,000 years in ten year increments), 2) two incorrect numbers 
extracted from a groundwater file, 3) mislabeled graph, 4) one incorrect data line on the graph, and 5) 
four instances of the number of latent cancer fatalities differing by a single digit on a single table.  

4.0 REVIEW RESULTS 

4.1. Richland Operations Office 

The HSW EIS Project scope was not adequately specified.  The NEPA Contracting Reform 
Guidance document was issued by DOE in December 1996 as a result of Environmental Impact 
Statements costing too much, preparation time often too long, and document quality often too 
low. The reform guidance recommends that DOE develop “very specific” statements of work 
that contain “clearly-stated, results oriented” performance criteria and measures. The reform 
guidance also recommends that the NEPA QA plan be transmitted to the contractor to ensure 
quality assurance requirements are adequately defined.  The statement of work for the 
development of the HSW EIS predated the NEPA Contracting Reform Guidance, but was not 
revised in light of it.  As a result, the scope of work was a one-sentence statement asking Battelle 
to provide support for development of the HSW EIS.  The DOE NEPA QA Plan was transmitted 
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to the contractor but never implemented by RL or Battelle, which contributed to a lack of 
definitive QA requirements being used in the preparation of the HSW EIS. 

Federal oversight was inadequate to ensure requirements were being followed and that adequate 
verification activities were being performed and documented.  DOE Directive O 414.1 “Quality 
Assurance” requires that DOE organizations develop a Quality Assurance Program that addresses 
the 10 criteria specified in the QA Directive. Criterion 7 “Procurement” requires that DOE 
organizations “establish and implement processes to ensure that approved suppliers continue to 
provide acceptable items and services.”  Federal QA oversight activities were not performed to 
ensure that Battelle was providing controls to identify errors in the HSW EIS. 

The Document Manager was not qualified nor adequately trained to perform his duties as 
required by DOE Directive O 451.1B “NEPA Compliance Program”.  The Document Manager 
assigned to the HSW EIS had no prior NEPA EIS experience and was not formaly trained in 
NEPA requirements.  The NEPA Contracting Reform Guidance recommends education resources 
to be used for the NEPA Document Manager.  Documented training was not provided to the 
Document Manager at any time during the development of the HSW EIS.  DOE Directive O 
414.1 Criterion 2 “Personnel Training and Qualification” requires that each DOE organization 
“train and qualify personnel to be capable of performing assigned work.”  There was no evidence 
that the Document manager was trained or qualified to perform the function of NEPA Document 
Manager. 

The NEPA QA plan was never issued as a controlled document or revised since 1994.  DOE 
Directive O 451.1B “NEPA Compliance Program” requires a NEPA QA Plan to be developed for 
each Field Element.  The RL NEPA QA plan was developed in 1994 and is based on the 
superceded QA Directive 5700.6C.  The RL NEPA QA plan was never approved or distributed as 
a controlled document.  Although evidence was found to indicate the NEPA QA Plan was 
transmitted to the HSW EIS Project it was not effectively implemented.  There is no documented 
evidence that the provisions of the RL NEPA QA Plan were executed, which include 
Management Assessments, Independent Assessments, Inspection and Acceptance Testing. 

4.2. Battelle 

Under its overall management and operating contract with DOE, Battelle is required to implement 
an appropriate QA program; it failed to implement an appropriate QA program for its work on the 
HSW-EIS. DOE Order 5700.6C Quality Assurance was in effect in 1996 at the time this project 
was begun, but Battlle did not effectively implement it.  In addition, although it was included in 
the M&O contract between DOE and Battelle, when DOE Order 414.1 Quality Assurance 
superseded DOE O 5700.6C on November 24, 1998 and was subsequently reissued on September 
29, 1999 as DOE Order 414.1A, this new order was again not effectively implemented by 
Battelle. Without the management systems mandated by either of these orders, an adequate 
quality assurance program with appropriate quality assurance management controls was not 
rigorously implemented within this project.  The Scope Sheet issued by DOE to Battelle for this 
project on December 4, 1996 contains only a one-sentence scope statement:  “Provide DOE-RL 
initial planning and technical support for the preparation of the Hanford Solid Waste EIS.”  The 
scope statement has not undergone revision by DOE-RL in the nearly 9 years since being issued.  
There is no reference to applicable DOE Orders nor to regulatory requirements for 
implementation of a QA program.  There is no statement requiring implementation of a quality 
assurance program.  Under the usual process for management of DOE projects and contractors, an 
SOW is developed by the responsible DOE office, not the contractor.  For this project, however, 
since DOE-RL did not provide an appropriate SOW for this project, Battelle project personnel 
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developed a Statement of Work within the HSW EIS PMP.  Project personnel were unable to 
provide any documentation of review or approval of this SOW by DOE-RL.  This situation 
violates the requirements contained in 10 CFR 830.120 for quality program controls to be 
implemented on all DOE nuclear-related work as well as the requirements in DOE Order 451.1 
National Environmental Policy Act Compliance Program for development by DOE of a QA 
program plan for EIS development.  Although it is commendable that Battelle project personnel 
took initiative in developing a SOW to compensate for the lack of adequate direction from DOE
RL, and given Battelle’s corporate expertise in environmental impact analysis and knowledge of 
regulatory requirements and DOE orders, it is surprising to the reviewer that Battelle began this 
project without implementation of an adequate quality assurance program to fully meet the intent 
of the applicable DOE orders in effect at the start of this project (DOE O 5700.6C “Quality 
Assurance” and DOE O 451.A “National Environmental Policy Act Compliance Program”) and 
as required by the M&O contract. 

The current revision and six historical revisions of the Battelle QA Program Description (QAPD) 
were reviewed. The documentation of this program indicates a steady pattern of refinement and 
improvement and, if it had been fully implemented on the HSW EIS project from the beginning, 
would have served to provide the minimum level of quality management controls needed to 
comply with the NEPA quality requirements. Some tweaking of control processes might be 
needed, particularly in the areas of graded approach and corrective action management, to fully 
comply with 10 CFR 830.7 and 830.120 Subpart A requirements, but overall the documented 
program appears satisfactory.    

Although the Battelle HSW EIS PMP has from the beginning included a Quality Assurance 
section (Section 6), it is inadequate as a QA plan to direct implementation of appropriate QA 
management controls.  The description is very brief and highly general in nature and does not 
include specific requirements for overall project quality assurance, data verification and 
validation, nor software quality assurance. With the exception of Section 7.0 Records 
Management of the Battelle HSW EIS PMP which invokes the Standards Based Management 
System (SBMS) procedures for records, laboratory record books, and document control, the 
required QA program elements listed in 10 CFR 830.122 are not addressed.  The Battelle HSW 
EIS PMP has been routinely maintained, and revisions dated April 2003, July 2003, October 
2003, February 2004, and September 2005 were reviewed during this assessment.  Although each 
revision has steadily refined and expanded on the technical requirements for this project, there 
were no changes to Section 6 until the September 2005 revision. This revision does include a 
new Appendix N Project Quality Assurance Plan Template, however this template does not 
adequately describe all the quality assurance elements required by 10 CFR 830.122.  Major 
subject areas that are now included are: 

• Project Organizational Planning 
• Personnel Training and Qualification 
• Quality Improvement 
• Documents and Records 
• Work Processes 
• Performance Design of Hardware and Software 
• Procurement, Inspection, and Acceptance Testing 
• Management Assessment 

Each of these major subject areas is further broken down into questions, which appear to be 
intended to designate which procedures in the SBMS are applicable to the project and a 
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responsible individual.  The resulting list of procedures and responsible individuals does not 
fulfill the intent of a QA plan, which is to describe the quality system management controls and 
methods of implementation for a project 
The project organization chart contained in the Battelle PMP does not include designation of an 
independent quality assurance function until the most recent revision issued in September 2005.  
This is the first instance found where a Software Quality Assurance engineer has been formally 
assigned to perform Software Quality Assurance functions (Battelle HSW EIS PMP Revision 5, 
September 2005, Section 6 Quality Assurance; and Section 3.0 Roles, Responsibilities, 
Accountabilities and Authorities and organization chart). However, the SQEs role is limited to 
two elements of Software Quality Assurance only (impact calculations and modeling results), and 
there is no indication in the organization chart that there is any reporting chain or coordination 
role between the SQE and the Battelle Quality Assurance Manager.  This same revision of the 
Battelle PMP is also the first to identify the Battelle QAM as a member of the Battelle HSW EIS 
Steering Committee, but without explanation of his responsibilities and authorities beyond 
scheduling and supporting assessments and project reviews.  The roles, responsibilities and 
authorities of these individuals need to be clearly defined, including either expansion of the QAEs 
authority or designation of another individual outside of the technical operations chain of 
command to perform oversight of quality-related activities such as independent 
audits/surveillances and corrective action evaluation and closeout. 

Qualification requirements of personnel generating and collecting data or performing data 
manipulations have not been established.  The Battelle HSW EIS PMP December 2002 revision 
does not address this element.  Although the Battelle HSW EIS PMP September 2005 revision’s 
Attachment N includes questions regarding training and qualification, these elements are marked 
as “not applicable.” Training database printouts were reviewed for ten individuals working on 
the EIS. Consistency in types of training and frequency of refresher training provided to 
individuals performing similar functions was lacking, and this is believed to be a result of the lack 
of specified minimum project-level training. 

Requirements for Quality Assurance records contained in DOE Order 414.1 have not been 
implemented.  Although project personnel are maintaining a set of documents as an 
“administrative record,” neither the records themselves nor the conditions they are being 
maintained in meet the standards for maintenance of quality records.  They are kept in regular 
non-fire-rated file cabinets in a room that does not meet National Archives and Records 
Administration (NARA) standards for all government records as required by 36 CFR 1220 
through 36 CFR 1234, and although the room can be locked and the key is in the project 
manager’s control, access is not limited to only formally authorized personnel.  The HSW EIS 
Records Inventory and Disposal Schedule (RIDS) do not identify any of these documents as 
quality-related.  Discussions with the Battelle project manager resulted in the information that 
although none of the Administrative Records have been transmitted to DOE for longer-term 
retention, much of this documentation is available as back-up files on the computer network or in 
public reading rooms.  This gives a certain amount of confidence that in the event of loss of these 
particular copies, replacements may be located.  However, there are a sizeable number of original 
documents in one file cabinet and electronic media such as CDs and one computer hard drive 
throughout all of the file cabinets that have no known duplicates or backup copies. 

The Records Inventory and Disposition Schedule and File Index were reviewed.  There is a 
category identified on the RIDS for Quality Assurance records, however, none of the project 
records have been designated as such. The file folders designated for the Quality Assurance 
records were pulled, and it is apparent that the Battelle project manager has started to use this 
category for records of assessments performed on this project. 
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When the reviewer requested objective evidence of oversight activities that had been performed 
on the HSW EIS project, project personnel presented the following assessment reports for review 
as evidence: 

•	 Integrated Quality, Environment, Safety & Health Management System, Quality and 
Integrated ES&H Programs Self-Assessment and Program Improvement Plan FY-2005, 
Revision 1, August 2005. Performed by the Battelle IES&H organization to evaluate the 
overall laboratory quality assurance program.  This report did not include sufficient 
information to indicate that the Battelle HSW EIS had been included in the evaluation 
and should not be used as objective evidence as such.   

•	 A Self-Assessment of Peer Review Processes across the Pacific Northwest National 
Laboratory, May 2004.  This unsigned, unapproved report is a superficial discussion of 
the use of peer review at Battelle, does not meet the minimum intention of either 10 CFR 
830.122 nor DOE Order 414.1 for an assessment report, and is not adequate to serve as 
evidence of performance of assessments for the HSW EIS project. 

•	 ETD Data Quality Review; June 23, 2005.  Performed by the Battelle Independent 
Oversight Department to evaluate causes of data quality issues associated with seven 
different projects.  The Ground Water Modeling project, which supports the HSW EIS 
work, was specifically included in this review.  There were 12 recommendations, which 
resulted from this review.  While this review is acceptable as evidence of performance of 
a management assessment within the last year, it does not meet the criteria for 
performance of an internal audit by Battelle. 

•	 Project personnel were unable to present any other internal assessment reports beyond 
these three. Without any further evidence to the contrary, the conclusion must be drawn 
that a planned, effective, and thorough internal assessment process has not been 
implemented on this project, and since 2004, only a marginal level of activity has taken 
place. 

Corrective action control was reviewed through examination of the Action Tracking System 
entries for ATS # 5957.  The actions tracked under this number were those, which resulted from 
findings contained in the report for the DOE-RL Assessment of Pacific Northwest National 
Laboratory Safety Software Quality Assurance A-04-SED-Battelle-007.  The files presented as 
providing evidence of closure did not contain evidence of the following actions: 

•	 Evaluation of significance of the conditions 
•	 Evaluation of extent of the conditions 
•	 Evaluation of the impact of the conditions 
•	 Identification of root cause for significant conditions 
•	 Detailed corrective action plans showing milestones, completion dates, and responsible 

individuals 

The responses seen were superficial in nature and, since the report reporting the deficiencies had 
been issued in June, 2004, over a year ago, could not be considered as providing evidence of 
effective and timely corrective action.  
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Multiple instances were found within project documents (PMP, SBMS procedures) of statements 
indicating that if a project is not subject to PAAA, then a quality assurance program is not 
required. One example is as follows: 

SBMS standard “Project Management Section 1. Documenting Project Planning Information”: 
“Project managers must demonstrate to their PLMs that they have effectively planned the project 
prior to the start of work by … documenting a quality assurance plan for Price-Anderson 
Amendments Act (PAAA)-related projects.” 

The use of PAAA as the determining factor for establishment of a quality assurance program for a 
project does not comply with the requirements found in either 10 CFR 830 Subpart A nor DOE 
Order 414.1. Discussion was held with Battelle management who expressed assurances that this 
language was not intended to be used as the determining factor for establishment of a quality 
program, but was intended to emphasize the need for extra care by project management to assure 
compliance to requirements.  However, the statements found are misleading in that they could be 
interpreted as allowing a project not subject to PAAA to be conducted without a quality assurance 
program.  

4.3. Software Quality Assurance 

An evaluation of software quality assurance planning and management was performed for the 
System Assessment Capability (SAC), Revision 0.  Software Documentation Plans were 
reviewed as developed by Pacific Northwest National Laboratory (Battelle) using guidance from 
the Standards Base Management System (SBMS). Plans included details of the scope of life-
cycle documents required for development and documentation of the SAC software suite; 
however, the SBMS did not indicate the source of upper-tier requirements used as guidance.  The 
documentation identified under the guidance is satisfactory from a best-practices viewpoint, but 
without stated source requirements, a determination of the adequacy of documentation, with 
respect to upper-tier requirements, cannot be made. 

A review of software life-cycle documents was performed for the SAC Revision 0.  The 
evaluation included a review of the following software life-cycle documents:  

•	 Assessment Description, Requirements, Software Design, and Test Plan – BHI-01365, 
Draft A 

•	 Configuration Management Plan, 
•	 Design Documents Volumes 1 and 2, 
•	 Module Development Folder, and 
•	 Users Instructions 

The review of software life-cycle documentation determined that a Technical Requirements 
Document (TRD) was not completed for SAC Revision 0.  Content of the Groundwater/Vadose 
Zone Integration Project System Assessment Capability (Revision 0) Assessment Description, 
Requirements, Software Design, and Test Plan – BHI-01365 document is comparable to that of a 
TRD, except that review and approvals by DOE are not included.  The use of TRD’s approved by 
DOE (and subsequently referred to as Technical Guidance Documents [TGD’s]) did not come 
into effect at the Hanford site until FY05, several years after the SAC Revision 0 was used for the 
initial assessment and the cumulative impacts analysis for the HSW EIS.  
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Other forms, per guidance from SBMS, were not completed.  Forms not completed included 
Software Testing and Review Forms, Results Traceability Forms, and Software Release Forms. 
Information usually presented on these forms was generated and was found distributed among 
several existing documents for SAC Revision 0.   

An evaluation of software configuration management and software change control was performed 
for the SAC Revision 0. The evaluation included a review of the SAC Configuration 
Management Plan, the change control log, and Software Configuration Change Request/Approval 
Forms. Run logs and data files were determined to be included in the existing scope of 
configuration management.  Including run logs and data files in configuration management 
provides documentation of all SAC code runs of specific code versions, including associated data 
files that are unique to specific SAC code runs.  This provides for management and 
documentation of software codes and data files so that analyses can be re-run to duplicate original 
results or for generation of new results using specific code versions that include minor changes to 
data files based on the original code/data file analysis combinations.  Software configuration is 
managed using the concurrent versioning system (CVS), an open source software package used to 
control code versions, automatically assign version numbers, and track differences between code 
versions. Use of this software application to manage configuration is satisfactory. 

Software verification and validation documentation was reviewed.  A sample of Module 
Development Folders was examined and was determined to include code listings, module test 
cases, and test results. Module Development Folders were also determined to include test cases 
and results of integration of individual modules into the suite and internal hand-off of data within 
the suite. Per interviews with the computer resource manager, it was determined that module 
development testing was performed on platforms separate from the production environment.  
Integration testing was performed in the production environment with file names uniquely 
identified to allow communication between other modules and still maintain separation of test 
files from production codes.  Software validation included an initial assessment that was 
performed to demonstrate “proof-of-principle” capability of the code suite.  This initial 
assessment was evaluated by peers and determined to be a “versatile tool to inform decision 
makers of impacts of the Hanford Site as a total system.”  The peer evaluation was reviewed 
during this HSW-EIS audit and was determined to qualify as a software validation step for 
Revision 0 of the SAC.  Per interview with the SAC Development Project Manager and the 
Computer Resource Manager, it was determined that testing was performed by multiple persons 
and under several contracts. Test records and software code has been submitted to Battelle and 
DOE records centers.   

4.4. Groundwater Pathway Analysis 

4.4.1 Process 

The review of the HSW EIS groundwater pathway analysis used the following five criteria areas 
from the review plan:  
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3.1 What 
assumptions were 

listed for producing 
data packages, what 
assumptions were 
chosen, and how 

were these 
assumptions 

selected, validated 
and approved? 

3.2  What did the 
HSW EIS Project 

documents indicate 
would be 

implemented 
regarding modeling 
assumptions (e.g., 
Mann PA for IDF 

groundwater)? 

3.3  What was the 
actual input data for 
the model data input 
models?  How does 
this data compare to 

the assumptions? 
Was there a 

requirements 
document for the 

HSWEIS? 

3.4  What was the 
actual data output 
generated from the 

model(s)?  What did 
the output data 

indicate?  Was there 
validation of the 
output data with 

respect to the input 
data and 

assumptions? Did 
the output data 

include the input 
data? 

3.5  How do the 
assumptions (3.1.), 

actual input data 
(3.3.) and actual 
output data (3.4.) 

compare to what is 
reported in the HSW 

EIS? 

In addition, eleven aspects were considered as listed in the review plan: Kds; infiltration; 
diffusion from waste; release mechanisms for waste; vadose zone transport mechanisms; 
diffusion in the aquifer; dispersivity in the aquifer; inventory amounts, location, and inventory 
release; flow fields; waste inventory; and modeling source term.  During the review these aspects 
were broadly interpreted to be more inclusive.  For example, even though the time frame for 
source releases was not specifically identified in the review plan, it was found to be relevant and 
was included in release mechanisms.  

The above five criteria, and eleven aspects were evaluated with respect to the Alternatives 
Analysis (AA) and the Cumulative Impact Analysis (CIA).  Review of the AA and the CIA 
included review of data for specific waste sites (Low Level Burial Grounds, etc.) for both the 
alternatives analysis for solid waste disposal, and the cumulative analysis of effects from these 
waste sites in addition to existing and past disposal and releases.   

During the review, data in 62 separate modeling files were viewed.  Approximately 20 documents 
were reviewed. Seven individuals were interviewed. 

4.4.2 Technical Findings 

•	 Regarding the above criteria, eleven discrepancies were found to exist in the groundwater 
pathway analysis.  These discrepancies are summarized in the table below.  Six 
discrepancies are associated with the waste source releases, and five discrepancies are 
associated with transport of contaminants in groundwater.  Of the discrepancies, four 
represent reporting errors in the HSW EIS document, not in the analysis itself.  Of the 
seven discrepancies within the analysis, four likely lead to under-prediction of 
contaminant concentrations as reported in the HSW EIS and three lead to over-prediction 
(see discussion in table). 

•	 The discrepancies found indicate shortcomings in consistent use of assumptions and data. 

•	 No EIS-specific documentation was found regarding agreement on, or approval of the 
assumptions to be used in the groundwater pathway analyses.  Some documentation 
exists from prior to the EIS effort when site personnel sought input and a level of 
agreement among regulators and stakeholders on groundwater pathway assumptions.  
EIS-specific documentation was lacking regarding consistent transfer of groundwater 
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pathway assumptions to input files, consistent use of data between modeling modules, 
and consistent transfer of output data to the report. 

•	 In addition to the discrepancies called out in the table below, there exist differences 
between assumptions used in the AA and the CIA.  These differences are described in 
Appendix L of the HSW EIS and some are due to the decision to use the initial 
assessment data of the SAC as the basis for the HSW EIS CIA.  In addition, some 
differences exist in Kds, infiltration, and some release parameters that are not directly 
attributable to differences in the AA and CIA approaches.  These differences indicate 
selection of assumptions at different points in time during evolution of base knowledge 
and plans and development of the CIA and AA in different contexts without full 
integration in the EIS. Of particular concern, but not resolved by this review are 
differences in inventory assumptions that are not fully explained in the text of the EIS.  
For example, the differences of ~2000 Ci Tc-99 and ~60 Ci of I-129 between AA and 
CIA assumptions are called out but not fully explained in the text.  Further, the text and 
interviews indicates inventory estimates have evolved over time and continue to evolve.  
This review did not attempt to determine what inventory assumptions should have been 
used at a particular point in time.  This review identifies differences between inventories 
reported and those used in the CIA, and notes that the differences between AA and 
inventory assumptions are not fully documented in the HWS EIS   

Table of discrepancies found in the groundwater pathway Alternatives Analysis (AA) and 
Cumulative Impacts Analysis (CIA).  

It should be noted that a sample of data was reviewed representing a fraction of the total body of 
information.  As such, the data quality errors listed below may not be the total data quality errors 
contained in the HSW EIS. 

Discrepancy Effect 
Waste Source – Inventory1 The HSW EIS report contains inventory 
CIA. amounts that were not used, or intended to be 
EIS Table L.1 lists inventories not used in the used in the modeling analysis.  This was a 
analysis including differences of: reporting error in the EIS table and is not an 
Tc-99 & I-129 in 200E of < 0.1 Ci magnitude; error in the analysis itself. 
Tc-99 in 200W of >100s Ci magnitude; 
U at 200W of >1000s Ci magnitude.  The model 
used values consistent with the reference 
document titled “An Initial Assessment of 
Hanford Impacts Performed with the System 
Assessment Capability.” 

Waste Sources – Diffusion1 

CIA: 
Tc-99 model runs used the minimum range 
value of 1.58x10-4 cm2/yr instead of the 
intended median value of 1.02 x 10-3 cm2/yr. 
This only affected analyses of cement sources 
containing Tc-99. 

For cement sources containing Tc-99, the 
analysis predicts flux from the source that is 
slightly lower than intended (flux is 
proportional to the square root of diffusion), and 
therefore the predicted EIS contaminant 
concentrations in groundwater are may be 
slightly lower than they would have been had 
the intended diffusion values been used. 
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Waste Sources - Diffusion1 

CIA: 
I-129.  Typo discrepancy. The report should 
read 3.15 x 10-5 cm2/yr. 

The HSW EIS report contains an incorrect I
129 diffusion value.  This was a reporting error 
in the EIS table and is not an error in the 
analysis itself. 

Waste Sources - Area/Volume (A/V) 1 

CIA: 
This error occurred in a portion (stochastic case, 
Tc-99 and U-238) of the model runs for cement 

The A/V ratio used for Tc-99 and U-238 cement 
source stochastic model runs (0.0019 cm-1) was 

sources.  For this portion, the predicted EIS 
contaminant concentrations are probably 

one order of magnitude lower than intended. substantially lower than they would have been 
if the intended values had been used (predicted 
concentrations are proportional to A/V and only 
about 10% of the intended A/V was used) 

Waste source - Area/Volume (A/V) 1 The HSW EIS report contains an incorrect 
CIA: 
The A/V ratio (.00378 cm-1) reported in EIS 
Table L.2 should read 0.021 cm-1 . 

Area/Volume ratio value.  This was a reporting 
error in the EIS table and is not an error in the 
analysis itself. 

Waste Source – Release Timeframe1 

CIA: 
Timeframe for release of I-129 for a portion of 
model runs (median case of I-129) prematurely 
ended in 3050, ~1000 years simulation time, 
instead of the intended 10,000 years. 

For a portion of the I-129 CIA model runs, the 
predicted EIS contaminant concentrations may 
be lower than they would have been had the 
entire intended release time frame been used. 
However, without rerunning the simulation it 
cannot be known whether the maximum (peak) 
concentration would change and it is the peak 
concentration that much of the conclusions are 
based. Clearly more I-129 would be released to 
the vadose zone and more I-129 would be 
available for transport within the groundwater, 
but the effect on peak concentration is unknown 
at this time. 

Groundwater - Recharge1 

AA & CIA: 
The simulated water surface was lower than 
intended, and certain flow paths (particularly in 

Discrepancy between area recharge assumption 200E) do not represent the intended condition. 
(intended) and what was used.  The values used The predicted EIS contamination values are 
were ~60% of what was intended. probably slightly higher than they would have 

been had the intended values been used, 
although the effect of changed flow paths on 
concentration levels is difficult to predict 
without reanalysis. 

Groundwater – Dispersion For the local-scale model runs, predicted EIS 
AA: contaminant values lower than they would have 
For the ocal-scale model runs, runs used to been had the intended values been used. 
evaluate the effect of three different disposal 
locations on the Central Plateau there was a 
discrepancy between intended longitudinal 
(10m) and transverse (2m) dispersivity and 
what was used (95m and 19m). The regional 
scale values were incorrectly applied to the 
local grid scale. 
Groundwater – Dispersion The contaminant concentrations reported for the 
AA: 200W local-scale model runs are probably only 
For the local-scale model runs, 200W, there was slightly higher and have a slightly narrower 
a discrepancy between intended transverse (2m) extent of dispersed plume than they would have 
dispersivities and what was used (1m). been had the intended values been used. 
However, the 1m is within range of the typical 
modeling practice of using DTs that are 10-30% 
of DL values. 

13 




Groundwater - Kds  For releases that were based on this file, the 
AA: predicted contaminant travel times are probably 
All Kds in files checked were within 0.0 - 0.6 slightly faster than had the intended value been 
mL/g range.  However, one single groundwater used, and predicted peak concentrations 
(CFEST) model run used a Kd value of 0.53 probably slightly higher. 
that, while in range, was ~10% lower than the 
intended value of 0.6.  The reviewer looked for 
repeat and related discrepancies and found 
none. 
Groundwater – Porosity1 The HSW EIS report contains incorrect values 
AA: for porosity for two units.  This was a reporting 
Porosity.  The porosity values reported in Appx error in the EIS and is not an error in the 
G of the EIS for two units (Hanford Unit 1 and analysis itself. 
Ringold Unit 5) were not the intended values 
used in the model.  The values used were 0.07 
for the Hanford unit and 0.21 for the Ringold 
unit. 
1 Item was previously self-identified by Battelle. 

4.5. Transportation Analysis 

Traced mileage from TRAGIS used as input to RADTRAN5.  Reviewed 11of 52 TRAGIS 
output files and found 2 inconsistencies.   

Reviewed Dose rates for different waste types from “A Resource Handbook on DOE 
Transportation Risk Assessment” DOE/EM/NTP/HB-01 July 2002, Table 6.2, Page 66 as input 
into RADTRAN5. Reviewed 3 of 52 RADTRAN5 input files and found no data quality issues. 

Reviewed all quantities of Low Level, TRU, and Mixed Low Level waste volumes shipped to 
Hanford from other sites from EIS Table C.1 and transferred to analyst’s spreadsheet.  Reviewed 
all 118 entries and found 7 data quality issues. 

Reviewed 11 TRAGIS output files and compared state-by-state mileages to analyst’s worksheet 
and found no data quality issues.  Each output file contained 6-15 input entries to the analysts 
worksheet. 

Reviewed RADTRAN5 output of impact results of various types to input into the analyst’s 
spreadsheet. Found 5 instances where incorrect RADTRAN5 files were in the Project Record or 
not included in the Project Record.  The universe was 50 RADTRAN5 output files for off-site 
waste generators. 

Reviewed shipment capacity on spreadsheet for various types of material, LLW, MLLW, and 
TRU (CH, RH).  Checked 48 different site/waste type combinations and found no issues.  Analyst 
uses an 85% filling capacity for each container; however, no documented basis for this 
assumption was found, although the assumption was documented in the HSW EIS, Appendix H. 

Reviewed Spreadsheet output for input to Table H.16, Radiological Transportation Impacts for 
Offsite Shipments. Total universe was 306 data entries and 3 issues were identified. 

Reviewed output from Spreadsheet to Table H.18, Non Rad Transportation Impacts for Off Site 
Shipments, total number of accidents upper and lower bounds.  Reviewed 103 data entries and 
identified 2 issues. 
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Reviewed output from Spreadsheet to Table H.18, Non Rad Fatalities for Lower and Upper 
bound emissions LCFs.  Reviewed all 103 data entries and identified 1 issue. 

Reviewed output from Spreadsheet to Table 5.26 Off site transportation impacts by Alternative.  
Reviewed all 96 data entries, with no data quality issues found. 

Reviewed information transferred from worksheet to Table 5.25 Summary of Potential Rad and 
Non Rad Transportation Impacts Hanford Only Waste Volumes, All Alternative Groups.  
Reviewed 84 of 84 entries on the table and found 1 inconsistency. 

Reviewed transfer of data from the Technical Information Document, to the analyst’s worksheet 
to determine number of shipments and found it to be consistent (i.e., no inconsistencies within the 
48 data points). The associated information is found in Table H.2, Shipping Data for Alternative 
Group A, Hanford Only.  However, the same information was found to be inconsistent in 
Appendix B of the HSW EIS.  One inconsistency was found in the universe of 48 data points. 

Reviewed data in Appendix B against Table H.3, Shipping Data for Alternative Group B, 
Hanford Only Waste Volume, and found 3 data inconsistencies in 45 total data points.   

Reviewed data in Appendix B against Table H.4, On Site Shipping Data for the No Action 
Alternative, and found 2 data consistency issues in 37 total data points. 

Reviewed data in Appendix B, Page B.94, Stream 11, against the Technical Information 
Document, Page A.64, Table for Stream 11, and found one inconsistency within 37 entries. 

Reviewed transfer of data from the Technical Information Document to EIS, Appendix B, Tables 
5 - 13.  Data consistency issues were found in Tables B 8, 9, 10, and 12.  The Technical 
Information Document was identified to likely have typographical errors, as some of the data 
presented in the TID was in a nonsensical format. 

Reviewed the Technical Information Document to Appendix B, flow diagrams, pages 51 – 56, 5 
of 100 flow diagrams were checked with no data quality issues identified. 

EIS Table 5.33, and Table H.28 have data quality issues in volumes of Gravel/Sand, Silt/Loam, 
Basalt, and Asphalt.  Reviewed all 85 entries and found 22 data consistency issues.  All are 
related to the use a previous version of the resource requirements presented within the HSW EIS. 

4.6. Human Health and Safety  

4.6.1 General 

Several files contained offsets ranging from 40 to 350 years for data when “cut and pasted” from 
groundwater files into Health effects files. These apparent differences were explained based upon 
the following:  All groundwater files assume start of activities in the mid 1940s and post 1996 
waste data sheets were offset by 40 years.  Projected waste was offset by another 40 years.  
Grouted materials were assumed to begin to deteriorate after an additional 300 years.  

The MEPAS model was run to establish dose factors used.  MEPAS calculations were performed 
in 2000 and at that point in time the software was still DOS based.  Battelle explained where the 
input data came from but for the review team did not validate the data source.  The MEPAS 
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output files were reviewed to verify that the dose factors summary sheet was accurate.  No data 
quality issues were identified.   

4.6.2 Drinking Water Dose Figures (Appendix F) 

Reviewed the determination of Maximum Annual Drinking Water Dose calculated in sheet Rad 
Sum2W from DWAnal_2W_B_H.xls and found no data quality issues.  Compared the calculated 
maximums to those presented in Table 5.88 (Hanford Only) in Volume 1, Section 5.11.2.1.2, with 
no data quality issues identified.  Also reviewed the determination of Maximum Annual Drinking 
Water Dose calculated in sheet Rad Sum2Ese from DWAnal_2W_D1_H.xls and found no data 
quality issues.  Compared the calculated maximums to those presented in Table 5.104 (Hanford 
Only) in Volume 1, Section 5.11.2.1.4.1, with no data quality issues identified. 

4.6.3 Resident Gardener Dose Tables (Appendix F) 

1km_well_Alt_B_results_ungrted_grted_MLLW.xls for Alternative B, Upper Bound, 200 West 
location, resident gardener dose, was compared to Calculations in GW-Well_Doses_Alt_B.xls, 
sheet AGB-U_200W. No differences noted.  Also reviewed the summary tables generated in the 
AGB_U_200W spreadsheet from GW_Well_Dose_Alt_B.xls and compared them to parts of 
Table F.68 in Appendix F.  No discrepancies were identified.  Reviewed the summary tables 
generated in the NA-Hanford_200W spreadsheet from GW_Well_Dose_NA.xls and compared 
them to parts of Table F.137 in Appendix F.  The Probability of an LCF for 1988-1995, 200 West 
Area Resident Gardener appears to be miss-stated as 8E-06 in Appendix compared to the 9.4E-6 
found in the spreadsheet.  The Probability of an LCF for Pre1970 LLW, 200 West Area 
Agricultural + Sauna appears to be miss-stated as 8E-07 in Appendix compared to the 9.0E-7 
found in the spreadsheet. The Probability of an LCF for Pre1970-1988, 200 West Area 
Agricultural + Sauna appears to be miss-stated as 5E-07 in Appendix compared to the 6.4E-7 
found in the spreadsheet.  The Probability of an LCF for Pre1988-1995, 200 West Area 
Agricultural + Sauna appears to be miss stated as 1E-05 in Appendix compared to the 1.6E-5 
found in the spreadsheet.  (Number 5 in Summary) 

4.6.4 Maximum Annual Drinking Water Dose Tables (Appendix F) 

1km_well__buried_no_action.xls (Summary) for the No Action Alternative was compared to data 
in GW_Well_Doses_NA.xls, 1988-1995 LLW.  Values for Tc-99 and I-129 (max concentration) 
Sheet NA-Hanford_200E differed from those found in the 1km file.  Battelle confirmed that these 
numbers are in error.  (Number 2 in Summary) No differences were found in Sheet NA-
Hanford_200W.  Examined the calculation in DWAnal_2E_D1_H to sum TC-99 concentrations 
and found no logic problems.  Compared selected Cat 1 inventory values in 
1km_well__Alt_B_results_ungrted_grted.xls, to DWAnal_2W_B_U.xls and found no 
discrepancies.  Compare the Proj Cat 1 inventory values in 
1km_well__Alt_D1_results_ungrted_grted.xls, to DWAnal_2W_D1_U.xls and found no 
discrepancies. Compared unit transport factors in the upper bound case for Cat 3, MLLW, 
grouted MLLW, Proj Cat 3 and Projected Melter MLLW sources between the 
DWAnal_2E_D1_U.xls and the 1km_well__Alt_D1_results_ungrted_grted.xls files and found 
discrepancies where 13 columns of data were incorrectly “cut and pasted.”  Also reviewed the 
summary tables generated in the Rad Sum2Enw spreadsheets from DWAnal_2E_D1_H.xls and 
DWAnal_2E_D1_U.xls. They were compared to Table 5.103 in Section 5.11.2.1.4.1 with no 
discrepancies identified. 
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4.6.5 Dose to Resident Gardener/Sauna Figures (Appendix F) 

Spot checked the dose to resident gardener with sauna (200W, Hanford Only) between All 
Water_NA.xls and Analy_2W_NA_H.xls and found no discrepancies.  Compared the chart 
produced for Hypothetical Resident Gardener with Sauna/Sweat Lodge from All water_NA.xls to 
Figure 5.43 in section 5.11.2.1.6 in Volume 1.  The Lower Bound Volume chart did not match the 
chart and data provided in the All Water_NA.xls file (one incorrect data line on the graph).  Also 
noted that the caption under Figure 5.43 is incorrectly identified as “Upper Bound Waste 
Volumes” while only “Lower Bound Waste Volumes “appear in the chart. (Numbers 3 & 4 in 
Summary). 

4.6.6 Downstream Population Drinking Water Dose Tables (Appendix F) 

Reviewed the Downstream_Dose_Feb_04.xls file and the 
river_flux_Alt_B_results_ungrted_grted_MLLW_rev2.xls files and found no data quality issues. 
Spot checked the Dose Factors identified by Battelle to those used in DWAnal_2W_B_H.xls and 
Anal_2W_NA_H.xls and found no data quality issues.  Also reviewed the Alt_B_U spreadsheet 
from Downstream_Dose_Feb_04.xls matched the data presented in Table 5.87 in Section 
5.11.2.1.2 and found no data quality issues. 

5.0 RECOMMENDATIONS 

Below are the recommendations of each team member in their area of expertise.  These recommendations 
are based on the results of the review and each team member’s knowledge of the subject. 

5.1. Richland Operation Office 

It is recommended that for future EIS activities, the recommendations of the NEPA Contracting 
Reform Guidance issued by the Office of NEPA Policy and Assistance be used to develop the 
scope of work. 

It is recommended that the oversight of the RL NEPA program/Contractor NEPA program be 
included in the Office oversight plan to ensure compliance of the NEPA program with applicable 
requirements. 
The Document Manager position training and experience requirements needs to be documented in 
the RL FRAM. In addition, the Document Manager qualification requirements should be added 
to the RL NEPA QA plan. 

It is recommended that the RL NEPA QA plan be revised to include Document Manager 
qualification requirements, verification and validation requirements, and record processing 
requirements.  The RL NEPA QA plan needs to be approved and issued as a controlled document 
so affected personnel have access to the plan. 

It is recommended that DOE perform an evaluation of the Battelle corrective action management 
system for adequacy, implementation, and effectiveness of the overall programmatic process to 
identify specific weaknesses and provide guidance to Battelle in repairing the process.   

It is recommended that DOE perform a formal root cause analysis to identify corrective actions to 
prevent recurrence. 
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5.2. Battelle 

It is recommended that future EIS scope statements be revised to indicate the minimum level of 
QA management control processes that are required on EIS projects. 

It is recommended that for future EIS projects, formal designation of responsibilities, delegation 
of authority, and identification of an appropriate independent reporting structure for the Battelle 
Project Quality Assurance Officer be done, which would appropriately convey the importance 
and independence of this necessary independent oversight role.   

It is recommended that minimum required training needs for project personnel be identified and 
specified in future Battelle EIS PMPs. 

It is recommended that unique documents and media, currently maintained as project records, be 
either moved to an adequate records facility, or that an adequate fire-rated file cabinet be obtained 
for their storage. 

It is recommended that the RIDS be reviewed and those file categories which provide evidence of 
quality for the EIS be designated as such, and appropriate disposition controls be placed on those 
files. 

It is recommended that Battelle quality oversight organizations include future EIS projects in 
their routine planning and schedule for periodic internal audits and surveillances.   

It is recommended that phrasing regarding the need for a quality assurance program based on 
applicability of PAAA be either deleted from or refined in the SBMS procedures and future EIS 
PMPs to avoid misinterpretation.   

It is recommended that Battelle perform a formal root cause analysis to identify corrective actions 
to prevent recurrence. 

5.3. Software Quality Assurance 

Designation of an upper-tier requirements source for software quality planning and 
implementation is recommended.  Existing planning documentation includes satisfactory details 
of the types of life-cycle documents applicable to the SAC. 

It is recommended that future groundwater assessments follow the DOE process for technical 
definition, including generation, review and approval of a Technical Guidance Document (TGD).   
This document is similar in content to a TRD and has been completed for the use of Revision 1 of 
the SAC in performing the next composite analysis. 

It is recommended that Battelle generate a summary document that includes references to all life-
cycle documentation and documentation addenda, as applicable.  The summary will assist in 
making document versions available for use, reference within the configuration management 
system, identification for modification and management as impacted by change control, and to 
allow for traceability of document versions to associated SAC versions. 

It is recommended that Battelle generate a memo or other document to cross reference location of 
information on existing document references and completing these forms for future assessments, 
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as appropriate, and for future software development.  Existing software life-cycle documentation 
was created by multiple authors and under several contracts.   

It is recommended that Battelle generate, maintain and circulate (to key project staff) a software 
inventory that shows current versions of software code configuration items.  Generation, 
maintenance, and circulation of an inventory of data files is also recommended to manage and 
report configuration of these files. Inventories of code versions and data files will provide users 
with summaries of information already being tracked in CVS and by the configuration manager. 

It is recommended that Battelle assemble a reference list of all software module, integration, and 
suite validation testing efforts for SAC Revision 0 in one document, including a review of 
completed testing and a determination of testing adequacy.  

5.4. Groundwater Pathway Analysis 

Re-perform the source release and groundwater pathway portion of the Alternatives Analysis and 
Cumulative Analysis using an updated and uniform (to the extent possible) set of agreed upon 
assumptions and parameters.  Ensure consistent transfer of assumptions to input files, consistent 
use of data between modeling modules, and consistent transfer of output data to an updated 
report. Reanalysis is necessary to support a defendable EIS alternative selection and cumulative 
analysis conclusions.  Updated assumptions will address the issue of evolving inventory 
estimates.  Agreement on a uniform set of assumptions for the AA and CIA will avoid potential 
discrepancies between these analyses. 

5.5. Transportation and Human Health and Safety Analysis 

Perform an evaluation to determine the significance of the data quality errors identified during 
this review. 

6.0 REFERENCES 

DOE Directive O 414.1C Quality Assurance 

DOE Directive O.451.1B “NEPA Compliance Program” 

NEPA Contracting Reform Guidance, December 1996 

DOE P 226.1 DOE Oversight Policy 

DOE O 251.1A Directives System 
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Appendix A 

Personnel Contacted 


Name Organization Role Telephone Email 
Jim Fiore DOE-EM Review Team Sponsor 240-252-0346 James.fiore@em.doe.gov 
Randy Kay DOE INL Review Team Leader 208-390-9853 kayrt@id.doe.gov 
Jim Schuetz DOE CBFO/CTAC Review Team 505-234-7181 jschvet@wipp.carlsbad.nm.us 
Ava Holland DOE CBFO Review Team 505-234-7423 ava.holland@wipp.ws 
Mat Johansen DOE NNSA-LASO Review Team 505-665-5046 mjohansen@doeal.gov 
Matt McCormick DOE-RL AMCP 509-373-9971 matthew_s_mccormick@rl.gov 
Al Hawkins DOE-RL RL Team Coordinator 509-376-9936 Albert_R_Al_Hawkins@rl.gov 

Charlie Kasch DOE-RL Human Health Team 509-376-5183 Charles_K_Kasch@rl.gov 

Joanne Shadel DOE-RL Human Health Team 509-376-2100 Joanne_R_Shadel@rl.gov 

Dennis Anderson DOE-RL Traffic & Transportation Team 509-373-9549 Dennis_L_Anderson@rl.gov 

Carolyn Ballard DOE-RL Traffic & Transportation Team 509-372-1276 Carolyn_F_Ballard@rl.gov 

Michael Collins DOE-RL Document Manager 509-376-6536 michael_s_collins@rl.gov   
Al Hawkins DOE-RL QA Representative 509-376-9936 albert_r_al_hawkins@rl.gov 
Betty Hollowell DOE-RL Chief Council’s Office 509-376-7311 betty_l_n_hollowell@rl.gov 
Bob Carosino DOE-RL Chief Council's Office 509-376-2024 robert_m_carosino@rl.gov 
Charlie Kasch DOE-RL QA Manager 509-376-5183 charles_k_kasch@rl.gov 
Cliff Ashley DOE-RL Software QA 509-376-1056 clifford_a_ashley@rl.gov 
Marla Marvin DOE-RL Chief Council's Office 509-376-1975 marla_k_marvin@rl.gov 
Paul Dunigan DOE-RL NEPA Compliance Officer 509-376-6667 paul_f_jr_dunigan@rl.gov 
Tom Ferns DOW-RL Deputy NEPA Compliance Officer 509-376-7474 Thomas_w_ferns@rl.gov 
Julie Erickson PNSO Deputy Manager PNSO 509-372-4005 julie.erickson@pnso.science.doe.gov 
Carrie Swaford-Bennett PNSO QA Manager 509-372-4931 c.swafford-bennett@pnso.science.doe.gov 
Dave Biancosino PNSO EM Oversight 509-372-4084 david.biancosino@pnso.science.doe.gov 
Julie Turner PNSO PNSO Lab Oversight 509-372-4015 julie.turner@pnso.science.doe.gov 
Wayne Johnson Battelle Project Manager 509-372-4791 wayne.l.johnson@pnl.gov 
Aleta Busselman Battelle Project Management SBMS SME 509-372-4114 aleta.busselman@pnl.gov 
Bob Bryce Battelle Battelle Modeling Team 509-373-3586 rw.bryce@pnl.gov   
Charley Kincaid Battelle Battelle Modeling Team - Cum Lead 509-373-3596 charley.kincaid@pnl.gov 
David Engel Battelle Battelle Modeling Team 509-375-2307 dave.engel@pnl.gov 
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Name Organization Role Telephone Email 
Dennis Strenge Battelle Human Health Lead 509-375-6944 d.l.strenge@pnl.gov   
Don Boyd Battelle Deputy Laboratory Director for Operation 509-375-2149 don.boyd@pnl.gov   
Doug Ray Battelle Chief Research Officer 509-375-2500 doug.ray@pnl.gov   
Gene Freeman Battelle Groundwater Modeling 509-375-6502 eugene.freeman@pnl.gov 
Kathy Rhoads Battelle Technical Document Manager 509-375-6832 kathleen.rhoads@pnl.gov 
Kevin Soldat Battelle ESHS Project Line Manager 509-375-6810 kelvin.soldat@pnl.gov  
Larry Kimmel Battelle QA SBMS Subject Matter Expert 509-376-9203 larry.kimmel@pnl.gov  
Marcel Bergeron Battelle Groundwater Alternatives Analysis 509-372-6104 marcel.bergeron@pnl.gov 
Paul Eslinger Battelle Battelle Modeling Team 509-372-4392 paul.w.eslinger@pnl.gov  
Phil Daling Battelle Transportation Lead 509-376-0650 phil.daling@pnl.gov   
Steve Cooke Battelle Legal 509-375-2891 steven.cooke@pnl.gov 
Terry Walton Battelle EM Sector 509-372-4548 terry.walton@pnl.gov 
Will Nichols Battelle Battelle Modeling Team 509-372-6040 will.nichols@pnl.gov 
Yevonne Deaton Battelle Quality Engineer 509-375-3706 yevonne@pnl.gov 
Randy LaBarge Battelle ETD QA Manager 509-375-6664 randy.labarge@pnl.gov 
Sandi Snyder Battelle Human Health 509-375-6684 Sandra.synder@pnl.gov 
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Appendix B 

Documents Reviewed 


# Item Date Rev. Comments 

1 Software Documentation Plan (9401e030, 10/97) 25-Apr-00 0 Groundwater / Vadose Zone Integration Project 

2 Software Assessment Capability (SAC) Configuration Management Plan Oct-00 

3 No. CT-03-5018-AAM State of Washington’s Second Set of Interrogatories and unsigned version 
Request for Production of Documents 

4 Groundwater Conceptual Model – Appendix D 30-Sep-99 

5 Inventory conceptual model – Appendix A 30-Sep-99 

6 Preliminary System Assessment Capability Concepts for Architecture, Platform, 30-Sep-99 
and Data Management 

7 Release Conceptual model – Appendix B 30-Sep-99 

8 Groundwater / Vadose Zone Integration Project 30-Sep-99 Draft 
A 

System Assessment Capability (Revision 0) 

Assessment Description, Requirements, Software Design, and Test Plan – BHI
01365, Draft A, May 2000 

9 Uncertainty Alternatives – Appendix G 30-Sep-99 

10 SAC Rev. 1 Data Control Block Flow Diagram 

11 Vadose zone modeling of dispersed waste sites in the framework of an integrated 26-May-04 Paper gives “History Matching” software validation of SAC 
stochastic environmental transport and impacts assessment code for the Hanford code and expert review and validation of SAC code 
Site (477/0201/9) 

12 SAC Change Request Log 

13 SAC Rev.0 Design Document (Chapters 1 thru 15) Mar-00 
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# Item Date Rev. Comments 

14 Users Instructions for SAC Rev. 0 Computer Codes (PNNL-13932 Volume 1) Jun-02 

15 Users Instructions for SAC Rev. 0 Computer Codes (PNNL-13932 Volume 2) Jun-02 

16 Computing Resource User List for “paper” SAC volume folder 9/21/2005 Sample of users list showing access control to folders on the 
SAC sever; “paper” folder is a folder containing user 
applications for viewing results of a run 

17 Presentation of Groundwater (Alternative Analysis) Issues Identified 9/20/2005 Power Point given by Marcel Bergeron 

18 Alternative Analysis HSW-EIS Scope and Technical Approach 9/20/2005 Power Point given by Marcel Bergeron 

19 Final Hanford Site Solid (Radioactive and Hazardous) Waste Program 
Environmental Impact Statement Richland, Washington – Summary 

Jan-04 

20 Development, Review, and Publication of the Hanford Site Solid Waste Program 
Environmental Impact Statement 

9/19/2005 Power Point given by Wayne Johnson 

21 System Assessment Capability (SAC) Code History and Development 9/19/2005 Power Point given by Charley Kincaid 

22 SAC (Cumulative Analysis Issues) Issues Identified 9/19/2005 Power Point given by Charley Kincaid 

23 HSW-EIS Groundwater Analysis Corrective Action Plan 7/21/2005 1 

24 Module Development Folder for the “STOMP” Application Noted that this documentation includes source code listing and 
integration code lines 

25 Results Traceability Forms Note that these forms are suggested by the SBMS for software 
classification applied to SAC but none of these forms were 
completed for SAC Rev 0 but the content of the forms is 
available in run script files 

26 Power point presentations with software inventory type information Note that there is not a formal inventory listing but versions and 
code configuration items are available in the CVS configuration 
tracking system 

27 Software Release Forms Note that that these forms are suggested by the SBMS for 
software classification applied to SAC but none of these forms 
were completed for SAC Rev. 0 

28 Software Testing and Review Forms Note that that these forms are suggested by the SBMS for 
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# Item Date Rev. Comments 
software classification applied to SAC but none of these forms 
were completed for SAC Rev. 0 

29 Software Configuration Change Request/Approval Forms These forms were completed for the 119 changes specifically 
related to SAC and a Log of the SCRs is generated and 
maintained by the software configuration manager 

30 Software Design Description Systems Assessment Capability (SAC Rev 0a) These two volumes of design description were examined as 
presented by Will Nichols at a meeting in his office 

31 Software Documentation Plan (2.11/9401e010.doc) 30-Aug-05 3.1 Hanford Site-Wide Assessment Program 

32 Hanford Site-Wide Assessment Project System Assessment Capability Software 8/30/2005 3 This is the Configuration Management Plan for SAC Rev. 1 
Configuration Management Plan including the revised method of software management based on 

lessons learned from SAC Rev. 0 discoveries 

33 Software Configuration Change Request (SCR) Form 3 This document is related to the SAC Rev. 1 effort 

34 Data Configuration and Communication Management Plan 30-Aug-05 1 This document is related to the SAC Rev. 1 effort 

35 Data Change Request 1 This document is related to the SAC Rev. 1 effort 

36 SAC Assessment Documentation Plan 30-Aug-05 3 This document is related to the SAC Rev. 1 effort 

37 Application Log for Assessment (template) System Assessment Capability, Rev. 
0 - 38 Computer Codes 

29-Aug-05 0 This document is a template to be used for SAC Rev. 1 
assessments 

38 FIN Plan Scope Sheet containing scope statement for Battelle’s support of the 12/4/96 
HSW EIS (Scope Sheet) 

39 Project Management Plan (PMP)–  12/02, 04/03 Hanford Site Solid Waste Program – Environmental Impact 

07/03, 10/03 
Statement Preparation Support 

02/04, 09/05 

40 Current Records Inventory and Disposition Schedule and File Index dated 
8/31/05 
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# Item Date Rev. Comments 

41 Printout of Standards Based Management System sections on 

Records management 
Internal auditing 
Quality Problem reporting 
Project management 
Stopping and Restarting Work (Safety Rights and 
Responsibilities) 

42 Printout of the PNNL QA Program description revisions 

March 2005 
February 2004 
March 2003 
April 2002 
January 2001 
January 2000 
December 1997 

43  E-mails 

Cooke to Marvin et al, 08/03/2005, Subj: New EIS Discrepancies 
Middleton to LaBarge et al, 02/07/2002, Subject: Review of SAC 

08/03/05 

02/07/02 

44  Assessment/Audit Reports 

• PNNL Independent Oversight audit “ETD Data Quality 
Review,” R. Johnson et al, 06/23/2005 

• Organization unknown, “A Self-Assessment of Peer 
Review processes across the Pacific Northwest National 
Laboratory,” author unknown, May 2004 

• PNNL IES&H “Integrated Quality, Environment, Safety 
and Health Management System Quality and Integrated 
ES&H Programs Self-Assessment and Program 
Improvement Plan FY-2005,” Revision 1, R. T. Steele et 
al, 08/2005 

• DOE-RL “Assessment of Pacific Northwest National 
Laboratory Safety Software Quality Assurance, June 1 – 
9, 2004,” A-04-SED-PNNL-017, Revision C. A. Ashley 
et al, June 2004 

See Text 
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# Item Date Rev. Comments 

45 Action Tracking System file printout for Action # 5957 
• Table of attachments showing status 
• DOE-RL Assessment plan “Assessment of Pacific 

Northwest National Laboratory (PNNL) Safety Software 
Quality Assurance,” unsigned undated copy 

• PNNL “Factual Response to US Department of Energy 
Richland Operations Office Assessment of Pacific 
Northwest National Laboratory Safety Software Quality 
Assurance June 1-9, 2004,” A-04-SED-PNNL-007, July 
2004, author unknown 

• Unknown organization “Issues Surrounding NQA-1 
Requirements from Hanford Contractors,” author 
unknown, date unknown 

• Table of unknown source “Attachment 1: Master List of 
Safety system Computer Codes,” author unknown, date 
unknown 

• Table of unknown source “Attachment 2 – SQA Extent 
of Condition assessment – RC Schrotke,” author 
unknown, date unknown 

• Table of unknown source “Attachment 3 – SQA Extent 
of Condition Assessment – TL Almeida,” author 
unknown, date unknown 

• IRMS Self Assessment Plan “Software Implementation 
Assessment Plan to Determine Project Adherence to 
SBMS Requirements,” G. R. Johnson (unsigned), 
February 2005 

• Incomplete untitled table of unknown source with 
columns titled “Software Application Category,” 
“Software Development Requirements for Software to 
be Used for PNNL Operations (i.e. funded by PNNL 
Overhead funds),” “Software Development 
Requirements for Software for External Customers (i.e., 
funded by DOE Direct Funding, including work for 
other Hanford Contractors)” 

• E-mail Swafford-Bennett to Kimmel, Subject: “RE: 
Software QA Actions (proposed language),” 12/28/2004 

See Text 
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# Item Date Rev. Comments 

46 
Training database printouts for 

• D. L. Strenge 
• K. Rhoads 
• P. W. Eslinger 
• C. T. Kincaid 
• M. P. Bergeron 
• Y. C. Deaton 
• R. W. Bryce 
• W. E. Nichols 
• W. Perkins 
• W. L. Johnson 

47 Letter Report - GW/VZ Integration Project Preliminary System Assessment 
Capability Concepts for Architecture, Platform, and Data Management – 9/30/1999 

48 Appendix A- Inventory Conceptual Model 

49 Appendix B - Release Conceptual Model 

50 Appendix C - Vadose Zone Conceptual Model 

51 Appendix D - Groundwater Conceptual Model 

52 Appendix E - Columbia River Conceptual Model 

53 Appendix F - Risk and Impact Conceptual Model 

54 Appendix G - Uncertainty Analysis Alternatives 

55 “Addendum to Composite Analysis for Low-Level Waste Disposal in the 
200 Area Plateau of the Hanford Site”. PNNL-11800-Addendum 1, Pacific 
Northwest National Laboratory, Richland, Washington. 

2001 Bergeron M. P., E Freeman, S. K. Wurstner, C. T. Kincaid, F. 
M. Coony, D. Strenge, R. Aaberg, P. Eslinger 

56 An Initial Assessment of Hanford Impact Performed with the System 
Assessment Capability.  PNNL-14027, Pacific Northwest National 
Laboratory, Richland, Washington. 

2002 Bryce, R. W., C. T. Kincaid, P. W. Eslinger, and L. F. Morasch 
(eds.) 

57 Transient Inverse Calibration of the Site-Wide Groundwater Flow Model to 
the Hydraulic Impacts of the Unconfined Aquifer System from Hanford 
Operations, Southeastern Washington–1943-1996. PNNL-13447, Pacific 
Northwest National Laboratory, Richland, Washington. 

2001 Cole C. R., M. P. Bergeron, S. K. Wurstner, P. D. Thorne, S. 
Orr, and M. McKinley 
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# Item Date Rev. Comments 

58 CFEST-SC, Coupled Fluid, Energy, and Solute Transport Code, Super 
Computer Version, Documentation and User’s Manual. Battelle, Pacific 
Northwest Laboratories, Richland, Washington. 

10 June 05 Cole CR, SB Yabusaki, and CT Kincaid 

59 Groundwater/Vadose Zone Integration Project Methods Used to Assemble 
Site-Specific Waste Site Inventories for the Initial Assessment.  BHI-01570, 
Rev 0, Bechtel Hanford, Inc., Richland, Washington. 

2002 Coony, F. M. 

60 Methods Used to Assemble Site-Specific Waste Site Inventories for the 
Initial Assessment. BHI-01570, Rev.0, Bechtel Hanford, Inc., Richland, 
Washington. 

24 June 05 Rev 0 Coony: FM Coony. 

61 Ecological Characterization Data for the 2004 Composite Analysis, PNNL
14884 1 November 04 Downs JL, MA Simmons, AA Stegen, AL Bunn, BL Tiller, SL 

Thorsten, and RK Zufelt 

62 User Instructions for the Systems Assessment Capability, Rev. 1, Computer 
Codes Volume 3: Utility Codes. PNNL-14852 Volume 3, Pacific Northwest 
National Laboratory, Richland, WA. 

26 June 05 Rev. 1 Eslinger P.W., R.L. Aaberg, C.A. Lopresti, T.B. Miley, W.E. 
Nichols, and D.L. Strenge 

63 User Instructions for the Systems Assessment Capability, Rev. 1, Computer 
Codes Volume 1: Inventory, Release, and Transport Modules. PNNL-14852 
Volume 1, Pacific Northwest National Laboratory, Richland, WA. 

26 June 05 Rev. 1 Eslinger P.W., T.B. Miley, D.W. Engel, WE. Nichols, L.H. 
Gerhardstein, D.L. Strenge, C.A. Lopresti, and S.K. Wurstner 

64 SAC Rev. 1 Requirements and Code Development Activities 1 October 02 Rev. 1 Eslinger, Nichols 

65 User Instructions for the Systems Assessment Capability, Rev. 0, Computer 
Codes. Volume 2: Impacts Modules. PNNL-13932-Volume 2, Pacific 
Northwest National Laboratory, Richland, Washington. 

24 June 05 Rev. 0 Eslinger, P.W., C. Arimescu, D.W. Engel, B.A. Kanyid, and 
T.B. Miley 

66 User instructions for the Systems Assessment Capability, Rev. 0, Computer 
Codes. Volume I: inventory, Release and Transport Modules. PNNL-13932-
Volume 1, Pacific Northwest National Laboratory, Richland, Washington 

24 June 05 Rev. 0 Eslinger, P.W., D.W. Engel, L.H. Gerhardstein, CA. Lopresti, 
WE. Nichols, DL. Strenge 

67 Recharge Data Package for the Immobilized Low-Activity Waste 2001 
Performance Assessment.  PNNL-13033, Pacific Northwest National 
Laboratory, Richland, Washington 

1999 Fayer, M. J., E. M. Murphy, J. L. Downs, F. O. Kahn, C. W. 
Lindenmeier, and B. N. Bjornstad 

68 Groundwater. Prentice-Hall, Inc., Englewood Cliffs, New Jersey. 1979 Freeze, R. A., and J. A. Cherry 

69 Draft User’s Manual, CFEST-96 Flow and Solute Transport, 
Constant/Variable Density, Computationally Efficient, and Low Disk 
PC/Unix Version. 

19 June 05 Gupta SK 

70 Hanford Site Solid Waste Program - Environmental Impact Statement 
Preparation Support, Project Management Plan 4 Feb. 04 Rev. 4 Johnson, W.L. 

71 Hanford Site Solid Waste Program - Environmental Impact Statement 
Preparation Support, Project Management Plan 3-Jul-03 Rev. 2 Johnson, W.L 
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# Item Date Rev. Comments 

72 Hanford Site Solid Waste Program - Environmental Impact Statement 
Preparation Support, Project Management Plan 5-Sept-05 Rev. 5 Johnson, W.L 

73 Hanford Site Solid Waste Program - Environmental Impact Statement 
Preparation Support, Project Management Plan 3-Oct-03 Rev. 3 Johnson, W.L 

74 Hanford Site Solid Waste Program - Environmental Impact Statement 
Preparation Support, Project Management Plan 2-Dec-02 Johnson, W.L 

75 Technical Scope and Approach for the 2004 Composite Analysis of Low 
Level Waste Disposal at the Hanford Site, PNNL-14372 2004 Kincaid et al. 

76 Composite Analysis for Low-Level Waste Disposal in the 200 Area Plateau 
of the Hanford Site. PNNL-11800, Pacific Northwest National Laboratory, 
Richland, Washington. 

1998 Kincaid, C. T., M. P. Bergeron, C. R. Cole, M. D. Freshley, N. 
L. Hassig, V. G. Johnson, D. I. Kaplan, R. J. Serne, G. P. 
Streile, D. L. Strenge, P. D. Thorne, L. W. Vail, G. A. Whyatt, 
and S. K. Wurstner. 

77 Tank Farm Contractor Operation and Utilization Plan, Volume I. HNF-SD-
WM-SP-012, Rev. 4, Numatec Hanford Corp., CH2M HILL Hanford 
Group, Inc., DMJMH&N, Richland, Washington. 

2002 Kirkbride, R. R., G. K. Allen, B. A, Higley, T. M. Hohl, S. L. 
Lambert, R. M. Orme, D. E. Place, J. A. Seidl, R. S. Wittman, J. 
H. Baldwin, J. N. Strode, J. A. Reddick, and L. M. Swanson 

78 Geographic And Operational Site Parameters List (Gospl) For The 2004 
Composite Analysis, PNNL-14725 2004 Last GV, WE Nichols, and CT Kincaid 

79 Hanford Immobilized Low-Activity Waste Performance Assessment: 2001 
Version.  DOE/ORP-2000-24 Rev. 0, U.S. Department of Energy, Office of 
River Protection, Richland, Washington. 

2001 Mann, F. M., K. C. Burgard, W. R. Root, R. J. Puigh, S. H. 
Finfrock, R. Khaleel, D. H. Bacon, E. J. Freeman, B. P. 
McGrail, S. K. Wurstner, and P. E. LaMont 

80 Diffusion and Leaching of Selected Radionuclides (I-129, Tc-99, and U) 
through Category 3 Waste Encasement Cement Concrete and Soil Fill 
Material: Progress Report for 2001. PNNL-13639, Pacific Northwest 
National Laboratory, Richland, Washington. 

2001 Mattigod, S. V., G. A. Whyatt, R. J. Serne, P. F. Martin, K. E. 
Schwab, and M. I. Wood 

81 River Data Package For The 2004 Composite Analysis, PNNL-14824 2004 Rakowski et al. 

82 Unpublished Appendix B, Release Data for initial Assessment Performed 
with the System Assessment Capability 2001 Rev. 0 Riley and LoPresti 

83 Release Data Package For The 2004 Composite Analysis, PNNL-14760 2004 Riley and LoPresti 

84 Groundwater/Vadose Zone Integration Project:Hanford Soil Inventory 
Model. BHI-01496, Rev 0, Bechtel Hanford Inc., Richland, Washington. 2001 Simpson, B. C., R. A. Corbin, and S. F. Agnew 

85 Hanford Soil Inventory Model. BFI-01496, Rev.0. Bechtel Hanford, Inc., 
Richland, Washington. 1-Mar-2001 Simpson, BC, RA Corbin, and SF Agnew. 

86 Performance Assessment for the Disposal of Low-Level Waste in the 200
East Area Burial Grounds.  WHC-SD-WM-TI-730, Rev. 0, Westinghouse 
Hanford Company, Richland, Washington. 

1996 Wood, M. I., R. Khaleel, P. D. Rittmann, S. H. Finfrock, T. H. 
DeLorenzo, and D. Y. Garbrick 
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87 Original Electronic Prep and Risk Approval Form 18-Sept-97 

88 Project Management Plan for the Preparation of an Environmental Impact 
Statement (EIS) For Solid Waste Management Activities 1-Dec-98 

89 BHI-01365, Draft A - System Assessment Capability (Revision 0) 
Assessment Description, Requirements, Software Design, and Test Plan 1-May-00 Rev. 0 Electronically available at \\SAC\Share\code\config\Software-

DocumentationPlan\archive \rev.0.0 

90 System Assessment Capability Configuration Management Plan Rev 0.0 1-Oct-00 Rev. 0 Electronically available at \\SAC\Share\code\config\Software-
DocumentationPlan\archive \rev.0.0 

91 PNNL-10427 - An Initial Assessment of Hanford Impact Performed with the 
System Assessment Capability 1-Sept-02 

92 Draft Hanford Site Solid (Radioactive and Hazardous) Waste Program 
Environmental Impact Statement, Richland, Washington,  SUMMARY, 
DOE/EIS-0286D 

2-Apr-02 

93 Draft Hanford Site Solid (Radioactive and Hazardous) Waste Program 
Environmental Impact Statement, Richland, Washington,  Volume 1 
Sections 1 through 7, DOE/EIS-0286D 

2-Apr-02 

94 Draft Hanford Site Solid (Radioactive and Hazardous) Waste Program 
Environmental Impact Statement, Richland, Washington,  Volume 2 
Appendixes A-I, DOE/EIS-0286D 

2-Aprl-02 

95 Technical Guidance Document for Composite Analysis of Low-Level Waste 
Disposal at the Hanford Site, DOE-RL-2005-66 30-Jun-05 

96 Draft Corrective Action Plan, Rev. 1 21-Jul-05 For the Quality Data Issues Identified for the HSW EIS 

97 PAAA NTS Report 25-Aug-05 For the Quality Data Issues Identified for the HSW EIS 

98 DOE-RL NEPA procedures and requirements for data management, data 
control, data quality 

99 NEPA Quality Assurance Plan, as required by DOE O 451.1B Not Approved or Issued 

100 FH. 2004. Hanford Site Solid Waste Environmental Impact Statement 
Technical Information Document HNF-4755, Rev. 2, Fluor Hanford, Inc., 
Richland WA 

TID 
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Appendix C 
Technical Data 

Review file list – Groundwater pathway analysis 

RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd0/baseline/mixed/lpi 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd0/baseline/mixed/l3i 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd0/baseline/mixed/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd0/baseline/Post-1988-buried/lpi 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd0/baseline/Post-1988-buried/l3i 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd06/baseline/mixed/lpi 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd06/baseline/mixed/l3i 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd06/baseline/mixed/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200E-kd06/baseline/Post-1988-buried/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/Pre-1970/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/mixed/lpi 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/mixed/l3i 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/mixed/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/megatrench/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/ERDF/ctl 
RANSAC:/home/ANALYSIS2/SWEIS/SWEIS-regional/proj-200W-kd06/baseline/Post-1988-buried/ctl 

hsw-EIS3-median/218-W@T6-12/I129 
hsw-EIS3-median/218-W@S6-3/I129 
hsw-EIS3-median/218-W@W-7/I129 
hsw-EIS3-median/218-E@A6-4/I129 
hsw-EIS3-median/218-E@B6-11/I129 
hsw-EIS3-median/218-E@B6-11/V238 

w-7/Tc99/1/vader/table 
w-7/I129/1/vader/table 
w-7/U238/1/vader/table 
241-C-105/I129/1/vader/table 
241-C-105/I129/1/vader/table 
218-E-15/Tc99/vader/table 
218-E-15/I129/vader/table 
218-W@T6-12/U238/01/vader/table 
218-W@T6-12/I129/01/input/table 
218-W-7/U238/01/vader/table 
216-2-9/I129/?/input/table (various) 

218-W-7/U238/11/input 
218-W@6-3/U238/11/input 
241-C-105/Tc99/11/input 
241-C-105/Tc99/11/output 
241-C-105/Tc99/15/output 

C.1 




241-C-105/Tc99/15/input 
218-W@S6-3/Tc99/15/input 
218-W@S6-3/Tc99/15/output 
218-W@S6-3/U238/15/input 
218-W@S6-3/U238/15/output 

soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.5 cm/yr, kd=0 
soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.01 cm/yr, kd=0 
soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.5 cm/yr, kd=0.6 
soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.01 cm/yr, kd=0.6 
soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.5 cm/yr, kd=0.6 - deeper trench 
soil_debris_rel_6_m_15_6m_18_6m_trenches.xls - 0.01 cm/yr, kd=0.6 - deeper trench 
Soil_Debris_Cement_releases.xls (various) 
I-Solubility_Calculation_alt_grpABC.xls 

200e/kd0/e-12b-in-0.0-0.50.10 
200W/kd0-6/W-5-in-0.6-0.50.10 
200W/kd0/W-5-in-0.6-0.50.10 
200e/kd-0/lbv_2007_1mw-pvr/input.lpi 
200W/kd-0/llw-post-07/input/l3i 
200W/kd0/burd-post-88.input.lpi 
200W/kd0-6/burd-post-88.input.lpi 
200W/kd0-6/llw-post-07/input 

C.2 





