


Plateau Remediation Contract Page 2 of 2 
Contract No: DE-AC06-08RL14788  572 

 
 

SF30 BLOCK 14 CONTINUATION: 
 

B. As full equitable adjustment, the parties agree to the following cost and fee which is added to 
the contract under this modification: 

Cost:  $ 130,000 
Fee:  $            0 
Total: $ 130,000 

 
C. The above cost ($130,000) is added to the contract.   Section B, Table B.4-1 is updated as 

follows: 
 
Section B, Table B.4-1, Contract Cost and Contract Fee, is updated as follows: 

 
Element Year  From   To   Increase  

Option Period, CLIN 5, Estimated 
Contract Cost 

FY 
2017  $      91,607,896  $       91,737,896   $  130,000 
Total  $    448,142,781  $     448,272,781   $  130,000 

Total Option Period, Estimated 
Contract Cost 

FY 
2017  $    407,047,517  $     407,177,517   $  130,000 
Total  $ 2,191,092,004  $  2,191,222,004   $  130,000 

Total Option Period, Contract 
Price 

FY 
2017  $    419,957,517  $     420,087,517   $  130,000 
Total  $ 2,263,980,648  $  2,264,110,648   $  130,000 

Total: Transition, Base & Option Periods, 
Total Contract Cost 

 $ 5,582,629,811  $   ,582,759,811   $  130,000 

Total: Transition, Base & Option Periods, 
Total Contract Price 

 $ 5,823,945,255  $  5,824,075,255   $  130,000 

 
D. A redline/strikeout and replacement page B-7 (Table B.4-1) reflecting the above 

revisions are attached. Note that the starting values for the revisions to Table B.4-1 
are taken from Modification 559. 
 

E. This modification does not obligate additional funds or fee to the contract. 
 

F. Contractor Statement of Release:  In consideration of the modification agreed to 
herein as complete equitable adjustment for the a Gamma-Ray Spectrometer for 100-
K Deactivation activities, the Contractor hereby releases the Government from any 
and all liability under this contract for further equitable adjustment attributable to 
such facts or circumstances giving rise to the proposal for adjustment. 
 

There are no other changes to the terms and conditions of the contract. 

End of Modification 572. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  
Transition 

Period 
Estimated 

Contract Cost $3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Total Base 
Period 

CLIN 1 Estimated 
Contract Cost $242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 Estimated 
Contract Cost $75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 Estimated 
Contract Cost $90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 Estimated 
Contract Cost $0 $0 $0 $0 $0 $0 

CLIN 5 Estimated 
Contract Cost $80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost $488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 
Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 Estimated 
Contract Cost $161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost $161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 
Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost $650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 Total Option 
Period 

CLIN 1 Estimated 
Contract Cost $146,705,527 $150,002,299 $170,416,486 $150,505,422 $154,566,821 $772,196,555 

CLIN 2 Estimated 
Contract Cost $109,801,964 $130,054,531 $99,477,505 $9,629,033 $0 $348,963,033 

CLIN 3 Estimated 
Contract Cost $73,890,207 $112,774,607 $122,489,271 $119,992,825 $101,707,510 $530,854,420 

CLIN 4 Estimated 
Contract Cost $0 $1,831,613  $17,574,571 $35,312,341 $36,216,690 $90,935,215 

CLIN 5 Estimated 
Contract Cost $60,521,824 $91,773,642 $112,036,870 $91,737,896$

91,737,896 $92,202,549 $448,272,781$448
,272,781 

Total Option 
Period 

Estimated 
Contract Cost $390,919,522 $486,436,692 $521,994,703 $407,177,517

$407,177,517 $384,693,570 2,191,222,004$2,1
91,122,004 

Available Fee $13,315,000 $12,524,475 $21,317,986 $12,910,000 $12,736,183  $72,803,644 

Contract Price $404,234,522 $498,961,167 $543,312,689 $420,080,517
$420,087,517 $397,429,753 $2,264,025,648$2,

264,025,648 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost $5,582,759,811$5,582,759,811 

Total 
Available Fee $241,315,444 

Total Contract 
Price $5,824,075,255$5,824,075,255 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  
Transition 

Period 
Estimated 

Contract Cost $3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Total Base 
Period 

CLIN 1 Estimated 
Contract Cost $242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 Estimated 
Contract Cost $75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 Estimated 
Contract Cost $90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 Estimated 
Contract Cost $0 $0 $0 $0 $0 $0 

CLIN 5 Estimated 
Contract Cost $80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost $488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 
Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 Estimated 
Contract Cost $161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost $161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 
Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost $650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 Total Option 
Period 

CLIN 1 Estimated 
Contract Cost $146,705,527 $150,002,299 $170,416,486 $150,505,422 $154,566,821 $772,196,555 

CLIN 2 Estimated 
Contract Cost $109,801,964 $130,054,531 $99,477,505 $9,629,033 $0 $348,963,033 

CLIN 3 Estimated 
Contract Cost $73,890,207 $112,774,607 $122,489,271 $119,992,825 $101,707,510 $530,854,420 

CLIN 4 Estimated 
Contract Cost $0 $1,831,613  $17,574,571 $35,312,341 $36,216,690 $90,935,215 

CLIN 5 Estimated 
Contract Cost $60,521,824 $91,773,642 $112,036,870 $91,737,896 $92,202,549 $448,272,781 

Total Option 
Period 

Estimated 
Contract Cost $390,919,522 $486,436,692 $521,994,703 $407,177,517 $384,693,570 $2,191,122,004 

Available Fee $13,315,000 $12,524,475 $21,317,986 $12,910,000 $12,736,183  $72,803,644 
Contract Price $404,234,522 $498,961,167 $543,312,689 $420,087,517 $397,429,753 $2,264,025,648 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost $5,582,759,811 

Total 
Available Fee $241,315,444 

Total Contract 
Price $5,824,075,255 

 
 
 
 
 


	RL14788-572 Section B, Replacement page B-7 (redline).pdf
	B.1 TYPE OF CONTRACT
	B.2 ITEM(S) BEING ACQUIRED
	B.3 OBLIGATION AND AVAILABILITY OF FUNDS
	B.4 CONTRACT COST AND CONTRACT FEE
	B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE
	B.6 BASIS FOR TOTAL AVAILABLE FEE
	B.7 FEE STRUCTURE
	B.8 FEE DETERMINATION AND PAYMENT
	B.9 FEE REDUCTIONS
	B.10 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION
	B.11 ALLOWABILITY OF SUBCONTRACTOR FEE
	B.12 DEAR 970.5215-3, CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER INCENTIVES – FACILITY MANAGEMENT CONTRACTS (ALTERNATE II) (JAN 2004) [DEVIATION]
	B.13 CONDITIONAL PAYMENT OF FEE (CPOF) DOE RICHLAND OPERATIONS OFFICE SITE-SPECIFIC PERFORMANCE CRITERIA/REQUIREMENTS
	B.14 DOE AUTHORIZATION OF WORK
	B.15 OTHER COSTS AND PROJECTS

	RL14788-572 Section B, Replacement page B-7 (redline).pdf
	B.1 TYPE OF CONTRACT
	B.2 ITEM(S) BEING ACQUIRED
	B.3 OBLIGATION AND AVAILABILITY OF FUNDS
	B.4 CONTRACT COST AND CONTRACT FEE
	B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE
	B.6 BASIS FOR TOTAL AVAILABLE FEE
	B.7 FEE STRUCTURE
	B.8 FEE DETERMINATION AND PAYMENT
	B.9 FEE REDUCTIONS
	B.10 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION
	B.11 ALLOWABILITY OF SUBCONTRACTOR FEE
	B.12 DEAR 970.5215-3, CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER INCENTIVES – FACILITY MANAGEMENT CONTRACTS (ALTERNATE II) (JAN 2004) [DEVIATION]
	B.13 CONDITIONAL PAYMENT OF FEE (CPOF) DOE RICHLAND OPERATIONS OFFICE SITE-SPECIFIC PERFORMANCE CRITERIA/REQUIREMENTS
	B.14 DOE AUTHORIZATION OF WORK
	B.15 OTHER COSTS AND PROJECTS




