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Continuation of Block 14. Description of Amendment/Modification

This modification updates Section B as follows:

1. Incorporate cost and fee for the Cyber Security work scope.  The addition of this new scope increases 
the cost by $1,521,561.95, and fee by $106,475.60, for a total increase in contract value of 
$1,628,037.55.  The cost and fee are incorporated in the  B.4-1 Table by sub-Contract Line Item 
Number (CLIN), fiscal year (FY), and Option Period shown in the table below.

2. Incorporate cost and fee for the Liquid Effluent Retention Facility (LERF) Basin 41 work scope.  The 
addition of this new scope increases the cost by $2,835,609.50, and fee by $209,150.50, for a total 
increase in contract value of $3,044,760.00.  The cost and fee are incorporated in the  B.4-1 Table by 
sub-CLIN, FY, and Option Period shown in the table below.

LERF Basin 41  (CP-19-009) FY2019 FY2020 Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 40,265.47 320,224.05 360,489.52
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility 275,038.28 2,154,364.69 2,429,402.97
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan 
Management 9,766.89 35,950.12 45,717.01
Subtotal Cost 325,070.64 2,510,538.86 2,835,609.50
Fee increase (pool) - - 209,150.50
Total Increase Cost plus Fee - Option Period 3 325,070.64 2,510,538.86 3,044,760.00

Extension
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3. As a result of this modification, the Contract Value is increased by $4,672,797.55, from 
$6,951,155,029.28 to $6,955,827,826.83.  Section B, Table B.4-1 is changed as follows:
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FROM:

Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals
CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.11 A 5,494,000 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,390,094.44 601,372,829.13 332,501,481.62 0.00 332,501,481.62 2,361,267,833.23

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 74,842,799.49 158,748,607.28 95,464,692.69 0.00 95,464,692.69 618,534,478.54

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 0.00 37,559,202.41 311,938,936.36

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 0.00 109,043,299.93 870,669,236.64

Retrv. & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 0.00 6,038,118.36 39,390,864.14

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 0.00 57,495,561.95 336,457,678.59

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 0.00 13,907,123.83 65,589,617.94

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 0.00 6,346,837.82 39,158,056.71

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,409,990.28 0.00 27,409,990.28 102,138,904.82

4.1 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0 0 0 0 0 0 0 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 0.00 20,832,003.12 148,814,476.87

Early Feed & 5.2 0 0 0 0 0 0 0 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,060,703.44 76,386,833.46 36,620,340.36 0.00 36,620,340.36 323,642,455.65

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 0.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 681,981,670.81 1,432,097,100.32 787,718,652.37 0.00 787,718,652.37 6,280,464,846.28

Contract Available Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,833,278.79 41,000,000.00 0.00 51,856,043.96 346,827,836.02

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,304,670.81 1,523,930,379.11 828,718,652.37 0.00 839,574,696.33 6,627,292,682.30

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recovery and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinvestment 7.4 A 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0 0 0 0 0 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Available Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 681,981,670.81 1,432,097,100.32 787,718,652.37 0.00 787,718,652.37 6,581,985,193.26

Totals Available Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,833,278.79 41,000,000.00 0.00 51,856,043.96 369,169,836.02

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,304,670.81 1,523,930,379.11 828,718,652.37 0.00 839,574,696.33 6,951,155,029.28

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the B.4 
table will be updated accordingly.
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TO:
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,411,333.06 601,394,067.75 332,619,115.72 1,087,082.39 333,706,198.11 2,362,493,788.34

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 74,846,240.12 158,752,047.91 95,522,923.76 492,229.03 96,015,152.79 619,088,379.27

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 0.00 37,559,202.41 311,938,936.36

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 0.00 109,043,299.93 870,669,236.64

Retrv. & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 0.00 6,038,118.36 39,390,864.14

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 0.00 57,495,561.95 336,457,678.59

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 0.00 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 0.00 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 2,154,364.69 29,839,393.25 104,568,307.79

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 0.00 20,832,003.12 148,814,476.87

Early Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,063,680.98 76,389,811.00 36,639,903.08 125,372.38 36,765,275.46 323,790,368.29

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 0.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 3,859,048.49 792,048,167.03 6,284,822,017.73

Contract Available Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 0.00 52,169,818.72 347,143,462.12

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 3,859,048.49 844,217,985.75 6,631,965,479.85

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recovery and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinvestment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Available Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 3,859,048.49 792,048,167.03 6,586,342,364.71

Totals Available Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 0.00 52,169,818.72 369,485,462.12

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 3,859,048.49 844,217,985.75 6,955,827,826.83

Option Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year. Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated. Once definitizations are complete, the necessary adjustments will be made to the B.4 table 
will be updated accordingly.
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4. Attached to this modification is the replacement page for Section B, page B-6.

5. FAR 43.204(c)(2) - Contractor’s Statement of Release –

In consideration of the modification agreed to herein as complete equitable adjustments for 
Contractor’s incorporation of the DOE O 205.1B Cyber Security Change Proposal, CP-18-004 
(WRPS-1705267 R2), dated January 24, 2019, as updated with the email response to ORP, 
RE:RFP-001_CP_18_004 (WRPS-1705267.8), dated October 24, 2019, and as price and fee was 
updated during negotiations, “proposal for adjustment,” the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustments 
attributed to such facts or circumstances giving rise to the “proposal for adjustment” except for 
those exclusions specifically noted in Contractor’s proposal, CP-18-004 (WRPS-1705267 R2).

6. FAR 43.204(c)(2) - Contractor’s Statement of Release –

In consideration of the modification agreed to herein as complete equitable adjustments for 
Contractor’s incorporation of the Change Proposal for the Liquid Effluent Retention Facility 
Basin 41 Change Proposal, CP-19-009, (WRPS-1900029 R1), dated April 18, 2019, and as 
updated during negotiations with the email agreement, LERF Basin 41 Design – Negotiation 
Agreement (WRPS-1900029.2), to include full design activities , “proposal for adjustment,” the 
Contractor hereby releases the Government from any and all liability under this contract for 
further equitable adjustments attributed to such facts or circumstances giving rise to the “proposal 
for adjustment” except for those exclusions specifically noted in Contractor proposal CP-19-009 
(WRPS-1900029 R1).

7. All other Terms and Conditions remain unchanged.
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Extension Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals FY 2019 FY 2020 Totals Totals

1.11 A 5,494,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,494,000.00

CLIN 1 1.2.1 A 0.00 108,317,536.70 130,557,912.35 139,669,524.15 138,592,208.83 176,874,582.93 694,011,764.96 215,393,004.61 262,726,567.76 255,262,185.16 733,381,757.53 300,982,734.68 300,411,333.06 601,394,067.75 332,619,115.72 1,087,082.39 333,706,198.11 2,362,493,788.34

Base Operations 1.2.2 A 0.00 29,509,468.03 33,281,798.88 30,647,681.01 44,176,824.67 44,686,447.87 182,302,220.46 49,756,360.42 61,732,950.26 70,529,647.44 182,018,958.11 83,905,807.79 74,846,240.12 158,752,047.91 95,522,923.76 492,229.03 96,015,152.79 619,088,379.27

1.3 A 0.00 18,551,275.94 19,732,179.97 22,296,215.60 23,131,427.69 23,312,147.98 107,023,247.18 31,337,058.29 28,332,863.18 36,917,456.74 96,587,378.22 33,638,931.57 37,130,176.98 70,769,108.55 37,559,202.41 0.00 37,559,202.41 311,938,936.36

CLIN 2 SST 2.1 A 0.00 57,403,068.25 72,752,511.36 75,625,973.89 84,296,754.53 94,643,863.76 384,722,171.79 55,930,407.30 80,664,671.98 57,396,603.55 193,991,682.84 111,781,012.54 71,131,069.54 182,912,082.08 109,043,299.93 0.00 109,043,299.93 870,669,236.64

Retrv . & Closure 2.2 A 0.00 1,385,657.11 2,367,273.10 3,266,017.53 381,495.61 512,554.22 7,912,997.57 2,599,094.17 5,833,999.36 4,947,599.41 13,380,692.94 8,603,388.40 3,455,666.86 12,059,055.26 6,038,118.36 0.00 6,038,118.36 39,390,864.14

CLIN 3 3.1 A 0.00 7,973,682.21 17,498,035.99 20,512,678.70 36,090,530.97 27,944,842.28 110,019,770.15 31,749,228.75 20,891,238.11 28,897,199.68 81,537,666.54 40,284,181.99 47,120,497.96 87,404,679.95 57,495,561.95 0.00 57,495,561.95 336,457,678.59

WTP 3.2 A 0.00 926,405.51 3,845,904.54 2,538,026.40 3,272,673.61 2,588,147.19 13,171,157.25 10,476,467.85 8,599,876.31 7,592,899.69 26,669,243.85 4,845,337.33 6,996,755.68 11,842,093.01 13,907,123.83 0.00 13,907,123.83 65,589,617.94

Support 3.3 A 0.00 829,599.90 3,462,842.00 2,535,360.67 3,317,522.33 309,604.57 10,454,929.47 3,620,996.96 3,802,246.18 3,160,390.98 10,583,634.13 5,527,185.69 6,245,469.60 11,772,655.29 6,346,837.82 0.00 6,346,837.82 39,158,056.71

3.4 A 0.00 158,274.43 544,883.66 1,787,450.73 4,212,966.24 39,542.16 6,743,117.22 3,410,479.79 8,409,961.89 23,842,851.49 35,663,293.17 16,195,021.87 16,127,482.28 32,322,504.15 27,685,028.56 2,154,364.69 29,839,393.25 104,568,307.79

4.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 4 4.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Supplemental 4.3 A 0.00 0.00 2,798,664.23 8,547,403.83 976,924.69 4,795,857.54 17,118,850.29 5,053,482.96 6,051,884.80 9,996,859.02 21,102,226.78 0.00 0.00 0.00 0.00 0.00 0.00 38,221,077.07

Treatment 4.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.5 0.00 2,412.22 0.00 0.00 110,034.00 375,221.57 487,667.79 702,630.06 0.00 0.00 702,630.06 0.00 0.00 0.00 0.00 0.00 0.00 1,190,297.84

CLIN 5 5.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,641,836.17 10,326,096.86 35,590,888.57 49,558,821.59 49,789,697.60 28,633,954.56 78,423,652.15 20,832,003.12 0.00 20,832,003.12 148,814,476.87

Early  Feed & 5.2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85 63,707.85 0.00 0.00 0.00 0.00 0.00 0.00 63,707.85

Operation of 5.3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

the WTP LAW 5.4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CLIN 6 Pension 6.1 A 0.00 14,203,458.58 19,021,013.58 16,942,122.67 23,321,065.00 26,803,599.43 100,291,259.26 33,082,022.57 37,692,214.81 39,569,785.19 110,344,022.56 40,326,130.03 36,063,680.98 76,389,811.00 36,639,903.08 125,372.38 36,765,275.46 323,790,368.29

& Welfare Plans 6.2 A 0.00 71,526,844.51 146,785,095.75 90,633,409.75 79,044,602.23 122,161,289.20 510,151,241.44 123,154,662.00 118,009,762.90 113,994,557.70 355,158,982.60 54,236,000.00 53,847,000.00 108,083,000.00 44,500,000.00 0.00 44,500,000.00 1,017,893,224.04

Base Contract Cost 5,494,000.00 310,787,683.39 452,648,115.41 415,001,864.93 440,925,030.40 525,047,700.70 2,144,410,394.83 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 3,859,048.49 792,048,167.03 6,284,822,017.73

Contract Av ailable Fee1 0.00 14,902,547.54 21,704,882.20 19,899,710.80 21,142,749.79 24,524,804.09 102,174,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 0.00 52,169,818.72 347,143,462.12

Sub-Totals Contract Price 5,494,000.00 325,690,230.93 474,352,997.61 434,901,575.73 462,067,780.19 549,572,504.79 2,246,585,089.25 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 3,859,048.49 844,217,985.75 6,631,965,479.85

CLIN 7 7.1 A 0.00 18,542,771.25 82,696,777.62 87,820,905.94 0.00 0.00 189,060,454.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 189,060,454.81

American 7.2 A 0.00 2,444,642.06 15,043,441.60 17,382,720.55 0.00 0.00 34,870,804.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34,870,804.21

Recov ery  and 7.3 A 0.00 3,599,230.55 20,086,999.61 26,950,992.33 0.00 0.00 50,637,222.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50,637,222.49

Reinv estment 7.4 A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Act (ARRA) 7.5 A 0.00 820,051.41 2,960,284.14 4,272,690.76 0.00 0.00 8,053,026.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,053,026.31

7.6 A 0.00 0.00 8,620,571.75 10,278,267.41 0.00 0.00 18,898,839.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18,898,839.16

CLIN 8 Contract 8.1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Closeout 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ARRA & Contract Contract Cost 0.00 25,406,695.27 129,408,074.72 146,705,576.99 0.00 0.00 301,520,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 301,520,346.98

Closeout Av ailable Fee 0.00 2,853,000.00 11,180,000.00 8,309,000.00 0.00 0.00 22,342,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22,342,000.00

Sub-Totals Contract Price 0.00 28,259,695.27 140,588,074.72 155,014,576.99 0.00 0.00 323,862,346.98 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 323,862,346.98

Contract Contract Cost 5,494,000.00 336,194,378.66 582,056,190.13 561,707,441.92 440,925,030.40 525,047,700.70 2,445,930,741.81 569,907,731.89 653,074,334.40 687,762,632.47 1,910,744,698.76 750,115,429.51 682,009,327.60 1,432,124,757.11 788,189,118.54 3,859,048.49 792,048,167.03 6,586,342,364.71

Totals Av ailable Fee1 0.00 17,755,547.54 32,884,882.20 28,208,710.80 21,142,749.79 24,524,804.09 124,516,694.42 25,073,192.00 30,000,000.00 45,890,628.00 100,963,818.85 44,640,000.00 51,323,000.00 91,835,130.13 41,000,000.00 0.00 52,169,818.72 369,485,462.12

Contract Price 5,494,000.00 353,949,926.20 614,941,072.33 589,916,152.72 462,067,780.19 549,572,504.79 2,570,447,436.23 594,980,923.89 683,074,334.40 733,653,260.47 2,011,708,517.61 794,755,429.51 733,332,327.60 1,523,959,887.24 829,189,118.54 3,859,048.49 844,217,985.75 6,955,827,826.83

Currently the FY17, FY18, and FY19 Available Fee value (as defined by TOC B.4) represents the PEMP value for each corresponding Fiscal Year.  Option Period 2 and FY19 Extension Total Available Fee columns represent the fee amounts negotiated.  Once definitizations are complete, the necessary adjustments will be made to the B.4 table will be updated accordingly.

Option Period 2 and FY19 Extension Total Available Fee values represent the current negotiated Fee value of all contract change actions including definitized changes for these time periods.




