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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 478

Continuation of Block 14. Description of Amendment/Modification

1. The purpose of this modification is to definitize the Field Lysimeter Test Facility, and incorporate the
statement of work found in ORP letter 16-WSC-0052 dated October 19, 2016. WRPS submitted its
proposal CP-16-014 (WRPS-1604720 R1) on December 1, 2016. The addition of this new scope
increases costs in the amount of $310,013.99 and the fee in the amount of $23,114.86, for a total
increase in contract value of $333,128.85. The costs and fee are incorporated in the B.4-1 Table by
sub-CLIN and Fiscal Year as follows:

Field Lysimeter Test Facility FY 2017 FY 2018 Total
SubCLIN 1.2.1 - Safe, Compliant Operations $ 229,073.98 | $ 2412862 | $ 253,202.60
SubCLIN 1.2.2 - Base Operations indirect Costs (G&A Only) $ 35,987.99 | $ 3,661.45 | $ 39,649.44
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management $ 14,088.11 | $ 307384 | % 17,161.95
Subtotal Cost| $  279,150.08 | $ 30,86391 |$ 310,013.99
Fee Increase (pool) $ 20,813.63 | $ 2,301.23 | $ 23,114.86
Total Increase Cost Plus Fee - Option Period2| $  299,963.71 | $ 33,165.14 [ $ 333,128.85

1.1. As a result of this modification, the Contract Value is changed from $6,111,899,455 to
$6,112,232,584. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 6.1 and
Total Contract Price are changed as follows:
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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 478

From:
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN [Auth| FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals
1.1" A | 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000
CLIN 1 1.2.1 A 0/ 108,317,537] 130,557,912 139,669,524 | 138,592,209| 176,874,583 | 694,011,765] 215,393,005 263,916,621 266,340.038| 745,649,664 | 273,108,455| 293.477,231| 566,585,687 | 2,006,247,116
Base Operations 122 A 0] 29.509.468| 33.281.799| 30.647.681| 44.176.825| 44.686.448] 182,302,220| 50.067.447| 64.548.833| 72.565.694| 187.181,973| 79,327.893| 73,758.417| 153,086.310 522,570,503
1.3 A 0] 18,551.276] 19.732.180| 22.296.216] 23.131.428| 23.312.148| 107.023,247| 31.337.058| 28.332.863| 38.336.520 98.006.442| 35.550.426| 38.314.396 73,864,822 278,894,511
CLIN 2 SST 2.1 A 0| 57.403.068| 72.752,511] 75.625.974] 84,296,755 94.643.864| 384,722.172] 57.660.167{ 85.223.580| 63.611.267] 206,495,014 113,252.756] 99.953.220| 213,205,976 804,423,162
Retrv. & Closure 2.2 A 0] 1385657| 2,367,273 3,266,018 381,49 512,554 7,912,998 2,599.094] 5833999 6,809.247] 15242,341| 11,603,137 5021,213] 16,624,350 39,779,688
CLIN 3 3.1 A 0| 7.973.682| 17,498,036 20.512.679| 36,090.531| 27.944.842] 110,019,770| 31749229 20,891,238| 28,897.200 81,537,667| 38976,090| 40,102,027 79,078,117 270,635,553 |
WTP 32 A 0 926,406 3845905 2,538,026 3272,674]| 2,588.147| 13,171,157 10.476.468| 8,599,876| 7,592,900 26,669,244 4,904.858| 3,594,751 8,499,609 48,340,011
Support 33 A 0 829600 3.462.842] 2.535361| 3.317.522 309.605 10,454,929 3620.997] 3.802.246] 3.160.391 10,583.634| 5.325540| 6,361,407 11,686,947 32,725,510
3.4 A 0 158.274 544,884 1.787.451] 4,212,966 39.542 6,743.117| 3.410.480| 8.409.962| 23.842.851 35,663,293| 16.985.144| 18,574,334 35,559,479 77,965,889
41 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Supplemental 4.3 A 0 0| 2,798.664| 8547404 976,925| 4,795.858| 17,118,850 5053.483| 6,051,885] 9.996.859| 21,102,227 0 0 0 38,221,077
Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 1,190,298
CLIN 5 51 0 0 0 0 0 0 0] 3.680.340| 23.564.930| 27.530.451 54,775,721| 44.674.915| 4.741.662 49,416,578 104,192,299
Early Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708
Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 6 Pension 6.1 A 0| 14,203.459| 19,021,014] 16,942,123| 23,321,065| 26.803,599] 100,291,259| 33,352,743| 38,351,442 40,060.023| 111,764,207| 38,600,498| 37,778,333 76,378,832 288,434,298
& Welfare Plans 6.2 A 0| 71,526.845| 146,785,096 90.633.410| 79,044,602| 122,161.289] 510,151,241 123,154,662 118,009,763 | 113,994,558 355,158,983| 54,236,000] 53,847,000 108,083,000 973,393,224
Base Contract Cost 5,494,000 310,787,683| 452,648,115| 415,001,865| 440,925,030 525,047,701 2,144,410,395 | 572,257,802 675,537,238 702,801,707 | 1,950,596,747| 716,545,713 | 675,523,991 1,392,069,705|  5,492,570,846
Contract Available Fee' 0| 14,902,548 21,704,882| 19,899,711 21,142,750| 24,524,804| 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 295,466,261
Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780| 549,572,505] 2,246,585,089 | 597,330,994 | 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,397,453| 5,788,037,108
CLIN 7 71 A 0] 18.542.771] 82.696.778| 87.820.906 0 0] 189.060.455 0 0 0 0 0 0 189,060,455
American 7.2 A 0] 2444642] 15.043.442] 17.382.721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804
Recovery and 73 A 0 3599.231] 20,087,000{ 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222
Reinvestment 74 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Act (ARRA) 75 A 0 820,051| 2,960,284| 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026
7.6 A 0 0| 8620,572] 10.278.267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839
CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract |Contract Cost 0| 25,406,695] 129,408,075| 146,705,577 0 0| 301,520,347 0 0 0 0 0 0 0 301,520,347
Closeout Available Fee 0| 2,853,000] 11,180,000| 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000
Sub-Totals Contract Price 0| 28,259,695] 140,588,075| 155,014,577 0 0| 323,862,347 0 0 0 0 0 0 0 323,862,347
Contract Contract Cost 5,494,000 | 336,194,379 582,056,190 561,707,442 440,925,030| 525,047,701 | 2,445,930,742 | 572,257,802 675,537,238 | 702,801,707 [ 1,950,596,747 | 716,545,713| 675,523,991/ 1,392,069,705| 5,794,091,193
Totals Available Fee' 0| 17,755,548| 32,884,882| 28,208,711 21,142,750| 24,524,804| 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 317,808,261
Contract Price 5,494,000 | 353,949,926 614,941,072 | 589,916,153 | 462,067,780 549,572,505 2,570,447,436 | 597,330,994 705,537,238]  TBD _ [2,051,560,566|  TBD TBD | 1,484,397,453| 6,111,899,455
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By:
Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Contract Totals
CLIN Sub-CLIN |Auth | FY 2008 | FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 1 1.2.1 A 0 0 0 0 0 0 0 0 0 0 0 229,074 24,129 253,203 253,203
Base Operations 1.2.2 A 0 0 0 0 0 0 0 0 0 0 0 35,988 3,661 39,649 39,649
1.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 2 8ST 2.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Retrv. & Closure 2.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 3 3.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
WTP 3.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Support 33 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
34 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 4 42 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Supplemental 43 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
45 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN5 5.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Early Feed & 5.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 6 Pension 6.1 A 0 0 0 0 0 0 0 0 0 0 0 14,088 3,074 17,162 17,162
& Welfare Plans 6.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Base Contract Cost 0 0 0 0 0 0 0 0 0 0 0 279,150 30,864 310,014 310,014
Contract Available Fee' 0 0 0 0 0 0 0 0 0 0 0 0 0 23,115 23,115
Sub-Totals Contract Price 0 0 0 0 0 0 0 0 0 0 0 279,150 30,864 333,129 333,129
CLIN 7 7.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
American 7.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Recovery and 7.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Reinvestment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Act (ARRA) 75 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
7.6 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout
ARRA & Contract |Contract Cost 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Closeout Available Fee 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Sub-Totals Contract Price 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Contract Contract Cost 0 0 0 0 0 0 0 0 0 0 0 279,150 30,864 310,014 310,014
Totals Available Fee' 0 0 0 0 0 0 0 0 0 0 0 0 0 23,115 23,115
Contract Price 0 0 0 0 0 0 0 0 0 0 0 279,150 30,864 333,129 333,129
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To:
Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN |Auth | FY 2008 | FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals
1.1 A | 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000
CLIN 1 1.2.1 A 0] 108,317,537 130,557,912| 139,669,524 | 138,592,209| 176,874,583 694,011,765| 215,393,005 263,916,621| 266,340,038| 745,649,664 273,337,529 293,501,360| 566,838,889 2,006,500,318
Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825| 44,686,448 182,302,220| 50,067,447 64,548,833| 72,565,694| 187,181,973| 79,363,881| 73,762,079| 153,125,959 522,610,153
1.3 A 0| 18,551,276 19,732,180| 22,296,216 23,131,428| 23,312,148 107,023,247| 31,337,058 28,332,863| 38,336,520| 98,006,442| 35,550,426| 38,314,396| 73,864,822 278,894,511
CLIN 2 8ST 2.1 A 0| 57,403,068 72,752,511| 75,625,974 84,296,755| 94,643,864 384,722,172| 57,660,167 85,223,580 63,611,267| 206,495,014| 113,252,756 99,953,220| 213,205,976 804,423,162
Retrv. & Closure 2.2 A 0 1,385,657 2,367,273| 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247| 15,242,341| 11,603,137| 5,021,213 16,624,350 39,779,688
CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531| 27,944,842 110,019,770| 31,749,229 20,891,238| 28,897,200| 81,537,667| 38,976,090| 40,102,027 79,078,117 270,635,553
WTP 3.2 A 0 926,406 3,845,905| 2,538,026| 3,272,674| 2,588,147 13,171,157| 10,476,468 8,599,876 7,592,900| 26,669,244| 4,904,858 3,594,751 8,499,609 48,340,011
Support 33 A 0 829,600 3,462,842| 2,535361| 3,317,522 309,605 10,454,929| 3,620,997 3,802,246 3,160,391 10,583,634| 5,325,540| 6,361,407 11,686,947 32,725,510
34 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117| 3,410,480 8,409,962 23,842,851| 35,663,293 16,985,144 18,574,334| 35,559,479 77,965,889
4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 4 42 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Supplemental 43 A 0 0| 2,798,664 8,547,404 976,925 4,795,858| 17,118,850 5,053,483| 6,051,885| 9,996,859| 21,102,227 0 0 0 38,221,077
Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
45 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298
CLIN5 5.1 0 0 0 0 0 0 0| 3,680,340 23,564,930 27,530,451| 54,775,721| 44,674,915| 4,741,662| 49,416,578 104,192,299
Early Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708
Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014| 16,942,123| 23,321,065| 26,803,599 100,291,259| 33,352,743 38,351,442 40,060,023| 111,764,207| 38,614,586 37,781,407| 76,395,993 288,451,460
& Welfare Plans 6.2 A 0| 71,526,845( 146,785,096 90,633,410| 79,044,602| 122,161,289 510,151,241| 123,154,662 118,009,763 113,994,558| 355,158,983| 54,236,000| 53,847,000 108,083,000 973,393,224
Base Contract Cost 5,494,000| 310,787,683 452,648,115 415,001,865 440,925,030| 525,047,701| 2,144,410,395| 572,257,802 | 675,537,238 702,801,707 | 1,950,596,747 | 716,824,863 | 675,554,855| 1,392,379,719|  5,492,880,860
Contract Available Fee' 0 14,902,548 21,704,882| 19,899,711| 21,142,750| 24,524,804 102,174,694| 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,350,863 295,489,376
Sub-Totals Contract Price 5,494,000| 325,690,231| 474,352,998 | 434,901,576 | 462,067,780| 549,572,505 2,246,585,089| 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,730,582| 5,788,370,237
CLIN 7 7.1 A 0| 18,542,771| 82,696,778| 87,820,906 0 0| 189,060,455 0 0 0 0 0 0 0 189,060,455
American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804
Recovery and 7.3 A 0 3,599,231 20,087,000| 26,950,992 0 0f 50,637,222 0 0 0 0 0 0 0 50,637,222
Reinvestment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Act (ARRA) 75 A 0 820,051 2,960,284| 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026
7.6 A 0 0| 8,620,572 10,278,267 0 0| 18,898,839 0 0 0 0 0 0 0 18,898,839
CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract |Contract Cost 0| 25,406,695| 129,408,075| 146,705,577 0 0| 301,520,347 0 0 0 0 0 0 0 301,520,347
Closeout Available Fee 0 2,853,000{ 11,180,000] 8,309,000 0 0f 22,342,000 0 0 0 0 0 0 0 22,342,000
Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0f 323,862,347 0 0 0 0 0 0 0 323,862,347
Contract Contract Cost 5,494,000 336,194,379 582,056,190 | 561,707,442| 440,925,030 525,047,701 2,445,930,742 572,257,802| 675,537,238 702,801,707 1,950,596,747 | 716,824,863 | 675,554,855| 1,392,379,719|  5,794,401,207
Totals Available Fee' 0 17,755,548| 32,884,882| 28,208,711| 21,142,750| 24,524,804 124,516,694| 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,350,863 317,831,376
Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 | 462,067,780| 549,572,505 2,570,447,436| 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,730,582| 6,112,232,584
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2. Attached to this modification is the replacement page and redline version of Section B, page B-6.

3. FAR 43.204(c)(2) - Contractor’s Statement of Release —

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the
Contractor’s change proposal number CP-16-014 (WRPS-1604720 R1) for the Field Lysimeter
Test Facility, the Contractor herby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstance giving rise to
the “proposal for adjustment” except for the exclusions identified in the contractor proposal CP-16-
014.

All other Terms and Conditions remain unchanged.
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