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On August 11, 2009, Governor Christine Gregoire, and Attorney General Robert McKenna, joined by U.S

Department of Energy (USDOE) Secretary of Energy Steven Chu, U.S. Acting Assistant Attorney General

John Cruden, EPA Region X Acting Deputy Regional Administrator Dan Opalski, Senators Maria Cantwell

and Patty Murray, Oregon Governor Ted Kulongowski, USDOE Assistant Secretary for Environmental

Management Ines Triay, and Department of Energy Office of River Protection Manager Shirley Olinger,

announced a new, proposed agreement for the safe and expeditious construction and commissioning of

the Waste Treatment and immobilization Plant (WTP), the retrieval of wastes from single-shell tanks,

and the development of a Lifecycle Report. The proposed settlement is comprised of two parts - (1) a

judicial Consent Decree that covers certain near term (2010-2022) tank waste retrieval and WTP

construction and operation requirements; and (2) a package of amendments to the Tni-Party Agreement

(TPA) that cover a number of new and modified requirements related to tank waste retrieval and

treatment requirements and the development of a Lifecycle Report. The proposed settlement came

after three years of negotiation and a pending State of Washington (State) lawsuit against the USDOE.

New groundwater requirements developed by the Tni-Parties (USDOE, EPA, and Washington State

Department of Ecology) are being implemented under the TPA separately from this settlement.

The Tni-Parties announced a 45-day public comment period starting October 1, 2009, to involve the

public in the proposed settlement. Following the announcement, the Hanford Advisory Board officially

requested and was granted an extension to the comment period making it 72 days, ending

December 11, 2009.
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During the comment period, there was a one day public workshop in Richland, Washington, on

October 6, 2009, during which the Tni-Parties made presentations on the proposed TPA milestone

changes and Consent Decree. The workshop was open to the public and members of the Hanford

Advisory Board attended. Five public meetings were held in: Hood River, Oregon on October 26;

Portland, Oregon on October 27; Richland, Washington on October 29; Spokane, Washington on

November 9; and Seattle, Washington on November 12. Open houses were held at each location,

providing opportunities for members of the public to ask questions of the Tni-Parties. During each

meeting, the Tni-Parties presented the proposed settlement. Members of key stakeholder groups

provided their perspective on the proposed settlement during the meeting. There were opportunities

for questions and answers and public comment. A court reporter took official public comment during

the meeting. Transcripts of public comments received are available at the TPA Public Information

Repositories.

One hundred and forty-six commenters provided both oral and written comments during the comment

period. Comments were made in the public meetings, by email, and through the U.S. mail. In total,

there were about 400 individual comments made on the key proposed milestone changes and the

Consent Decree.

The Tni-Parties reviewed and considered each and every comment and discussed potential changes

raised by the public comments received. The parties were unable to reach agreement regarding any

changes and decided to go forward with the settlement in the form presented to the public.

The following represents a summary of the key public comments received during the comment period

and the responses to these summary comments. The Tni-Parties note that in a number of situations, it

was appropriate for only one party to respond to a particular comment; these situations are indlentified

by the context in the text below as they occur. For purposes of this document, "Parties" means the

State of Washington, Department of Ecology (Ecology), and the United States Department of Energy

(USDOE), and "Tni-Parties" means USDOE, Ecology, and the United States Environmental Protection

Agency, Region X (USEPA or EPA). Copies of the individual comments were distributed to the TPA

Information Repositories. Both positive and negative comments were received for consideration on this

proposed settlement action. The Tni-Parties thank all the members of the public, the Hanford Advisory

Board, and Tribal Nations for participating and providing comments on the proposed settlement.
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COMMENTS SPECIFIC TO THE PROPOSED SETTLEMENT

Single-Shell Tank Retrievals

A number of comments focused on the aspects of the proposed settlement that address USDOE

obligations to retrieve waste from single-shell tanks (SST Retrievals). The settlement addresses SST

Retrievals in several ways. The proposed Consent Decree requires USDOE to complete retrieval of 10

tanks from Waste Management Area C by September 30, 2014, and 9 additional tanks by December 31,

2022. The revised TPA provisions require completion of retrieval from all remaining tanks by

December 31, 2040, or earlier as established through the System Plan process and negotiation. The

System Plan process will periodically evaluate scenarios and identify actions that could optimize

retrievals in order to improve upon the December 31, 2040, deadline and a contingency plan is required

to address risks documented in SST integrity evaluations.

Comments on these aspects of the settlement included: (1) supportive comments that characterized

the SST retrieval provisions as an excellent step forward, and also included: (2) objection to changing

the TPA milestone for completing all retrievals from 2018 to 2040; (3) contention that a retrieval

completion deadline of 2040 is too long given the risks presented by the tank waste; (4) request that

more near-term retrievals be required (e.g., instead of the 19 tanks required to be retrieved between

now and 2022, one commenter urged that 40 tanks be retrieved by 2022); (5) suggestion that if USDOE

implements certain new technologies (e.g., wiped film evaporators) more near-term retrievals can be

completed; (6) suggestion that settlement should require USDOE to build more DSTs now to create

more capacity for additional SST retrievals; (7) suggestion that USDOE should be required to employ

other mitigation in exchange for receiving the schedule extension; (8) suggestion that stimulus money

should be directed toward retrievals; (9) suggestion that USDOE should be "penalized" for savings

realized by not retrieving tanks under the existing schedule by being required to spend an equal or

greater amount on near-term retrievals; and (10) objection to basing the retrieval schedule on the

assumption that certain tanks will be reclassified as holding transuranic waste.

Summary Comments:

Why extend the milestone dates so far-can't retrieval be done faster?

Why move the SST retrieval deadline from 2018 to 2040?
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Response:

The Parties agreed to move the SST retrieval deadline from 2018 to 2040 because the Parties believed

that was an aggressive yet realistic timeframe for completing the retrieval mission in light of the current

information available. In addition, the settlement includes provisions for: (1) court oversight for the

first 19 tanks; (2) a System Plan opportunity to accelerate the 2040 date; and (3) a contingency plan to

address risks documented in SST integrity evaluations.

Judicial oversight of specified settlement requirements is accomplished by including such requirements

as terms of a Consent Decree to be filed in United States District Court for the Eastern District of

Washington. This means that once the judge overseeing this case approves entry of the decree, these

requirements become court-ordered obligations. The State can bring any non-compliance with these

terms by USDOE directly and promptly to the judge's attention. The judge can use a variety of means to

respond to any such non-compliance. The State may file a motion for potential sanctions that could

include issuing orders, penalties, and holding responsible parties in contempt. The benefits to the State

of creating court-ordered obligations include: (1) creating a strong incentive for USDOE to meet the

obligations (in order to avoid court sanctions) and, (2) giving the State the ability to swiftly and strongly

respond if, in the future, USDOE does not meet the obligations. The System Plan is further discussed

below.

Summary Comments:

Why not require retrieval of more than 19 SSTs between now and 2022, especially in light of the risks

associated with the possibility of tank leakage or other types of tank failure?

Why not require construction of new DSTs now to speed up the pace of near-term retrievals?

Why not require the use of new technologies like wiped film evaporators to create new capacity and

speed up the pace of near-term retrievals?

How will the risks associated with possible tank failure be managed in light of moving the SST retrieval

deadline from 2018 to 2040?

Response:

In creating this settlement the Parties attempted to balance the need to address the risks posed by the

tanks with the complexity and worker safety considerations of carrying out the cleanup. The approach
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to the timelines for the near-term (defined as between now and 2022) SST retrievals was based on

projected project capabilities. Considerations for longer-term (defined as between 2022 and 2040) SST

retrievals included projections regarding WTP operational capacity and pace.

Recognizing that getting the WTP constructed and operational is an integral part of the entire tank

waste mission, the Parties selected a settlement approach that maintained the connection between

WTP construction and operation and SST retrievals and requires: (1) that USDOE remains on schedule to

meet the new SST retrieval schedule; (2) that USDOE remains on schedule to meet the new WTP

construction and operation schedule; and (3) contingency measures to address various risks including

tank integrity.

The State determined that it could agree to the schedule and pace of SST retrievals given its

expectations that USDOE will remain on track to meet the SST retrieval and WTP construction and

operation schedule and there will be no new or increased risk of tank failure.

A contingency plan (see draft milestone change package M-062-09-01) is required to address, among

other things: (1) risks documented in results from SST integrity evaluations, (2) risks that the SST

retrieval schedule might not be met, and (3) risks that the WTP construction or operational schedule

might not be met. The contingency measures that will be looked at in the contingency plan will include

the possibility of building new DSTs. In addition, outside of the settlement documents, the State retains

various authorities to address other environmental risks such as those that would be posed by a new

spill or leak from an existing tank.

The settlement also includes the opportunity to accelerate the timeframe for tank retrieval. As part of

the new TPA System Plan (draft milestone change package M-062-09-01 and milestone M-062-45)

options for creating more space for tank retrievals will be evaluated. Options that may be evaluated

under these provisions include: new technologies like wiped film evaporators, better utilization of DST

space, and infrastructure needed for WTP that might offer more space for tank retrieval waste. Thus,

although the Parties don't have enough information today to show that any of these options can be

relied upon to create new capacity to support faster retrievals, the Parties created a process that

provides an opportunity to speed up retrievals based on WTP performance and new information, such

as new technologies.

Finally, a comment was submitted suggesting that Governor Gregoire's remarks in November 2008

suggested that timeframes for SST retrievals like those contained in the settlement agreement would
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not be acceptable to Washington. The State notes the Governor stated on November 25, 2008, "We

now face-not years, not decades-but more than a century of delay. The most recent budget

proposed by President Bush puts us on pace to empty one tank per year. At that rate, it will take 140

years to empty the worst of the remaining tanks. That's not only absurd. It's unconscionable. The

people of Washington cannot stand for that, and will not stand for that." Governor's press release

available at http:x//www. governor.wa.gov/news/news-view.asp?pressRelease=1057&newsType=1 (last

visited Aug. 20, 2010).

The Governor was referring to her expectation that without the settlement, at a pace of 1 tank per year,

tank retrievals might not be completed until 2130. The settlement agreement requires that retrievals

be completed no later than 2040 and contemplates that the pace of retrievals will reach about 6-7 tanks

per year by the early 2020s. Thus, the SST retrieval provisions in the settlement framework are far more

aggressive than what the State expected might have occurred without the settlement which was to

what the Governor was referring in her November 2008 remarks.

Summary Comment:

is the retrieval schedule premised on certain tank waste being reclassified as transuranic waste?

Response:

The retrieval schedule is not based on the premise that certain tank waste will be reclassified as

transuranic (TRU) waste. Although USDOE has indicated that certain tank wastes may contain TRU

waste rather than High-Level Waste (HLW), Washington and the State of New Mexico have concerns

about this potential waste classification. Although USDOE's planning scenarios include the possibility of

sending this waste to the Waste Isolation Pilot Plant (WIPP), the negotiated schedule does not assume

USDOE will be able to do this. USDOE will be required to meet the new TPA milestones and Consent

Decree requirements regardless of any such decisions regarding this waste. Any proposal from USDOE

to treat and ship any tank waste as TRU will have to go through an appropriate regulatory review

process that is not a part of this settlement.

Summary Comment:

Does the settlement address clean closure of the single-shell tanks?
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Response:

There are two milestones in the TPA package that address this issue. The M-045-80 and -81 milestones

refer to completion of the C-200 Closure Demonstration Plan. The C-200 Demonstration Project Plan

developed by USDOE states:

The purpose of the C-200 Demonstration Project is to create a forum for the

Washington State Department of Ecology, the U.S. Environmental Protection Agency,

the U.S. Department of Energy Office of River Protection, and the tank farm contractor

..to gather engineering, cost and other information on various technologies that might

be used to close single-shell tank systems (SSTs), identify and begin to gather

information needed for specific regulatory decisions associated with closure of the SSTs

(including determining if clean closure is practicable for the SSTs as described in WAC

173-303-640(8)(b)), and develop a common understanding of the relevant regulatory

processes before closure permitting is complete to facilitate permitting.

One of these identified efforts is to do a tank removal engineering study. The milestones require all

activities in the Plan to be completed by September 30, 2014. That information will be used by Ecology

in making final decisions on the proposals by USDOE on how to close WMA C (M-045-83). Those

proposals are due to Ecology in 2015.

Summary Comment:

A schedule extension should be allowed only if USDOE is required to provide some form of mitigation,

such as including an off-site waste ban in the Consent Decree or groundwater milestones in the

Consent Decree.

Response:

Ultimately, a settlement package embodies compromises made by parties to a dispute with some

provisions providing benefit to one side and other provisions providing benefit to the other side. A

settlement represents both parties' conclusion that the entire package provides a better approach to

addressing the current situation than the alternative of completing litigation is likely to provide. As

explained above, the settlement package includes many provisions in addition to the extension of the

SST retrieval schedule. These include the oversight of a federal court between now and 2022 and the

System Plan which provides the opportunity to accelerate the timeframe for SST retrievals and the
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inclusion of a contingency plan to address certain types of risks. One benefit of the settlement to

USDOE was the schedule extension. Provisions like court oversight and the opportunity to accelerate

the end date provide benefits to the State. In addition, there was a set of TPA change packages

finalized in August 2009 which require specific actions by USDOE to address groundwater contamination

and protection of the Columbia River at the site. These new requirements were pursued by the State

and EPA as a form of "mitigation" for the delays in the retrieval and treatment missions.

Summary Comments:

Why isn't stimulus money directed toward retrievals?

Shouldn't the USDOE be penalized for savings realized by not retrieving the waste from tanks under

the existing schedule by being required to spend an equal or greater amount [of money?] on near-

term retrievals?

Response:

American Reinvestment and Recovery Act (ARRA) funds were appropriated by Congress for near-term

job generation activities and have been used to fund tn arm projects that will support future tank

retrieval activities.

Although not part of this settlement, USDOE is devoting additional resources to near-term accelerated

efforts to protect the Columbia River, including groundwater characterization and remediation activities.

Moreover, as expressed herein, the Parties have agreed to an aggressive yet realistic schedule to

retrieve tank wastes. Finally, tank waste retrieval and treatment system planning will provide the

regular re-evaluation and flexibility needed to improve technical performance and facilitate earlier

success. The system plan, three-year review, and new Lifecycle Report are important planning

documents that provide a level of cooperation that has not been provided formally in previous

agreements between the Parties.

USDOE Statements Regarding Off-Site Waste

Many comments focused on the issue of off-site waste. The settlement (Consent Decree and TPA

Amendments) does not include any provisions addressing off-site waste. However, the topic was

discussed and the Parties confirmed their approach to this issue in an exchange of letters dated

August 10, 2009.
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Accordingly, USDOE published its Draft Tank Closure and Waste Management Environmental Impact

Statement (TC & WM EIS) in October 2009. The document includes as its preferred alternative a

decision not to bring certain off-site waste streams to Hanford until the WTP becomes operational. In

addition, USDOE clarified that the waste streams subject to this statement are: Low Level Waste (LLW),

Mixed LLW, Transuranic, Mixed Transuranic Waste, and Greater Than Class C Waste.

In general, the comments on the off-site waste topic included: (1) urging the Parties to make USDOE's

off-site waste decision an enforceable part of the settlement; (2) urging the Parties to require USDOE to

extend its off-site waste decision beyond 2022; and (3) urging the Parties to make sure USDOE's off-site

waste decision covers Greater Than Class C Waste and mercury.

Summary Comment:

Why not make USDOE's decision regarding off-site waste an enforceable part of the settlement (i.e.,

incorporate it as a term into either the Consent Decree or the TPA amendments)?

Response:

Because of its desire to keep USDOE focused on what the State sees as Hanford's biggest challenge

(completing tank waste retrieval and treatment), the State filed its lawsuit in November 2008. The

lawsuit focused on the tank waste retrieval and treatment missions and the State's reason for bringing

the case was to secure a new schedule that would be aggressive but realistic and also legally

enforceable, so that the State would have confidence that the schedule would be met, and we wouldn't

again face the kind of delays we face today.

Although the State does not want to see USDOE distracted by other challenges, such as managing

off-site waste, securing a legally enforceable ban on off-site waste was not a core goal of its tank waste

lawsuit. Nonetheless, the State is committed to getting Hanford cleanup well underway before

considering taking on new waste from elsewhere. Ultimately, the State determined that the way USDOE

anticipated addressing the topic in the pending NEPA process provided the State sufficient assurances

that no new off-site waste would be brought to the Hanford Site before the WTP is operational.

Although the statement by USDOE in its draft TC & WM EIS that its preferred alternative is to not bring

certain off-site waste streams to Hanford in the near-term (defined as until the WTP becomes

operational) is not legally enforceable, the State has confidence that this statement reflects USDOE's

current approach to this issue and that it is unlikely that USDOE will change course on this issue in the
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near future. Based on this confidence, the State concluded that it was not critical for the State to secure

a legally enforceable commitment on this issue at this time. Additional factors informing the State's

approach included the State's belief that: (1) any future change of course by USDOE would require

additional NEPA process and further environmental analyses (in light of the fact that the analyses in the

draft TC & WMV EIS shows significant future groundwater impacts); and (2) if USDOE does change course

on this issue in the future (i.e., if UISDOE announced a new decision to import certain waste streams to

Hanford), the State believes it could likely pursue a legal action to challenge any such future decision(s)

that the State did not believe to be based on sufficient analysis.

Summary Comment:

Why not extend USDOE's off-site waste decision beyond 2022?

Response:

In addition to the comment response above, the State also believes that USDOE's preferred alternative

to not bring specific off-site waste streams to Hanford until at least the point in time when the WTP is

operational is significant. A settlement package represents a compromise with benefits to each party.

The State views this commitment, which would cover at least the next 12 years, to be of significant value

and ultimately did not insist on a longer timeframe.

It is important to clarify that USDOE's preferred alternative, not to import certain waste to Hanford until

at least the point in time when the WTP is operational, does not represent a decision by the UISDOE or

an agreement by the State that the USDOE will begin importing waste starting at that time (i.e., when

the WTP is operational). it merely prescribes the minimum timeframe under the preferred alternative

under which the UISDOE would not bring off-site waste to Hanford. It is the State's belief that if the

UISDOE decides it wants to import waste to Hanford after the WTP becomes operational, the USDOE

would be required to undertake a formal decision-making process at that time, including reviewing the

risks associated with such action under N EPA.

Summary Comment:

Does USDOE's draft preferred alternative regarding off-site waste cover Greater Than Class C Waste or

mercury?
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Response:

USDOE clarified, by announcement published in the Federal Register, that the preferred alternative to

not bring off-site waste to Hanford included Greater Than Class C waste. This clarification was published

at 74 FR 242, page 67189 (Dec. 12, 2009).

The draft TC & WM EIS does not address mercury. In a separate NEPA process, however, USDOE

recently completed a draft EIS for a mercury storage facility. The Hanford Site was not selected as a

preferred alternative site within that draft document. A site in Texas was identified as the preferred

site. Ecology will continue to monitor and be closely involved with the completion of the final EIS.

Systemn Plan

A number of comments focused on aspects of the proposed settlement that require USDOE to develop a

System Plan once every three years and require that the State and USDOE negotiate certain issues once

every six years.

The System Plan requirements are part of the proposed TPA amendments. Once finalized, these

amendments will require USDOE to prepare a System Plan once every three years, with the first System

Plan to be submitted to Ecology in October 2011, and to participate in negotiations once every six years

starting in 2015.

The System Plan will describe various scenarios for disposing of all tank waste managed by USDOE Office

of River Protection (ORP). The purposes of the System Plan include evaluating whether the pace of tank

retrievals and/or the pace of tank waste treatment can be accelerated. The System Plan will also include

a Contingency Plan to respond to certain specified risks, including the risk of delay to the retrieval

and/or treatment schedules and risks associated with tank integrity.

While development of the system plan process was considered favorable, comments on the System Plan

aspect of the settlement included: (1) urging that the Parties agree to negotiate more frequently than

every 6 years; and (2) urging that the first negotiation should occur sooner than 2015.

Summary Comments:

System Plan negotiations should occur more frequently than every six years.

The first System Plan negotiation should be held earlier than the year 2015.
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Response:

After reviewing the public comments on this matter and discussing the issues raised in the comments,

the Parties agreed to retain the System Plan language as originally negotiated. An important

accomplishment of the System Plan provisions is that they establish a new system that integrates

programs and evaluates ways to optimize and accelerate tank waste retrievals and tank waste

treatment, as well as planning for contingencies related to delay of tank waste retrieval and treatment

schedules and tank integrity risks. The System Plan addresses a number of important aspects of tank

retrievals that are not covered by the proposed Consent Decree: Tank Waste Treatment; Supplemental

Treatment; Tank Waste Retrieval; and Contingency Planning. Moreover, there is also nothing to prohibit

the Parties from reaching agreement when appropriate to accelerate work as it's identified, whether on

a three-year cycle or even in between. A number of comments saw the System Plan provisions as an

important step forward.

Supplemental Treatment

A number of comments focused on the aspects of the proposed settlement that require USDOE to

design and construct WTP enhancement features and/or a supplemental treatment facility so that there

is sufficient treatment capacity to treat all Hanford tank waste according to the specifications and

timeframes required by the TPA.

The Supplemental Treatment requirements are part of the proposed TPA amendments. Once finalized,

these amendments will require: (1) USDOE and Ecology within one year of finalizing this settlement to

complete negotiations for milestones related to near-term actions (2011-2016) necessary to select an

approach to supplemental treatment; (2) USDOE and Ecology to select a supplemental treatment

approach by 2015;and (3) USDOE to implement (design and construct) such selected WTP enhancement

features and/or treatment facility according to a schedule specified in the TPA amendments.

Comments on the Supplemental Treatment aspect of the settlement included: (1) urging that the

Parties eliminate the reference in the settlement agreement to bulk vitrification as on option to be

considered for supplemental treatment; and (2) urging that the Supplemental Treatment decision be

made sooner than 2015.

Summary Comment:

Eliminate Bulk Vitrification from consideration in the final Settlement.
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Response:

The Parties understand that objections to the inclusion of the reference to bulk vitrification as a possible

method of supplemental treatment are based on concerns about an appearance that bulk vitrification is

the preferred approach and concerns that bulk vitrification may not prove to be as feasible or effective

at treating the tank waste as other methods like a second low activity facility. The Parties included the

reference to bulk vitrification because USDOE continues to want to have the opportunity to show that

bulk vitrification would be a feasible and effective approach to treating tank waste. Reference to bulk

vitrification is not intended to signal a preference for such technology. Under proposed milestone

M-62-40, the Hanford Tank Waste Treatment Technologies Report is to evaluate options for

supplemental treatment. The report must compare all waste form performance data against the

performance of borosilicate glass and must apply the same selection criteria to all options (and include a

second low-activity waste vitrification facility as an option). The report will inform supplemental

treatment selection under proposed milestone M-62-45, which will be implemented through the

proposed supplemental treatment vitrification facility milestones M-62-31 T01 through M-62-34 TOL.

Summary Comment:

Make a decision on Supplemental Treatment before the proposed 2015 date.

Response:

After receiving public comment on this topic, the Parties discussed a possible change to this provision

but were unable to reach agreement and decided to move forward with an agreement that retained the

timeframe originally negotiated. However, the State intends to continue to encourage USDOE to

address Supplemental Treatment as early as possible to avoid any risk to the requirement that all tank

waste be treated by 2047 and to maximize the possibility that such date can be accelerated as

contemplated by the System Plan.

Lifecycle Scope. Schedule and Cost Report

A number of comments supported the aspect of the proposed settlement that involves adding a new

provision to the TPA that will annually require USDOE to prepare a Hanford Lifecycle Scope, Schedule

and Cost Report. The purpose of this Report is to have USDOE identify in one location the timneframe

and costs for completing all tasks required to complete all required aspects of Hanford cleanup. The

Report will show how USDOE will complete each task according to the deadlines specified in all
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applicable legal instruments (e.g., the new Consent Decree, the TPA, and the Hanford site-wide permit).

The Report will be required to document the scope of both USDOE's plans and the expected associated

costs for achieving compliance with all environmental requirements, including those with deadlines

several decades out. This will allow the State and EPA to provide input into USDOE's planning

assumptions on an annual basis and facilitate discussion regarding the timely completion of all

requirements. With respect to cost projections, the Report will require USDOE to project [estimate]

what it will cost to timely complete all requirements, without assuming any budget limitations. This will

allow the State, EPA, and members of the public to see what is required (actions and funds) to complete

the entire Hanford Site cleanup mission.

Comments on this aspect of the settlement include: (1) What is the purpose of the Report; (2) How does

the Report relate to the potential acceleration of deadlines for completing tank retrievals and tank

waste treatment; (3) Why doesn't the Report require a greater level of detail; and (4) Can the Report be

subject to public review and input?

Summary Comments:

What is the purpose of the Lifecycle Scope, Schedule and Cost Report?

How does the Lifecycle Scope, Schedule and Cost Report relate to potential acceleration of end dates?

Response:

The Lifecycle Report is a key provision of the Settlement that provides a substantial amount of public

information and interagency cooperation. The purpose of the Report is to allow the State and EPA to

provide input into USDOE's planning assumptions on an annual basis to facilitate discussion regarding

timely completion of all requirements. With respect to cost projections, the Report will require USDOE

to project what it will cost to timely complete all requirements, without assuming any budget

limitations. This will allow the State, EPA, and members of the public to see what is required (both in

terms of near term and long term actions and funds for both) to complete the entire Hanford cleanup

mission.

Because the Lifecycle Report will describe the actions and costs associated with meeting requirements

(including deadlines) specified in the Consent Decree, TPA, and other legal instruments, the Report itself

does not directly examine the possible acceleration of end dates. However, the Report will provide

information relevant to the System Plan evaluation and future negotiations focused on the possible
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acceleration of end dates. As described earlier, under the System Plan, the Parties will develop

scenarios that might show how end dates could be accelerated. System Plan evaluation will facilitate

costs comparisons of selected scenarios. Because the Lifecycle Report will specify the costs associated

with current deadlines (i.e., will start with the assumption that the deadlines to be met are the ones

specified in the Decree and TPA), it will provide baseline cost assumptions. Projected costs (both short-

term and long-term) of scenarios that might accelerate end dates can be compared with these baseline

assumptions. Thus, this cost information will be one piece (but not the only piece) of information that

can be considered by the Parties when they negotiate the possible acceleration of end dates under the

System Plan milestones.

Summary Comment:

Why doesn't the new milestone for the Lifecycle Scope, Schedule and Cost Report require a greater

level of detail?

Is the Lifecycle Scope, Schedule and Cost Report subject to public review?

Response:

The level of detail expected to be included in the Lifecycle Report is described in the second paragraph

of the M-36-01A TPA milestone on this topic. That detail is specified as being tied to "individual cleanup

projects." Further, the milestone states that EPA and Ecology project managers may request that

USDOE provide additional detail. Finally, the milestone requires annual revision of the Report.

In making assumptions for the initial Report, USDOE is required to take into account the views of EPA

and Ecology and values expressed by the affected tribal governments and Hanford Stakeholders

regarding the workscope, priorities and schedule. Thereafter, a Report will be prepared annually. Each

year after the Report is submitted, USDOE is required to revise the Report based on timely comments

from EPA and Ecology. The annual Lifecycle Report will be available to the public through the TPA

Administrative Record and public repositories. While there is no official public comment period

contemplated, the Tni-Parties will consider timely input provided from the tribal governments, Hanford

Stakeholders, and the public on the published Reports as the next Report is prepared each year.
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Waste Treatment and Immobilization Plant

A number of comments focused on the aspects of the proposed settlement that address USDOE

obligations to treat tank waste by building and operating the Waste Treatment Plant (WTP).

In general, the settlement addresses the WTP in several ways. The Consent Decree requires USDOE to

complete construction of the WTP by 2019 and achieve initial plant operation by 2022. The Consent

Decree also includes a number of interim milestones aimed at ensuring that USDOE is on track to meet

the 2019 and 2022 deadlines. The revised TPA provisions require completion of all waste treatment by

December 31, 2047, or earlier as established through the System Plan process and negotiation. The

System Plan process will periodically evaluate scenarios and identify actions that could optimize

treatment in order to improve upon the December 2047 deadline. The System Plan also includes a

contingency plan that will address risks that the deadline for completing waste treatment will not be

met.

Comments on these aspects of the settlement included: (1) urging the Parties not to move the deadline

to start the WTP from 2011 to 2019; (2) urging the Parties to move forward with early Low-Activity

Waste (LAW) treatment; and (3) urging the Parties to develop a contingency plan to address the

possibility that the WTP does not work. The Tri-Parties also received positive comments that the WTP

construction commitments are excellent steps forward.

Summary Comment:

Why not require that the Waste Treatment Plant be started sooner than 2019?

Response:

The Parties agreed to move the deadline for hot start of the WTP from 2011 to 2019 because the Parties

believed that was an aggressive yet realistic timeframe for achieving WTP hot start in light of the current

information available. The State agreed to extend the deadline in exchange for other provisions in the

settlement package that gave the State confidence that the new settlement requirements would be

achieved. The settlement includes provisions for: (1) court oversight of WTP construction and initial

operations requirements, including court oversight of 17 interim milestones (included to ensure DOE

stays on pace to achieve hot start and initial operations on time); (2) a System Plan opportunity to

accelerate the 2047 date for completing all waste treatment; and (3) a contingency plan that will

address risk that the deadline for completing waste treatment will not be met.
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Summary Comment:

Why not move forward with the start of early Low-Activity Waste?

Response:

The Parties have evaluated early low-activity waste (LAW), determined that there are substantial cost,

safety, and environmental impacts as well as technical difficulties to early LAW treatment, and

concluded at this time that the potential schedule benefits are far outweighed by these impacts. Should

these issues be resolved, this settlement does not prohibit starting the LAW facility in advance of the

completed WTP.

Summary Comment:

Why not develop a contingency plan to address retrievals and waste treatment if the WTP doesn't

work?

Response:

The State was obviously concerned with progress on the WTP, which was one of the reasons why the

State initiated litigation on the tank waste retrieval and waste treatment milestones. The Tni-Parties

agree with the comment that the WIP should be compieted as soon as possible addvarious

requirements in the proposed settlement are focused on ensuring the construction, hot start, and initial

plant operations also happen as soon as possible. Once the WTP achieves initial plant operations, the

settlement requires USDOE to provide to Ecology annual certification that the WIP, and any

supplemental treatment if needed, will treat tank waste at the rate necessary to accomplish treatment

of all waste by the final completion milestone date. In addition, the settlement establishes a

contingency plan if the WTP is delayed. This plan includes considering new double shell tanks. The

State is conducting a comprehensive evaluation of the WTP through the dangerous waste permitting

process. The schedule in the Consent Decree has both a cold and a hot start deadline to ensure that the

plant will be able to start up and operate effectively.

High-Level Waste (HIW) Disposal

Summary Comment:

HIW should not be finally disposed of at Hanford.
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Response:

The State appreciates this input and notes that this topic is not directly implicated by the proposed

settlement because the settlement does not address the ultimate destination for disposal of the HLW

vitrified product of the WTP. Nonetheless, it is correct that the WTP was selected and developed with

the intent that the finally vitrified HLW would be disposed of at an appropriate HLW repository. The

State believes that Congress has selected Yucca Mountain as the site for such a facility and is presently

engaged in litigation in federal court and before the Nuclear Regulatory Commission (NRC) urging that

USDOE not be allowed to abandon pursuit of the NRC license for Yucca.

Soil and Groundwater Contamination From Tank Farms

Summary Comment:

How does the proposed settlement address further remediation once the tank farms are removed?

Response:

Any remediation once tank waste is retrieved will be addressed by the TPA and other applicable

regulatory requirements. For example, the groundwater protection milestones in TPA change packages

approved in August 2009 address protection of groundwater in the tank farm areas. The settlement

includes TPA schedules (M-45 series milestones) to investigate soil contamination and evaluate

corrective action measures. In addition, by an Agreement in Principle under the recent Central Plateau

Tentative Agreement, the Parties are scheduled to begin discussions on vadlose zone contamination in

and around the tanks upon entering the Consent Decree into court.

Consent Decree and Tni-Party Agreement

As explained at the outset of this document, the settlement package is comprised of a judicial Consent

Decree and amendments to the TPA. A number of comments addressed specific terms of these

documents, including: (1) suggestion that the Consent Decree language should be clearer to be more

enforceable; (2) suggestion that the Consent Decree/TPA changes be renegotiated so they could be

informed by additional information (e.g., IC & WM EIS, Lifecycle Report); and (3) suggestion that the

Consent Decree provisions addressing USDOE's obligation to fund are not strong enough and that

concerns about USDCE funding shortfalls should go straight to the judge, not dispute resolution.
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Summary Comment:

The Consent Decree language should be clearer to be more enforceable.

Response:

Negotiating a legal instrument such as a Consent Decree is a lengthy process that involves attorneys

representing each party proposing specific language to embody commitments. In developing the

Consent Decree, the State attorneys reviewed a number of tools, including applicable legal principles

and agreements used to resolve other disputes. Ultimately, the State attorneys believe the finished

product-the Consent Decree-is a legally enforceable document that includes significant incentives

designed to ensure that USDOE meets the requirements.

Summary Comment:

The Consent Decree/TPA changes should be renegotiated due to additional information such as the TC

& WM EIS and the Lifecycle Scope, Schedule and Cost Report.

Response:

The Parties recognize that there will always be new information in the works that, once available, might

provide the basis for the Parties to change assumptions on which the requirements in the settlement

were based. However, the Parties believe it important to finalize the settlement terms based on the

information considered about what is possible so that USDOE is under a set of new binding legal

obligations. As explained in more detail above, the Parties included the System Plan provisions of the

agreement in order to create an opportunity for the Parties, at regular intervals in the future, to take

advantage of new information with the goal of improving upon key requirements if new information

shows that improvement is possible.

Summary Comment:

The Consent Decree is weak on its obligation to fund Hanford cleanup; failure to meet Consent Decree

obligations due to funding shortfalls should go straight to a judge, not dispute resolution.

Response:

The State does not view the Consent Decree as weak in the obligations it creates. The State expects

USDOE will seek all necessary funds to implement the requirements of this settlement.
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It is not unusual for a judicial Consent Decree to include a dispute resolution process as a step that is

used before a dispute is presented to the judge for resolution. The dispute resolution provision in the

Consent Decree is expected to take no longer than 40 days. If a dispute is not resolved in 40 days, either

party may seek relief from the Court.

Tank Closure and Waste Management Environmental Impact Statement

Summary Comment:

A number of comments addressed the draft TC & WMV EIS, which was released during the public

comment period on the proposed settlement agreement, but which is the subject of a separate

comment period and process.

Response:

As the Parties stated during the public meetings, there is a separate public comment response process

for the draft TC & WMV EIS. Public comments on that draft TC & WMV EIS will therefore be addressed as

part of that ongoing NEPA process. As a cooperating agency, Ecology is reviewing and providing input

on the draft TC & WMV EIS. In developing its comments, Ecology is considering the comments it received

as part of the comment period on the proposed settlement agreement. During the public meetings,

Ecology and USDOE communicated to meeting participants that there was a separate public comment

process for the TC & WM EIS.

GENERAL COMMENTS

Protection of the Columbia River

Summary Comment:

The Columbia River and the environment surrounding the river should be protected.

Response:

The Tni-Parties consistently identify protecting the Columbia River as among our highest priorities. The

public has clearly identified protection of the Columbia River as one of their most important values. We

believe this settlement package supports the priority of protecting the Columbia River by: (1) allowing us

to move forward with Consent Decree milestones for tank retrieval, and tank waste treatment, and

(2) providing TPA milestones for a lifecycle cost estimate that will inform decision making on
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remediation of all sites at Hanford and for tank closure. The TPA amendments addressing soil and

groundwater cleanup that were finalized in August 2009 also advance this important priority.

Transport of Waste

Summary Comment:

Concerns were expressed about the possibility of risks associated with transportation of waste

through populated areas.

Response:

Transport of waste was not the subject of the proposed settlement.

Effects from Waste on the Environment/Health and Safety of Employees and the Public

Summary Comment:

Protect the workers at Hanford and especially do not delay the cleanup so there are long-term effects

of radiation on the workers as there have been in the past.

Response:

The Tni-Parties are constantly mindful of the need to protect workers during cleanup. Worker safety is

the responsibility of the USDOE and the Tri-Parties share the commitment to make protection of

workers a very high priority.

Companies and Agencies Responsible for Waste Cleanup/Getting the Cleanup Accomplishe2d

Summary Comment:

There is a mistrust of those agencies making decisions on the Hanford cleanup and the companies

who are actually doing the work.

Response:

The agencies and companies involved in Hanford cleanup need to be and are accountable for their work.

The Tni-Parties will continue to explain our plans and decisions in the many forums for public

participation in Hanford cleanup. The Tni-Parties recognize that the long duration of Hanford cleanup is

a fundamental concern to many members of the public. The Tni-Parties share the public's concern about

21



how long Hanford cleanup will take and we will continue to look for opportunities to speed it up. The

Tni-Parties support providing public involvement in decisions prior to remediation and/or closure

decisions and will continue to provide public involvement opportunities as provided in the Hanford Site

Tni-Party Agreement Public Involvement Community Relations Plan.

Public Involvement

Summary Comment:

Members of the Tni-Parties should take comment on all of the proposed agreement, especially any

agreement that deals with off-site waste. Additionally, the Tni-Parties need to consider all the public

comments on the proposed settlement before making final decisions.

Response:

Management of off-site waste includes a process involving the AEA and NEPA and permitting of disposal

units receiving hazardous waste involves the State Hazardous Waste Management Act and State

Environmental Policy Act. Public comments on off-site waste are considered in these processes. Off-site

waste comments made during the settlement comment period were shared with the ongoing NEPA

review of the TC&WM-EIS. The Tni-Parties provided opportunities for members of the public to

comment on the proposed settlement, including areas that dealt with offsite waste. In the daylong

public workshop and the public meetings, the issue of offsite waste was discussed in the presentations,

and members of the public had an opportunity to provide verbal and written comments on the issue.

The Tni-Parties reviewed and considered each and every comment before going back to the negotiating

table to discuss potential changes as a result of the public comments received. The Parties concluded

that in light of all the benefits of the settlement package they should finalize the settlement as originally

developed.

Summary Comment:

The response to comment document should be provided to the public for review and public input

before the parties finalize the agreement in order to provide an opportunity for dialogue between the

Hanford Advisory Board and the public on the responses before a final decision is reached.
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Response:

The responsiveness summary is available to the public both electronically and hard copy. However, the

Tni-Parties do not distribute responsiveness summaries for public comment. The public comment period

was scheduled from October 1 through December 11, 2009. There were five public meetings held

around the region. During the comment period, there were many opportunities for members of the

public to comment on the settlement, both in verbal and written form. Additionally, the agencies

discussed the proposed settlement with the Hanford Advisory Board on several occasions prior to and

during the comment period. The agencies reviewed all the comments carefully and reached their final

decisions after considering those comments. The Parties do not believe that an additional round of

public discussion on the proposed settlement package would yield significant new information that

would allow the settlement package to be improved upon. On the other hand, it is important to finalize

the terms of the settlement agreement so that the USDOE can officially begin working under the new

legally enforceable requirements and the State can monitor USDOE's compliance with the requirements.

Summary Comment:

During the public meetings, the agencies should have had the question and answer session recorded

by the Court Reporter. The Seattle meeting location and room was not acceptable and did not

provide a good venue for encouraging public comment.

Response:

In the public meetings, some members of the public requested that the question and answer session be

recorded by the Court Reporter. The Tni-Parties wanted an accurate record of all the verbal comments

made during the public meetings, so a Court Reporter took comments at each location. The purpose of

the question and answer session was to provide the public with the opportunity to clarify the issues

discussed earlier in the evening by the Tni-Parties in order to help the public formulate comments. The

facilitator indicated during the public meeting when the official comment period began during the

meeting so members of the public understood when his or her comment was being recorded.

There were issues with the meeting room used in Seattle. The Tni-Party Agencies agree that this room

was not the best location for that meeting. An agency representative tried to secure one of the

alternate locations that a local stakeholder group recommended. One alternative did not meet the
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Parties public facility expectations. The other was too expensive. In the future, the Parties will work

with the stakeholders to improve the meeting locations for the Seattle public meetings.

Summary Comment:

Regarding the public notice for the public meetings, the Tni-Parties should have provided clear

information so the public understands what the proposed decisions and issues are being discussed at

the meetings.

Response:

The Tni-Parties are always trying to improve on the public notices for meetings. We will review the

notices for the proposed settlement to determine what could be improved in the future, especially how

the information was presented in the notice.

Regarding the publicity and the media, the Tni-Parties made extensive efforts to involve the public. This

included postings on the Hanford.gov web pages, notifications mailed to those on the public list serve of

interested individuals and organizations, and advertisements placed in local newspapers. In addition,

the Tni-Parties contacted members of the press across the northwest region prior to public meetings,

including the Spokesman Review, Northwest Public Radio, the Oregonian, and the Tni-City Herald. Press

releases were distributed and information was posted during the public meetings on USDOE's Twitter

page. The media may not have identified the public meetings as "newsworthy" and did not attend.

However, the agencies will review the public information and outreach efforts to determine what could

be improved in the future.

Ecology liked the idea of the one page fact sheet that illustrates all the Hanford Site cleanup efforts

together and will look into developing one for future public meetings.

Proposed Settlement

Summary Comment:

Members of the public are concerned about the massive contamination on the Hanford Site,

especially the groundwater contamination. Additionally, there is concern that the proposed

settlement does not include enforceable requirements to remove the large quantities of highly

radioactive or long-lived radioactive wastes, such as Plutonium, or other transuranic wastes. Another

concern is with regard to characterization. The Consent Decree does not appear to address these

24



needs effectively. Members of the public would like to see more focus on characterization in the

proposed settlement.

Response:

The Tni-Parties are also concerned about contamination on the Hanford Site. Consequently, cleanup is

addressed through the TPA and Hanford Site Dangerous Waste Permit. Characterization of hazardous

waste releases to the soil from the tank farms is included in this change package under the "M-45"

series of milestones which require characterization of the soil contaminated by releases from SSTs The

CD addresses tank waste retrieval and construction of the WTP while groundwater and soil waste site

contamination are addressed by TPA milestones and Hanford Site RCRA Closure.

Sharing Cleanup Information with Other Countries

Summary Comment:

The Tni-Parties need to gather and share information with other countries to understand how to deal

with our problems with nuclear waste cleanup and to learn new nuclear technologies.

Response:

Although gathering and sharing information with other countries is not a requirement of the Tni-Party

Agreement, USDOE and their contractors do participate in forums where international information is

exchanged. These are typically professional conferences with international attendance when held in the

United States, or even conferences held in other countries. Additionally, some of USDOE's contractors

work on cleanup projects in other countries. Ecology has no specific relationship with other countries,

but does maintain technical exchanges with other states and Tribal Nations throughout the country.

Comments from the Tribal Nations

Summary Comment:

Members of the Tribal Nations believe the Hanford Site needs to be restored according to the original

agreements made between the individual tribes and the United States government prior to the

issuance of the proposed settlement.
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Response:

USIDOE recognizes its federal obligations under the 1855 treaties with Tribal Nations and implements

policies and programs consistent with these treaties. The Tni-Parties appreciate the important influence

of Tribal Nations on values for Hanford cleanup. We will be consulting the tribes in regards to closure

and final remediation decisions prior to those decisions.

The Parties' decision to finalize this settlement package was informed by input from various tribes

including meetings held in August 2008 with the Confederated Tribes of the Umatilla Indian Reservation,

the Yakama Nation, and the Nez Perce, and in September 2009 with the Yakama Nation. The Parties

also note that this settlement does not constitute a final cleanup or restoration decision.

General Comments and Inquiries for More Information

Summary Comment:

Several members of the public requested more information regarding the proposed settlement.

Response:

Each request for more information was responded to individually during the public comment period,

and the requests were included in the record since they were made in a public comment.
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