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Continuation of Block 14. Description of Amendment/Modification 

 

1. The purpose of this modification is to definitize the PUREX Tunnel Event request for equitable 

adjustment as submitted by WRPS as CP-17-016 (WRPS 1704643).  The addition of this new scope 

increases costs in the amount of $1,309,503 and the fee in the amount of $21,273, for a total increase 

in contract value of $1,330,776.  The costs and fee are incorporated in the B.4-1 Table by sub-CLIN 

and Fiscal Year as follows: 

 

 
 

1.1. As a result of this modification, the Contract Value is changed from $6,112,232,584 to 

$6,113,563,360.  Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 1.3, sub-

CLIN 2.1 sub-CLIN 2.2, sub-CLIN 3.1, sub-CLIN 3.2 sub-CLIN 3.3, sub-CLIN 3.4, sub-CLIN 

5.1, and sub-CLIN 6.1 and Total Contract Price are changed as follows: 

  

Field Lysimeter Test Facility FY 2017 Total

SubCLIN 1.2.1 - Safe, Compliant Operations 742,462.54$           742,462.54$           

SubCLIN 1.2.2 - Base Operations indirect Costs (G&A Only) 74,332.80$             74,332.80$             

SubCLIN 1.3 Analytical Laboratory Support 112,735.92$           112,735.92$           

SubCLIN 2.1 Single Shell Tank Retrieval 184,117.25$           184,117.25$           

SubCLIN 2.2 SST Farm (Waste Management Area) Closure 16,610.73$             16,610.73$             

SubCLIN 3.1 Treatment Planning, WFD and WTP Transition 50,198.93$             50,198.93$             

SubCLIN 3.2 WTP Operation Readiness 1,660.16$               1,660.16$               

SubCLIN 3.3 Immobilized High-Level Waste (IHLW) Storage & Shipping Facility Construction 1,819.67$               1,819.67$               

SubCLIN 3.4 Upgrade/ Operate Effluent Treatment Facility 56,346.18$             56,346.18$             

SubCLIN 5.1 Tank Selection, Retrieval, Pretreatment & Feed Delivery Desgin 14,413.28$             14,413.28$             

SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management 54,805.47$             54,805.47$             

Subtotal Cost 1,309,502.93$    1,309,502.93$    

Fee Increase (pool) 21,272.89$             21,272.89$             

Total Increase Cost Plus Fee - Option Period 2 1,330,775.82$    1,330,775.82$    
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From: 

   

Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1
1

A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,340,038 745,649,664 273,337,529 293,501,360 566,838,889 2,006,500,318

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,565,694 187,181,973 79,363,881 73,762,079 153,125,959 522,610,153

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 38,336,520 98,006,442 35,550,426 38,314,396 73,864,822 278,894,511

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 113,252,756 99,953,220 213,205,976 804,423,162

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,603,137 5,021,213 16,624,350 39,779,688

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 38,976,090 40,102,027 79,078,117 270,635,553

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,904,858 3,594,751 8,499,609 48,340,011

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,325,540 6,361,407 11,686,947 32,725,510

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,985,144 18,574,334 35,559,479 77,965,889

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,674,915 4,741,662 49,416,578 104,192,299

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,060,023 111,764,207 38,614,586 37,781,407 76,395,993 288,451,460

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 702,801,707 1,950,596,747 716,824,863 675,554,855 1,392,379,719 5,492,880,860

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,350,863 295,489,376

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,730,582 5,788,370,237

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 702,801,707 1,950,596,747 716,824,863 675,554,855 1,392,379,719 5,794,401,207

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,350,863 317,831,376

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,730,582 6,112,232,584
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1
1

A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 1 1.2.1 A 0 0 0 0 0 0 0 0 0 0 0 742,463 0 742,463 742,463

Base Operations 1.2.2 A 0 0 0 0 0 0 0 0 0 0 0 74,333 0 74,333 74,333

1.3 A 0 0 0 0 0 0 0 0 0 0 0 112,736 0 112,736 112,736

CLIN 2 SST 2.1 A 0 0 0 0 0 0 0 0 0 0 0 184,117 0 184,117 184,117

Retrv . & Closure 2.2 A 0 0 0 0 0 0 0 0 0 0 0 16,611 0 16,611 16,611

CLIN 3 3.1 A 0 0 0 0 0 0 0 0 0 0 0 50,199 0 50,199 50,199

WTP 3.2 A 0 0 0 0 0 0 0 0 0 0 0 1,660 0 1,660 1,660

Support 3.3 A 0 0 0 0 0 0 0 0 0 0 0 1,820 0 1,820 1,820

3.4 A 0 0 0 0 0 0 0 0 0 0 0 56,346 0 56,346 56,346

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 5 5.1 0 0 0 0 0 0 0 0 0 0 0 14,413 0 14,413 14,413

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 0 0 0 0 0 0 0 0 0 0 54,805 0 54,805 54,805

& Welfare Plans 6.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Base Contract Cost 0 0 0 0 0 0 0 0 0 0 0 1,309,503 0 1,309,503 1,309,503

Contract Av ailable Fee
1

0 0 0 0 0 0 0 0 0 0 0 0 0 21,273 21,273

Sub-Totals Contract Price 0 0 0 0 0 0 0 0 0 0 0 1,309,503 0 1,330,776 1,330,776

CLIN 7 7.1 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

American 7.2 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Recov ery  and 7.3 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.6 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract Contract Cost 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout Av ailable Fee 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub-Totals Contract Price 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Contract Contract Cost 0 0 0 0 0 0 0 0 0 0 0 1,309,503 0 1,309,503 1,309,503

Totals Av ailable Fee
1

0 0 0 0 0 0 0 0 0 0 0 0 0 21,273 21,273

Contract Price 0 0 0 0 0 0 0 0 0 0 0 1,309,503 0 1,330,776 1,330,776
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Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1
1

A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,340,038 745,649,664 274,079,992 293,501,360 567,581,352 2,007,242,781

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,565,694 187,181,973 79,438,213 73,762,079 153,200,292 522,684,486

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 38,336,520 98,006,442 35,663,162 38,314,396 73,977,558 279,007,247

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 113,436,873 99,953,220 213,390,093 804,607,279

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,619,748 5,021,213 16,640,961 39,796,299

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 39,026,289 40,102,027 79,128,316 270,685,752

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,906,519 3,594,751 8,501,270 48,341,671

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,327,359 6,361,407 11,688,766 32,727,330

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 17,041,491 18,574,334 35,615,825 78,022,235

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,689,328 4,741,662 49,430,991 104,206,712

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,060,023 111,764,207 38,669,392 37,781,407 76,450,799 288,506,265

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 702,801,707 1,950,596,747 718,134,366 675,554,855 1,393,689,222 5,494,190,363

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,372,136 295,510,649

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,486,061,357 5,789,701,013

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 702,801,707 1,950,596,747 718,134,366 675,554,855 1,393,689,222 5,795,710,710

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,372,136 317,852,649

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,486,061,357 6,113,563,360
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2. Attached to this modification is the replacement page and redline version of Section B, page B-6. 

 

3. FAR 43.204(c)(2) - Contractor’s Statement of Release –  

 

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the 

Contractor’s change proposal number CP-17-016 (WRPS-1704643) for the PUREX Tunnel Event 

request for equitable adjustment, the Contractor herby releases the Government from any and all 

liability under this contract for further equitable adjustments attributable to such facts or 

circumstance giving rise to the “proposal for adjustment” except for the exclusions identified in the 

contractor proposal CP-17-016 (WRPS-1704643) dated December 5, 2017. 

 

All other Terms and Conditions remain unchanged. 
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