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Continuation of Block 14. Description of Amendment/Modification  

 

The purpose of this modification is to incorporate the Statement of Work for the 200-E-310 and 200-E-

311 PL Transfer Lines, as provided under ORP letter 17-TPD-0005. Subsequently, WRPS submitted its 
proposal CP-17-011 (WRPS-170389523) on August 24, 2017.  Negotiations were conducted on February 
20, 2018. 

           
1. Update Section B as follows:  

  
1.1 Incorporate cost and fee for the 200-E-310-PL and the 200-E-311-PL Transfer Lines 

Upgrade project.  The addition of this work scope increases costs in the amount of 

$1,516,734.87 and fee in the amount of $109,770.00, for a total increase in contract value 
of $1,626,504.87.  The costs and fee are incorporated in the B.4-1 Table by sub-Contract 

Line Item Number (CLIN), Fiscal Year (FY), and Option Periods as follows: 
 

Option Period 2 

 

200-E 310-PL and 200-E-311-PL 

Transfer Lines   
FY2017 FY2018 TOTAL 

SubCLIN 1.2.1 - Safe, Compliant 
Operations 

 
$1,245,640.18 $1,245,640.18 

SubCLIN 1.2.2 - Base Operations Indirect 

Costs (G&A Only) 

 
$179,933.47 $179,933.47 

SubCLIN 6.1 - Hanford Employee 
Retirement & Benefit Plan Management 

 
$91,161.22 $91,161.22 

Subtotal Cost  $1,516,734.87 $1,516,734.87 

Fee increase (pool)   $109,770.00 

Total Increase Cost plus Fee - Option 

Period 2 

 
 $1,626,504.87 

 
 
 

1.2 As a result of this modification, the Contract Value is changed from $6,110,272,949.99 to 
$6,111,899,454.86.  Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 

6.1 and Total Contract Price are changed as follows: 
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FROM: 

Table B.4-1 Contract Cost and Contract Fee

Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1
1

A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,340,038 745,649,664 273,108,455 292,231,591 565,340,046 2,005,001,475

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,565,694 187,181,973 79,327,893 73,578,484 152,906,376 522,390,570

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 38,336,520 98,006,442 35,550,426 38,314,396 73,864,822 278,894,511

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 113,252,756 99,953,220 213,205,976 804,423,162

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,603,137 5,021,213 16,624,350 39,779,688

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 38,976,090 40,102,027 79,078,117 270,635,553

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,904,858 3,594,751 8,499,609 48,340,011

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,325,540 6,361,407 11,686,947 32,725,510

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,985,144 18,574,334 35,559,479 77,965,889

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,674,915 4,741,662 49,416,578 104,192,299

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,060,023 111,764,207 38,600,498 37,687,172 76,287,670 288,343,137

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 674,007,257 1,390,552,970 5,491,054,112

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,217,978 295,356,491

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,482,770,948 5,786,410,603

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 674,007,257 1,390,552,970 5,792,574,459

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,217,978 317,698,491

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,482,770,948 6,110,272,950
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TO: 

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals

1.1
1

A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,340,038 745,649,664 273,108,455 293,477,231 566,585,687 2,006,247,116

Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,565,694 187,181,973 79,327,893 73,758,417 153,086,310 522,570,503

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 38,336,520 98,006,442 35,550,426 38,314,396 73,864,822 278,894,511

CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 113,252,756 99,953,220 213,205,976 804,423,162

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,603,137 5,021,213 16,624,350 39,779,688

CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 38,976,090 40,102,027 79,078,117 270,635,553

WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,904,858 3,594,751 8,499,609 48,340,011

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,325,540 6,361,407 11,686,947 32,725,510

3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,985,144 18,574,334 35,559,479 77,965,889

4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,674,915 4,741,662 49,416,578 104,192,299

Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708

Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,060,023 111,764,207 38,600,498 37,778,333 76,378,832 288,434,298

& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 675,523,991 1,392,069,705 5,492,570,846

Contract Av ailable Fee
1

0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 295,466,261

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,397,453 5,788,037,108

CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804

Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222

Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026

7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Closeout

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347

Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347

Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 675,523,991 1,392,069,705 5,794,091,193

Totals Av ailable Fee
1

0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 317,808,261

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,397,453 6,111,899,455
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2. Attached to this modification is the replacement page for Section B, page B-6

3. Contractor’s Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustments for the
Contractor’s change proposal CP-17-011 (WRPS-1703852), “proposal for adjustment,” the

Contractor hereby releases the Government from any and all liability under this contract for
further equitable adjustments attributable to such facts or circumstances giving rise to the

“proposal for adjustment” except for those exclusions identified in the contractor proposal CP-
17-011 (WRPS-1703852) dated August 24, 2017.

4. All other Terms and Conditions remain unchanged.
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 Section B, Page B-6



Tank Operations Contract Section B 
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B-6

Table B.4-1 Contract Cost and Contract Fee
Transition Base Period Option Period 1 Option Period 2 Contract Totals

CLIN Sub-CLIN Auth FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Totals FY 2014 FY 2015 FY 2016 Totals FY 2017 FY 2018 Totals Totals
1.11 A 5,494,000 0 0 0 0 0 0 0 0 0 0 0 0 0 5,494,000

CLIN 1 1.2.1 A 0 108,317,537 130,557,912 139,669,524 138,592,209 176,874,583 694,011,765 215,393,005 263,916,621 266,340,038 745,649,664 273,108,455 293,477,231 566,585,687 2,006,247,116
Base Operations 1.2.2 A 0 29,509,468 33,281,799 30,647,681 44,176,825 44,686,448 182,302,220 50,067,447 64,548,833 72,565,694 187,181,973 79,327,893 73,758,417 153,086,310 522,570,503

1.3 A 0 18,551,276 19,732,180 22,296,216 23,131,428 23,312,148 107,023,247 31,337,058 28,332,863 38,336,520 98,006,442 35,550,426 38,314,396 73,864,822 278,894,511
CLIN 2 SST 2.1 A 0 57,403,068 72,752,511 75,625,974 84,296,755 94,643,864 384,722,172 57,660,167 85,223,580 63,611,267 206,495,014 113,252,756 99,953,220 213,205,976 804,423,162

Retrv . & Closure 2.2 A 0 1,385,657 2,367,273 3,266,018 381,496 512,554 7,912,998 2,599,094 5,833,999 6,809,247 15,242,341 11,603,137 5,021,213 16,624,350 39,779,688
CLIN 3 3.1 A 0 7,973,682 17,498,036 20,512,679 36,090,531 27,944,842 110,019,770 31,749,229 20,891,238 28,897,200 81,537,667 38,976,090 40,102,027 79,078,117 270,635,553
WTP 3.2 A 0 926,406 3,845,905 2,538,026 3,272,674 2,588,147 13,171,157 10,476,468 8,599,876 7,592,900 26,669,244 4,904,858 3,594,751 8,499,609 48,340,011

Support 3.3 A 0 829,600 3,462,842 2,535,361 3,317,522 309,605 10,454,929 3,620,997 3,802,246 3,160,391 10,583,634 5,325,540 6,361,407 11,686,947 32,725,510
3.4 A 0 158,274 544,884 1,787,451 4,212,966 39,542 6,743,117 3,410,480 8,409,962 23,842,851 35,663,293 16,985,144 18,574,334 35,559,479 77,965,889
4.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CLIN 4 4.2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Supplemental 4.3 A 0 0 2,798,664 8,547,404 976,925 4,795,858 17,118,850 5,053,483 6,051,885 9,996,859 21,102,227 0 0 0 38,221,077

Treatment 4.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4.5 0 2,412 0 0 110,034 375,222 487,668 702,630 0 0 702,630 0 0 0 1,190,298

CLIN 5 5.1 0 0 0 0 0 0 0 3,680,340 23,564,930 27,530,451 54,775,721 44,674,915 4,741,662 49,416,578 104,192,299
Early  Feed & 5.2 0 0 0 0 0 0 0 0 0 63,708 63,708 0 0 0 63,708
Operation of 5.3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

the WTP LAW 5.4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CLIN 6 Pension 6.1 A 0 14,203,459 19,021,014 16,942,123 23,321,065 26,803,599 100,291,259 33,352,743 38,351,442 40,060,023 111,764,207 38,600,498 37,778,333 76,378,832 288,434,298
& Welfare Plans 6.2 A 0 71,526,845 146,785,096 90,633,410 79,044,602 122,161,289 510,151,241 123,154,662 118,009,763 113,994,558 355,158,983 54,236,000 53,847,000 108,083,000 973,393,224

Base Contract Cost 5,494,000 310,787,683 452,648,115 415,001,865 440,925,030 525,047,701 2,144,410,395 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 675,523,991 1,392,069,705 5,492,570,846
Contract Av ailable Fee1 0 14,902,548 21,704,882 19,899,711 21,142,750 24,524,804 102,174,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 295,466,261

Sub-Totals Contract Price 5,494,000 325,690,231 474,352,998 434,901,576 462,067,780 549,572,505 2,246,585,089 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,397,453 5,788,037,108
CLIN 7 7.1 A 0 18,542,771 82,696,778 87,820,906 0 0 189,060,455 0 0 0 0 0 0 0 189,060,455

American 7.2 A 0 2,444,642 15,043,442 17,382,721 0 0 34,870,804 0 0 0 0 0 0 0 34,870,804
Recov ery  and 7.3 A 0 3,599,231 20,087,000 26,950,992 0 0 50,637,222 0 0 0 0 0 0 0 50,637,222
Reinv estment 7.4 A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Act (ARRA) 7.5 A 0 820,051 2,960,284 4,272,691 0 0 8,053,026 0 0 0 0 0 0 0 8,053,026
7.6 A 0 0 8,620,572 10,278,267 0 0 18,898,839 0 0 0 0 0 0 0 18,898,839

CLIN 8 Contract 8.1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Closeout

ARRA & Contract Contract Cost 0 25,406,695 129,408,075 146,705,577 0 0 301,520,347 0 0 0 0 0 0 0 301,520,347
Closeout Av ailable Fee 0 2,853,000 11,180,000 8,309,000 0 0 22,342,000 0 0 0 0 0 0 0 22,342,000

Sub-Totals Contract Price 0 28,259,695 140,588,075 155,014,577 0 0 323,862,347 0 0 0 0 0 0 0 323,862,347
Contract Contract Cost 5,494,000 336,194,379 582,056,190 561,707,442 440,925,030 525,047,701 2,445,930,742 572,257,802 675,537,238 702,801,707 1,950,596,747 716,545,713 675,523,991 1,392,069,705 5,794,091,193
Totals Av ailable Fee1 0 17,755,548 32,884,882 28,208,711 21,142,750 24,524,804 124,516,694 25,073,192 30,000,000 TBD 100,963,819 TBD TBD 92,327,748 317,808,261

Contract Price 5,494,000 353,949,926 614,941,072 589,916,153 462,067,780 549,572,505 2,570,447,436 597,330,994 705,537,238 TBD 2,051,560,566 TBD TBD 1,484,397,453 6,111,899,455




