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14. Description of Amendment/Modification Continued: 

           

1. Section B.1, Type of Contract – Items Being Acquired, is revised to increase the obligated funds for 

Contract Line Item (CLIN) 11.  CLIN 11 is increased by $8,359.81, from $1,000,000.00 to 

$1,008,359.81.  The total obligated funds is changed from $69,824,229.27 to $69,832,589.08.  The 

change is as follows: 

 

FROM: 

 

TOTAL FUNDS OBLIGATED  

CLIN 
Number Description Estimated Cost Funds Obligated 

1 Contract Transition $99,214.53  $99,214.53  

2 Analytical Services & Testing $23,862,646.20 $ 22,282,996.39 

3 Analytical Services & Testing $12,846, 763.23  $12,969,651.69 

4 Analytical Services & Testing $13,324,325.55 $12,117,800.00 

5 Analytical Services & Testing $12,351,009.12 $11,784,500.00 

6 
PRC ARRA Analytical 
Services & Testing 

$5,151,769.65 $5,211,754.60 

7 Analytical Services & Testing  $  2,966,717.83  $3,120,000.00 

8 Analytical Services & Testing $1,008,732.14 $123,312.06 

9 Analytical Services & Testing $1,022,954.72 $1,035,000.00 

10 Analytical Services & Testing $1,034,804.81 $80,000.00 

11 
Analytical Services & Testing $4,600,377.65 

 
$1,000,000.00 

12 Phase Out $367,158.90 $0 

TOTAL   
$78,636,474.33 

   $ $69,824,229.27 

 

TO: 

 

TOTAL FUNDS OBLIGATED  

CLIN 
Number Description Estimated Cost Funds Obligated 

1 Contract Transition $99,214.53  $99,214.53  

2 Analytical Services & Testing $23,862,646.20 $ 22,282,996.39 

3 Analytical Services & Testing $12,846, 763.23  $12,969,651.69 

4 Analytical Services & Testing $13,324,325.55 $12,117,800.00 

5 Analytical Services & Testing $12,351,009.12 $11,784,500.00 

6 
PRC ARRA Analytical 
Services & Testing 

$5,151,769.65 $5,211,754.60 

7 Analytical Services & Testing  $  2,966,717.83  $3,120,000.00 
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8 Analytical Services & Testing $1,008,732.14 $123,312.06 

9 Analytical Services & Testing $1,022,954.72 $1,035,000.00 

10 Analytical Services & Testing $1,034,804.81 $80,000.00 

11 
Analytical Services & Testing $4,600,377.65 

 
$1,008,359.81 

12 Phase Out $367,158.90 $0 

TOTAL   
$78,636,474.33 

   $ $69,832,589.08 

*Funds obligated are reflected differently in STRIPES for CLINs 2 and 4 due to error on 

modification 082 however the total amount of obligated funds for the contract are the same.  

Estimated Costs on the table exclude estimated fee. 

 

2. Update the table in Contract Section B, Supplies or Services and Prices/Costs, B.1(k),  Funds 

Obligated to CLIN 11, Contract Extension, to increase the obligated funds in the amount of 

$8,359.81.  The change is as follows: 

 

FROM: 

 
Modification No. Accounting and Appropriation Data Obligation Amount* 

126 01250 2015 34 421301 25422 1110909 0001481 0000000 
0000000 

$1,000,000.00 

Total  $1,000,000.00   

 

TO: 

 
Modification No. Accounting and Appropriation Data Obligation Amount* 

126 01250 2015 34 421301 25422 1110909 0001481 0000000 
0000000 

$1,000,000.00 

128 01250 2015 34 421601 25102 1111554 0001524 0000000 
0421399 

$8,359.81 

Total  $1,008,359.81   

 

All other terms and conditions remain unchanged.  
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5 Analytical Services & Testing $12,351,009.12 $11,784,500.00 

6 
PRC ARRA Analytical 
Services & Testing 

$5,151,769.65 $5,211,754.60 

7 Analytical Services & Testing  $  2,966,717.83  $3,120,000.00 

8 Analytical Services & Testing $1,008,732.14 $123,312.06 

9 Analytical Services & Testing $1,022,954.72 $1,035,000.00 

10 Analytical Services & Testing $1,034,804.81 $80,000.00 

11 
Analytical Services & Testing $4,600,377.65 

 
$1,008,359.81 

12 Phase Out $367,158.90 $0 

TOTAL  $78,636,474.33   $ $69,832,589.08 
 
CONTRACT TRANSITION: 

 

CLIN Number Description Estimated Cost 

1 Contract Transition $99,214.53  

  
CLIN 01 Description: 
The performance of CLIN 01 includes the total estimated costs for the contract 
transition period stated in Section F.1.  There is no base or award fee available for this 
CLIN. 
 
Funds Obligated to CLIN 01: 
 

Modification 
No Accounting and Appropriation Data 

Obligated 
Amount* 

N/A 01250 2010 34 421301 25200 1110909 0001481 0000000 0000000 000000 $99,214.53  

 
* Subject to Section I Clause FAR 52.232-22 entitled, Limitation of Funds (APR 1984), 
the CLIN 01 value is estimated to be no more than $99,214.53.  The cumulative 
amount identified in this column is the total amount presently available for payment 
under this CLIN.        

 
(b)     BASE PERIOD:   

 

CLIN Number Description Estimated Cost 

2 Analytical Services & Testing $23,862,646.20 

 
CLIN 02 Description: 
The performance of CLIN 02 includes the total estimated costs for the performance 
period stated in Section F.1 and the total award fee that can be earned (less any 
adjustment made in accordance with Section B Clause DEAR 952.223-77 Conditional 
Payment of Fee and Section H Clause Key Personnel).   
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(k) CONTRACT EXTENSION 

 

CLIN Number Description Estimated Cost 

11 Analytical Services & Testing $4,600,377.65 

 
CLIN 11 Description: 
 
The performance of CLIN 11 includes the total estimated costs for the performance period 
stated in Section F.1 and the total award fee that can be earned (less any adjustment 
made in accordance with Section B Clause DEAR 952.223-77 Conditional Payment of 
Fee and Section H Clause Key Personnel).   
 
The total available award fee for this CLIN is $345,028.33.  There is no base fee for this 
CLIN. The award fee for this CLIN shall be awarded upon the unilateral determination of 
DOE's fee determination official (FDO) that an award fee has been earned. The unilateral 
decision is made solely at the discretion of the government. This determination shall be 
based upon the FDO's evaluation of the Contractor's performance, as measured against 
the evaluation criteria set forth in the award fee plan. Provisional payment of a 
proportional monthly amount equivalent of an amount up to 50% of the available award 
fee for this CLIN may be permitted. 
 
Immediately upon the FDO’s final determination of the award fee for the evaluation 
period, the Contractor may invoice any fee amount not previously paid or must repay any 
excess amount paid.  Any unearned award fee from this CLIN shall not be eligible to be 
earned in any other CLINs. 
 
Funds Obligated to CLIN 11: 

 
Modification No. Accounting and Appropriation Data Obligation Amount* 

126 01250 2015 34 421301 25422 1110909 0001481 
0000000 0000000 

$1,000,000.00 

128 01250 2015 34 421601 25102 1111554 0001524 
0000000 0421399 

$8,359.81 

Total  $1,008,359.81  

 
* Subject to Section I Clause FAR 52.232-22 entitled, Limitation of Funds (APR 1984), the 
CLIN 11 value is estimated to be no more than $ 4,945,405.98 (including Award Fee).  
The cumulative amount identified in this column is the total amount presently available for 
payment under this CLIN. It is estimated this amount will cover performance through 
November 24, 2015. 
 
The contractor shall not incur any costs in excess of this amount. 

(l) CONTRACT PHASE OUT 

 

CLIN Number Description Estimated Cost 

12 Phase Out $367,158.90 
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