o CH2MHILL

" Plateau Remediation Company

Appendix B

Contract Deliverables
Milestones
Metrics



CHPRC Monthly Performance Report

Contract Deliverables

August 2011

De b b De 0 P R
be . Actio PO Due D Due D
Current Month
C33151 Foreign Travel Projection Information NA February 1 8/1/2011 Complete
August 1

Mod 119 3rd Qtr Quarterly Research & Development Information NA Quarterly 8/19/2011 Complete
Report

C2451 Annual Groundwater Monitoring Approve 30days Annually 8/30/2011 Complete
Report

C3131-1-Julll Monthly Performance Report Review N/A Last Tuesday of each month 8/30/2011 Complete

Deliverable Deliverable R Deliverable Physical Remarks
Number Action esponse Due Date Due Date
Time
Look Ahead

C.3.2-4-BPlant AA Update for B Plant Approve 60 days Annually 9/22/2011 On Schedule
C.3.2-4-PUREX AA Update for PUREX Approve 60 days Annually 9/22/2011 On Schedule
C3131-1-Augll Monthly Performance Report Review N/A Last Tuesday of each month 9/27/2011 On Schedule
DOE 0 350.1 Annual HQ Data Call for Headcount, Information NA Annually 9/30/2011 On Schedule
Ch 111, 3d Separations, and Workforce

Restructuring
C4-1 Government Furnished Services and Review 30days Prior to each fiscal year 9/30/2011 On Schedule

Information Request - Update
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CHPRC Monthly Performance Report

Milestone

Milestone Status

Tri-Party Agreement (TPA) milestones represent significant events in project execution. DOE
Enforceable Agreement milestones were established to provide high-level visibility to critical deliverables
and specific status on the accomplishment of these key events. The PRC Baseline Revision 2 Update,
implemented in September 2010, and subsequent approved BCRs define CHPRC planning with respect to
TPA milestones. The following table is a one year look ahead of key milestones.

Actual
Date

Forecast
Date

August 2011

Status/
Comment

DNFSB 120W | Complete Sludge DNFSB | 11/30/09 A pending
Treatment Implementation
Plan (IP) update
will address this
missed
milestone.
M-015-82B Initiate 200-BP-5 TPA 8/01/11 4/30/11 Complete
Aquifer Tests
Within 6 months of
TTP Approval
M-091-40L- PMM Submittal TPA 9/15/11 8/25/11 Complete
031 Apr-Jun 3rd Quarter
FY11 Burial Ground
Sample Results
M-015-66-T01 | Submit CERCLA TPA 9/21/11 9/13/11 On Schedule
RI/FS Report and PP
for the 100-KR-1,
100-KR-2 and 100-
KR-4 Operable
Units for
Groundwater and
Soil
M-016-170 Complete Knock- TPA 9/30/11 On Schedule,
Out Pot Material field work
Pre-treatment complete,
completion
letters needed.
M-091-40T Retrieve 2,000 TPA 9/30/11 On Schedule,
Cubic Meters of CH field work
RSW complete,
completion
letters needed.
M-091-46A Certify 850 Cubic TPA 9/30/11 On Schedule,
Meters of Small field work
Container CH complete,
TRUM Waste completion
letters needed.
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CHPRC Monthly Performance Report

Milestone
M-091-46G

Title

Complete Offsite
Shipment of 1,000
Cubic Meters of
Small Container CH
TRUM

Type
TPA

Due
Date

9/30/11

Actual
Date

Forecast
Date

August 2011

Status/
Comment

On schedule,
field work
complete,
completion
letters needed.

M-015-70-T01

Submit Feasibility
Study Report and
Proposed Plan for
the 100-HR-1, 100-
HR-2, 100-HR-3,
100-DR-1 and 100-
DR-2 Operable
Units for
Groundwater and
Soail

TPA

11/24/11

9/15/11

On Schedule

M-015-68-T01

Submit CERCLA
RI/FS Report and
Proposed Plan for
the 100-BC-1, 100-
BC-2 and 100-BC-5
Operable Units for
groundwater and
soil.

TPA

11/30/11

11/29/11

On Schedule

M-091-40L-
032

PMM Submittal Jul-
Sep 4th Qrtr FY11
Burial Ground
Sample Results

TPA

12/15/11

11/30/11

On Schedule

M-015-64-T01

Submit RI/FS
Report and PP for
100-FR-1/2/3 and
100-1U-2/6

TPA

12/17/11

12/15/11

On Schedule

M-015-72-T01

Submit RI/FS
Report and PP for
300-FF-2/5 OUs for
GW and Soil

TPA

12/31/11

12/29/11

On Schedule

M-015-90

Submit RCRA
Facility
Investigation/Correc
tive Measures Study
(RFI/CMS) and
Remedial
Investigation/Feasibi
lity Study (RI/FS)
work plan for 200-
IS-1 OU to Ecology

TPA

12/31/11

On Schedule

“ CH2MHILL

" Plateau Remediation Company

B-3

CHPRC-2011-08, Rev. 0 - Appendix B



CHPRC Monthly Performance Report August 2011
B
Due Actual Forecast Status/
Milestone Title Type Date Date Date Comment
M-015-91A Submit RI/FS Work TPA 12/31/11 On Schedule
Plan for the 200-
WA-1 OU to EPA
M-015-93A Submit Rev'd TPA 12/31/11 On Schedule
RFI/CMS & RI/FS
Work Plan for SW-2
to Ecology
M-016-111C Expand P&T System TPA 12/31/11 10/15/11 On Schedule
at 100-HR-3 OU to
800 gpm Capacity
M-016-120 TPA 12/31/11 On Schedule.
GW Treatment &-month delay 0
System <50 gpm for allow time fo)r/
Tc-99 Plume at treatment system
S/ISX Tank Farm ysie
to be run before
S/SX tie-in.
M-016-122 Begin Phase 1 TPA 12/31/11 On Schedule
Operation of 200W
Pump-and-Treat
System
M-085-10A TPA 12/31/11 On Schedule.
Submit RI/FS Work Proposed for 30-
Plan for 200-CB-1 month delay due
Operable Unit to funding
shortfall.
M-091-44Z- Min. Annual PMM TPA 12/31/11 On Schedule
002 or Qtrly Notification
of Cert. of CH/RH
TRUM
C-010-21 Hanford Site Waste TPA 1/31/12 On Schedule
Mgmt Units Report (commit
Generated Annually ment)
M-091-40L - Submit Oct-Dec 1% TPA | 3/15/12 2/28/12 | On Schedule
033 Quarter Burial
Ground Sample
Results
M-016-171 Complete K Basin TPA 3/31/12 On Schedule
Sludge Treatment &
Packaging
Technology
Evaluation Report
B-4
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CHPRC Monthly Performance Report

Milestone
C-026-07G

Title

Tritium Treatment
Technology
Developments to
Ecology & EPA

Type

TPA
(commit
ment)

Due
Date

3/31/12

Actual
Date

Forecast
Date

August 2011

Status/
Comment

On Schedule

M-015-38B

Submit Revised FS
Report & Revised
PP for CW-1, -CW-
3, & OA-1to EPA

TPA

4/30/12

to funding
shortfall.

On Schedule.
Proposed for 30-
month delay due

M-037-03

Submit Revised
Closure Plans for
216-B-3 and 216-S-
10

TPA

4/30/12

On Schedule

M-024-58E

Initiate Discussions
of Well
Commitments

TPA

6/1/12

On Schedule

M-091-40L-
034

Submit Jan-Mar 2nd
Quarter Burial
Ground Sample
Results

TPA

6/15/12

On Schedule

M-015-110D

Submit Tc-99 Pilot
Scale Treat. Study
Test Rpt for 200-
WA-1/BC-1

TPA

6/30/12

On Schedule

M-083-24

Submit PFP S&M
Plan Pursuant to
Agreement Section
8.5.4

TPA

6/30/12

On Schedule

M-091-03F

Submit Annual
Revision of TRUM
and MLLW PMP to
Ecology

TPA

6/30/12

On Schedule
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CHPRC Monthly Performance Report August 2011
i
Metrics
ARRA Metrics

Contract-
To-Date

Measure/Units

Nuclear Facility
Completions 40/41 1 0 0 0 0 0 0 1 2
(# of facilities)

Radiological Facility
Completions 40/41 1 1 1 1 0 0 1 4 12
(# of facilities)

Industrial Facility

Completions 11/40/41 8 5 5 1 2 0 3 21 77
(# of facilities)

Remediation Complete

(# of release sites) 40/41 3 8 0 15 1 0 16 27 85

CH Transuranic Waste
shipped for disposal at 13 323 367 602 5 390 0 395 | 1,687 2,172
WIPP

Low level and Mixed

Low-Level Waste 13 121 83 207 152 185 0 337 748 1,602
Disposal

August Completions:

Waste Site
Completions

ARRA | 600-49 H-42 Gun Site Building Foundations and Ammunition Storage

Industrial Facility

Completions ARRA | 1605KE Guard Tower - East

Industrial Facility

Completions ARRA | 1717AKE Electrical Storage Shed
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CHPRC Monthly Performance Report
]

Base Metrics

Measure/Units

Metrics - continued

August 2011

Contract-
To-Date

@ cHz2mHILL

Plateau Remediation Company

Nuclear Facility
Completions 40/41 0 0 0 0 0 0 0 0 0
(# of facilities)
Radiological Facility
Completions 40/41 1 1 1 0 0 0 0 3 6
(# of facilities)
Industrial Facility
Completions 11/40/41 4 g 3 0 0 0 0 10 41
(# of facilities)
Remediation (?omplete 40/41 0 0 3 0 0 0 0 3 7
(# of release sites)
PRF Canyon Pencil Tanks 1 0 5 5 5 0 0 5 15 15
Removed
ML.JInCamster Overpacks 12 0 0 0 0 0 0 0 0 0
Shipped
Settler Tubes Retrieved 12 0 0 0 0 0 0 0 0 10
Knock Out Pots Shipped 12 0 0 0 0 0 0 0 0 0
Sludge Transportation &
Storage Canisters Shipped 12 0 0 0 0 0 0 0 0 0
CH Transuranic Waste
shipped for disposal at 13 0 0 0 0 0 0 0 0 0
WIPP
Low level and Mixed Low:
Level Waste Disposal 13 0 0 0 0 0 0 0 0 2,885
(cubic meters)
WESF K3 Filter 13 3 3 3 1 1 0 2 11 11
Measurements
SW Ops Complex 13 12 13 13 4 4 0 8 46 46
Container Inspections
Contaminated
Groundwater Treated 30 185 243 209 74 71 0 145 782 1,905
(million gallons)
Preventive Maintenance |, 50 | 150 | 166 | 32 | 38 0| 70 436 436
Packages Completed
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