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CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

DOLLARS IN Thousands of $ OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remedation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 2010 / 12 / 27

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO   YES  X 9/18/2009 2011 / 01 / 23

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED d.  TARGET PROFIT/ e.  TARGET f.  ESTIMATED g.  CONTRACT    h.  ESTIMATED CONTRACT i. DATE OF OTB/OTS 

      COST AUTHORIZED UNPRICED WORK       FEE       PRICE      PRICE       CEILING          CEILING     (YYYYMMDD)

1,305,191 807 70,807 1,375,998

6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  Bang, M.V. Prime Contract Manager
(1) (2) (3)

a.  BEST CASE 1,305,998 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 1,305,998      (YYYYMMDD)

c.  MOST LIKELY 1,305,998 1,305,998 0 2011/2/22

8.  PERFORMANCE DATA

WBS[1] CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING AT COMPLETION

ACTUAL ACTUAL ADJUSTMENTS

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK COST SCHEDULE BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST VARIANCE VARIANCE BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12a) (12b) (13) (14) (15) (16)

RL-0011.R1 PFP D&D (2,125) 9,171 8,854 11,296 317 176,981 176,857 170,950 (124) 5,907 0 0 0 276,151 276,151 0
RL-0013C.R1.1 MLLW Treatment 1,029 398 852 (631) (454) 36,675 34,290 32,758 (2,385) 1,531 0 0 0 47,781 47,781 0
RL-0013C.R1.2 TRU Waste 7,563 7,459 7,874 (104) (415) 148,298 147,992 148,815 (306) (823) 0 0 0 236,519 236,519 0
RL-0030.R1.1 GW Capital Asset 6,155 9,755 12,838 3,599 (3,083) 97,491 98,178 101,677 687 (3,499) 0 0 0 168,451 168,451 0
RL-0030.R1.2 GW Operations 1,962 2,475 4,320 513 (1,846) 65,594 63,488 60,018 (2,107) 3,470 0 0 0 84,264 84,264 0
RL-0040.R1.1 U Plant/Other D&D 4,892 4,578 4,802 (315) (225) 144,518 140,121 128,273 (4,397) 11,848 0 0 0 196,733 196,733 0
RL-0040.R1.2 Outer Zone D&D 7,821 4,188 3,041 (3,633) 1,147 62,000 58,747 47,914 (3,253) 10,833 0 0 0 90,734 90,734 0
RL-0041.R1.1 100 K Area Remediation 7,242 7,262 4,772 21 2,490 138,736 137,522 133,479 (1,214) 4,043 0 0 0 178,366 178,366 0
b. Cost of Money 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Gen. and Admin. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
d. Undist. Budget 0 0 0
e. Sub Total 34,540 45,285 47,354 10,746 (2,068) 870,294 857,195 823,884 (13,099) 33,311 0 0 0 1,278,999 1,278,999 0
f. Management Resrv. 26,999
g. Total 34,540 45,285 47,354 10,746 (2,068) 870,294 857,195 823,884 (13,099) 33,311 0 0 0 1,305,998
9. Reconciliation to CBB
a. Variance Adjustment 0 0
b. Total Contract Variance (13,099) 33,311 1,305,998 1,278,999 26,999

FORMAT 1 - WORK BREAKDOWN STRUCTURE

1,378,139 1,378,1391,375,998

c.  ESTIMATED COST OF
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CONTRACT PERFORMANCE REPORT Form Approved
DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediaction Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2010/12/27

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2011/1/23

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES    X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS SIX MONTH FORECAST
ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 6+ FY09 FY10 FY11 FY12 OUT UNDISTRIB TOTAL

DATE PERIOD Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 YEARS BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

a. PM BASELINE

(BEGIN OF PERIOD) 843,624 41,170 43,791 55,258 46,543 44,271 53,510 41,646 161,538 565,906 547,884 0 0 0 1,275,328
b. BASELINE CHANGES AUTH DURING REPORT PERIOD

BCR-PRC-11-011R0 Re-plan PFP Work Scope to Align with Recovery Plan  (1,323) 0 0 (1,323)
BCR-PRC-11-017R0 Trench Face Processing System Deferral (13,077) 0 0 (13,077)
BCR-PRC-11-018R0 BC Control Area (UPR-200-83) Zones A & B Additional Acreage & Depth Cleanup 7,701 0 0 7,701
BCR-R13-11-002R0 Re-phase RH Waste Shipments Per Contract Mod 133 358 0 0 358
BCR-R41-11-001R0 100K Utilities Reroute - Construction Closeout, Punch List & Realized Risk 4,511 0 0 4,511
BCR-R41-11-002R0 105KE Reactor ISS to Contract Proposal 5,500 0 0 5,500
BCRA-PRC-11-019R0 General Administrative Changes for January 2011 0 0 0 0
BCRA-R13-11-003R0 Realign Large Package/MLLW Dropouts Between M-91 Milestones 0 0 0 0

c. PM BASELINE (END OF PERIOD) 802,454 46,594 57,927 45,554 44,421 51,113 44,070 161,538 565,906 551,554 0 0 0 1,278,998
7. MANAGEMENT RESERVE 26,999

8. TOTAL 1,305,997

$0

4/9/2009 9/30/2011 9/30/2011

$1,305,998

FORMAT 3 - BASELINE

0 $1,305,191 $1,305,191 $1,305,998$807
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