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Appendix A

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

DOLLARS IN Thousands of $ OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 2010 / 12 / 27

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO   YES  X 9/18/2009 2011 / 01 / 23

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED d.  TARGET PROFIT/ e.  TARGET f.  ESTIMATED g.  CONTRACT    h.  ESTIMATED CONTRACT i. DATE OF OTB/OTS 

      COST AUTHORIZED UNPRICED WORK       FEE       PRICE      PRICE       CEILING          CEILING

5,100,351 1,342,452 247,344 5,347,694

6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  Bang, M.V. Prime Contract Manager
(1) (2) (3)

a.  BEST CASE 6,442,802 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 6,442,802      (YYYYMMDD)

c.  MOST LIKELY 6,442,802 6,442,802 0 2011/2/22

8.  PERFORMANCE DATA

WBS[1] CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING AT COMPLETION

ACTUAL ACTUAL ADJUSTMENTS

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK COST SCHEDULE BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST VARIANCE VARIANCE BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12a) (12b) (13) (14) (15) (16)

011 RL-11 NM Stabilization and Disposition PFP 804 12,271 12,239 11,467 32 313,370 313,597 305,318 228 8,280 0 0 0 630,879 630,879 0
012 RL-12 SNF Stabilization and Disposition 6,062 6,193 5,380 131 813 194,789 191,121 196,118 (3,668) (4,996) 0 0 0 580,116 580,116 0
013 RL-13 Solid Waste Stabilization & Disposition 14,948 14,154 16,149 (794) (1,995) 448,491 443,616 450,273 (4,875) (6,658) 0 0 0 1,915,905 1,915,905 0
030 RL-30 Soil & Wtr Remediatn Grndwtr/Vadose Zone 20,374 22,149 28,039 1,774 (5,890) 473,360 464,865 464,030 (8,495) 835 0 0 0 1,508,439 1,508,439 0
040 RL-40 Nuclear Facility D&D Remainder of Hanford 14,296 10,388 9,179 (3,908) 1,208 262,201 254,807 225,469 (7,394) 29,339 0 0 0 1,046,050 1,046,050 0
041 RL-41 Nuclear Facility D&D - River Corridor 11,422 8,656 6,148 (2,766) 2,508 187,832 180,745 174,859 (7,087) 5,886 0 0 0 499,337 499,337 0
042 RL-42 FFTF Closure 125 125 58 0 67 10,622 10,622 9,603 0 1,019 0 0 0 25,177 25,177 0
b. Cost of Money 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Gen. and Admin. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
d. Undist. Budget
e. Sub Total 68,032 73,935 77,193 5,903 (3,258) 1,890,665 1,859,373 1,825,669 (31,292) 33,705 0 0 0 6,205,903 6,205,903 0
f. Management Reserve 236,899
g. Total 68,032 73,935 77,193 5,903 (3,258) 1,890,665 1,859,373 1,825,669 (31,292) 33,705 0 0 0 6,442,802
9. Reconciliation to CBB
a. Variance Adjustment
b. Total Contract Variance (31,292) 33,705 6,442,802 6,205,903 236,899

FORMAT 1 - WORK BREAKDOWN STRUCTURE

6,746,880 6,746,8805,347,694

c.  ESTIMATED COST OF
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Appendix A

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

FORMAT 2 - ORGANIZATIONAL CATEGORIES DOLLARS IN __ Thousands of $ OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 2010 / 12 / 27

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO   YES  X 9/18/2009 2011 / 01 / 23

5.  PERFORMANCE DATA

FOC CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING  ADJUSTMENTS AT COMPLETION

ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK COST SCHEDULE BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST VARIANCE VARIANCE BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12a) (12b) (13) (14) (15) (16)

30A - Project Services & Support
011.A - Proj Services & Support 1,846 1,846 1,377 0 469 46,358 46,358 40,415 0 5,943 0 0 0 89,385 89,385 0
012.A - Proj Services & Support 691 691 617 0 74 22,723 22,723 22,529 0 193 0 0 0 87,131 87,131 0
013.A - Proj Services & Support 2,150 2,150 1,776 0 374 60,144 60,144 56,447 0 3,697 0 0 0 305,690 305,690 0
030.A - Proj Services & Support 1,623 1,623 1,965 0 (343) 49,222 49,222 48,456 0 766 0 0 0 199,563 199,563 0
040.A - Proj Services & Support 1,504 1,504 1,075 0 430 35,787 35,787 26,902 0 8,884 0 0 0 199,305 199,305 0
041.A - Proj Services & Support 1,068 1,068 681 0 387 24,640 24,640 21,925 0 2,715 0 0 0 87,273 87,273 0
042.A - Proj Services & Support 17 17 7 0 10 1,513 1,513 1,343 0 170 0 0 0 4,101 4,101 0

8,898 8,898 7,497 0 1,402 240,385 240,385 218,017 0 22,369 0 0 0 972,448 972,448 0
30B - WBS 98 PSD Distribution
011.A1 - Project Specific Distributables 162 162 188 0 (26) 15,050 15,050 15,846 0 (796) 0 0 0 16,561 16,561 0
013.A1 - Project Specific Distributables 168 168 179 0 (11) 9,079 9,079 13,414 0 (4,335) 0 0 0 10,645 10,645 0
030.A1 - Project Specific Distributables 106 106 358 0 (252) 7,183 7,183 9,127 0 (1,944) 0 0 0 8,173 8,173 0
040.A1 - Project Specific Distributables 221 221 177 0 45 18,126 18,126 16,347 0 1,778 0 0 0 20,184 20,184 0
041.A1 - Project Specific Distributables 123 123 106 0 17 11,012 11,012 9,712 0 1,300 0 0 0 12,155 12,155 0

781 781 1,008 0 (227) 60,449 60,449 64,446 0 (3,996) 0 0 0 67,718 67,718 0
30C - WBS 98 R&RP Distribution
011.A2 - PSD R & RP 0 0 5 0 (5) 950 950 1,229 0 (279) 0 0 0 950 950 0
012.A2 - PSD R & RP 0 0 6 0 (6) 0 0 1,408 0 (1,408) 0 0 0 0 0 0
013.A2 - PSD R&RP 0 0 9 0 (9) 1,132 1,132 2,290 0 (1,158) 0 0 0 1,132 1,132 0
030.A2 - PSD R&RP 0 0 13 0 (13) 989 989 3,151 0 (2,162) 0 0 0 989 989 0
040.A2 - PSD R&RP 0 0 3 0 (3) 1,076 1,076 704 0 372 0 0 0 1,076 1,076 0
041.A2 - PSD R&RP 0 0 2 0 (2) 854 854 603 0 250 0 0 0 854 854 0
042.A2 - PSD R&RP 0 0 0 0 (0) 0 0 22 0 (22) 0 0 0 0 0 0

0 0 38 0 (38) 5,000 5,000 9,408 0 (4,408) 0 0 0 5,000 5,000 0
34 - Environmental Prog & Regulatory Mgmt
030.2 - Envr Prog & Regl Mgt 967 936 971 (31) (34) 24,829 24,540 23,412 (290) 1,128 0 0 0 67,051 67,051 0

967 936 971 (31) (34) 24,829 24,540 23,412 (290) 1,128 0 0 0 67,051 67,051 0
35 - Business Services & Project Controls
012.3 - Transition (PTB) 0 0 0 0 0 21,768 21,768 21,768 0 0 0 0 0 21,768 21,768 0
030.9F - Ramp Up/Transition - Fac 100 814 1,628 714 (814) 22,118 21,661 21,620 (457) 41 0 0 0 23,045 23,045 0

100 814 1,628 714 (814) 43,886 43,429 43,388 (457) 41 0 0 0 44,813 44,813 0
3A - 100K Area Project
012.1 - 100 K Area Project 1,830 1,830 2,025 0 (195) 67,042 67,042 71,752 0 (4,710) 0 0 0 203,403 203,403 0
012.2 - Sludge Treatment Project 3,541 3,672 2,733 131 939 83,256 79,589 78,661 (3,668) 928 0 0 0 267,813 267,813 0
040.1 - PRC D&D 5,281 5,344 5,149 63 196 155,867 150,918 140,373 (4,949) 10,545 0 0 0 478,710 478,710 0
041.1 - River Zone 7,794 6,836 4,419 (958) 2,416 108,251 103,164 115,244 (5,088) (12,081) 0 0 0 283,871 283,871 0
042.1 - FFTF 109 109 52 0 57 9,109 9,109 8,238 0 871 0 0 0 21,075 21,075 0

18,555 17,790 14,377 (764) 3,413 423,525 409,821 414,267 (13,705) (4,447) 0 0 0 1,254,873 1,254,873 0
3B - PFP Closure, BOS & Infrastructure
011.1 - Plutonium Finishing Plant (1,204) 10,262 10,670 11,467 (407) 251,013 251,240 247,828 228 3,412 0 0 0 523,983 523,983 0

(1,204) 10,262 10,670 11,467 (407) 251,013 251,240 247,828 228 3,412 0 0 0 523,983 523,983 0
3C - Waste & Fuels Management Project
013.1 - Waste Management 12,610 11,807 13,743 (803) (1,935) 367,315 362,444 368,189 (4,871) (5,745) 0 0 0 1,570,087 1,570,087 0

12,610 11,807 13,743 (803) -1,935 367,315 362,444 368,189 (4,871) -5,745 0 0 0 1,570,087 1,570,087 0
3D - Soil & Groundwater Remediation
030.1 - Soil & GW Remediation 10,148 8,424 9,516 (1,724) (1,092) 250,079 240,310 232,714 (9,769) 7,596 0 0 0 954,629 954,629 0
040.2 - D&D Fac Waste Site Remediation 7,290 3,318 2,777 (3,971) 541 51,346 48,901 41,142 (2,445) 7,759 0 0 0 346,775 346,775 0
041.3 - Waste Sites 2,437 630 939 (1,808) (310) 43,076 41,076 27,374 (2,000) 13,702 0 0 0 115,185 115,185 0

19,875 12,372 13,232 (7,503) (860) 344,500 330,287 301,230 (14,213) 29,057 0 0 0 1,416,589 1,416,589 0
3F - Engineering, Procurement & Construction Proj
013.2 - SNF Disposition 19 28 442 9 (414) 10,822 10,817 9,934 (4) 883 0 0 0 28,351 28,351 0
030.3 - EPC - Groundwater 7,431 10,245 13,588 2,814 (3,343) 118,940 120,961 125,550 2,021 (4,589) 0 0 0 254,989 254,989 0

7,450 10,273 14,030 2,823 (3,757) 129,762 131,778 135,484 2,016 (3,706) 0 0 0 283,340 283,340 0
b. Cost of Money 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Gen. and Admin. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
d. Undist. Budget
e. Sub Total 68,032 73,935 77,193 5,903 (3,258) 1,890,665 1,859,373 1,825,669 (31,292) 33,705 0 0 0 6,205,903 6,205,903 0
f. Management Resrv. 236,899
g. Total 68,032 73,935 77,193 5,903 (3,258) 1,890,665 1,859,373 1,825,669 (31,292) 33,705 0 0 0 6,442,802
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Appendix A

CONTRACT PERFORMANCE REPORT Form Approved
DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2010/12/27

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2011/1/23

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS SIX MONTH FORECAST
ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 6+ FY09 FY10 FY11 FY12 OUT UNDISTRIB TOTAL

DATE PERIOD Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 YEARS BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

a. PM BASELINE

(BEGIN OF PERIOD) 1,897,026 74,393 81,364 102,813 82,170 79,638 94,228 76,036 653,426 960,017 1,001,156 664,350 2,863,098 0 6,142,047
b. BASELINE CHANGES AUTH DURING REPORT PERIOD

BCR-012-11-002R0 Knock Out Pot Project Update, RL-12 0 0 0 0
BCR-013-11-001R0 RL-13 OCRWM Records Storage Resource Alignment  3 3 19 24
BCR-030-11-010R0 200-PO-1 / 200-BP-5 Operable Unit Feasibility Study Deferral (598) (267) 499 (365)
BCR-PRC-11-011R0 Re-plan PFP Work Scope to Align with Recovery Plan  (3,849) 25,129 5,365 26,645
BCR-PRC-11-017R0 Trench Face Processing System Deferral (13,092) 11,300 14,374 12,582
BCR-PRC-11-018R0 BC Control Area (UPR-200-83) Zones A & B Additional Acreage & Depth Cleanup 7,701 527 0 8,228
BCR-R13-11-002R0 Re-phase RH Waste Shipments Per Contract Mod 133 358 0 0 358
BCR-R41-11-001R0 100K Utilities Reroute - Construction Closeout, Punch List & Realized Risk 4,511 0 0 4,512
BCR-R41-11-002R0 105KE Reactor ISS to Contract Proposal 8,175 150 3,548 11,873
BCRA-030-11-009R0 RL-30 Change to Earned Value Method & TPA Milestone Alignment 0 0 0 0
BCRA-PRC-11-019R0 General Administrative Changes for January 2011 0 0 0 0
BCRA-R13-11-003R0 Realign Large Package/MLLW Dropouts Between M-91 Milestones 0 0 0 0

c. PM BASELINE (END OF PERIOD) 1,822,633 84,214 105,526 81,189 79,654 91,643 78,287 653,426 960,017 1,004,365 701,192 2,886,902 0 6,205,904
7. MANAGEMENT RESERVE 236,899
8. TOTAL 6,442,803

FORMAT 3 - BASELINE

4,312,366 $787,984 $5,100,350 $1,342,452 $6,442,802 $0

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$6,442,802
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Appendix A

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

FORMAT 4 - STAFFING OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract 2011 / 12 / 26

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO  9/18/2009 2011 / 01 / 23

5.  PERFORMANCE DATA  (All figures in whole numbers of equivalent month. One equivalent month equals on person working one month)

FOC Group by FOC

ACTUAL 
CURRENT 

PERIOD

ACTUAL END 
OF CURRENT 

PERIOD 
(Cumulative) FORECAST (Non-Cumulative) AT

COMPLETION

+1 +2 +3 +4 +5 +6 Remainder

ITEM Feb Mar Apr May June July FY11 FY12 FY13 FY14-18

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (15)

30B - WBS 98 PSD Distribution
011.A1 - Project Specific Distributables 0 1 0 0 0 0 0 0 0 0 0 0 1
013.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0 0 0
030.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0 0 0
040.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0 0 0

0 1 0 0 0 0 0 0 0 0 0 0 1
31 - Communications & Outreach
000.1 - Communications & Outreach 15 330 15 15 15 15 15 15 29 101 81 22 650

15 330 15 15 15 15 15 15 29 101 81 22 650
32 - Safety, Health, Security & Quality
000.2 - Safety,Health,Security/Quality 148 2,660 129 143 143 143 144 143 286 770 608 165 5,332

148 2,660 129 143 143 143 144 143 286 770 608 165 5,332
34 - Environmental Prog & Regulatory Mgmt
000.4 - Environmental Prog & Regl Mgt 25 709 28 28 28 28 28 28 55 280 223 60 1,493
030.2 - Envr Prog & Regl Mgt 34 974 45 43 39 38 38 40 117 399 283 83 2,100

59 1,683 73 71 66 66 66 67 172 679 506 143 3,593
35 - Business Services & Project Controls
000.5 - Business Servs & Proj Controls (G&A/DD) 146 3,680 151 149 148 148 148 146 291 1,224 975 264 7,323
000.6A - Expense PSD 7 1,264 4 2 2 0 0 0 0 0 0 0 1,271
000.P1 - IRM 19 366 16 16 16 16 16 16 32 133 132 48 806
011.9T - Ramp Up/Transition - Training 0 15 0 0 0 0 0 0 0 0 0 0 15
013.9F - Ramp Up/Transition - Fac 0 1 0 0 0 0 0 0 0 0 0 0 1
013.9T - Ramp Up/Transition - Training 0 11 0 0 0 0 0 0 0 0 0 0 11
030.9F - Ramp Up/Transition - Fac 19 235 15 14 5 3 3 1 2 0 0 0 278
030.9T - Ramp Up/Transition - Training 0 7 0 0 0 0 0 0 0 0 0 0 7
040.9F - Ramp Up/Transition - Fac 0 2 0 0 0 0 0 0 0 0 0 0 2
040.9T - Ramp Up/Transition - Training 0 18 0 0 0 0 0 0 0 0 0 0 18
041.9F - Ramp Up/Transition - Fac 0 1 0 0 0 0 0 0 0 0 0 0 1
041.9T - Ramp Up/Transition - Training 0 13 0 0 0 0 0 0 0 0 0 0 13

191 5,611 186 181 171 167 167 163 325 1,356 1,107 312 9,746
3A - 100K Area Project & BOS D&D
012.1 - 100 K Area Project 131 4,082 110 120 120 120 113 113 225 1,274 1,484 186 7,946
012.2 - Sludge Treatment Project 99 3,013 123 124 107 110 110 108 267 1,461 637 31 6,092
040.1 - PRC D&D 297 6,580 289 292 274 264 243 226 452 4,097 4,742 692 18,152
041.1 - River Zone 203 3,482 198 213 210 160 161 108 309 320 299 100 5,559
042.1 - FFTF 4 513 7 10 9 7 6 6 11 83 83 34 769

733 17,670 728 758 720 661 632 560 1,265 7,235 7,245 1,044 38,517
3B - PFP Closure
011.1 - Plutonium Finishing Plant 701 15,839 663 793 725 703 699 729 1,467 8,160 1,502 1 31,281

701 15,839 663 793 725 703 699 729 1,467 8,160 1,502 1 31,281
3C - Waste & Fuels Management Project
013.1 - Waste Management 890 20,555 843 821 837 838 837 857 1,697 9,236 7,479 2,490 46,487
013.3 - Solid Waste Variable 23 340 22 22 22 22 22 22 43 776 99 22 1,409

913 20,895 864 842 859 859 858 878 1,740 10,012 7,578 2,512 47,896
3D - Soil & Groundwater Remediation
030.1 - Soil & GW Remediation 475 9,715 447 451 445 427 377 396 718 5,098 4,242 1,464 23,781
040.2 - D&D Fac Waste Site Remediation 63 943 67 89 106 53 54 57 88 1,113 1,046 329 3,947
041.3 - Waste Sites 43 634 55 65 76 62 61 55 114 314 192 95 1,722

580 11,292 569 605 627 542 492 508 921 6,525 5,480 1,888 29,450
3F - Engineering, Procurement & Construction Proj
000.F - Eng/Procurement & Construction 36 675 47 47 47 47 47 47 95 213 169 46 1,482
013.2 - SNF Disposition 3 239 3 1 1 1 1 1 3 56 34 53 394
030.3 - EPC - Groundwater 135 1,459 132 120 57 41 45 38 89 144 245 15 2,385

174 2,373 182 169 106 90 94 87 186 413 448 114 4,260

Grand Totals: 3,515 78,354 3,409 3,577 3,430 3,245 3,165 3,150 6,391 35,250 24,555 6,201 170,727

SIX MONTH FORECAST SPECIFIED PERIODS
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