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1.0 INTRODUCTION 

This section is intended to provide an executive-level performance overview. Included 

herein are descriptions of the Mission Support Alliance, LLC (MSA) significant 

accomplishments considered to have made the greatest contribution toward safe, 

environmentally sound, and cost-effective, mission-oriented services; progress against 

the contract with U.S. Department of Energy (DOE), Richland Operations Office (RL); 

project cost summary analysis; and overviews of safety.  

1.1 KEY ACCOMPLISHMENTS 

Mentor – Protégé - MSA received approval from DOE-HQ for HukariAscendent 

(Hukari) (a Service-Disabled, Veteran-Owned Small Business) to become the fifth MSA 

small business protégé.  The two-year mentor-protégé agreement will extend to the end 

of the MSA base contract period in 2014.  The addition of Hukari as a MSA protégé 

completes the MSA prime contract requirement for sponsoring protégé small businesses 

during the base period, two years early.  

Fiscal Year-End Activities - MSA Finance and Accounting coordinated the year-end 

close with the other Hanford contractors and MSA Disbursements Accounting, Project 

Controls, Procurement, and Contracts functions for another successful end of the fiscal 

year.  This effort included ensuring all accruals were properly recorded; cost was in the 

correct cost account charge numbers; and indirect pools were cleared by the final 

processing.  Additionally, to ensure funds were on the contract in time to close for the 

fiscal year and to implement changes in fiscal year (FY) 2013, communication was 

ongoing throughout year end with RL Budgets and MSA Contracts. 

Project Z-057 – MSA Electrical Utilities linemen provided switching support for Project 

Z-057 to provide an unobstructed route from the 300 Area to the Environmental 

Restoration Disposal Facility (ERDF) for oversize loads.  In support of the contractor’s 

installation of new poles, and moving the 13.8KV line from overhead to underground, 

the EU linemen switched out a section of C8L7 line affecting the 200 Area Fire 

Department, 616 Building, and cell phone towers.  The location of crossing #6 is at the 

intersection of 4th and 4S Streets between the 200E and 200W Areas.  After the 

installation of the two new poles, the linemen re-energized the C8L7 line. The linemen 

also performed switching to reconfigure a section of lines C8L7- L8 for crossing #3, 

located near the intersection of 4S and 11A Streets.      
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200 West Area Evaporative Sewer Lagoon – Water/Sewer Utilities commissioned the 

new 200 West Area Evaporative Sewer Lagoon with the unloading of the first pumper 

truck and all of the system performed as designed. With the ability to unload pumper 

trucks at the 200 West Area lagoon, MSA is working with Washington Closure 

Hanford, Inc. (WCH) on the demolition and remediation of the old 100N Area Sewer 

Lagoon. This puts the site one step closer to shrinking the footprint of Hanford. This is 

also an upgrade of the sewer infrastructure to ensure ability for safe, reliable and 

compliant processing for the future mission(s) at Hanford.          

Site Tours Support - MSA External Affairs supported RL by assisting on a tour for 

visitors representing Hanford Challenge and Alliance for Nuclear Accountability.  The 

tour was led by RL's Assistant Manager of River and Plateau, with MSA providing 

logistics support during the 7.5-hour tour.    

Additionally, MSA coordinated logistics and completed public tours 49-60 of the 60 

public tours for 2012.  A total of 1,912 visitors were hosted during this public tour 

season.     

HAMMER and Emergency Management Program – HAMMER conducted two 

“Emergency Management of Radiation Accident Victims” courses September 27-28, 

2012, delivered by the Radiation Emergency Assistance Center/Training Site (REAC/TS) 

from Oak Ridge Institute for Science and Education (ORISE).  The courses were held for 

the DOE National Nuclear Security Administration (NNSA).  Approximately 60 

personnel attended each day.  The course was coordinated through NNSA by the 

Region 8 Radiological Assistance Program. 

Hanford Fire Department (HFD) Significant Responses – In September, the HFD 

responded to two significant mutual aid support requests.  One, with the Benton 

County (WA) Sheriff’s Office (BCSO), involved the rescue of an injured party in a boat 

that ran aground in the Columbia River.  The second incident involved a vehicle fire 

which had spread to adjacent dried vegetation.  HFD crews managed the fire, and kept 

the spread to less than one acre.  In addition, five out of area assignments were made to 

HFD personnel to fires within Washington State.    

Facility Consolidation Plan Submitted- MSA Information Management (IM) submitted 

the comprehensive Facility Consolidation Plan to DOE on September 27, 2012, ahead of 

deadline.  This submittal was one of several RL-approved FY 2012 project activities 

identified under the FY2012 Performance Incentive (PI) 1.1.2.  The plan summarized the 

path forward for IM infrastructure and telecommunication facility consolidations.    
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Stand Alone Printer/Copier Reduction - IM worked to support Environmental Services 

to reduce solid waste in FY 2012 by reducing the number of standalone printers and 

copiers. A reduction of 10.7% of network and/or standalone printers was accomplished 

as of September 2012.   IM is still on target to reduce standalone printers by 30% at the 

end of Fiscal Year 2013.  

Industrial Hygiene Baseline Assessments Update – All 51 Industrial Hygiene Baseline 

Hazard Assessments (IHBHA) have been updated for all work groups. The project was 

completed ahead of schedule and places MSA in full compliance with the DOE IHBHA 

requirements.  A schedule has been developed to ensure future revisions are completed 

on time, and will be reviewed at biweekly Safety and Health staff meetings. 

Closure of 1904N Sewage Lagoon – Key meetings were held to finalize closure of 

1904N Sewage Lagoon.  A private company, Merrell Brothers, Inc., performed a site 

walk down, and final actions for transfer are to take place in early October 2012. 

Infrastructure and Services Alignment Plan (ISAP) – The final report document 

HNF-44328, Revision 3, was formally accepted by DOE Richland Operations Office (RL) 

on September 27, 2012.  The ISAP Executive Summary brochure was printed and 

distributed.  Primary task activities during September included integration of ISAP 

strategies with the Facilities Master Plan update document, and planning steps to make 

the ISAP a living document.   

Radiological Site Services (RSS) – DOE Laboratory Accreditation Program (DOELAP) 

Accreditation of MSA’s internal and external dosimetry programs was received on 

September 27, 2012.  As a result, transition of the Hanford External Dosimetry Program 

(HEDP), Hanford Internal Dosimetry Program (HIDP), and Hanford Radiological 

Records Program (HRRP) to MSA will occur on Monday, October 1, 2012, as scheduled.  

Five new MSA employees and nine subcontractor employees will be onboard Monday, 

October 1, 2012.  All other critical processes (e.g., contracts, procedures, and training) 

and facilities (747-A and 318 Building) are, or will, be in place by October 1, 2012. 

Waste Sampling and Characterization Facility (WSCF) – On-time delivery status for 

fiscal year (FY) 2012 was 92.9%, which represents record performance for WSCF.  With 

the exception of the delivery performance for the months of October (51.8%) and 

November (70.0%) 2011 that were impacted by a stop work order, FY 2012 on-time 

delivery performance averaged 97.8% each month. 

The Waste Sampling and Characterization Facility (WSCF) received a 100% score in the 

performance evaluation (PE) study from the Environmental Resource Associates (ERA) 
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for the Water Pollution Study 210. There were 85 analyses reported in the Water 

Pollution Study 210 including wet chemistry, metal analyses, anions, ammonium, total 

organic carbon, total organic halides, oil and grease, and polychlorinated biphenyls.  In 

addition, WSCF received a 100% score in the performance evaluation (PE) study from 

the Environmental Resource Associates (ERA) for the RAD 90 Study. The analyses in 

the RAD 90 study include gamma energy analysis, Radium-226, Radium-228, total 

Uranium by isotopic Uranium analysis, and Tritium. 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in millions). 

Funds 

Source 

PBS Title 

Expected 

Funds 

*Funds 

Received 

FYTD 

Actuals 

Remaining 

Available 

Funds 

RL-0011 NM Stabilization & Disposition  $0.1   $0.1   $0.1    -  

RL-0020 Safeguards & Security  $67.4   $68.9   $65.6  $3.3 

RL-0040** Reliability Projects/ HAMMER/ Inventory  $18.2   $17.9   $14.8   $3.1 

RL-0041 B Reactor  $7.9   $8.2  $2.7  $5.5  

SWS   Site-Wide Services  $175.9   $176.7   $169.8   $6.9  

Total $269.5 $271.8   $253.0 $18.8   

FYTD  = fiscal year to date. 

HAMMER = Volpentest HAMMER Training and Education 

Center. 

PBS   = Project Baseline Summary. 

PD   = Project Development. 

PMB  = Performance Measurement Baseline. 

PMTO  = Portfolio Management Task Order. 

SWS  = Site-Wide Services. 

EAC                =      Estimate at Completion 

 

* Funds received through Mod 220       

Notes: RL Expected Funds excludes FY11 credit fee in funding; however $704K was reduced for a set-aside for FY13 funding  

  

               RL Expected Funds includes an additional $300K for Hanford Site Police Department (HSPD)-12 (RL-40), $112K for Underground 

Injection Wells (SWS) and, $162K for Resource Conservation and Recovery Act ( RCRA) (RL-40)   

               RL Expected Funds reduced for Hanford Employee Welfare Trust (HEWT) Credit:  RL-20 ($125.6K), RL-40 ($28.9K), and SWS 

($300.3K)      

                RL Expected Funds reduced for Request for Services (RFS) ($38.5K) and Ammunition/Security Clearances ($429.0K) for RL-20. 

    

              RL Expected Funds reduced for RFS ($755.9K) for RL-40       

              RL Expected Funds reduced for S-236, Consolidated Dispatch Center ($870K) - RL-20       

               RL Expected Funds reduced in RL-40 by $99.1K including $74.1 for unallocated budget       

               RL Expected Funds reduced in SWS by $481K including $181K for Lube Truck and $300K for CDR, Fire Station     

               RL Expected Funds reduced in RL41 by $24K        



EXECUTIVE OVERVIEW 

 
 

MSC Monthly Performance Report SEP 2012 

DOE/RL-2009-113 Rev 36 6 

3.0 SAFETY PERFORMANCE 

MSA completed the fiscal year with a Total Recordable Case (TRC) rate of 0.78 (cases per 

200,000 hours worked).  Although the TRC rate is lower than the EM goal of 1.3, there has 

been some upward pressure due to reclassification of some older cases.  Injury 

classifications fluctuate as medical information becomes available and injured employees 

receive additional medical treatment (i.e., surgery, restrictions, medication, physical 

therapy, etc).  All three injuries, which occurred within MSA’s Emergency Services 

organizations, were reclassified as Days Away/Restricted and/or Transferred (DART) and 

Days Away From Work (DAFW) when work restrictions could not be 

accommodated.  Therefore, both the DART (0.63) and the DAFW (0.44) rates were 

increased at year end to a level slightly higher than the EM goal of 0.6 and 0.4, 

respectively.   
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Table 3-1. Total Recordable Case Rate. 

 

The TRC rate has decreased over 40% the last 12 months and is now well below the EM goal 

of 1.3.  Late in the fiscal year there were 3 injuries (1 in March, 1 in June, and 1 in August) 

that were reclassified from 1st aid only cases to recordable (DAFW) when additional 

information became available.  MSA's reduced recordable rate can be attributable to 

increased worker awareness and management oversight, collaborative efforts of 

management and bargaining unit workers to re-analyze hazards associated with daily 

routine activities, and addressing these hazards with updated controls.  Even though all of 

the safety rates are improving, MSA is nonetheless intensifying communication efforts to 

avoid complacency over the improved rates.

For Fiscal Year 2012 the MSA ended up with 16 Recordable injuries.  

Definition

Total Recordable Case (TRC) rate is 

calculated based on the total number of 

injuries per 200,000 hours that require 

more than first aid and must be 

reported.

Goal

Red:  More than 3 standard deviations 

from 1.3

Yellow:  Greater than or equal to 1.3

Green:  Less than 1.3

Analysis

0.00

0.50

1.00

1.50

2.00

2.50

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

TRC 2.30 2.35 0.00 0.66 0.54 1.09 0.63 0.00 0.65 0.00 1.28 0.00

3-Month Average 0.67 1.35 1.57 1.13 0.40 0.77 0.76 0.54 0.38 0.19 0.65 0.40

12-Month Average 1.38 1.48 1.31 1.13 1.13 0.90 0.83 0.78 0.72 0.69 0.76 0.78

Total Recordable Case Rate

TRC

12-Month Average

FY = 0.78

CY = 0.52
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Table 3-2. Days Away From Work. 

 

Definition Analysis

Goal

Red:  More than 3 standard deviations 

from .4

Yellow:  Greater than or equal to .4

Green:  Less than .4

Days Away Restricted Transferred 

(DART) - The number of OSHA 

recordable injuries and illnesses which 

involved days away from work, required 

a transfer, or a job restriction, multiplied 

by 200,000 and divided by the total 

number of work hours.

MSA's Days Away From Work (DAFW) rate ended just above the EM goal of 0.4 for the fiscal 

year 2012. Late in the fiscal year, 3 injuries that were originally classified as 1st aid only 

injuries (1 in March, 1 in June, and 1 in August) were reclassified as DAFW cases due to 

additional information became available. MSA ended the FY2012 with 9 DAFW cases. MSA 

continues to focus on seasonal workplace hazards, such as Fall weather changes, that affect 

all employees by providing robust safety communications that emphasize individual 

awareness of their working environment. 

0.00

0.50

1.00

1.50

2.00

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

DAFW 1.54 0.94 0.00 0.00 0.00 1.09 0.63 0.00 0.65 0.00 0.64 0.00

3-Month Average 0.50 0.68 0.78 0.38 0.00 0.39 0.57 0.54 0.38 0.19 0.43 0.20

12-Month Average 0.71 0.78 0.70 0.61 0.56 0.51 0.48 0.43 0.41 0.41 0.42 0.44

MSC Days Away From Work Rate

DAFW

12-Month
Average

FY = 0.44

CY = 0.32
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Table 3-3. Days Away, Restricted, Transferred. 

 

Days Away Restricted Transferred 

(DART) - The number of OSHA 

recordable injuries and illnesses which 

involved days away from work, required 

a transfer, or a job restriction, multiplied 

by 200,000 and divided by the total 

number of work hours.

Goal

Red:  More than 3 standard deviations from 

0.6

Yellow:  Greater than or equal to 0.6

Green:  Less than 0.6

Definition Analysis

Over the past ten months, the DART rate has steadily improved which results in a Fiscal Year 

rate that is just above the EM Goal of 0.6.  However, the severity of injuries that occurred in 

October and November continued to impact the Fiscal Year 2012 DART rate.  Also, late in the 

fiscal year, 3 injuries that were originally classified as 1st aid only cases (1 in March, 1 in 

June, and 1 in August) were reclassified as DART cases when additional information about 

the cases became available. At the conclusion of FY2012, MSA had recorded a total of 13 

DART cases.  As Fall begins, a variety of new challenges face the MSA workforce. 

Communications to employees continue about seasonal hazards, including weather and 

daylight/darkness hazards.  Since December 1, 2011, there have been 6 DART cases for a 

Calendar Year 2012 rate of 0.39.

0.00

0.50

1.00

1.50

2.00

2.50

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

DART 2.30 1.88 0.00 0.00 0.54 1.09 0.63 0.00 0.65 0.00 0.64 0.00

EM Goal < 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6

3-Month Average 0.67 1.18 1.37 0.75 0.20 0.58 0.76 0.54 0.38 0.19 0.43 0.20

12-Month Average 0.85 1.00 0.91 0.83 0.82 0.77 0.70 0.65 0.59 0.60 0.61 0.63

MSC Days Away Restricted or Transferred Rate

DART

EM Goal < 0.6

12-Month Average

FY = 0.63

CY = 0.39
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Table 3-4. First Aid Case Rate 

 

Definition Analysis

First Aid rate is calculated based on the 

total number of first aid injuries per 

200,000 hours.

Goal

Red:  More than 3 standard deviations 

from 6.4

Yellow:  Greater than or equal to 6.4

Green:  Less than 6.4

First aid rates have been consistently low and maintaining a steady 12-month rolling average 

since November.  MSA has been reviewing all first aids for emerging trends and sharing 

lessons learned at PZAC and EZAC meetings.  The ratio of first aid injuries to OSHA 

recordable injuries appears to be stable and reasonable. 

For Fiscal Year 2012 the MSA had 86 First Aid cases.

0.00

2.00

4.00

6.00

8.00

10.00

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12

First Aid 5.38 0.94 2.98 6.61 4.36 3.81 8.16 4.63 1.96 5.12 3.20 4.29

Upper Limit 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5

3-Month Average 3.83 2.20 2.74 3.20 4.57 4.82 5.31 5.36 4.92 4.00 3.44 4.21

12-Month Average 4.87 4.52 4.14 4.17 3.99 3.77 4.20 4.09 3.87 4.07 3.87 4.18

First Aid

First Aid

Upper Limit

12-Month Average

FY = 4.18

CY = 4.66
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE 

Table 4-1. Format 1, DD Form 2734/1, Work Breakdown Structure. 
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

 

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.04.07 - Fleet Services 146 146 40 (0) 106 3,250 3,250 4,599 0 (1,350) 7,104 8,453 (1,350)

3001.04.08 - Crane and Rigging 0 0 0 0 (0) 1,164 1,164 2,187 (0) (1,023) 1,164 2,187 (1,023)

3001.04.09 - Railroad Services 0 (0) (0) (0) 0 540 540 370 (0) 171 540 370 171

3001.04.10 - Technical Services 1,053 1,053 407 0 646 13,731 13,731 16,841 0 (3,110) 48,385 51,496 (3,110)

3001.04.11 - Energy Management 257 257 183 0 74 3,133 3,133 2,237 0 896 19,172 18,276 896

3001.04.12 - B Reactor 254 193 149 (61) 44 8,221 8,017 8,397 (204) (380) 18,972 19,148 (176)

3001.04.13 - Work Management 219 219 196 0 23 2,801 2,801 4,458 (0) (1,657) 9,512 11,168 (1,657)

3001.04.14 - Land and Facilities Management 1,019 1,019 351 (0) 668 14,534 14,534 10,240 (0) 4,294 45,652 41,358 4,294

3001.04.15 - Mail & Courier 115 115 42 0 73 3,419 3,419 2,576 0 843 10,109 9,266 843

3001.04.16 - Property Systems/Acquisitons 1,154 1,154 548 0 605 15,579 15,579 16,602 0 (1,023) 50,009 51,032 (1,023)

3001.04.17 - General Supplies Inventory 14 14 (36) 0 50 265 265 1,651 0 (1,386) 1,152 2,531 (1,379)

3001.06.01 - Business Operations 795 795 691 (0) 104 12,548 12,548 19,028 0 (6,480) 53,353 59,833 (6,480)

3001.06.02 - Human Resources 573 573 201 (0) 372 7,602 7,602 6,873 0 728 23,987 23,259 728

3001.06.03 - Safety, Health & Quality 2,133 2,133 1,764 0 369 34,521 34,521 55,922 0 (21,401) 101,562 122,963 (21,401)

3001.06.04 - Miscellaneous Support 1,520 1,463 593 (57) 871 21,215 21,158 17,776 (57) 3,382 68,045 64,607 3,438

3001.06.05 - President's Office 0 0 (0) 0 0 0 0 16 0 (16) 0 16 (16)

3001.06.06 - Strategy 0 0 84 0 (84) 0 0 959 0 (959) 0 959 (959)

3001.07.01 - Portfolio Management 1,318 1,318 660 0 657 18,855 18,855 25,804 0 (6,949) 57,621 64,570 (6,949)

3001.08.01 - Water System 76 61 47 (16) 13 14,785 14,732 2,675 (53) 12,058 64,476 56,305 8,171

3001.08.02 - Sewer System   188 121 140 (67) (19) 5,301 5,254 8,451 (47) (3,196) 5,301 8,511 (3,209)

3001.08.03 - Electrical System 157 165 59 8 106 1,072 1,090 3,925 17 (2,835) 9,309 13,978 (4,669)

3001.08.04 - Roads and Grounds 0 0 (6) 0 6 2,031 2,031 2,045 (0) (14) 20,594 20,608 (14)

3001.08.05 - Facility System 54 57 28 3 29 4,804 4,803 4,675 (1) 127 56,711 56,638 74

3001.08.06 - Reliability Projects Studies & Estimates 206 222 90 16 132 1,821 1,793 3,794 (28) (2,001) 2,049 4,368 (2,320)

3001.08.07 - Reliability Project Spare Parts Inventory 11 11 (3) 0 14 86 86 2,371 0 (2,285) 86 2,371 (2,285)

3001.08.08 - Network & Telecommunications System 97 80 58 (17) 22 4,700 4,649 10,228 (51) (5,579) 7,791 15,975 (8,184)

3001.08.09 - Capital Equipment Not Related to Construction 338 440 439 101 0 5,239 5,340 6,250 101 (910) 24,788 26,542 (1,754)

3001.08.10 - WSCF Projects 32 31 14 (1) 17 32 31 14 (1) 17 1,500 2,948 (1,448)

3001.08.11 - Support of Infrastructure Interface to ORP 150 125 39 (25) 86 965 965 713 (0) 252 965 713 252

3001.90.04 - MSA Transition 0 0 0 0 0 6,289 6,289 5,868 0 421 6,289 5,868 421

3001.B1.06 - Projects 0 0 0 0 0 1,554 1,554 0 0 1,554 1,554 0 1,554

0

41,198 40,985 23,311 (214) 17,674 728,307 727,885 815,561 (422) (87,676) 2,241,512 2,339,845 (98,333)

b.  COST OF MONEY

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance Measurement Baseline)

Actual 

Cost Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

c.  EVMS ACCEPTANCE

No  X       Yes

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/08/26)

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2012/09/30)

c. TYPE

CPAF

d.  Share Ratio

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.04 - HAMMER 2,580 2,580 1,229 (0) 1,351 32,451 32,451 49,513 0 (17,062) 98,235 115,297 (17,062)

3001.02.04 - Radiological Site Services 0 0 545 0 (545) 0 0 2,467 0 (2,467) 0 2,467 (2,467)

3001.02.05 - WSCF Analytical Services 1,126 1,126 923 0 204 29,371 29,371 38,035 0 (8,663) 104,986 113,649 (8,663)

3001.03.06 - Information Support Services 170 170 68 (0) 102 2,927 2,927 3,693 (0) (766) 9,320 10,086 (766)

3001.04.05 - Facility Services 1,484 1,484 821 0 663 14,452 14,452 17,726 0 (3,273) 58,109 61,383 (3,273)

3001.04.06 - Transportation 510 510 678 0 (168) 3,758 3,758 12,325 0 (8,567) 13,992 22,559 (8,567)

3001.04.07 - Fleet Services 1,732 1,732 1,507 0 225 21,430 21,430 50,405 0 (28,975) 69,416 98,391 (28,975)

3001.04.08 - Crane and Rigging 2,834 2,834 1,178 0 1,657 25,217 25,217 40,500 0 (15,283) 82,046 97,329 (15,283)

3001.04.13 - Work Management 0 0 76 0 (76) 0 0 595 0 (595) 0 595 (595)

3001.04.14 - Land and Facilities Management 967 967 512 0 455 12,959 12,959 18,318 (0) (5,359) 59,004 64,362 (5,359)

3001.04.15 - Mail & Courier 45 45 13 (0) 31 213 213 194 0 19 1,557 1,538 19

3001.06.01 - Business Operations 1,696 1,696 1,313 (0) 383 28,467 28,467 39,394 (0) (10,927) 86,448 97,376 (10,927)

3001.06.02 - Human Resources 433 433 199 (0) 234 5,069 5,069 8,413 (0) (3,344) 15,520 18,865 (3,344)

3001.06.03 - Safety, Health & Quality 417 417 160 0 258 5,251 5,251 4,109 0 1,142 17,170 16,028 1,142

3001.06.04 - Miscellaneous Support 173 173 177 0 (4) 2,526 2,526 5,073 (0) (2,548) 7,877 10,425 (2,548)

3001.06.05 - President's Office (G&A non PMB) 549 549 390 (0) 160 10,598 10,598 7,539 (0) 3,059 33,924 30,865 3,059

3001.06.06 - Strategy 53 53 52 (0) 2 915 915 1,663 (0) (748) 2,586 3,334 (748)

3001.A1.01 - Transfer - CHPRC 14,647 14,647 4,859 0 9,788 178,691 178,691 287,568 0 (108,877) 584,601 693,478 (108,877)

3001.A1.02 - Transfer - WRPS 2,943 2,943 1,949 0 994 28,187 28,187 56,472 0 (28,285) 91,632 119,917 (28,285)

3001.A1.03 - Transfers - FH Closeout 1 1 1 (0) (0) 10 10 159 0 (149) 32 181 (149)

3001.A1.04 - Transfers - CHG Closeout 0 0 (0) 0 0 0 0 12 0 (12) 0 12 (12)

3001.A2.01 - Non Transfer - BNI 0 0 81 0 (81) 0 0 1,188 0 (1,188) 0 1,188 (1,188)

3001.A2.02 - Non Transfer - AMH 29 29 20 (0) 9 319 319 948 (0) (629) 1,253 1,882 (629)

3001.A2.03 - Non Transfer - ATL 10 10 4 (0) 6 128 128 252 0 (124) 389 513 (124)

3001.A2.04 - Non-Transfer - WCH 412 412 1,204 (0) (793) 4,912 4,912 23,495 (0) (18,584) 15,434 34,017 (18,584)

1,041 781 1,190 (260) (409) 15,476 15,216 48,883 (260) (33,667) 45,930 79,337 (33,407)

4 4 312 (0) (308) 113 113 6,915 0 (6,802) 345 7,148 (6,802)

0 0 0 0 0 5 5 1,595 0 (1,591) 14 1,605 (1,591)

59 59 213 (0) (155) 654 654 5,797 (0) (5,142) 2,043 7,185 (5,142)

3001.A7.01 - G&A Liquidations (3,339) (3,339) (493) 0 (2,846) (52,975) (52,975) (66,447) 0 13,471 (164,987) (178,459) 13,471

3001.A7.02 - DLA Liquidations (2,056) (2,056) 47 0 (2,103) (18,317) (18,317) (29,535) (0) 11,218 (72,924) (84,142) 11,218

3001.A7.03 - Variable Pools Revenue (9,435) (9,435) (6,772) 0 (2,663) (124,404) (124,404) (203,370) 0 78,965 (423,985) (502,950) 78,965

3001.B1.01 - UBS Assessments for Other Providers 3 3 0 0 3 90 90 0 0 90 273 0 273

3001.B1.02 - UBS Other MSA - HAMMER M&O 14 14 0 0 14 369 369 0 0 369 1,208 0 1,208

3001.B1.03 - Assessments for Other Provided Services 140 140 0 0 140 3,730 3,730 0 (0) 3,730 12,298 0 12,298

3001.B1.04 - Assessments for PRC Services to MSC 104 104 0 0 104 2,641 2,641 0 0 2,641 7,587 0 7,587

47 47 0 0 47 564 564 0 (0) 564 1,802 0 1,802

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

3001.A4.02 - HAMMER RFSs

3001.A4.03 - National Guard RFSs

3001.A4.04 - PNNL RFSs

3001.B1.07 - Request for Services

3001.A4.01 - Request for Services

Actual 

Cost Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

Item

(1)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/08/26)

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2012/09/30)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

No  X       Yes

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

 
 

 

 

 

 

 

 

 

 

 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

19,393 19,133 12,454 (260) 6,679 235,797 235,537 433,897 (260) (198,360) 763,133 945,460 (182,327)

303 303 0

60,592 60,118 35,765 (474) 24,353 964,104 963,422 1,249,458 (682) (286,036) 3,004,947 3,285,607 (280,660)

 

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

f.  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost Actual 

Cost Work 

Performed 

(9)

Variance

b. Location (Address and 

Zip Code)

b. Number b. Phase b. To (2012/09/30)

c. TYPE d.  Share Ratio c.  EVMS ACCEPTANCE

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/08/26)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     
DOLLARS IN  Thousands 

FORM APPROVED
OMB No. 0704-0188
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5.0 FORMAT 2, DD FORM 2734/2, ORGANIZATIONAL CATEGORIES 

Table 5-1. Format 2, DD Form 2734/2, Organization Categories. 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

831 831 733 0 98 20,910 20,910 26,003 0 (5,093) 62,854 67,948 (5,093)

18,446 18,446 7,964 0 10,483 274,256 274,256 303,009 0 (28,753) 776,673 805,425 (28,753)

3,221 3,066 2,414 (155) 652 97,030 96,875 77,745 (155) 19,130 309,920 290,638 19,282

573 573 201 (0) 372 7,602 7,602 6,873 0 728 23,987 23,259 728

3,844 3,844 3,781 (0) 63 89,263 89,263 105,446 (0) (16,182) 277,021 293,204 (16,182)

1,318 1,318 660 0 657 18,855 18,855 25,804 0 (6,949) 57,621 64,570 (6,949)

298 298 127 0 171 5,551 5,551 4,759 (0) 792 18,955 18,163 792

2,438 2,440 1,339 2 1,101 55,924 55,861 56,980 (63) (1,118) 240,945 253,084 (12,139)

2,207 2,207 1,826 0 381 35,730 35,730 59,161 0 (23,432) 104,975 128,407 (23,432)

8,021 7,961 4,265 (61) 3,696 123,187 122,983 149,780 (204) (26,797) 368,559 395,146 (26,587)

0

41,198 40,985 23,311 (214) 17,674 728,307 727,885 815,561 (422) (87,676) 2,241,512 2,339,845 (98,333)

HUMAN RESOURCES

b.  COST OF MONEY

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

INFORMATION MANAGEMENT

PORTFOLIO MANAGEMENT

PRESIDENT'S OFFICE

SAFETY, HEALTH & QUALITY

SITE INFRASTRUCTURE & LOGISTICS

PROJECT PLANNING & INTEGRATION

Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

Actual Cost 

Work 

Performed

ENERGY & ENVIRONMENTAL SERVICES

CONTRACT PERFORMANCE REPORT

FORMAT 2 - ORGANIZATIONAL CATEGORIES  

1. Contractor
a. Name

Mission Support Alliance

b. Location (Address and Zip 

Code)

Richland, WA 99352 d.  Share Ratio c.  EVMS ACCEPTANCE

NO  X     YES      

c. TYPE

CPAF

2. Contract 3. Program 4. Report Period
a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/08/26)

b. To (2012/09/30)
b. Number

RL14728

b. Phase

Operations

Variance

BUSINESS OPERATIONS

EMERGENCY SERVICES & TRAINING

5.  PERFORMANCE DATA

Item

Current Period  At Completion

Budgeted Cost

Variance 

(14)

e.  SUBTOTAL (Performance Measurement Baseline)

Estimated 

(13)

a.  ORGANIZATIONAL CATEGORY

Budgeted 

(12)

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 5-1, cont. Format 2, DD Form 2734/2, Organization Categories. 

 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

17,309 17,309 858 0 16,451 210,350 210,350 (24,707) 0 235,057 686,184 436,591 249,593

350 340 2,011 (11) (1,672) 5,491 5,480 65,534 (11) (60,054) 18,149 78,192 (60,043)

27 0 1,477 (27) (1,477) 282 255 39,756 (27) (39,501) 282 39,756 (39,474)

433 433 608 (0) (175) 5,069 5,069 35,610 (0) (30,541) 15,520 46,062 (30,541)

412 197 1,275 (215) (1,078) 3,727 3,512 52,832 (215) (49,320) 9,100 56,968 (47,867)

0 0 46 0 (46) 0 0 1,723 0 (1,723) 0 1,723 (1,723)

802 802 642 0 160 9,072 9,072 14,757 (0) (5,684) 28,700 34,384 (5,684)

53 53 151 (0) (98) 915 915 2,938 (0) (2,022) 2,586 4,608 (2,022)

61 61 287 0 (225) 975 975 10,355 0 (9,379) 3,413 12,793 (9,379)

(54) (62) 5,099 (8) (5,161) (86) (93) 235,099 (8) (235,193) (802) 234,383 (235,185)

0

19,393 19,133 12,454 (260) 6,679 235,797 235,537 433,897 (260) (198,360) 763,133 945,460 (182,327)

303 303 0

60,592 60,118 35,765 (474) 24,353 964,104 963,422 1,249,458 (682) (286,036) 3,004,947 3,285,608 (280,660)

CONTRACT PERFORMANCE REPORT

FORMAT 2 - ORGANIZATIONAL CATEGORIES  

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/08/26)

b. Location (Address and Zip 

Code)

Richland, WA 99352 

b. Number b. Phase b. To (2012/09/30)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

NO  X     YES      

5.  PERFORMANCE DATA

Item

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

Actual Cost 

Work 

Performed

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

PROJECT PLANNING & INTEGRATION

SAFETY, HEALTH & QUALITY

f.  MANAGEMENT RESERVE

g.  TOTAL

SITE INFRASTRUCTURE & LOGISTICS

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

a2.  ORGANIZATIONAL CATEGORY

BUSINESS OPERATIONS

INFORMATION MANAGEMENT

PORTFOLIO MANAGEMENT

PRESIDENT'S OFFICE

EMERGENCY SERVICES & TRAINING

ENERGY & ENVIRONMENTAL SERVICES

HUMAN RESOURCES

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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6.0 FORMAT 3, DD FORM 2734/3, BASELINE 

Table 6-1. Format 3, DD Form 2734/3, Baseline. 

  

b. NEGOTIATED 

CONTRACT 

CHANGES 

 

            $149,707

Oct-12    

(4)

Nov-12    

(5)

Dec-12    

(6)

Jan-13   

(7)

Feb-13    

(8)

Mar-13    

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

FY 18-19

(16)

UNDISTRIBUTED 

BUDGET

(17)

TOTAL BUDGET

(18)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 687,109 19,124 18,031 23,914 19,369 23,349 21,867 167,196 222,492 230,480 212,092 212,859 361,326 23,179 2,242,386

b.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD
874

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period)

728,307 17,898 23,574 19,287 23,052 21,617 25,658 142,268 223,093 230,480 212,092 212,859 361,326 2,241,512

CONTRACT PERFORMANCE REPORT

FORMAT 3  - BASELINE

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

b. Number

RL14728

l. ESTIMATED COMPLETION DATE

                                  2019/05/25

a. From (2012/08/27)

b. To (2012/09/30)

k.  CONTRACT COMPLETION 

DATE

     

d.  Share Ratioc. TYPE

CPAF

e. CONTRACT BUDGET BASE 

(C+D)

                     $3,004,947

d. ESTIMATED COST OF 

UNATHORIZED UNPRICED WORK

                                      $274

4. Report Period2. Contract1. Contractor 3. Program

b. Location (Address and Zip Code)

Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 

                

                                

                  

                          $2,854,966

5.  CONTRACT DATA

c.  CURRENT 

NEGOTIATED COST 

(a+b)

          $3,004,673

g.  DIFFERENCE (E - F) 

 

            

                                  

                                     $0

f.  TOTAL ALLOCATED BUDGET

                      $3,004,947  

h.  CONTRACT START DATE

                 2009/05/24

ITEM

(1)

i.  CONTRACT DEFINITIZATION DATE

                 

                          2009/05/24

6.  PERFORMANCE DATA

BCWS 

CUMULATIVE 

TO DATE

(2)

BCWS FOR 

REPORT PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

j.  PLANNED COMPLETION  DATE

              

                    2019/05/25

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 6-1, cont. Format 3, DD Form 2734/3, Baseline. 

  

Oct-12    

(4)

Nov-12    

(5)

Dec-12    

(6)

Jan-13   

(7)

Feb-13    

(8)

Mar-13    

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

FY 18-19

(16)

UNDISTRIBUTED 

BUDGET

(17)

TOTAL BUDGET

(18)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 216,403 8,138 4,859 6,173 5,540 6,300 6,174 47,053 78,699 78,806 81,483 79,742 132,508 9,657 761,535

b2.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD (1,598)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period) 235,797 4,859 6,173 5,540 6,300 6,174 7,612 39,440 78,699 78,806 81,483 79,742 132,508 763,133

7.  MANAGEMENT 

RESERVE 303

8  TOTAL 964,104 22,757 29,748 24,826 29,353 27,791 33,270 181,708 301,792 309,286 293,575 292,601 493,832 0 3,004,947

6.  PERFORMANCE DATA

ITEM

BCWS 

CUMULATIVE 

TO DATE

(2)

BCWS FOR 

REPORT PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month

a. Name

Mission Support Alliance

a. Name

Mission Support Contract
a. From (2012/08/27)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728
b. To (2012/09/30)

c. TYPE

CPAF

d.  Share Ratio

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

1. Contractor 2. Contract 4. Report Period3. Program

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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7.0 FORMAT 4, DD FORM 2734/4, STAFFING 

Table 7-1. Format 4, DD Form 2734/4 Staffing. 

 

 

 

 

 

 

  

Oct-12   

(4)

Nov-12   

(5)

Dec-12   

(6)

Jan-12   

(7)

Feb-12   

(8)

Mar-13   

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

 

FY 18-19

(16)

BUSINESS OPERATIONS 32.0 29.9 29.9 29.9 29.9 29.9 29.9 29.9 24.3 24.2 24.1 24.1 24.0 24.0

EMERGENCY SERVICES & TRAINING 519.6 534.3 534.3 534.3 534.3 534.3 534.3 534.3 490.1 489.3 480.7 471.0 471.0 470.4

ENERGY & ENVIRONMENTAL SERVICES 106.6 111.1 111.1 111.1 111.1 111.1 111.1 111.1 60.2 59.5 58.0 55.0 55.0 55.0

HUMAN RESOURCES 24.6 24.4 24.4 24.4 24.4 24.4 24.4 24.4 19.6 20.4 19.5 19.5 19.5 19.5

INFORMATION MANAGEMENT 38.6 35.8 35.8 35.8 35.8 35.8 35.8 35.8 39.7 39.2 39.1 38.9 38.7 38.5

PORTFOLIO MANAGEMENT 19.2 22.1 22.1 22.1 22.1 22.1 22.1 22.1 34.2 34.2 34.4 33.9 33.6 34.4

PRESIDENT'S OFFICE 7.5 7.3 7.3 7.3 7.3 7.3 7.3 7.3 5.1 5.1 5.1 5.1 5.1 5.1

PROJECT PLANNING & INTEGRATION 27.0 27.2 27.2 27.2 27.2 27.2 27.2 27.2 37.1 30.6 29.5 29.5 29.5 29.5

SAFETY, HEALTH & QUALITY 86.4 76.2 76.2 76.2 76.2 76.2 76.2 76.2 52.2 51.6 51.6 51.5 51.5 51.5

SITE INFRASTRUCTURE & LOGISTICS 202.0 189.6 189.6 189.6 189.6 189.6 189.6 189.6 202.7 202.5 202.6 202.5 196.8 196.4

Subtotal - Direct (Performance Measurement Baseline) 1,063.2 1,057.8 1,057.8 1,057.8 1,057.8 1,057.8 1,057.8 1,057.8 965.2 956.6 944.6 930.9 924.6 924.2

5. Performance Data 

Forecast (Non-Cumulative)

Organizational 

Category

(1)

Actual 

Current

Period

(2)

Actual 

Current

Period

(cumulative)

(3)

Six Month Forecast By Month Enter Specified Periods

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract

a. From (2012/08/27)

b. Location 

Richland, WA  99352

b. Phase

Operations

b. Number

RL14728

c. EVMS Acceptance

NO  X                 YES                      

d. Share Ratioc. Type

CPAF

b. To (2012/09/30)

Form Approved 

OMB No. 0704-0188

Contract Performance Report

Format 4 - Staffing-FTE

1. Contractor 2. Contract 3. Program 4. Report Period
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Table 7-1, cont. Format 4, DD Form 2734/4 Staffing. 

 
 

 

 

 

 

 

 

 

Oct-12   

(4)

Nov-12   

(5)

Dec-12   

(6)

Jan-12   

(7)

Feb-12   

(8)

Mar-13   

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

 

FY 18-19

(16)

BUSINESS OPERATIONS 47.4 49.8 49.8 49.8 49.8 49.8 49.8 49.8 192.2 190.7 188.9 188.6 188.2 184.5

EMERGENCY SERVICES & TRAINING 79.4 80.3 80.3 80.3 80.3 80.3 80.3 80.3 60.0 61.0 56.3 57.3 48.6 42.0

ENERGY & ENVIRONMENTAL SERVICES 71.0 65.0 65.0 65.0 65.0 65.0 65.0 65.0 0.0 0.0 0.0 0.0 0.0 0.0

HUMAN RESOURCES 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2 8.6 8.5 8.4 8.3 8.2 8.1

INFORMATION MANAGEMENT 14.8 17.1 17.1 17.1 17.1 17.1 17.1 17.1 14.1 14.1 14.1 14.1 14.1 14.1

PORTFOLIO MANAGEMENT 2.7 3.2 3.2 3.2 3.2 3.2 3.2 3.2

PRESIDENT'S OFFICE 20.7 19.6 19.6 19.6 19.6 19.6 19.6 19.6 16.5 16.5 16.5 16.5 16.5 16.5

PROJECT PLANNING & INTEGRATION 2.4 2.7 2.7 2.7 2.7 2.7 2.7 2.7 1.2 1.2 1.2 1.2 1.2 1.2

SAFETY, HEALTH & QUALITY 15.1 15.1 15.1 15.1 15.1 15.1 15.1 15.1 1.1 1.1 1.1 1.1 1.1 1.1

SITE INFRASTRUCTURE & LOGISTICS 352.6 367.2 367.2 367.2 367.2 367.2 367.2 367.2 133.2 131.9 131.6 131.6 131.6 130.7

Subtotal - Non Direct (Non- Performance Measurement 

Baseline) 623.4 637.2 637.2 637.2 637.2 637.2 637.2 637.2 426.9 424.9 418.1 418.6 409.5 398.2

6. Total 1,686.7 1,695.0 1,695.0 1,695.0 1,695.0 1,695.0 1,695.0 1,695.0 1,392.1 1,381.4 1,362.6 1,349.5 1,334.1 1,322.5

Contract Performance Report

Format 4 - Staffing-FTE

Form Approved 

OMB No. 0704-0188

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract

a. From (2012/08/27)

b. Location 

Richland, WA  99352

b. Number

RL14728

b. Phase

Operations

b. To (2012/09/30)

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO  X                 YES                      

5. Performance Data 

Organizational 

Category

(1)

Actual 

Current

Period

(2)

Actual 

Current

Period

(cumulative)

(3)

Forecast (Non-Cumulative)

Six Month Forecast By Month Enter Specified Periods
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8.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 8-1. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

 

4. Report Period3. Program2. Contract1. Contractor

Contract Performance Report

Format 5

a. From (2012/08/27)
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract

b. Number

RL14728

b. Phase

Operations

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO X         YES   

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. To (2012/09/30)

5. Evaluation

Explanation of Variance / Description of Problem:

Cumulative Cost Variance: 

In early 2009, the Hanford Site received funding associated with the American Recovery and Reinvestment Act
of 2009 (ARRA).  The predecessor contractor staffed up to meet the growing demand associated with the 
increased funding provided to other Hanford contractors.  In July 2009, the MSA was directed to continue with 
the support to other Hanford contractor’s ARRA work scope under Site Basic Services and Usage-Based Services.

MSA’s proposed technical and management approach centered on right-sizing and re-shaping the MSA 
workforce, providing the staffing plan needed to perform the proposed scope of work.  This staffing plan 
identified the skill categories and personnel numbers required to accomplish each scope of work element.  In 
addition, this staffing plan resulted in a lower composite labor rate than existed at the time of Final Proposal 
Revision (FPR) submittal.  After contract award, in the Baseline Update Guidance received in July 2009, MSA was 
directed not to implement workforce restructuring through FY 2011.  This direction not only increased the size 
of the MSA workforce from that included in the FPR, but also resulted in an increase in the composite labor rate 
at the start of operations.

After the original submittal of the FPR, it was determined that the MSA had incorrectly factored into the rates 
cost for the Hanford Site Savings Plan (HSPP) and the Hanford Employee Welfare Trust (HEWT).  This was 
disclosed to the MSA in the Source Selection Evaluations Board’s (SEB) Debrief of the Mission Support Contract 
(MSC) in May 2009.  MSA has subsequently received and implemented contract modifications associated with 
pension and labor adder cost adjustments.  
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

4. Report Period3. Program2. Contract1. Contractor

Contract Performance Report

Format 5

a. From (2012/08/27)
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract

b. Number

RL14728

b. Phase

Operations

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO X         YES   

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. To (2012/09/30)

5. Evaluation

During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and using the 
approved change control process, implemented the re-aligned baseline data for the start of FY 2012.  RL 
provided approval of the baseline data to report progress against, but also provided an approved and funded 
priority list of items for MSA work scope.  The contract-to-date variance is due to the RL-approved funding and 
priority list scope being divergent from the baseline.

Current Period / Cumulative Schedule Variance: 
During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and using the 
approved change control process, implemented the re-aligned baseline data for the start of FY 2012.  RL 
provided approval of the life cycle baseline data to report progress against, but also provided an approved and 
funded priority list of items for MSA work scope.  The contract-to-date variance is due to the RL approved 
funding and priority list scope being divergent from the baseline.

The cumulative unfavorable schedule variance is driven by PBS RL-41, B-Reactor.  The variance is due to delays 
in preliminary facility designs on the roof at the B-Reactor.  

Impact:

Current Period / Cumulative Cost Variance:  
There is no impact to the funded priority work scope for FY 2012 that was approved by RL.
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

5. Evaluation

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2012/09/30)

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO X         YES   

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/08/27)

Current Period / Cumulative Schedule Variance: 
There is no cumulative schedule variance impacts on the program.  B-Reactor management is working  to recover 

schedule.

Corrective Action:

Current Period / Cumulative Cost Variance:  

MSA will be preparing and submitting a contract change proposal to align the contract baseline with the RL-
approved scope and associated funding.  Until then, the divergent data will continue.

Current Period / Cumulative Schedule Variance:
MSA will be preparing and submitting a contract change proposal to align the contract baseline with the RL-
approved scope and associated funding.  Until then, the divergent data will continue.  

Changes in Negotiated Contract Changes: The Negotiated Contract Cost of $3,004.7M did not change this 

reporting period.  

Changes in Estimated Cost of Authorized / Unpriced Work:  The Estimated Cost of Authorized / Unpriced Work of 

$275M did not change this reporting period.  

Changes in Estimated Price:  The Estimated Price is based on the Most Likely Management EAC  (MEAC) of 
$3,285.6M and  fee of $209.1M.   The Most Likely MEAC reflects recognition of significant additional work scope in 
FY 2009  through FY 2011 related to ARRA support activities to site contractors, and other DOE authorized activities 

beyond the original contract assumptions. 

Differences between EAC's [Format 1, Column (13) (e):   In early 2009, the Hanford Site received funding 

associated ARRA.  The predecessor contractor staffed up to meet the growing demand associated with the 
increased funding provided to other Hanford contractors.  In July 2009, the MSA was directed to continue with the 

support to other Hanford contractor’s ARRA work scope under Site Basic Services and Usage-Based Services.  
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

b. Location (Address and 

Zip Code)

b. Number b. Phase
b. To (2012/09/30)

c. Type d. Share Ratio c. EVMS Acceptance

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/08/27)

MSA’s proposed technical and management approach centered on right-sizing and re-shaping the MSA 
workforce, providing the staffing plan needed to perform the proposed scope of work.  This staffing plan 
identified the skill categories and personnel numbers required to accomplish each scope of work element.  In 
addition, this staffing plan resulted in a lower composite labor rate than existed at the time of Final Proposal 
Revision (FPR) submittal.  After contract award, in the Baseline Update Guidance received in July 2009, MSA was 
directed not to implement workforce restructuring through FY 2011.  This direction not only increased the size 
of the MSA workforce from that included in the FPR, but also resulted in an increase in the composite labor rate 
at the start of operations.    After the original submittal of the FPR, it was determined that the MSA had 
incorrectly factored into the rates cost for the Hanford Site Savings Plan (HSPP) and the Hanford Employee 
Welfare Trust (HEWT).  This was disclosed to the MSA in the Source Selection Evaluations Board’s (SEB) Debrief 
of the Mission Support Contract (MSC) in May 2009.   MSA received a contract modification on February 1, 
2012, which was implemented in baseline change request VMSA-12-019, "Mod #179,  Definitization of the FY 
2012 Pension Costs," for $15.7M, associated with  the FY 2012 pension cost adjustments.  In addition, MSA 
received a contract modification on June 11, 2012, which was implemented in baseline change request VMSA-
12-032, "Mod 199 - Definitization of the FY2012 Labor Adders - Place in Undistributed Budget,"  for $14.6M, 
associated with the FY 2012 labor adder cost adjustments.  Similar contract modifications for pension and labor 
adders are expected to be negotiated for the remaining contract periods.  During October of 2011, MSA 
completed re-aligning the baseline to the negotiated contract, and using the approved change control process, 
implemented the re-aligned baseline data for the start of FY 2012.  RL provided approval of the baseline data to 
report progress against, but also provided an approved and funded priority list of items for MSA work scope.  
The  variance is due to the RL-approved funding and priority list scope being divergent from the baseline.
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

b. Location (Address and 

Zip Code)

b. Number b. Phase
b. To (2012/09/30)

c. Type d. Share Ratio c. EVMS Acceptance

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/08/27)

Changes in Undistributed Budget:  The Undistributed Budget was revised from $32.8M  to $0.0M this 
reporting period.  BCR VMSA-12-033, "Allocation of Undistributed Budget for Mods 179, 199, and 181 (Pension, 
Labor Adders, Occupancy/Fleet/Reproduction) and Management Reserve Budget," was implemented in 
September to detail the Undistributed Budget associated with the previous implementation of baseline change 
requests VMSA-12-019, "Mod #179,  Definitization of the FY 2012 Pension Costs" (for $15.7M); VSWS-12-020,  
"Transfer FY 2012 Business Operations budget to Undistributed Budget due to Accounting Practice Change" (for 
$2.5M); and  VMSA-12-032,  "Mod 199 - Definitization of the FY 2012 Labor Adders - Place in Undistributed 
Budget" (for $14.6M).  

Changes in Management Reserve:  The Management Reserve was revisedfrom $1.0M  to $0.3M  this reporting 
period, a $0.7M reduction.  The change in Management Reserve is due to implementation of BCR VMSA-12-033, 
"Allocation of Undistributed Budget for Mods 179, 199, and 181 (Pension, Labor Adders, Occupancy/ 
Fleet/Reproduction) and Management Reserve Budget," which reallocated $0.7M  Management Reserve to the 
Performance Measurement Baseline; and BCR VRL40RP-12-019, "Move RL40 Management Reserve to L-718, EU 
Transformer Shop for Realized Risk," for $.038M.

Differences in the Performance Measurement Baseline:  The Performance Measurement Baseline was 
revised from $2,242.4M to $2,241.5M, a $0.9M decrease this reporting period. The change is due to the 
implementation of baseline change request BCR VMSA-12-033, "Allocation of Undistributed Budget for Mods 
179, 199, and 181 (Pension, Labor Adders, Occupancy/Fleet/Reproduction) and Management Reserve Budget," 
which decreased the Performance Measurement Baseline (PMB) by $1.6M, previously allocated in baseline 
change requests VMSA-12-019, "Mod #179, Definitization of the FY 2012 Pension Costs;" VSWS-12-
020, "Transfer FY 2012 Business Operations budget to Undistributed Budget due to Accounting Practice 
Change"; and VMSA-12-032, "Mod 199 - Definitization of the FY 2012 Labor Adders - Place in Undistributed 
Budget." The $1.6M decrease was offset by an increase of $0.7M which was shifted from Management 
Reserve to the PMB in the aforementioned BCR. In addition, BCR VRL40RP-12-019, "Move RL40 Management 
Reserve to L-718, EU Transformer Shop for Realized Risk," was implemented for an increase of $.038M. 
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

 

 

b. Location (Address and 

Zip Code)

b. Number b. Phase
b. To (2012/09/30)

c. Type d. Share Ratio c. EVMS Acceptance

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/08/27)

Differences in the Non - Performance Measurement Baseline:   The Non-Performance Measurement Baseline 
was revised from $761.5M to $763.1M, a $1.6M increase this reporting period. The change is due to the 
implementation of baseline change request VMSA-12-033, "Allocation of Undistributed Budget for Mods 179, 
199, and 181 (Pension, Labor Adders, Occupancy/Fleet/Reproduction) and Management Reserve Budget," which 
was implemented in September to detail the Undistributed Budget associated with the previous implementation 
of BCRs VMSA-12-019, "Mod #179, Definitization of the FY 2012 Pension Costs,"  VSWS-12-020, "Transfer FY 
2012 Business Operations budget to Undistributed Budget due to Accounting Practice Change,"  and VMSA-12-
032, "Mod 199 - Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget."

Best/Worst/Most Likely Management Estimate at Completion (MEAC): 
The Best Case MEAC assumes the completion of approved work scope at the current contract budget baseline 
value.  The Most Likely MEAC reflects recognition of significant additional work scope in FY 2009, FY2010, and FY 
2011 related to ARRA support activities to site contractors, and other DOE-authorized activities beyond the 
original contract assumptions.   Contract proposals are in process to modify contract value to incorporate 
authorized scope changes.  Worst case scenario assumes a five (5) percent increase to the Most Likely case 
scenario.



E
X

E
C

U
T

IV
E

 O
V

E
R

V
IE

W
 

EXECUTIVE OVERVIEW 

 

M
S
C

 M
o

n
th

ly
 P

e
rfo

rm
a
n

c
e
 R

e
p

o
rt 

S
E
P

 2
0
1
2
 

D
O

E
/R

L
-2

0
0
9
-1

1
3
 R

e
v
 3

6
 

2
7 

9.0 USAGE-BASED SERVICES / DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (motor carrier, facilities and janitorial) collects the cost of centralized management, support 

from other, craft indirect time, and non-labor cost like Facilities Maintenance.  These costs are distributed via a rate on 

direct labor.  Usage-Based-Services are services liquidated to customers (internal and external).  The Usage-Based 

Service cost is associated with a service and distributed on a unit rate to the customer based upon requests (“pay by 

the drink”). 

Table 9-1. Usage-Based Services / Direct Labor Adder (DLA) Summary (dollars in thousands). 

 

 

 

Fiscal Year 2012 

Account Description BCWS ACWP CV Liquidation 

Direct Labor Adder 

Motor Carrier DLA 

(3001.04.06.02.01) 1,860  5,622  (3,761) (5,622) 

Facility Services DLA 

(3001.04.05.02.01) 6,251  6,884  (633) (6,884) 

Janitorial Services DLA 

(3001.04.05.03) 1,026  657  369  (657) 

Total DLA 9,138  13,163  (4,025) (13,163) 

ACWP = Actual Cost of Work Performed. 

BAC   = Budget at Completion. 

BCWS = Budgeted Cost of Work Scheduled. 

CV  = Cost Variance. 
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Table 9-1, cont. Usage-Based Services / Direct Labor Adder Summary (dollars in thousands). 

 

Fiscal Year 2012 

Account Description BCWS ACWP CV Liquidation 

Usage Based Services 

Training (3001.04.02) 12,821  11,487  1,334  (11,487) 

Reproduction (3001.03.06) 981  998  (17) (998) 

WSCF (3004.02.05.04) 10,378  9,229  1,149  (9,229) 

HRIP (3001.02.04.02) 0  2,467  (2,467) (2,467) 

Work Management 

(3001.04.13.01) 0  594  (594) (594) 

Courier Services 213  194  19  (194) 

Occupancy (3001.04.14.06) 6,815  6,441  374  (6,441) 

Crane & Rigging 

(3001.04.08.02) 
10,056  10,572  (516) (10,572) 

Fleet (3001.04.07.02) 8,153  15,614  (7,461) (15,614) 

Total UBS 49,417  57,596  (8,180) (57,596) 

Total DLA / UBS 58,555  70,759  (12,205) (70,759) 

ACWP = Actual Cost of Work Performed. 

BAC   = Budget at Completion. 

BCWS = Budgeted Cost of Work Scheduled. 

CV  = Cost Variance. 

 

Cost Variance (-$12,205K) – The unfavorable cost variance is due to the volume of forecasted services from site 

contractors in excess of contract baseline assumptions. MSA will be preparing and submitting a contract change 

proposal to align the contract baseline with the RL-approved scope and associated funding. Until then, the 

divergent data will continue.  There was no liquidation variance in September due to year-end pool variance 

distributions.  .
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10.0 RELIABILITY PROJECT STATUS  

Activity in September was centered on continuing progress on current projects carried over 

from FY 2011 and started in FY 2012.  (See table 10-1 below.)  Notable September project status 

includes: 

 Project L-778, Plateau Raw Water Improvements: Bid Package for Construction is complete 

and was sent to bidders the week of September 24, 2012.  Bids are expected back the 

week of October 15, 2012.  The design package and report were submitted to the 

Department of Health for a 60-day review and approval. 

 Project L-718, Electrical Utilities Transformer Shop:  The fixed Price Construction Contract 

was awarded to ICI on September 10, 2012.  The pre-mobilization review checklist 

completed.  Mobilization is scheduled for the week of October 15, 2012. 

 Project ET50, HLAN Network Upgrade Refresh:  Functional and design requirements 

document preparation underway; the project kickoff meeting is scheduled for  

October 17, 2012.  The design is scheduled to be complete by January 31, 2013. 

 Project ET57a, HLAN Network Upgrade:  The conceptual design was completed as 

scheduled; the project kickoff meeting is scheduled for October 17, 2012.  The design is 

scheduled to be complete on April 29, 2013. 

 300/400 Area Study:  The draft report VET-1639-84-RPT-001, “300/400 Areas Electrical 

Study,” was completed as scheduled.  The Project scope was revised to reflect City of 

Richland (WA) feeding the 300 Area. 

 Project L-779, Electrical Data Loggers Pilot Project:  The installation and acceptance testing 

for all nine data loggers were completed four weeks ahead of schedule and under 

budget. 

 Project L-366, 13.8kV Switch Replacement:  The conceptual design work was completed.  

The Statement of Work is in progress.  

 Project ET70, Uninterrupted Power Supply Upgrade:  The Functional Requirements 

Document has been drafted.  The Pre-Conceptual design was completed on  

September 27, 2012; a conceptual design review meeting is scheduled for early October. 

 100D Electrical Transmission and Distribution Line Relocation:  The scope of work was 

reviewed and accepted by the customer.  Integrated Project Team transition and 

planning sessions were held with stakeholders and subcontractors to support an early 

October 13.8kV outage.   

 309 & 340 Power and Communication Line Relocations:  All seven line relocations in the 

path of the WCH 300 Area to ERDF reactor transport route were completed six weeks 

ahead of the scheduled transport date and within budget. 

For further information concerning accomplishments and issues related to the Reliability 

Projects, refer to the Project Planning and Integration Service Area section of this report. 
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Table 10-1. FY11 / FY12 Reliability Projects Summary. 

 

 
 

Significant Variance (SV) Explanations: 

FYTD SV – The significant FYTD schedule variances are primarily due to the following projects: 

 Project L-778, Plateau Raw Water Improvements, is due to a delay in construction contract award. Originally, contract 

award was planned for September. However, the bid cycle has been extended to allow for more accurate and 

competitive bids.    

 Project ET50, HLAN Network Upgrade Refresh, is due to resource constraints delaying the completion of conceptual 

design. 

  

Work Scope Description (RL-40 Projects) BCWS BCWP ACWP SV CV BAC EAC VAC
% 

Complete

PI or 

Complete 

Date

Forecast 

Date

Schedule at 

Complete
VAC Cost

L-778, Plateau Raw Water Improvements 263.2 216.0 225.1 (47.2) (9.1) 1,780.3 1,778.4 1.9 12.1% 8/30/12 8/24/12 G G

L-718, EU Transformer Shop 317.8 320.8 229.9 3.0 90.9 867.2 823.3 43.9 37.0% 8/15/12 7/18/12 G G

300/400 Area Study 378.2 372.3 114.0 (5.9) 258.3 506.0 241.3 264.7 73.6% 9/29/12 9/28/12 G G

ET50, Backbone Core HLAN Upgrade 100.0 54.4 53.6 (45.6) 0.8 1,190.1 1,186.7 3.4 4.6% 9/30/13 9/30/13 G G

ET57a, IPv6 HLAN Network Upgrade 40.0 34.0 29.4 (6.0) 4.6 1,156.7 1,154.9 1.8 2.9% 9/30/13 9/30/13 G G

Work Scope Description (SWS Projects)

ET70, UPS-339A, G4 23.0 23.4 10.5 0.4 12.9 407.6 407.4 0.2 5.7% 9/12/13 9/12/13 G G

L-366, 13.8KV Switch Replacement 63.6 77.0 48.5 13.4 28.5 386.8 363.3 23.5 19.9% 8/28/13 8/28/13 G G

A-014 WSCF HVAC Control System Upgrade 32.4 31.0 14.2 (1.4) 16.8 1,129.9 1,111.7 18.2 2.7% 4/2/14 4/2/14 G G

Work Scope Description (RFS/WFO Projects)

309 & 340 Power & Communication Line 583.3 547.1 579.5 (36.2) (32.4) 653.3 618.9 34.4 83.7% 12/20/12 12/20/12 G G

Projects to be Completed ($000's)
Fiscal Year to Date - Performance FY 2012 - FY 2013

Cost Schedule

OK - G Underspent or 1-10% over OK - G On schedule

Over Spent Y 11-30% or 100K Over Spent Behind  Y Within 14 days

Over Spent R >30%  or 300K Over Spent Behind  R Greater than 14 days
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Significant Variance Explanations (cont): 

FYTD CV – The FYTD positive cost variances in RL40 and Site Wide Services are due to: 

 Baseline Change Request (BCR) VMSA-12-032 was processed as a result of the contract modification number 199, 

“Definitization of the FY 2012 Labor Adders.”  This BCR placed $14,641K of budget into Undistributed Budget (UB), 

and a subsequent BCR the following reporting period (VMSA-12-033) detailed planned the budget from UB into the 

Control Accounts in the Performance Measurement Baseline.  Since this action was required, labor rates for 

September, as a current period adjustment, needed to account for the entire fiscal year labor adder corrections.  The 

current period adjustment affected all budgets containing any labor element of cost.  The Reliability Projects incurred 

cost and schedule variances during September due to this current period adjustment to the labor budgets.  All other 

aspects of the projects were analyzed to determine if there were any other reasons for variances on these projects, and 

other variances are noted as applicable. 

 300/400 Area Study:  In addition to the above labor rate impact, this study had an additional underrun due to the 

ability to determine potential 300/400 Area long-term facilities and electrical loading utilizing alternative measures. 
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Reliability Projects Schedule. 
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11.0 BASELINE CHANGE REQUEST LOG 

Seventeen Baseline Change Requests (BCRs) were processed in September. 

Three BCRs added Contract Modifications to the Baseline: 

 VRL41-12-004 – Administrative BCR – Mod 209 – Stabilization and Renovation to 

the White Bluffs Bank Change/Create WBSs 

 VSWS-12-030 – Mod 211 - Incorporate Changes to Contract Deliverables (J-11 

Table) into the Technical Baseline 

 VSWS-12-031 – Mod 212 - Incorporate Changes to Monthly Performance 

Reporting Distribution into the Technical Baseline 

Eleven BCRs affecting Reliability Projects: 

 VMSA-12-029 – Move FY13 Planning Package Budget to Project L-366, 13.8kV 

Switch Replacement - Definitive Design thru Closeout 

 VMSA-12-034 – Move FY 13 RP Budget to FY 12 SWS for A-014 WSCF HVAC 

Upgrade 

 VMSA-12-035 – Move FY 13 Reliability Project Planning Package Budget to A-

013 WSCF Safety Showers  

 VRL40RP-12-012 – Administrative BCR - Move FY 2012 Budget for Suspended 

Studies to FY 2012 Planning Package 

 VRL40RP-12-016 – Move FY 13 Planning Package Budget to ET50, HLAN 

Backbone Core Infrastructure Upgrade Refresh - Definitive Design thru Closeout 

 VRL40RP-12-018 - Move FY 13 Planning Package Budget to ET57A, IPV6 HLAN 

Network Upgrade - Definitive Design thru Closeout 

 VRL40RP-12-019 - Move RL40 Management Reserve to L-718, EU Transformer 

Shop for Realized Risk 

 VRL40RP-12-020 - Move FY 13 RP Planning Package Budget to Project L-781, 

181D Pump Design 

 VRL40RP-12-022 - Move FY 13 Planning Package Budget to Power Pole 

Replacement Prioritization Plan 

 VRL40RP-12-023 - Move FY 13 Planning Package Budget to Long Term Electrical 

Study (300/400 Area) for Revised Scope 

 VRL40RP-12-024 - Move FY13 Planning Package Budget to L-761, Replace Radio 

Fire Alarm Reporter (RFAR) - Design to Closeout of Phase 1 

 



EXECUTIVE OVERVIEW  

MSC Monthly Performance Report SEP 2012 

DOE/RL-2009-113 Rev 36 34 

Three Administrative BCR: 

 VMSA-12-033 – Allocation of Undistributed Budget for Mods 179, 199, and 181 

(Pension, Labor Adders, Occupancy/Fleet/Reproduction) and Management 

Reserve Budget  

 VMSA-12-038 - Administrative BCR - Establish New Level 4 and 5 WBSs in 

Support of FY 2013 IPL Planning 

 VSWS-12-032 - Carryover Budget to FY 2012 for DOE Order 458.1 
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Table 11-1. Consolidated Baseline Change Log (dollars in thousands). 

BCR  = Baseline Change Request. 

CPB  = Contract Period Budget. 

FY  = Fiscal Year. 

MSA = Mission Support Alliance, LLC. 

OCCB = Operational Change Control Board. 

PMB = Performance Measurement Baseline. 

RL = U.S. Department of Energy, Richland Operations Office

PBS / 

Other

Reporting 

Baseline

FY12 

Budget 

FY12 

Management 

Reserve Contract PMB

Contract 

PMB 

Mgmt 

Reserve

Contract 

Performance 

Budget (CPB)

Cum 

Contract 

Period

Post Contract 

Budget

Post 

Contract 

Mgmt 

Reserve Total Lifecycle

Cum 

Lifecycle 

Budget

Prior PMB Total Jul 2012 221,283 1,225,294 1,225,294 1,225,294 1,016,757 2,242,052 2,242,052

VRL40IM-12-001 175 278 278 1,225,572 0 278 2,242,329

VSWS-12-025R1 0 0 0 1,225,572 0 0 2,242,329

VSWS-12-029 57 57 57 1,225,628 0 57 2,242,386

VMSA-12-030 23 0 0 1,225,628 0 0 2,242,386

VRL40RP-12-012 68 0 0 1,225,628 0 0 2,242,386

VRL40RP-12-016 100 0 0 1,225,628 0 0 2,242,386

VRL40RP-12-018 40 0 0 1,225,628 0 0 2,242,386

VRL40RP-12-021 0 0 0 1,225,628 0 0 2,242,386

VSWS-12-028 0 0 0 1,225,628 0 0 2,242,386

Revised PMB Total Aug 2012 221,745 1,225,628 1,225,628 1,016,757 2,242,386

Prior Non-PMB Total Jul 2012 87,838 387,379 387,379 372,538 759,917 759,917

VRFS-12-002 1,617 1,617 1,617 1,617 0 1,617 761,534

Revised Non-PMB Total Aug 2012 89,455 388,996 388,996 372,538 761,534

Total Contract Performance Baseline Aug 2012 311,200 1,614,624 1,614,624 1,227,245 1,389,296 3,003,920

Management Reserve Aug 2012 1,028 1,028 1,028 1,028 0 1,028

Total Contract Budget Base 1,615,652 1,389,296 3,004,948

Prior Fee Total Jul 2012 21,254 111,301 111,301 111,301 97,658 208,959 208,959

VRFS-12-002 121 121 121 111,422 0 121 209,080

VRL40IM-12-001 22 22 22 111,444 0 22 209,102

Revised Fee Total Aug 2012 21,398 111,444 111,444 97,658 209,102

Total Estimated Price Aug 2012 1,727,096 1,486,953 3,214,050

July approved BCR VMSA-12-032 "Mod 199 - Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget". This BCR captured the increased contract value and put it into undistributed budget 

(UB).  UB will be detailed in the budgeting system in September.

Consolidated Baseline Change Log
$ in thousands

CONTRACT PERIOD BUDGET POST CONTRACT BUDGET

February approved BCR VMSA-12-019 "Mod 179 - Definitization of the FY 2012 Pension Costs - Place in Undistributed Budget".  This BCR captured the increased contract value and put it into undistributed 

budget (UB).  UB will be detailed in the budgeting system in September.
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12.0 RISK MANAGEMENT 

September 2012 risk management efforts, aiding in completing the overall MSA risk 

determination, include the following:   

 The path forward for the Enterprise Hazards program was presented to the Chief 

Operating Officer and approved. The path forward will be presented at the 

October Risk Management Board for selection of new hazards to assess.  The 

hazard program’s objective is to document management practices, define 

acceptable risk levels and monitor risk triggers to ensure that the Mission 

Support Contract work scopes—that inherently possess a high level of threat to 

life, health, property or environment—are managed at an acceptable risk level.    

 Risk Profiles and Risk Handling Plans (RHPs) were updated  

o Risk Profiles include: top risks, an expected management reserve 

requirement, and a heat map, which displays the department risks in 

accordance to their risk scoring.  These risk profiles or “scorecards” will 

serve as a fundamental management tool in the monthly Financial 

Management Review meeting. 

o RHPs are mandatory for risks with a priority score of a 4 or 5 and are 

tracked on the MSA Dashboard. The RHPs were reviewed and updated as 

appropriate. 

 A Project Risk Elicitation was performed on the L366 13.8 kV switch replacement 

project 

 The Risk Management Board Meeting was postponed until October and will 

include September and October data 

Management Reserve (MR) usage has been projected for FY 2012.  See Table 12-1.         
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Table 12-1. Management Reserve Usage September 2012. 

 
 

Project Budget EAC Delta Notes

RL-0020 - Safeguards and Security

3001.08.05.11 - L-740, 3790 Roof/HVAC Replacement 262.0 259.8 2.2 Includes $29K FY13 carryover

        3001.08.05.14 - S-234, PTA Firing Range Realignment 695.0 634.9 60.1 Construction support costs less than anticipated

3001.08.05.15 - S-236, Consolidated Dispatch Center 70.3 62.1 8.2

3001.08.06.03 - RL20 Studies, Estimates & Planning 52.3 30.6 21.7 Study completed ahead of schedule

RL-20 Subtotal 1,079.7 987.4 92.3

Prior year project impacts 0.0 (10.0) 10.0 Credit against prior year study

RL-20 Totals 1,079.7 977.4 102.3

RL-20 Management Reserve 157.1

RL-20 Projected Utilization of MR 0.0

RL-0040 - Nuc Fac D&D - Remainder Hanford

3001.08.01.05 - L-311, 200W Raw Water Reservoir Refurbish 914.5 860.4 54.1

3001.08.01.10 - L-774, Water Utilities Fill Station in 200E. 162.9 253.3 (90.4) 110K additional funding approved for asbestos related issues. No budget has been added

3001.08.01.11 - L-778, Plateau Raw Water Improvements 1,780.3 1,778.4 1.9

3001.08.01.12 - L-781, 181D Pumps 403.0 400.0 3.0

3001.08.02.03 - L-691, Construct Sewer Lagoon in 200 West 3,455.4 3,843.6 (388.2) Contractor claims related to permitting issues; delays and additional MSA & engineering support

3001.08.03.03 - L-506, Upgrade RTU's & SLAN - CE 166.1 214.7 (48.6) Engineering drawing and as-built configuration updates exceed estimated closeout cost

3001.08.03.06 - L-718, EU Transformer Shop 867.2 823.3 43.9

3001.08.04.06 - L-766, Interior 200E Road Repair 834.7 842.1 (7.4) Unanticipated high labor costs during construction

3001.08.06.03 - Studies, Estimates & Planning 1,546.4 1,085.2 461.2

Underruns are related to project management planning & efficiencies in the Renewable Energy 

Study, 100 Area Interference Study & 300/400 Area Electrical Study. A HEWT credit adds to this 

underrun ($31K).

3001.08.07.01 - Reliability Project Spares Inventory Change 85.7 1.0 84.7 WSCF Spares could not be purchased in FY12

3001.08.08.10 - L-695, Telecom Facilities G4 & 339A HVAC Replace 20.0 21.5 (1.5)

3001.08.08.13 - ET57a HLAN Network Upgrade 1,156.7 1,154.9 1.8

3001.08.08.14 - ET50 HLAN Network Upgrade Refresh 1,190.0 1,186.7 3.3

3001.08.08.15 - L-761 Replace RFAR 500.0 500.0 0.0

3001.08.09.06 - Transportation System - CENRTC 50.0 47.5 2.5

3001.08.11 - Support of Infrastructure Interface to ORP 964.8 713.3 251.5
200 Area Master study utlizing less costly in-house resources rather than subcontractor. Fire Siting 

Study less costly than anticipated.

RL-40 Subtotal 14,097.7 13,725.9 371.8

Prior year project impacts 0.0 29.9 (29.9) Warranty issues, taxes on procurement, lagging closeout costs

RL-40 Totals 14,097.7 13,755.8 341.9

RL-40 Management Reserve 120.5

RL-40 Projected Utilization of MR 0.0

SWS - Site Wide Services - Projects/Studies Only

3001.08.03.07 - Electrical Data Logger Pilot Project 219.5 101.7 117.8

3001.08.03.08 - L366, 13.8kV Switch Replacement 386.8 363.3 23.5

3001.08.06.03 - Studies, Estimates & Planning 450.0 485.2 (35.2) Extensive effort to complete final report on schedule; project complete, cost unrecoverable

3001.08.08.12 - ET70, Uninterrupted Power Supply Upgrade 407.6 407.4 0.2

3001.08.09.04 - Hanford Fire Department - CENRTC 826.9 814.4 12.5

3001.08.09.06 - Lube Truck 181.3 0.0 181.3 Removed from forecast per direction from management. BCR in process to remove from baseline.

3001.08.10.02 - A-014 WSCF HVAC Control System Upgrade 1,129.9 1,111.7 18.2

3001.08.10.03 - A-013 WSCF Safety Showers 370.0 368.8 1.2

SWS Totals 3,972.1 3,652.5 319.6

SWS Management Reserve (Data Loggers) 25.4

SWS Projected Utilization of MR 0.0
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90-Day Look Ahead 

 Detailed analysis of infrastructure risks  

 Annual review of Risk Management Plan 

 FY 2013 Company-wide risk elicitations 

 Management Reserve Drawdown 
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13.0 DASHBOARD SUMMARY  

 

Notes:   

Objective is to meet MSC Small Business requirements as identified in the Small 

Business Contract Plan.  Target is to meet all plan goals.  Yellow rating results when at 

least one goal remains unmet.  August performance is rated yellow as the Overall Small 

Business, Small Woman-Owned Business, and HUB Zone goals were not met.  
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14.0 CONTRACT DELIVERABLES STATUS 

The following tables itemize the contract deliverables due to RL in September and provide a 30-day look ahead 

through October 2012.  

Table 14-1. Contract Deliverable Status, September 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted to 

DOE 

Action 
Response Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0075 Quarterly Reports - Seismic Fritz 9/1/12 8/22/12 Information N/A N/A N/A 

CD0132 Programmatic Risk Management Plan Young 9/1/12 8/14/12 Approve 30 days 9/14/12 8/23/2012 

CD0051 Milestone Review and IAMIT Meeting Minutes - Jul Fritz 9/5/12 8/21/12 Review 30 days 9/21/12   

CD0123 Monthly Billing Reports for DOE Services Eckman 9/5/12 8/28/12 Review None N/A N/A 

CD0129 
Content (Records) Management Security Plan - 
Resubmittal 

Eckman 9/10/12 8/28/12 N/A N/A N/A N/A 

CD0144 Monthly Performance Report - Jul Olsen 9/10/12 9/7/12 Review None N/A N/A 

CD0048 
Annual Plan and Schedule for Environmental 
Reports 

Fritz 9/10/12 9/7/12 Approve 30 days 10/8/12   

CD0050 
Report of TPA milestone status and performance 
statistics 

Fritz 9/15/12 9/7/12 Review 30 days 10/8/12 
  

CD0083 Annual Electrical Load Forecasts Wilson 9/15/02 9/12/12 Review 30 days 10/13/12 
  

CD0004 
Government-Furnished Services and Information 
Request Annual Forecast 

Olsen 9/30/12 9/24/12 Review None N/A N/A 

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 
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Table 14-1, cont. Contract Deliverable Status, September 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted to 

DOE 

Action 
Response Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0009 Patrol Sensitive Equipment/Items Report Hafner 9/30/12 9/11/12 Review 45 days 10/29/12   

CD0024 
CD0023 

Certification Packages (ref: EM PCSP) 
Classified Information System Security Plan (ISSP), 
one for each classified system or network  

Hafner 9/30/12 9/21/12 Approve 45 days 11/6/12 
  

CD0053 Annual AR Certification Reports Fritz 9/30/12 9/7/12 Approve 30 days 10/8/12   

CD0063 Hanford Site Annual Environmental Report Fritz 9/30/12 9/24/12 Approve 90 days 12/24/12   

CD0065 Hanford Environmental Monitoring Plan  Fritz 9/30/12 9/21/12 Approve 60 days 11/21/2012   

CD0067 
CD0068 
CD0069 

Hanford Site Biological Resources Management 
Plan 
Hanford Site Biological Resources Mitigation 
Strategy 
Hanford Ecological Compliance Assessment 
Management Plan 

Fritz 9/30/12 9/20/12 Approve 45 days 11/5/2012 

  

CD0071 
Threatened and Endangered Species Management 
Plan: Salmon and Steelhead 

Fritz 9/30/12 9/24/12 Approve 45 days 11/9/2012   

CD0084 
Bonneville Power Administration (BPA) Power and 
Transmission Service invoice verification and 
breakdown of site contractor costs - Jul 

Wilson 9/30/12 9/25/12 Review 30 days 10/25/2012 
  

CD0075 Quarterly Reports (Seismic) Fritz  10/1/12 8/23/12 Information N/A N/A   

CD0130 Integration Issues Management Plan Young 10/1/12 9/19/12 Review 45 days 11/5/12   

CD0051 Milestone Review and IAMIT Meeting Minutes - Aug Fritz  10/5/12 9/25/12 Review 30 days 10/26/12   

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 
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Table 14-2. Contract Deliverable Status Look-Ahead, September 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted 

to DOE 

Action 

Response 

Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0123 Monthly Billing Reports for DOE Services - Sep Eckman  10/5/12   Review None N/A   

CD0124 Quarterly Service Level Report Eckman  10/10/12   Review None N/A   

CD0144 Monthly Performance Report - Aug Olsen 10/10/12   Review None N/A   

CD0178 Quarterly Manpower Reports and Budget Forecasts Hafner 10/12/12   N/A N/A N/A   

CD0041 Emergency Readiness Assurance Plan (ERAP) Hafner 10/15/12   Approve 45 days     

CD0050 Report of TPA milestone status and performance statistics Fritz  10/15/12   Review 30 days     

CD0184 Curation Quarterly Report Fritz  10/15/12   Information N/A N/A   

CD0043 
Limited Emergency Preparedness Evaluation / Training 
Exercise Reports 

Hafner  10/26/12   Approve 45 days     

CD0084 
Bonneville Power Administration (BPA) Power and 
Transmission Service invoice verification and breakdown of 
site contractor costs - Aug 

Wilson  10/30/12   Review 30 days     

CD0007 Patrol Training Plan Hafner 10/31/12   Approve 45 days     

CD0010 Patrol Security Incident Response Plan (SIRP) Hafner 10/31/12   Approve 45 days     

CD0014 Operations Security (OPSEC) Plan Hafner 10/31/12   Approve 60 days     

CD0107 List of Facilities that have been CAS Inspected Wilson 10/31/12   Review 30 days     

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 
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14.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

One upcoming GFS/I item is due to MSA:   

 GF050, due October 31, 2012:  “DOE Approval of the DRAFT Hanford Lifecycle 

Scope, Schedule, and Cost Report.”  On-time delivery of this item anticipated.   
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15.0 SELF-PERFORMED WORK 

Table 15-1. Mission Support Contract Socioeconomic Reporting. 

Year to Date Actual Awards and Mods Projection FY 2012 

FY 2012 Data 10/1/2012 

Contracts + Purchase Orders + P-Card 

**Project awards = $155,914,196 

Year to date awards = $190,438,280 

Bal. remaining to award = ($34,524,084) 

Sum of Reporting Value Total ($) % of Total Goal % 

SB $113,786,370 59.75% 50.00% 

SDB $50,153,029 26.34% 10.00% 

SWOB $10,296,090  5.41% 6.80% 

HUB $3,693,189 1.94% 2.70% 

SDVO $4,602,800  2.42% 2.00% 

VOSB $8,236,193 4.32% 2.00% 

NAB $43,901,570 23.05%  

Large $66,243,429 34.78%  

*Govt Contract $5,477,943 2.88%  

*Education $1,048,444 0.55%  

*Nonprofit  $412,105  0.22%  

*Non Cont $275,543 0.14%  

*Govt $3,080,820 1.62%  

*Foreign $113,627  0.06%  

Total $190,438,280 100.00%  

* Non-inclusive in Large category. 

** From Subcontracting Plan. 

FY = fiscal year.  

Govt  =  Government. 

HUB  =  HUB Zone. 

Large  =  Large Business. 

NAB  =  Native American Business. 

 

 

SB   = Small Business. 

SDB  =  Small Disadvantaged Business. 

SDVO  =  Small Disadvantaged, Veteran-Owned. 

SWOB  =  Small Woman-Owned Business. 

VOSB  =  Veteran-Owned Small Business. 
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SERVICE AREA SECTIONS 

Individual Service Area Section reports are available for review at:   

 Business Operations 

 Chief Operations Office 

 Emergency Services & Training 

 Energy & Environmental Services 

 Human Resources 

 Information Management 

 Portfolio Management 

 Project Planning & Integration 

 Safety Health & Quality 

 Site Integration & Logistics  
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INTRODUCTION 

The Business Operations organization supports the Mission Support Alliance, LLC 

(MSA) by providing required business administration activities including internal 

management, contract administration, subcontract administration, and financial 

controls to effectively manage the Mission Support Contract (MSC).  Business 

Operations is responsible for activities that include Finance and Accounting, Program 

Controls, Supply Chain/Procurement, and Prime Contract Administration. Finance and 

Accounting includes providing payroll and all payroll services for 20 companies, and 

validating the time keeping system. Program Controls includes scope, schedule, and 

cost baseline management, planning, baseline change, work integration and control, 

earned value management, risk management, and performance reporting. Supply 

Chain/Procurement includes subcontracting and purchasing support to accomplish the 

MSC mission and support the Hanford Site. Prime Contracts administration includes 

acting as the primary point of contact for the MSA in all contractual matters with the 

U.S. Department of Energy (DOE) Richland Operations Office (RL), supports all MSA 

functional areas by providing contract administration and management, monitors all 

aspects of contract performance, reviews incoming correspondence for contractual 

impacts, and assigns and tracks all open action items to completion. 

KEY ACCOMPLISHMENTS 

PROGRAM CONTROLS 

Usage‐Based Service Forecasts ‐ To improve MSA’s forecasting in FY 2012, MSA 

implemented metrics to monitor Usage‐Based Service (UBS) pool performance and 

established internal quarterly reviews to ensure UBS rates were aligned consistent with 

changing site contractor forecasts.  As a result of the coordination of the other Hanford 

contractors (OHC)’s forecasting, and the implementation of metrics tracking, MSA 

minimized the amount of total service pool variance distribution.  

CONTRACTS 

Contract Modification Status ‐ Contracts has supported the definitization of 68 contract 

modifications throughout the year.  In FY 2012, 15 proposal actions took place with 5 

being definitized. One modification, Public Safety & Resource Protection (PSRP), 

submitted in February 2012, continues in the DOE evaluation process.  All other 

proposal activities await RL technical evaluation.  MSA has supported the process by 

turning around all fact‐finding questions in a timely manner.   
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Additionally, an abbreviated proposal package for those proposals under the Truth in 

Negotiations Act (TINA) threshold as a cost savings was agreed upon with RL.    

Submittals to RL – MSA submitted 22 Requests for Equitable Adjustment (REAs) and 

approximately 120 Cost Variance proposals for FYs 2009/2010, and 2011, on 

September 27, 2012.  MSA also updated the FY 2012 Performance Evaluation and 

Measurement Plan (PEMP) and inserted the new FY 2013 PEMP into the MSC. 

FY 2013 Activities – During the last week of September, contract‐related activities were 

quite heavy and the following were accomplished. 

 434 Inter‐Contractor Work Orders (ICWO) reviewed and dispositioned for 

accuracy, completeness, and verification of FY 2013 funds. 

 14 Requests for Service Tracked and Processed for Commercial Work For Others 

(Dosimetry) and Period of Performance Extensions 

 8 Contract (End of Year) Modifications Received 

 Draft Request for Service Program Direction Funded Startup letter received from 

RL that allowed Work Breakdown Structure (WBS) and FY 2013 Authorization to 

perform continuing work scope 

 26 Pacific Northwest National Laboratory DOE Payment and Collection 

(DOEPAC) work orders received via Modification 218 and entered into Service 

Catalog for authorization within 8 business hours of receipt of modification from 

RL. 

SUPPLY CHAIN/PROCUREMENT 

Mentor – Protégé ‐ MSA received approval from DOE‐HQ for HukariAscendent 

(Hukari) (a Service‐Disabled, Veteran‐Owned Small Business) to become the fifth MSA 

small business protégé.  The two‐year mentor‐protégé agreement will extend to the end 

of the MSA base contract period in 2014.  The addition of Hukari as a MSA protégé 

completes the MSA prime contract requirement for sponsoring protégé small businesses 

during the base period, two years early.  

Small Business Accomplishments – During the first three years of the MSC, MSA 

made outstanding efforts to accomplish the Small Business objectives set forth in the 

contract.  Summarized below are the highlights of MSA’s accomplishments. 

 MSA subcontracted out 53% of Prime Contract value ($738M/$1,390M), well 

above the required 40%. 

 Subcontracts valued at $370M were awarded to small businesses, well above the 

$230M planned by $140M. 
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 MSA met the MSC requirement to mentor to five diverse, small businesses 

within the first five years of MSC, achieving this requirement within the first 

three years of the base period. 

FINANCE AND ACCOUNTING 

Fiscal Year‐End Activities ‐ MSA Finance and Accounting coordinated the year‐end 

close with the other Hanford contractors and MSA Disbursements Accounting, Project 

Controls, Procurement, and Contracts functions for another successful end of the fiscal 

year.  This effort included ensuring all accruals were properly recorded; cost was in the 

correct cost account charge numbers; and indirect pools were cleared by the final 

processing.  Additionally, to ensure funds were on the contract in time to close for the 

fiscal year and to implement changes in FY 2013, communication was ongoing 

throughout year end with RL Budgets and MSA Contracts. 

LOOK AHEAD                        

No identified. 

MAJOR ISSUES 

No major issues are identified. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries or vehicle 

accidents were reported for Business Operations in September.  

BASELINE PERFORMANCE 

Table BO‐1. Business Operations Cost/Schedule Performance (dollars in millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP SV  CV  BAC 

Site‐wide 

Services  $0.8  $0.8  $0.7  $0.0  $0.1 $4.0  $4.0  $5.2   $0.0   ($1.2) $4.0 

Subtotal  $0.8  $0.8  $0.7  $0.0  $0.1 $4.0  $4.0  $5.2   $0.0   ($1.2) $4.0 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 
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FYTD BASELINE PERFORMANCE VARIANCE 

Cost Variance (‐1.2M) – The FYTD overrun is primarily caused by SWS severance costs 

not assumed in the proposal, an increased level of support in Performance Reporting 

beyond baseline assumptions and the implementation of the Centralized P‐Card 

program.  The unfavorable variance is partially offset by revenue from WTP for their 

usage of MSA’s fire department and emergency preparedness services.   

MSA completed re‐aligning the baseline to the negotiated contract, and using the 

approved change control process, implemented the re‐aligned baseline data for the start 

of FY 2012.  RL provided approval of the baseline data to report progress against, but 

also provided an approved and funded priority list of items for MSA work scope.  A 

significant part of the variance in this account is due to the approved funding and 

priority list scope being divergent from the baseline.  This situation is not an issue that 

requires a corrective action by Business Operations Control Account Managers, but 

MSA overall, and all other aspects of this account, were examined to ensure that there 

were no other performance issues affecting the data. 

 



EXECUTIVE O 
 

MSC Monthly Performance Report SEP 2012 
DOE/RL-2009-113 Rev 36 COO-i 

Chief Operations Office 
David G Ruscitto, Chief Operations Officer 

Monthly Performance Report 

September 2012 
 

 

 

 

 

 

 

 

 

 

 

Hanford Site tour visitors at the Plutonium Finishing Plant 
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INTRODUCTION 

Within the Chief Operations Office (COO), the Communications and External Affairs 

department provides a myriad of communication functions for U. S. Department of 

Energy (DOE), Hanford Site contractors, employees, and the public.  The group 

supports DOEʹs Richland Operations Office (RL), addressing specific contractual 

objectives, commitments and milestones, and manages the Hanford Speakers Bureau 

and Hanford Public Tour programs.  Communication efforts are facilitated internally 

through General Delivery Messages (GDM) and the Mission Support Alliance, LLC 

(MSA) internal newsletter, Streamline, and externally to the public through news 

releases, public presentations, and assisting in corporate involvement in area 

organizations.  The Communications and External Affairs (C&EA) function also 

facilitate community outreach on behalf of MSA and its employees. 

KEY ACCOMPLISHMENTS 

Hanford Speakers Bureau ‐ In September, the Hanford Speakers Bureau presented to 

members of the Sunnyside Soroptimist Club (in Sunnyside, WA), to Columbia Basin 

College Nuclear Engineering students, members of the Puget Sound Amateur Radio 

Association, and to employees of Energy Northwest (Richland, WA).  In total, the 

Hanford Speakers Bureau presented to 47 groups for a total of 3,763 participants during 

fiscal year 2012.  This is an increase of 1,515 participants from fiscal year 2011.  

Site Tours Support ‐ MSA External Affairs supported RL by assisting on a tour for 

visitors representing Hanford Challenge and Alliance for Nuclear Accountability.  The 

tour was led by RLʹs Assistant Manager of River and Plateau, with MSA providing 

logistics support during the 7.5‐hour tour.    

Additionally, MSA coordinated logistics and completed public tours 49‐60 of the 60 

public tours for 2012.  A total of 1,912 visitors were hosted during this public tour 

season.     

Hanford Advisory Board – MSA External Affairs completed the RL Managerʹs Update 

presentation to the Hanford Advisory Board (HAB), supported the HAB two‐day 

meeting, and the Public Involvement and Communication committee meetings.  

External Affairs also participated in HAB committee calls, and completed interim HAB 

membership appointments for Grant and Franklin counties (Washington State). 
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LOOK AHEAD 

No major issues identified. 

 

 MAJOR ISSUES 

Nothing identified. 

 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable or Days 

Away From Work injuries reported for the COO in September 2012. 

Baseline Performance 

Table COO‐1. Chief Operations Office Cost/Schedule Performance (dollars in millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP  ACWP SV  CV  BAC 

Site‐wide 

Services 
$0.3   $0.3   $0.1  $0.0  $0.2  $2.0  $2.0  $1.4  $0.0   $0.6  $2.0 

Subtotal   $0.3   $0.3   $0.1  $0.0  $0.2  $2.0  $2.0  $1.4  $0.0   $0.6  $2.0 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV          =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

EAC       =     estimate at completion 

   

FYTD BASELINE PERFORMANCE VARIANCE 

CV (+$0.6) – The FYTD cost variance is due to less support to external reviews than 

planned.  The favorable variance is partially offset by an increased level of support to 

External Affairs and Site Tours beyond baseline assumptions. 
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Hanford Fire Department responding to a tractor‐trailer fire, September 21, 2012 
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INTRODUCTION 

The Emergency Services & Training (ES&T) organization supports the site 

environmental clean‐up missions by providing protective forces, physical security 

systems, information security, personnel security, nuclear materials control and 

accountability (MC&A), cyber security, program management, Volpentest HAMMER 

Training and Education Center facility operations, site‐specific safety training, fire and 

emergency response services, and emergency operations.  

KEY ACCOMPLISHMENTS 

EMERGENCY MANAGEMENT PROGRAM (EMP) 

Region 8 RAP Exercise – Region 8 Radiological Assistance Program (RAP) participated 

in an exercise on Puget Sound September 11–12, 2012; assisting law enforcement and 

other agencies in their search for illegal radioactive materials being smuggled on small 

maritime vessels. 

	
RAP8 exercise in Puget Sound, Washington 

	

Fourth Quarter Limited Exercise – On September 20, 2012, the FY 2012 Fourth Quarter 

Limited Exercise was conducted for RL.  The main scenario included a transportation 

accident involving a hazardous material shipment.  The evaluation report is currently 

being prepared. 
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Revised Emergency Planning Zones Complete – EMP staff completed actions to 

implement the revised emergency planning zones (EPZs) and offsite protective action 

recommendations effective at noon on September 27, 2012.  This completed a major 

initiative for RL and involved revisions to the electronic and hard copy notification 

forms, revision of EPZ maps, and associated procedure revisions.  The new maps and 

notification forms have been placed in the Emergency Operations Center, and provided 

to Washington County and State agencies, and to the U.S. Department of Energy (DOE) 

Headquarters (HQ).  

HAMMER/HANFORD TRAINING 

HAMMER and Emergency Management Program – HAMMER conducted two 

“Emergency Management of Radiation Accident Victims” courses September 27‐28, 

2012, delivered by the Radiation Emergency Assistance Center/Training Site (REAC/TS) 

from Oak Ridge Institute for Science and Education (ORISE).  The courses were held for 

the DOE National Nuclear Security Administration (NNSA).  Approximately 60 

personnel attended each day.  The course was coordinated through NNSA by the 

Region 8 Radiological Assistance Program. 

HANFORD FIRE DEPARTMENT (HFD)  

Significant Responses – In September, the HFD responded to two significant mutual 

aid support requests.  One, with the Benton County (WA) Sheriff’s Office (BCSO), 

involved the rescue of an injured party in a boat that ran aground in the Columbia 

River.  The second incident involved a vehicle fire which had spread to adjacent dried 

vegetation.  HFD crews managed the fire, and kept the spread to less than one acre.  In 

addition, five out of area assignments were made to HFD personnel to fires within 

Washington State.    

LOOK AHEAD 

November 14, 2012:  Region 8 RAP Pacific Northwest Regional Radiation Work Group 

Meeting at Camp Murray, Washington 

MAJOR ISSUES 

None to report. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries were reported 

for ES&T in September, nor were there any vehicle accidents reported.  Five minor first 

aid injuries were reported:  two twisted ankles, one scraped hand, one minor burn, and 

a strained hamstring    
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BASELINE PERFORMANCE 

Table EST‐1. Emergency Services & Training Cost/Schedule Performance (dollars in millions). 

Fund Type 
August 2012 FY 2012 TO DATE 

BCWS  BCWP  ACWP SV CV BCWS BCWP ACWP SV  CV  BAC

RL‐0020 – 

Safeguards and 

Security 

$11.1   $11.1   $4.8  $0.0  $6.3  $51.8  $51.8  $56.4  $0.0   ($4.6) $51.8 

RL‐0040 – Nuc. 

Fac. D&D – 

Remainder 

Hanford 

$1.3   $1.3   $0.8  $0.0  $0.6  $5.9  $5.9  $6.6  $0.0   ($0.7) $5.9 

Site‐wide 

Services 
$6.0   $6.0   $2.4  $0.0  $3.6  $27.0  $27.0  $26.1  $0.0   $0.9  $27.0 

Subtotal  $18.4   $18.4   $8.0  $0.0  $10.5  $84.7  $84.7  $89.2  $0.0   ($4.4) $84.7 

ACWP  =  Actual Cost of Work Performed.                                                CV       =     Cost Variance 

BAC  =  Budget at Completion.                                                                 FYTD  =     Fiscal Year to Date 

BCWP  =  Budgeted Cost of Work Performed.                                           SV        =     Schedule Variance 

BCWS  =  Budgeted Cost of Work Scheduled.                                            EAC     =     Estimate at Completion 

 

 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD Cost Variance (‐$4.4M) – MSA completed re‐aligning the baseline to the 

negotiated contract, and using the approved change control process, implemented 

the re‐aligned baseline data for the start of Fiscal Year (FY) 2012.  RL provided 

approval of the baseline data to report progress against, but also provided an 

approved and funded priority list of items for MSA work scope.  The variances in 

these accounts are due to the approved funding and priority list scope being 

divergent from the baseline.  This situation is not an issue that requires a corrective 

action, and all other aspects of this account were examined to ensure that there were 

no other performance issues affecting the data. MSA will be preparing and 

submitting a contract change proposal to align the contract baseline with the RL 

approved scope and associated funding.   
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Services 
Lori Fritz, Vice President  

Monthly Performance Report 

September 2012 
 

    

The second of three Hanford Site 200 ft Meteorological weather towers containing instrumentation for 

the Weather Station was calibrated and returned to service on September 26, 2012. 
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INTRODUCTION 

The Energy and Environmental Services (EES) organization provides environmental 

management and resource protection to support the various Hanford Contractors and 

the Mission Support Alliance, LLC (MSA) projects. 

EES partners with other Hanford contractors on behalf of the U.S. Department of 

Energy (DOE), Richland Operations Office (RL)/DOE Office of River Protection 

(ORP)/DOE Pacific Northwest Site Office (PNSO), to manage and integrate 

environmental requirements, permits, reports, and services.  In addition EES leads the 

Public Safety and Resource Protection Program (PSRP), which monitors impacts to the 

public and environment from Hanford operations.  PSRP also provides curation 

services, protecting archeological sites, traditional cultural properties and artifacts 

located on the Hanford site as well as the management of the Hanford collection of the 

Manhattan Project and Cold War Era artifacts. 

The Energy Initiatives organization within EES is responsible for the development of 

large scale energy project implementation of the Hanford Site Sustainability Program. 

The Analytical Services group within EES operates the Waste Sampling and 

Characterization Facility (WSCF).  The lab provides for analysis of chemical, industrial 

hygiene, and low level radiological samples in direct support of Hanford clean‐up 

Contractors. 

KEY ACCOMPLISHMENTS 

ENERGY & ENVIRONMENTAL SERVICES 

Report/Contract Deliverables – In the month of September, six EES contract 

deliverables were completed on or ahead of schedule. 

CD0051, July TPA Milestone Review and IAMIT Meeting Minutes 

Due:  09/05/12, Completed:  08/21/12, MSA‐1105576.9 

CD0048, Annual Plan and Schedule for Environmental Reports 

Due:  09/10/12, Completed:  09/06/12, MSA‐1203616 

CD0050, August Report of TPA Milestone Status and Performance Statistics 

Due:  09/15/12, Completed:  09/07/12, MSA‐1105345.10 

CD0053, Annual AR Certification Report 

Due:  09/30/12, Completed: 09/07/12, MSA‐0900132.3 

CD1017, Annual Hanford Facility RCRA Permit Inspection Report 

Due:  09/30/12, Completed: 9/26/12, MSA‐1203702  
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CD0051, August TPA Milestone Review and IAMIT Meeting Minutes 

Due:  10/05/12, Completed:  09/25/12, MSA‐1105576.10 

Radiological Site Services (RSS) – DOE Laboratory Accreditation Program (DOELAP) 

Accreditation of MSA’s internal and external dosimetry programs was received on 

September 27, 2012.  As a result, transition of the Hanford External Dosimetry Program 

(HEDP), Hanford Internal Dosimetry Program (HIDP), and Hanford Radiological 

Records Program (HRRP) to MSA will occur on Monday, October 1, 2012, as scheduled.  

Five new MSA employees and nine subcontractor employees will be on boarded 

Monday, October 1, 2012.  All other critical processes (e.g., contracts, procedures, and 

training) and facilities (747‐A and 318 Building) are, or will, be in place by October 1, 

2012. 

Environmental Site Services – MSA Environmental Compliance Officer assisted the 

MSA Maintenance Services Sign Painter’s and Radiological Control Technicians to 

survey and ship 1,500 pounds (eight 55 gallon metal drums) of non‐radioactive metal 

and plastic signs to Basin Disposal, Inc. (BDI).  Many of the signs had the radioactive 

trefoil marking on them, so they were shipped as non‐regulated solid waste to BDI 

using a pre‐authorized Special Waste Permit (SWP).  This project to dispose signs 

required close collaboration between Radiological Controls, Environmental, and 

Maintenance staff to find and execute a safe and economical disposal path for these old 

signs. 

The ESS group also shipped the following waste for recycle or disposal in support of 

Hanford clean‐up: 

– Two 30 yard roll‐off containers holding bagged friable asbestos and 3 Conestoga 

(curtain van) trucks full of steam‐line piping (1,200 cubic yards of asbestos) 

– 1,250 aerosol cans 

Waste Sampling and Characterization Facility (WSCF) – On‐time delivery status for 

fiscal year (FY) 2012 was 92.9%, which represents record performance for WSCF.  With 

the exception of the delivery performance for the months of October (51.8%) and 

November (70.0%) 2011 that were impacted by a stop work order, FY 2012 on‐time 

delivery performance averaged 97.8% each month. 

The Waste Sampling and Characterization Facility (WSCF) received a 100% score in the 

performance evaluation (PE) study from the Environmental Resource Associates (ERA) 

for the Water Pollution Study 210. There were 85 analyses reported in the Water 

Pollution Study 210 including wet chemistry, metal analyses, anions, ammonium, total 

organic carbon, total organic halides, oil and grease, and polychlorinated biphenyls.  In 

addition, WSCF received a 100% score in the performance evaluation (PE) study from 
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the Environmental Resource Associates (ERA) for the RAD 90 Study. The analyses in 

the RAD 90 study include gamma energy analysis, Radium‐226, Radium‐228, total 

Uranium by isotopic Uranium analysis, and Tritium. 

Energy Initiatives – Reports for Energy Independence and Security Act 2007 (EISA), 

Section 432, energy and water assessments for 27 buildings totaling 848,000 square feet, 

of which, 22 were High Performance Sustainability Building (HPSB) candidates were 

completed.  In addition, draft assessment reports for 40 deactivated facilities (2,112,000 

square feet), on the covered facilities list were also completed in FY 2012. 

MSA implemented a rideshare website to allow all Hanford site employees to advertise 

vanpooling and carpooling vacancies as well as riders looking to join a vanpool or 

carpool. The website is now operational and was introduced in a September 19, 2012, 

General Delivery Message to all Hanford Site Employees. 

LOOK AHEAD 

Six EES contract deliverables are due in October: 

CD1011, Quarter 1, RCRA Permit Class I Modification Notification Report 

Due:  10/01/12 

CD0050, September Report of TPA Milestone Status & Performance Statistics 

Due:  10/15/12 

CD0184, Curation Quarterly Report 

Due:  10/15/12 

CD1005, Quarter 3, High‐Efficiency Particulate Air (HEPA) Vacuum Usage Report 

Due:  10/30/12 

CD1016, Annual Hanford Facility RCRA Permit Inspection Schedule 

Due:  10/30/12 

CD1028, Quarter 3 Environmental Radiological Survey Summary 

Due:  10/31/12 

MAJOR ISSUES 

None to report. 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable injuries or 

vehicle accidents reported for EES in September.  There was one minor first aid case 

involving increasing pain in an employee’s left elbow.  
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BASELINE PERFORMANCE 

Table EES‐1. Energy & Environmental Services Cost/Schedule Performance (dollars in millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC 

Site‐wide Services  $3.2  $3.1  $2.4  ($0.1) $0.7 $23.2  $23.0 $28.3  ($0.2)  ($5.3) $22.3 

Subtotal  $3.2  $3.1  $2.4  ($0.1) $0.7 $23.2 $23.0 $28.3  ($0.2)  ($5.3) $22.3 

ACWP  =  Actual Cost of Work Performed.                        CV        =     Cost Variance 

BAC  =  Budget at Completion.                                         FYTD   =     Fiscal Year to Date 

BCWP  =  Budgeted Cost of Work Performed.                  SV         =    Schedule Variance 

BCWS  =  Budgeted Cost of Work Scheduled.                   EAC     =    Estimate at Completion 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD CV – (‐$5.3M) MSA completed re‐aligning the baseline to the negotiated contract, 

and using the approved change control process, implemented the re‐aligned baseline 

data for the start of FY12.  RL provided approval of the baseline data to report progress 

against, but also provided an approved and funded priority list of items for MSA work 

scope.  The variances in these accounts are due to the approved funding and priority list 

scope being divergent from the baseline.  This situation is not an issue that requires a 

corrective action, and all other aspects of this account were examined to ensure that 

there were no other performance issues affecting the data. MSA will be preparing and 

submitting a contract change proposal to align the contract baseline with the RL 

approved scope and associated funding.  Until then, the divergent data will continue. 



 

 

MSC Monthly Performance Report SEP 2012 
DOE/RL-2009-113 Rev 36 HR-i  

Human Resources 
Todd Beyers, Vice President 

Monthly Performance Report 

September 2012 
 



HUMAN RESOURCES 
 

 

 

 

MSC Monthly Performance Report SEP 2012 
DOE/RL-2009-113 Rev 36 HR-ii  

This page intentionally left blank. 

 



HUMAN RESOURCES 
 

 

 

 

MSC Monthly Performance Report SEP 2012 
DOE/RL-2009-113 Rev 36 HR-1  

INTRODUCTION 

Human Resources (HR) promotes competitive compensation, benefits, and 

development opportunities for the Mission Support Alliance, LLC (MSA) and its 

teaming partners, enabling them to provide distinctive service to customers. HR is 

responsible for developing and implementing personnel policies; offering creative 

staffing solutions; facilitating positive interaction and employee relations; and making 

cost‐effective, value‐based decisions. 

The HR staff is committed to the following four principles. 

 Integrity: To steward resources wisely and be honest, fair, ethical, and 

confidential. 

 Partnership: To collaborate with internal and external customers and senior 

leadership to advance the strategic priorities and to promote well‐informed 

decisions. 

 Proactivity: To anticipate and act on customers’ needs. 

 Expertise: To be knowledgeable and creative problem solvers who understand 

the varying challenges and changing needs of customers. 

 

KEY ACCOMPLISHMENTS 

AUDITS 

MSA Audit Activity – On September 6, 2012, the annual financial statement audit exit 

conference was held with the audit subcommittee.  Moss Adams, LLP audited the 

Hanford Site Savings Plans, the Hanford Site Pension Plan and the Hanford Employee 

Welfare Trust (HEWT) with no audit findings. 

Fernald Actions – MSA Benefits executed the contracts and Business Associate 

Agreement with Health Management Systems (HMS) for the audit of the Fernald 

Legacy Plan.  The audit will include the Dependent Eligibility and Verification Audit 

(DEVA), and an audit of the medical and prescription claims.  The audit is currently 

underway beginning with the DEVA. 

BENEFITS 

Fernald Legacy Plan Annual Meeting – MSA HR members participated in the annual 

meeting of the Fernald Legacy Plan providers and Plan Administrators.  Participants 

were Mission Support Alliance, Neace Lukens (Fernald broker and consultant), ADP, 

Inc. (Fernald third‐party administrator), and United Medical Resources (Fernald 
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medical provider and claims administrator). The sessions entailed planning for 2013 

Benefits Open Enrollment and strategizing on the upcoming yearʹs activities and 

objectives. In addition, MSA HR met with the Fernald Auditors (Grant Thornton and 

administrators of the Fernald medical screening program.    

TRAINING 

Refresher Training – Educational sessions were held for the Benefits Administrative 

Committees in September.  The sessions included an investment refresher, how to do a 

basic pension calculation, legal updates, and an update on discrimination testing.  

WORKFORCE RESTRUCTURING  

MSA Managers’ Training Session – HR held a reductions‐of‐force training session on 

Workforce Restructuring, Phase 3, on September 12, 2012 in advance of the reductions 

of force notices for Phase 3 being issued September 17, 2012.  September 27, 2012, was 

the last day employees were on the payroll. 

CH2M HILL Plateau Remediation Company (CHPRC) Support – MSA and CHPRC 

HR representatives together presented reduction of force benefits information, exit 

processing and severance pay information for retirement and non‐retirement eligible 

employees on September 18, 2012.    

Additionally, HR Benefits personnel provided one‐to‐one assistance to retirement 

eligible self‐select candidates from CHPRC.  These participants received assistance and 

information regarding their eligibility and enrollment for post‐retirement medical 

coverage, and retiree life insurance coverage.  These candidates were provided 

information with respect to their Hanford Site Pension and Savings plans. 

Other Hanford Contractors Support – In addition, MSA HR provided support to 

Washington Closure Hanford, LLC and Parsons (Corp.) Fabricators on the benefits 

available to those employees terminating.  Information provided to these employers 

included COBRA eligibility and rates, and Hanford Site Pension and Savings plan 

information.  

LOOK AHEAD 

BENEFITS 

The Hanford Employee Welfare Trust and Market Based Benefit Plan Committees voted 

to transition the administration of the Consolidated Omnibus Budget Reconciliation Act 

(COBRA) benefits and Displaced Worker Medical Benefits to a third party 
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administrator, Conexis. The transition to Conexis will take several months to complete 

and is scheduled to be effective December 1, 2012. 

COMPENSATION  

MSA Performance Appraisals Review – HR members met with a select group of MSA 

managers to identify areas on the Performance Appraisal form that need improvement. 

The group discussed items such as appearance, functionality as well as the overall 

requirements related to Performance Management. HR Services and Development will 

be working on the creation of a new form in the coming weeks. 

MAJOR ISSUES 

No major issues identified. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable or first aid injuries were 

reported for HR in September 2012. 

BASELINE PERFORMANCE 

Table HR‐1. Human Resources Cost/Schedule Performance (dollars in millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP  ACWP SV  CV  BAC 

Site‐wide Services  $0.6  $0.6  $0.2 $0.0 $0.4 $2.6 $2.6 $2.4 $0.0  $0.2  $2.6

Subtotal   $0.6  $0.6  $0.2 $0.0 $0.4 $2.6 $2.6 $2.4 $0.0  $0.2  $2.6

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date 

SV          =     schedule variance 

EAC       =    Estimate at Completion 

FYTD BASELINE PERFORMANCE VARIANCE 

CV (+$0.2): Within threshold. 
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The Reproduction Service Center was moved out of the 712 Building and the facility turned over to DOE.
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INTRODUCTION 

Information Management (IM) brings best‐in‐class IM services to the Hanford Site. A 

variety of infrastructure, services, and applications are provided that include support to 

safety, security, site infrastructure, and cleanup missions; administrative support 

systems and processes; telecommunications and network infrastructure; records, 

document, and content management; cyber security; network operations and security 

center; desktop services; Information Support Services including reproduction services; 

site forms; multi‐media services; geospatial information management and site mapping 

services; and the Mission Service Desk. IM’s goal is to ensure technology, solutions, and 

innovations are supporting every project’s success in the Hanford Site cleanup mission 

by making sure that top quality services and solutions are delivered in a professional 

and timely manner. 

 

KEY ACCOMPLISHMENTS 

STRATEGIC PLANNING & SPECIAL PROJECTS 

2014 Capital Planning Investment Control (CPIC) Planning Exercise ‐ The Information 

Management (IM) team supported the U.S. Department of Energy (DOE) Richland 

Operations Office (RL) on a 2014 CPIC data call to reduce Information Technology (IT) 

services by 10% from the fiscal year (FY) 2013 budget.   As part of the exercise, IM 

identified where the 10% reduction could be reinvested to support IM efficiencies and 

innovation. The primary benefit of this effort was to identify where IM could 

reprioritize its efforts going forward. 

INFRASTRUCTURE SYSTEMS & CYBER SECURITY 

WebSense Categorization Updated‐ IM uses the WebSense application that runs on the 

internet gateway servers to block specific internet sites.  Blocking these sites keep users 

away from malicious web sites and protects the security of the network, while 

providing access to legitimate required areas of the internet.  In September an 

additional 54 domains and or hostnames were blocked in support of this ongoing and 

ever challenging environment.  

Facility Consolidation Plan Submitted‐ MSA IM submitted the comprehensive Facility 

Consolidation Plan to DOE on September 27, 2012, ahead of deadline.  This submittal 

was one of several RL‐approved FY 2012 project activities identified under the FY2012 

Performance Incentive (PI) 1.1.2.  The plan summarized the path forward for IM 

infrastructure and telecommunication facility consolidations.    
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Emergency Channel Reprogrammed – IM reprogrammed the two‐way radios at 100K 

to allow direct communication to the Patrol Operations Center (POC) in case of 

emergencies.  This Emergency Channel was added to a small number of portable radios 

and base stations to allow for this capability. 

Installation of Generator Plugs to Support IM Towers‐ IM worked with MSA’s 

Electrical Utilities function to install a plug on the outside of facilities supporting IM 

towers.  This will allow for a streamlined process when deploying small emergency 

generators and allow doors to be secured during such events. 

 

Plugs before (inside) ‐‐‐‐‐ Plugs after (outside) 

INFORMATION SYSTEMS 

Hanford Geographic Information System (HGIS) Tested ArcGIS‐ IM implemented 

test and production environments for the ArcGIS Image Extension for Server.  ArcGIS 

Image Extension for Server enables dynamic mosaics and on‐the‐fly processing for large 

numbers of raster images. Use of the program will maximize the value of imagery 

through simplified data management, maintenance, and faster access times, making the 

full information content of MSAs Site imagery efficiently accessible.   

Portfolio Analysis Center of Excellence (PACE) Enhanced‐ IM completed work with 

MSA Network Engineering to have the video conference system in the PACE connected 

to the Hanford Local Area Network. The new Internet Protocol (IP) functionality will 

provide high definition capability in addition to the existing Integrated Services Digital 

Network (ISDN) functionality for video teleconferencing.  
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IM Implements New Module‐ IM successfully implemented a new module, “Waste 

Sampling and Characterization Facility (WSCF),” in the Hanford Data Integrator 

(HANDI) system for the Usage Based Services (UBS) that MSA provides to the Other 

Hanford Contractors (OHCs).  The new module includes Crystal Reports that provide 

the OHCs and MSA the ability to retrieve summary level and detail level reports for 

invoicing.  The reports can be filtered by “Requesting Work Breakdown Structures 

(WBSs),” “Requesting Cost Account Charge (CACN),” and via other system specific 

filters through HANDI’s User Interface.   

Integrated Document Management System (IDMS) Workflow Change‐IM 

implemented an IDMS Workflow change to the Radioactive Waste 

Acceptance/Verification (RWAV) process in support of the CH2M HILL Plateau 

Remediation Company (CHPRC).  The modification expanded the number of reviewing 

organizations that can be engaged with any specific RWAV review process.  This 

change corresponds with a CHPRC procedural modification. 

Move Coordination Application Developed‐ IM supports MSA with providing 

coordination services to other Hanford contractors for personnel and equipment moves.  

A new web‐based application has been developed that automates the entire move 

process, and provides routing for approvals and communication between the 

stakeholders involved.  Testing with a select group of stakeholders was completed and 

was well received. Implementation is scheduled for mid‐October. 

Geospatial Data of  the Hanford Site Released  to General Public‐ For  the  first  time 

ever, geospatial data of some features of the Hanford Site has been provided to outside 

organizations  after  being  cleared  for  public  release.  Facilities’  footprints  and  roads 

information has been given  to Benton County Emergency Services and some  facilities 

data has also been given to Pacific Northwest National Laboratory (PNNL) so they can 

publish it through their PHOENIX groundwater mapping tool on the internet. This data 

will  allow  these users  to base  their decisions on much more  accurate data  than  they 

have ever been able to use before. 

Material Safety Data Sheets (MSDS) Mobile Version Developed‐ IM has successfully 

developed a mobile version of the Material Safety Data Sheets (MSDS) system. The 

mobile version of the application was demonstrated and favorably received in two 

separate customer meetings with MSA, and Washington River Protection Solutions 

(WRPS).  The application was developed so that it detects the device being utilized, and 

adjusts the view to the appropriate screen size. For mobile devices, this includes 

enlarged buttons, enhanced list selection, and other user‐friendly features geared 
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toward a tablet such as the iPAD. The application is in customer test and will be 

available with the next version release of the MSDS application.  

 

Mobile version of MSDS via iPAD 

CHPRC/ Sage Timberline Estimating Tool in Production‐ IM successfully migrated to 

production an interface between the Sage Timberline software and the CHPRC 

Primavera P6 scheduling database.  This interface will allow data to be transferred 

directly between the two systems, which will alleviate much of the duplicate data entry 

being performed previously. 

Rideshare Module in LMKnowledgeNet Implemented‐ On September 18, 2012, IM 

implemented into production the MSA Rideshare module in LMKnowledgeNet.  The 

Rideshare module will allow vanpools, carpools or other ridesharing options to register 

their vehicle with their posted start and end points and schedule. People wanting to join 

the posted rideshare can then apply via the web based application to become a member. 

Administrative functions allow the editing and moderation of the function.  The 

implementation of the Rideshare system was a result of the Hanford Site Commute 

Alternatives Feasibility Study. 

MAXIMO Upgrades Implemented‐ MSA IM has implemented upgrades to the 

MAXIMO work management system, which will provide for more accurate scheduling 

and releasing of work packages.  Subject Matter Experts (SMEs) can now complete the 

approvals of planned work packages electronically.  The SME can now log into 

MAXIMO, review the package details and attachments and then approve or reject the 

plan – a process that was previously completed on printouts.  The Work Package print 

report now contains new approvals sections, and a new electronic signature option. 

This functionality adds work steps into the labor section of the work package to allow 

for more accurate scheduling and releasing of work packages into the field. 
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CONTENT & RECORDS MANAGEMENT  

IDMS Team Transfers Records‐ The IM IDMS team has transferred 1,216,095 

Dosimetry records from PNNL into MSA Electronic Records.  A new drive with catch 

up records along with Administrative files was received and is scheduled to be loaded 

into IDMS.  Auditing of images and metadata is continuing. Weekly team meetings are 

held to determine tasks needed to complete this project. 

Hanford Integrated Record Schedules (HIRS) Project ‐ The HIRS module was placed 

into production on September 25, 2012.  A demonstration of the module functionality 

was presented to DOE, MSA, CHPRC and WRPS with positive feedback.  The module 

gives record specialists the ability to search on items they want to see displayed, which 

assists in locating correct schedules.  Phase 2 will kick off next fiscal year with 

additional enhancements requested by the customer. 

PROJECT PLANNING & CONTROLS  

Reproduction Services’ Excess Paper Donated ‐ MSA received approval from DOE to 

donate five pallets of paper to the Kennewick (WA) School District.  This paper will be 

put to good use by the students and faculty and will help with their budget.  

 

 

Pallets of paper donated to the Kennewick School District 

Reproduction Services Center Moved & Performance Incentive (PI) Completed‐ On 

September 25, 2012, MSA completed its PI to have the Reproduction Service Center 

moved out of the 712 Building and the facility turned over to DOE. The Reproduction 

Service Center move was completed on time, and is now located at the 1163 Warehouse.  

Stand Alone Printer/Copier Reduction ‐ IM worked to support Environmental Services 

to reduce solid waste in FY 2012 by reducing the number of standalone printers and 

copiers. A reduction of 10.7% of network and/or standalone printers was accomplished 

as of September 2012.   IM is still on target to reduce standalone printers by 30% at the 

end of Fiscal Year 2013.  
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LOOK AHEAD 

QMap Supports Energy Initiatives‐ MSA IM will expand the current QMap recycling 

program information in the Facilities mapping application to include cardboard and 

aluminum recycling.  Currently QMap allows users to find the location of plastic 

recycling locations and see a photo of the pick‐up sites.  Using data and images 

provided by MSA Energy Initiatives the pick‐up locations for both cardboard and 

aluminum will be added to the mapping application and the existing plastic recycle 

data will be updated. 

Support to Portfolio Management (PFM) Organization ‐ IM is working with DOE to 

develop a Performance Metrics data‐gathering interface.  An initial form has been 

developed and is currently under review.  This data‐gathering interface is intended to 

complete a deliverable from the Facility and Waste Site Completion Kaizens that were 

held early this fiscal year.  Expected release date is October 1, 2012. 

MSA Site Excavation Permit Application Being Developed ‐ IM is working with MSA 

Land & Facilities to develop test scripts and computer based training (CBT) capabilities 

for this application.  When implemented in October, this will also include the 

Geographic Information System (GIS) mapping features that graphically display the 

areas where excavation permits are being worked. 

 

MAJOR ISSUES 

No issues identified. 

 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable or Days 

Away From Work injuries reported for IM in September 2012.  There were also no First 

Aid injuries reported. 
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BASELINE PERFORMANCE 

Table IM‐1. Information Management Cost/Schedule Performance (dollars in millions). 

Fund Types 

September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC 

RL‐0020 ‐ Safeguards 

& Security  $0.3  $0.3  $0.4 $0.0 ($0.1) $2.3 $2.3 $3.6  $0.0  ($1.3)  $2.3

RL‐0040 – Nuc. Fac. 

D&D – Remainder 

Hanford  $0.1  $0.1  $0.0 $0.0 $0.1 $0.2 $0.2 $0.0  $0.0  0.2  0.2

Site‐wide Services  $3.4  $3.4  $3.4 $0.0 ($0.0) $26.7 $26.7 $24.4  $0.0  $2.3  $26.7

Subtotal   $3.8  $3.8  $3.8 $0.0 $0.0 $29.2 $29.2 $28.0  $0.0  $1.2  $29.2

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed.

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

 

FYTD BASELINE PERFORMANCE VARIANCE 

CV (+$1.2M) ‐ Cost variance is due to the approved funding and priority list scope 

being divergent from the baseline.  RL provided approval of the baseline data to report 

progress against, but also provided an approved and funded priority list of items for 

MSA work scope.  This situation is not an issue that requires a corrective action by the 

Control Account Manager, but MSA overall, and all other aspects of this account, were 

examined to ensure that there were no other performance issues affecting the data.  
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Portfolio Management (PFM) functional area 

delivers an integrated approach that allows the U.S. Department of Energy (DOE) to 

make informed decisions on cleanup efforts through alignment and integration of 

contractor data across government and contracting entities responsible for 

environmental cleanup at the Hanford Site. Through this integration, PFM provides the 

technical support and expertise in project, portfolio, and enterprise management that 

allows continual optimization of the cleanup mission lifecycle, and enables DOE to 

successfully achieve the Hanford End State Vision.  The PFM organization includes 

Operations, Mission Support, Budget Planning and Analytical Tools, Project Support 

and Independent Assessment.  PFM is organized to provide analytical and unbiased 

recommendations to enable DOE to apply its resources in the best way possible to meet 

mission objectives and optimize operations. 

KEY ACCOMPLISHMENTS 

Budget Planning & Formulation – 

PFM supported the DOE Richland Operations Office (RL) preparation for the fiscal year (FY) 
2015‐2019 budget formulation strategic planning meeting with senior management, and 

the subsequent kick‐off meeting with RL and contractors participating.  This meeting 

provided the guidelines and assumptions for FY 2015 budget request preparation.  The 

first draft FY 2015‐2019 Compliance Planning Case for discussion with RL management 

is scheduled for October 31, 2012. 

Hanford Lifecycle Scope, Schedule and Cost Report (Lifecycle Report) –  

PFM assisted RL Project Integration and Control (PIC) in the review and adjustment to 

the Draft 2013 Lifecycle Report.  The Draft 2013 Lifecycle Report is undergoing detailed 

review of project scope, schedule and cost estimates and planning assumptions by RL 

and DOE, Office of River Protection (ORP) project organizations. 

Integrated Technical Data‐mart (ITD) Improvements for Budget Formulation – 

Progress for the RL and PFM ITD improvement initiatives continues as follows: 

 

 The electronic Ranked Integrated Priority List (RIPL) tool is in final testing with 

the Assistant Manager for Business and Financial Operations (AMB). 

 The enhanced and expanded BASS cost and milestone reports are in production. 



PORTFOLIO MANAGEMENT 
 

 

 

 

MSC Monthly Performance Report SEP 2012 
DOE/RL-2011-113 Rev 36 PFM-2 

 The ITD/BASS budget change management spreadsheet (for planning 

adjustments made during the budget and planning case process) is in 

production. 

ITD Improvement Plan – Preparation of the ITD Improvement Plan continues towards 

a December 1, 2012, delivery date.  The improvement plan is comprised of two primary 

sections: 1) resolution of existing data, process and quality gaps; and 2) future 

improvements and enhancements.  A meeting is scheduled for October 25, 2012, with 

RL to provide an overview of the improvement plan.  The purpose of this meeting is to 

receive feedback from RL on the draft improvement plan before the December 1, 2012, 

product delivery. 

Performance Incentive (PI) Completions ‐ Portfolio Management completed the 

remaining three deliverables associated with PI 2.3.1, “Enhance the analytical 

capabilities of the Portfolio Management function to support the budget development 

process, improve lifecycle planning and prioritize and integrate all work scope.”  All 

deliverables were completed ahead of their scheduled completion dates.  The 

deliverables completed during September include: 

 

1) “Ensure the DOE‐RL non‐contracted scope of the Lifecycle baseline has 
supporting waste flow categories and volumes,” was provided to RL on 

September 21, 2012, 9 days ahead of schedule.   

2) “Update the integrated, site wide, logic‐linked planning case and demonstrate 

ability to run major planning cases through the production and delivery of the 

draft FY2013 Lifecycle Scope, Schedule, and Cost Report,” was submitted to  RL 

on September 5, 2012,  25 days ahead of schedule.   

3) “For all cleanup objects identified in April 2011 integrated technical data‐mart, 

identify all gaps and/or redundancies with respect to contracted baselines or RL 

non‐contracted baseline, and provide recommendations to RL for contract 

modifications,” was submitted to RL on September 12, 2012,  18 days ahead of 

schedule.   

Portfolio Analysis Center of Excellence (PACE) Operations – In September, PFM 

provided PACE demonstrations, ITD and Strategic Planning Toolbox training, and 

operations support during the month.  

Metrics were posted on the PFM webpage for PACE use are as follows:  

1. Priority 1 (client, includes DOE, Office of Environmental Management (EM), 

Headquarters (HQ), RL, and ORP Office of the Manager) – 11 hours.  
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2. Priority 2 (client, includes RL/ORP Assistant Managers/Integrated Project Team 

(IPT)/Federal Project Directors [FPD]) – 14 hours.  

3. Priority 3 (client, includes RL/ORP customers) – 17 hours.  

4. Priority 4 (Contractor, includes MSA/Washington Closure Hanford/CH2M HILL 

Plateau Remediation Company/Bechtel National, Inc./Washington River 

Protection Solutions) – 3 hours.  

5. Priority 5 (Internal, includes PFM) – 15 hours.  

 

PACE usage for 2012 by month is as follows: 

 

 

LOOK AHEAD  

The Lifecycle Report Project Manager Meeting (PMM), as required by the Hanford 

Federal Facility Agreement and Consent Order (Tri‐Party Agreement) Milestone M‐036‐01c, 

Prepare and Submit Lifecycle Report, is scheduled for October 4, 2012.  The related Tri‐

Party Agreement Quarterly Review is planned for October 17, 2012. 

 

A Hanford Contracting Alignment Board (HCAB) Integration Support Team (IST) is 

planned for October to provide an update to HCAB IST members on issues and 

program improvements. 
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MAJOR ISSUES  

None to report. 

 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries or vehicle 

accidents were reported for PFM in September. 

 

BASELINE PERFORMANCE  

Table PFM‐1.  Portfolio Management Cost/Schedule Performance (dollars in millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC 

RL‐0041‐ Nuc Fac D&D 

– RC Closure Project  $0.0  $0.0 $0.0 $0.0 $0.0 $0.4 $0.4 $0.4  $0.0   $0.0  $0.4 

Site‐wide Services  $1.3   $1.3  $0.6  $0.0  $0.7 $6.1  $6.1  $6.6   $0.0   ($0.5) $6.1 

Subtotal   $1.3   $1.3  $0.6  $0.0  $0.7 $6.5  $6.5  $7.0   $0.0   ($0.5) $6.5 

ACWP  =  Actual Cost of Work Performed. 

BAC  =  Budget at Completion. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

CV  =  cost variance. 

D&D  =  decontamination & decommissioning. 

FYTD  =  fiscal year to date. 

RC  =  River Corridor. 

SV    =  schedule variance. 

EAC  =  Estimate at Completion. 

 

FISCAL YEAR TO DATE (FYTD) BASELINE PERFORMANCE VARIANCE 

Site‐wide Services cost variance (‐$0.5):  In the contract baseline, MSA did not 

assume any support to project risk management; currently five PFM full time 

equivalents (FTEs) perform this work scope.  Starting in FY 2013, PFM will no 

longer perform project risk management.  In addition, the labor rates used in the 

proposal for budgeting purposes are significantly lower than the actual composite 

labor rate for PFM employees.  Furthermore, more than 80% of the current PFM 

staff is working more productive hours than planned. 

MSA completed re‐aligning the baseline to the negotiated contract and, using the 

approved change control process, implemented the re‐aligned baseline data for 
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the start of FY 2013.  RL provided approval of the baseline data to report progress 

against, but also provided an approved and funded priority list of items for MSA 

work scope.  A portion of the variance in this account is due to the approved 

funding and priority list scope being divergent from the baseline. 
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INTRODUCTION 

Project Planning and Integration (PPI) is a service organization whose primary role is to 

support the U.S. Department of Energy (DOE), other Hanford contractors (OHCs) and 

service organizations within Mission Support Alliance, LLC (MSA). 

PPI executes the MSA Interface Management, Strategic Planning and Project 

Management functions.  Interface Management is a single group; however, they are 

organized in alignment with providing interface to the OHCs.  Strategic Planning is 

comprised of the Infrastructure and Services Alignment Plan (ISAP) group.  The Project 

Management group has three functional organizations:  Central Engineering, Project 

Management, and Construction Management.  Each of these areas manages their 

respective internal and external customer interfaces as required to ensure the successful 

implementation and maintenance of the Mission Support Contract (MSC). 

KEY ACCOMPLISHMENTS 

INTERFACE MANAGEMENT 

Pit‐9 Administrative Interface Agreement (AIA) – Interface Management coordinated 

all updates to the Pit‐9 AIA between MSA, Washington Closure Hanford, LLC (WCH), 

and Bechtel National, Inc. (BNI).  The success of this AIA assisted the Energy and 

Environmental Services group to meet a fiscal year (FY) 2012 Performance Incentive. 

Closure of 1904N Sewage Lagoon – Key meetings were held to finalize closure of 

1904N Sewage Lagoon.  A private company, Merrell Brothers, Inc., performed a site 

walk down, and final actions for transfer are to take place in early October 2012. 

STRATEGIC PLANNING 

Infrastructure and Services Alignment Plan (ISAP) – The final report document 

HNF‐44328, Revision 3, was formally accepted by DOE Richland Operations Office (RL) 

on September 27, 2012.  The ISAP Executive Summary brochure was printed and 

distributed.  Primary task activities during September included integration of ISAP 

strategies with the Facilities Master Plan update document, and planning steps to make 

the ISAP a living document.   

PROJECT MANAGEMENT  

100B/C Area Transmission Line – Disposal efforts are scheduled to begin the week of 

October 8, 2012.  Waste profiles and waste shipping forms have been completed and are 

ready for shipment campaign to the Environmental Remediation Disposal Facility. 
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200 Area Master Study – The 200 Area Master Study Combined Report was completed 

on schedule and under budget. 

300/400 Area Long‐Term Electrical Study – MSA Engineering/Project Management 

submitted a draft 300/400 Areas Electrical Study, meeting the 50% submittal milestone 

date. 

Facilities Master Plan – The 2012 Facilities Master Plan (FMP) has been briefed and 

delivered to RL.  The FMP addressed facility utilization and lifecycle analysis findings, 

plus recommendations.  The project was completed ahead of schedule and under 

budget. 

Project ET‐70, UPS Upgrades at 339A and G4 – The Functional Requirements 

Document and Project Execution Plan are in final draft.  Plant Forces Work Review has 

been completed, and preliminary conceptual design was received on September 27. 

Project L‐366, 13.8 kV Switch Replacement – The conceptual design work, resource 

loaded schedule, and detailed cost estimate have all been completed.   

Project L‐718, Electrical Utilities Transformer Shop – The Fixed Price Construction 

Contract was award on September 10, 2012.  Mobilization is scheduled for the week of 

October 19, 2012. 

Project L‐774, Construct New 200E Truck Fill Station –The 200 Area Treated Effluent 

Disposal Facility (TEDF) Batch Discharge Request was approved on September 19, 2012.   

Project L‐778, Plateau Water Systems Improvements – Bid package for construction 

was completed and sent to bidders.  Bids are expected in mid‐October. 

Project L‐779, Data Loggers Pilot Project – All necessary documents have been 

approved and released.  The Project is closing out.    

Project Z‐052, 609A Fire Station Heat Pump – The As‐Built Facility Management Plan 

has been completed, approved, and released into the system.  Facility drawings are 

being revised and reposted into the Document Management & Control System.  Project 

closeout is nearly complete. 

Project Z‐057, Environmental Restoration Disposal Facility Aerial Crossings – The 

contractor has installed new 75‐foot poles, removed old poles, replaced aerial 

conductors, and raised the 13.8kV double‐circuit aerial lines to requested heights.  Final 

tie‐ins have been performed and the circuits energized. 
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Project Z‐067, 2711E/2711EA Roof Repairs – The construction contractor was mobilized 

and began construction activities.  Installation of sheeting material between standing 

seam ribs has been completed. 

Project Z‐074, 2101M RES Carport Install – With completion of the foundation and 

framework, exterior metal siding, roof sheathing, and the rear man‐door were installed. 

Project Z‐077, 2724 Roll‐Up Door – The Project kicked‐off with an initial job‐walk and 

photo survey.  Plant Forces Work Review approval was obtained for construction.  The 

project schedule was developed, along with the draft of the Project Execution Plan, and 

the draft of the Statement of Work was initiated. 

Project Z‐080, Electrical Power to Storage Box at 2266E – The Project Execution 

Plan/Functional Requirements Document has been approved.  The engineering design 

is complete, and the Statement of Work has been initiated. 

LOOK AHEAD 

Nothing to report 

MAJOR ISSUES 

13.8kV Distribution System – There has been no progress on DOE Office of River 

Protection (ORP) funding the electrical distribution system upgrades in FY 2013 due to 

fiscal constraints. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration (OSHA) recordable injuries were 

reported for PP&I in September.  
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BASELINE PERFORMANCE 

Table PPI‐1. Project Planning & Integration Cost/Schedule Performance (dollars in 

millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC 

RL‐0020 ‐ Safeguards 

& Security 
$0.1 $0.1 $0.0 $0.0 $0.1 $1.1 $1.1 $0.9 $0.0 ($0.2) $1.1 

RL – 40  $0.8 $0.6 $0.4 ($0.2) $0.2 $8.7 $8.5 $8.1 ($0.2) $0.4 $8.7 

Site‐wide Services  $1.6 $1.7 $0.9 $0.1 $0.8 $6.3 $6.4 $5.0 $0.1 $1.4 $6.3 

Subtotal  $2.5 $2.4 $1.3 ($0.1) $1.1 $16.1 $16.0 $14.0 ($0.1) $2.0 $16.1

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV          =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD CV: (+$2.0M) – MSA completed re‐aligning the baseline to the negotiated 

contract, and using the approved change control process, implemented the re‐aligned 

baseline data for the start of FY 2012.  RL provided approval of the baseline data to 

report progress against, and also provided an approved funded priority list of items for 

MSA work scope.  The majority of the variance is due to the approved funding and 

priority list scope being divergent from the baseline.  This situation is not a problem 

that requires a corrective action from the Cost Account Manager, but rather from MSA 

as a whole.  All other aspects of this account were examined to ensure that there were 

no other performance issues affecting the data. 

Also, BCR VMSA‐12‐032 was processed as a result of the contract modification number 

199, “Definitization of the FY 2012 Labor Adders.”  This BCR placed $14,641K of budget 

into Undistributed Budget (UB), and a subsequent BCR the following reporting period 

(VMSA‐12‐033) detailed planned the budget from UB into the Control Accounts in the 

PMB.  Since this action was required, labor rates for September, as a current period 

adjustment, needed to account for the entire Fiscal Year Labor Adder corrections.  The 

current period adjustment affected all budgets containing any labor element of cost.  

The Reliability Projects incurred cost and schedule variances during September due to 

this current period adjustment to the labor budgets.  All other aspects of the projects 

were analyzed to determine if there were any other reasons for variances on these 

projects, and other variances are noted as applicable. 
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INTRODUCTION 

Safety, Health & Quality (SH&Q) is a support organization that provides services to the 

other organizations within the Mission Support Contract (MSC). Their purpose is to 

assist MSC organizations in achieving their missions safely, compliantly, and to help 

provide the highest level of quality using a graded approach and to aggregate those 

functions that require a reporting chain that is completely independent of Mission 

Support Alliance (MSA) Service Area Vice Presidents or line management.  

Some of the people working as members of the SH&Q organization are deployed to 

support the Service Area Managers as their primary function. These individuals are 

part of a matrix management where the Service Area Manager is responsible to direct 

what work is performed and when it will be performed.  How SH&Q support services 

are performed is governed by SH&Q programs, policies and procedures. 

Safety, Health & Quality provides safety and health personnel to administer and staff 

the Safety Advocate Program. This program provides the MSA Service Areas, teaming 

subcontractors, and construction subcontractors a single point of contact to support 

implementation of regulatory requirements and the MSA Safety and Health Program. 

Assigned Safety Advocates ensure MSA completes work safely. 

Safety, Health & Quality also develops and improves the safety, health, radiation 

protection, and quality policies and procedures that govern work performed by MSA. 

They perform assessments, manage and track corrective actions, and evaluate work site 

and office conditions with the goal of constantly improving safety and quality. 

KEY ACCOMPLISHMENTS 

MSA Staff for Voluntary Protection Program (VPP) Mentoring Activities – MSA 

provided six employees to the Hanford Waste Treatment Plant (WTP) to participate in 

their annual VPP self‐assessment activities.  WTP requested MSA’s involvement 

because of their experience in performing these evaluations, enabling them to provide a 

substantial amount of support in the way of Lessons Learned and Best Practices.  

Mentoring is expected of U.S. Department of Energy (DOE) VPP Star Site participants, 

so it was a great opportunity for MSA staff to provide VPP assistance at their site.    

Industrial Hygiene Baseline Assessments Update – All 51 Industrial Hygiene Baseline 

Hazard Assessments (IHBHA) have been updated for all work groups. The project was 

completed ahead of schedule and places MSA in full compliance with the DOE IHBHA 

requirements.  A schedule has been developed to ensure future revisions are completed 

on time, and will be reviewed at biweekly Safety and Health staff meetings. 
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Confined Spaces Database Complete – MSA Safety and Health staff have completed 

population of the MSA Confined Spaces Database with hazard identification forms for 

all known confined spaces.  A total of 868 confined space areas were entered into the 

database, along with their space classifications. MSA will continue to populate the 

database as conditions change or new spaces are identified. The site can be accessed 

from the MSA Safety & Health Reference Information site.  

Hearing Conservation Program Assessment Completed – Safety professionals, in 

cooperation with DOE, have completed a Management Assessment of the Noise 

Exposure and Hearing Conservation Program. The final assessment report was 

approved unanimously by assessment team members. There were six issues and three 

opportunities for improvement identified.  

LOOK AHEAD   

Efforts to Consolidate Employee Concern Programs Begin – The SH&Q Performance 

Assurance Director is co‐facilitating a Structure Improvement Activity (SIA) that will 

consolidate the Hanford Site Employee Concern Program (ECP). The SIA is sponsored 

by RL and co‐facilitated by staff from Lockheed Martin.  Members from each of the 

Hanford contractor’s ECPs are participating on the team, and work scoping was 

completed at a kick‐off meeting in early September. The team has scheduled another 

session around the third week of October. 

 RSS to Expand Work Scope – MSA Worker Protection is working with the 

Radiological Site Services (RSS) organization to transition new work scope from the 

Pacific Northwest National Laboratory (PNNL) to MSA on October 1, 2012. The work 

scope will include full‐body count and bioassay radiological monitoring of personnel. 

Safety and Health professionals have been assigned and are working with management 

to get Employee Job Task Analyses in place, develop and brief the crew with an 

Automated Job Hazard Analysis, develop an IHBHA, establish a safety meeting/ back‐

to‐work meeting schedule, and perform regularly scheduled safety and health 

inspections. RSS will also need to form an Employee Zero Accident Council and 

establish a Safety Log for their respective work area(s). 

Fixed Ladder Inspection Activities – MSA Worker Protection is working with the 

Ladder Subject Matter Expert, Crane and Rigging, and Work Control to inspect MSA’s 

several hundred fixed ladders by December 2012, as required in a recent procedure 

revision of MSC‐RD‐24243, Portable and Fixed Ladders. This revision requires all 

organizations to perform an initial inspection as well as inspections every five years 

thereafter. It was decided at a status meeting in mid‐September to develop a cost 
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estimate for ladder inspections and present it to senior management for funding 

support.   

Epidemiological Study ‐ National Jewish Health (NJH) medical center will perform an 

epidemiological (EPI) study of the Hanford site with activities beginning in mid‐

October. The study is being reviewed by the DOE Institutional Review Board.  

Dosimetry Program in Transition – Safety professionals are working transition 

activities for the Hanford Internal and External Dosimetry Programs, including survey 

activities for the 318 building and Goethals facility and radioactive source transfers.  

MAJOR ISSUES 

Potential Asbestos Exposure – A Roads Maintenance/Sanitation employee was exposed 

to a white residual dust while emptying a lugger at Basin Disposal Incorporated (BDI) 

in Pasco. The lugger originated from the 274E, 200 East Area and contained plastic bags 

filled with non‐friable asbestos containing materials.  A bag became hung up while the 

luggers were being dumped and broke, which caused its contents to get on the 

employee’s clothing.  The employee was sent to Hanford Occupational Health Services 

(CSC) for examination/evaluation.  The employee was evaluated before exiting the 

truck by the CSC doctor and, based on his observation; there was no obvious dust on 

the employee.  The employee was decontaminated and his clothing bagged.  The truck 

has been secured and will not be moved until the cab is decontaminated and cleared.   

An Issue Identification Form (IIF) has been written and an event report will be 

completed regarding this issue. 

SAFETY PERFORMANCE  

There were no Occupational Safety and Health Administration recordable or Days 

Away From Work injuries reported for SH&Q in September 2012.  

BASELINE PERFORMANCE 

Fund Type 
September 2012  FY 2012 

BCWS  BCWP  ACWP  SV  CV  BCWS  BCWP ACWP  SV  CV  BAC 

Site‐wide Services  2.2  2.2  1.8  0.0  0.4  12.9  12.9  17.6  0.0  ‐4.7  12.9 

Subtotal   2.2  2.2  1.8  0.0  0.4  12.9  12.9  17.6  0.0  ‐4.7  12.9 

ACWP  =  Actual Cost of Work Performed. 

BAC  =  Budget at Completion. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 
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FYTD BASELINE PERFORMANCE VARIANCE 

Site‐wide Services Cost Variance ($‐4.7):  RL provided approval of the baseline data to 

report progress against, but also provided an approved and funded priority list of items 

for MSA work scope.  The variance in this account is due to the approved funding and 

priority list scope being divergent from the baseline.  This situation is not an issue that 

requires a corrective action for SH&Q, but it is being addressed at the company level.   

There were additional HAMTC representative support for numerous stop work events 

(WSCF, 184 Powerhouse, Plutonium Finishing Plant Hood Issue, 209E Asbestos,  

K‐Basin Deactivation and Decommissioning [D&D], and the Silo Event), as well as the 

organization being more productive than realized hours.  Dosimetry costs are also 

higher than targeted, as well as the Radiation Control Emergency Response, Alternative 

Asbestos Control Method, and the additional actions required by a revised DOE O 

458.1. 
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Site Infrastructure & Logistics (SI&L) 

function provides a myriad of services to support a broad base of customers performing 

their respective Hanford Site missions. SI&L provides best‐in‐class operations, support 

and maintenance services within a culture of safety, customer service and fiscal 

responsibility.   SI&L services include: biological controls, crane & rigging, courier 

service, facility maintenance services, fleet management & maintenance, long term 

stewardship, mail service, motor carrier services, traffic management, technical services 

(custodial, global contracts and technical support), utilities (electrical, sewer & water) 

and warehousing (asset control & inventory management).  SI&L’s goal is to provide 

cost‐effective and timely services that are centered on customer needs in support of the 

Hanford environmental cleanup objectives. 

KEY ACCOMPLISHMENTS 

Custodial Services Site Leadership – On September 12, 2012, MSA Custodial Services 

chaired a site‐wide working group meeting for various entities that provide janitorial 

services throughout the Hanford Site. Representatives from MSA, Washington River 

Protection Solutions, LLC (WRPS), Pacific Northwest National Laboratory (PNNL), 

Energy Northwest, and Washington Closure Hanford, LLC (WCH) participated in the 

meeting. The purpose of the working group is to share ideas and information so that we 

can improve the services provided to our customers and potentially incorporate best 

practices used by others within our own operations. 

Support to Excavator Disassembly – MSA Crane & Rigging Services (C&R) personnel 

supported the CH2M HILL Plateau Remediation Company (CHPRC) Deactivation and 

Decommissioning organization in the dismantling of a custom 1200 ʺHigh Reachʺ 

Kamatsu excavator in preparation for shipment off‐site.  C&R support staff were 

consulted in the development of the disassembly procedure, and developed a special 

lift plan for the two crane lifts necessary to 

remove the track assemblies.  C&R Crane 

Operators and Riggers, with support from MSA 

Fleet Mechanics, completed the disassembly on 

September 6, 2012.  Loading for transport is 

scheduled for a later date. 

 

C&R personnel dismantling Kamatsu excavator 
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Project Z‐057 – MSA Electrical Utilities linemen provided switching support for Project 

Z‐057 to provide an unobstructed route from the 300 Area to the Environmental 

Restoration Disposal Facility (ERDF) for oversize loads.  In support of the contractor’s 

installation of new poles, and moving the 13.8KV line from overhead to underground, 

the EU linemen switched out a section of C8L7 line 

affecting the 200 Area Fire Department, 616 

Building, and cell phone towers.  The location of 

crossing #6 is at the intersection of 4th and 4S Streets 

between the 200E and 200W Areas.  After the 

installation of the two new poles, the linemen re‐

energized the C8L7 line. The linemen also 

performed switching to reconfigure a section of 

lines C8L7‐ L8 for crossing #3, located near the 

intersection of 4S and 11A Streets.                                    Lineman performing line switching 

 

Graphics for Plutonium Finishing Plant (PFP) 

Emergency Response Trailer – The MSA Sign Shop 

designed and fabricated the graphic design for the 

Emergency Response Trailer for PFP.  PFP was 

pleased with the results.   

 

                                                                                     

PFP Emergency Response Trailer 

 

200 West Area Evaporative Sewer Lagoon – Water/Sewer Utilities commissioned the 

new 200 West Area Evaporative Sewer Lagoon with the unloading of the first pumper 

truck and all of the system performed as designed. 

With the ability to unload pumper trucks at the 200 

West Area lagoon, MSA is working with WCH on 

the demolition and remediation of the old 100N 

Area Sewer Lagoon. This puts the site one step 

closer to shrinking the footprint of Hanford. This is 

also an upgrade of the sewer infrastructure to ensure 

ability for safe, reliable and compliant processing for 

the future mission(s) at Hanford.                                        Evaporative Sewer Lagoon at 200W 
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LOOK AHEAD 

Maintenance Services ‐ Asbestos Action Plan – SI&L is supporting efforts on the 

Asbestos Action Plan.  This includes inspecting 55 MSA facilities and structures that 

contain asbestos materials.  These inspections will identify areas needing any repair 

actions, and also act as the start of MSA’s preventive maintenance program. 

MAJOR ISSUES 

There are no major issues to report.   

SAFETY PERFORMANCE 

SI &L reported two minor first aid cases in September – one involved a headache 

(possibly due to mold), and one involved an elbow contusion.  One minor vehicle 

accident was also reported (one vehicle backed into another), but there were no injuries.  

BASELINE PERFORMANCE 

Table SIL‐1. Site Infrastructure & Logistics Cost/Schedule Performance (dollars in 

millions). 

Fund Type 
September 2012  FYTD 2012 

BCWS  BCWP  ACWP  SV  CV  BCWS  BCWP ACWP SV  CV  BAC  EAC 

RL‐0040 ‐ Nuc. Fac. 

D&D ‐ Remainder 

Hanford 

$0.0   $0.0   $0.0  $0.0   $0.0 $0.1  $0.1  $0.0 $0.0   $0.1   $0.1  $2.0 

RL‐0041 ‐ Nuc. Fac. 

D&D ‐ RC Closure 

Proj 

$0.2   $0.2  $0.1  $0.0  $0.1  $2.0  $2.3  $2.3 $0.3   $0.0   $2.0  $2.4 

Site‐wide Services  $7.8  $7.8  $4.2  $0.0   $3.6  $37.5  $37.5  $38.4 $0.0   ($0.9)  $37.5  $38.7 

Subtotal  $8.0  $8.0  $4.3  $0.0 $3.7 $39.6 $39.9  $40.7  $0.3   ($0.8)  $39.6  $41.1 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

EAC       =     Estimate  at Completion 
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FYTD BASELINE PERFORMANCE VARIANCE 

SV (+$0.3M) – The late start to the final design of the B Reactor roof (budget was 

planned in FY 2011 but work is being performed in FY 2012) is creating positive 

schedule variance for FY 2012. 

CV (‐$0.8M) – The FYTD expense in Water Services has been high due to ongoing 

repair work that began at the inception of the fiscal year.  EU is overrun due to handling 

of legacy waste shipments from the laydown yard, and a change in management 

philosophy of handling Infrastructure support work before supporting the Other 

Hanford Contractors. 

In addition, MSA completed re‐aligning the baseline to the negotiated contract, and 

using the approved change control process, implemented the re‐aligned baseline data 

for the start of FY 2012.  RL provided approval of the baseline data to report progress 

against, but also provided an approved and funded priority list of items for MSA work 

scope.  The variance in this account is also due to the approved funding and priority list 

scope being divergent from the baseline.  This situation is not an issue that requires a 

corrective action, and all other aspects of this account were examined to ensure that 

there were no other performance issues affecting the data. 
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