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DFLAW Permitting Activities and Regulatory Approvals
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Plateau Remediation Company

&

Bechtel National, Inc.
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Permitting Activity or
Regulatory Approval
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Misc.
Regulatory
Approvals

New RCRA TSD Permit (Ecology)

New Non-Rad Air Permit (Ecology)

New Rad Air Emissions License
(DOH)

Modify EMF RCRA TSD Permit
(Operating Unit 10) (Ecology)
(w/ TAs displayed)

New EMF Rad Air Emissions
License (DOH)

New EMF Non-Rad Air Permit
(DE16NWP-003) (Ecology)

ra

Modify WTP PSD Air Permit
(PSD-02-01) (Ecology)

Modify LAW RCRA TSD Permit
(Operating Unit 10) (Ecology)

Modify LAB RCRA TSD Permit
(Operating Unit 10) (Ecology)

New/Modify DST RCRA Permit
(Ecology)

Modify AP Farm Non-Rad Air Permit
(DE1INWP-001) (Ecology)

Modify AP Farm Rad Air Emissions
License (NOC 1012) (DOH)

Modify AW Farm Non-Rad Air
Permit (DEOSNWP-001) (Ecology)

Modify AW Farm Rad Air Emissions
License (NOC 809) (DOH)

Modify RCRA TSD Permit
(Operating Unit 11) (Ecology)

Modify Non-Rad Air Permit
(DEOSNWP-004) (Ecology)

Modify Rad Air Emissions License
(NOC 848) (DOH)

Modify RCRA TSD Permit
(Operating Unit 3) (Ecology)

Modify Non-Rad Air Permit
(DEO7NWP-003) (Ecology)

Modify ETF Rad Air Emissions
License (NOCs 999/1000) (DOH)

Modify LERF Rad Air Emissions
License (NOCs 996/997/998/1000) (DOH)

Modify ETF SWDP ST-4500 (Ecology)

Dimethyl Mercury Health Impacts
Assessment (HIA) (Ecology)
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ILAW LDR Variance (Ecology)
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1. Class 3 permit modification
2. Additional design information
3. Additional design information
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Start LAWPS Construction
(February 2019)

1. | EMF Secondary Containment
2. | EMF Transfer Lines
3. | EMF Equipment
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1. LAW/EMF Operations
2. LAB Operations
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Start EMF Construction

(March 2017)
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1. Class 1 - Leachate/SLMOP
2. Class 2 — Part AAGWMP/Closure/WAP/WAC
3. Class 3 — Storage/Treatment Pad DWMU
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Start WTP LAW Cold Commissioning (February 2021)
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2021

Contractor

Start Application or
Permit or Regulatory

Documentation
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DOE Regulatory Agency
Submit Application or Approve Permit or
Permit or Regulatory Regulatory Request

Documentation

Each schedule checkpoint will be overlaid with
green checkmark to show completion.

WRPS

WTP

CHPRC

Data Date

DOE Submit Temporary Authorization (TA) Request

Ecology Issuance of TA approval (effective date)

Start WTP LAW Hot Commissioning (October 2021)
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