



<p>Acronyms</p> <p>CERCLA - Comprehensive Environmental Response, Compensation and Liability Act</p> <p>FS - Feasibility Study</p> <p>GW - Groundwater</p> <p>O&M - Operation & Maintenance</p> <p>RI - Remedial Investigation</p> <p>ROD - Record of Decision</p> <p>RTD - Remove, Treat, Dispose</p>	<p>Key Assumptions</p>	<p>TPA Milestones</p>	<p>Legend</p> <div> <div> Key Event (Start / Completion)</div> <div> Logic</div> <div> Float</div> <div> RL-30 FH Activity</div> <div> RL-40</div> <div> River Corridor Contractor</div> <div> Tank Farms</div> <div> EM-21</div> <div> PNNL</div> <div> EPA/Ecology</div> </div> <div> TRI-PARTY AGREEMENT MILESTONE</div> <div> CERCLA Action Item</div> <div> Intra Schedule Logic (Page to Page)</div> <div> Inter Schedule Logic (Sch to Sch)</div> <div> TO</div> <div> FROM</div> <div> S&T</div> <div> S&T</div> <div> Contract Modification Required</div>
---	-------------------------------	------------------------------	---