



Acronyms
CMS - Corrective Measures Study
COC - Contamination of Concern
COPC - Contamination of Potential Concern
FS - Feasibility Study
GW - Groundwater
HRR - High Resolution Resistivity
OU - Operable Unit
PP - Proposed Plan
RI - Remedial Investigation
RCRA - Resource Conservation and Recovery Act
ROD - Record of Decision
UPR - UnPlanned Release

Key Assumptions

TPA Milestones
M-015-00 Complete the RI/FS process for all Operable Units
M-015-00C Complete all 200 Area non-Tank Farm OU site investigations under approved work plan schedules through submittal of FS Reports and a recommended remedy(ies)
M-015-21A Submit 200-BP-5 OU FS and PP to EPA
M-015-40D Submit a revised FS report and revised PP for 200-CW-5 OU to EPA
M-015-42D Submit a revised FS Report & PP for 200-TW-1 & 200-PW-5 OUs to EPA
M-015-43D Submit the FS report and a recommended remedy(ies) for 200-PW-2 & 200-PW-4 OUs to Ecology
M-015-44B Submit 200-MW-1 OU FS report & PP to EPA
M-015-46B Submit the FS report and the recommended remedy for 200-LW-1 & 200-LW-2 OUs to Ecology

Legend

- Key Event (Start / Completion)
- Logic
- Float
- RL-30 FH Activity
- RL-40
- River Corridor Contractor
- Tank Farms
- EM-21
- PNNL
- EPA/Ecology

Contract Modification Required

Rev. DRAFT

