



Section B

300 Area Clean Up

PROJECT MANAGERS

B. Bilson, RL
(509) 376-6628

L.J. Olguin, FH
(509) 372-8233

INTRODUCTION

The 300 Area Clean Up consists of the Infrastructure Zone, Project Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12.

NOTE: Unless otherwise noted, all information contained herein is as of the end of October 2002.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due this fiscal year.

NOTABLE ACCOMPLISHMENTS

None to report.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

None to report.

UPCOMING ACTIVITIES

Surveillance and maintenance of vacant facilities are the only activities planned for this PBS in FY 2003. The work will transfer to the River Corridor contractor.

MILESTONE ACHIEVEMENT FH Contract Milestones

None to report.

PERFORMANCE OBJECTIVES

None to report.

ISSUES

TECHNICAL, Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.