

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE  
PAGE OF PAGES  
1 14

2. AMENDMENT/MODIFICATION NO. 3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)  
186 See Block 16C

6. ISSUED BY CODE 00603 7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
Richland WA 99352

Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
MS: H6-60  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code)  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC  
Attn: KAREN VACCA  
C/O URS ENERGY & CONSTRUCTION, INC.  
PO BOX 73 / 720 PARK BLVD  
BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO.  
9B. DATED (SEE ITEM 11)  
10A. MODIFICATION OF CONTRACT/ORDER NO.  
DE-AC27-08RV14800  
10B. DATED (SEE ITEM 13)  
05/29/2008

CODE 806500521 FACILITY CODE

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Clause 52.243-2 Changes - Cost Reimbursement (AUG 1984)
	D. OTHER (Specify type of modification and authority)


**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 2 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

See Continuation Pages.  
Delivery Location Code: 00601  
Richland Operations Office  
U.S. Department of Energy  
Richland Operations Office  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

FOB: Destination  
Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Charles Simpson WRPS Contract Mgr	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan C. Johnson
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 11-27-12
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 11/29/2012

**Purpose of Modification:**

The purpose of this supplemental agreement is to definitize the following change order and requests for equitable adjustment in accordance with contract clause I.103, FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

- ORP Letter 11-AMD-149, entitled "Request for Equitable Adjustment For The Impacts Associated with Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Package M-45-10-01," dated 06/16/2012
- Request for Equitable Adjustment (REA) for the Tri-Party Agreement Milestones (WRPS-1101846 R1, dated 08/03/11),
- Contract Modification 143, dated 12/05/11, Change Order to authorize work on DNFSB 2010-2 recommendations,
- Request for Equitable Adjustment (REA) for DNFSB 2010-2 Implementation (WRPS-1105780 R2, dated 01/26/12).

As a result of this modification, the contract value is increased by \$20,579,101 and the total contract value is changed from \$5,641,455,778 to \$5,662,034,879.

1. Update Section B as follows:

- 1.1 Incorporate costs and fee for changes to the Tri-Party Agreement Milestones. The total negotiated price for this change is \$1,785,256, composed of \$1,768,813 of costs and \$16,443 of fee. The addition of this new scope increases the costs by sub-CLIN and fee as follows:

<b>TPA Milestone Change</b>	<b>FY 2011</b>	<b>FY 2012</b>	<b>FY 2013</b>	<b>Base Period Total</b>	<b>FY 2014 Option I Period Total</b>	<b>TOTAL</b>
CLIN 1.2.1 Direct Costs	\$364,937	\$44,428	\$510,161	\$919,526	\$620,772	\$1,540,298
CLIN 1.2.2 Indirect Costs	\$0	\$6,664	\$77,932	\$84,596	\$98,518	\$183,114
CLIN 6.1 COP	\$0	\$0	\$9,383	\$9,383	\$36,018	\$45,401
Subtotal Costs	\$364,937	\$51,092	\$597,476	\$1,013,505	\$755,308	\$1,768,813
Fee	\$0	\$0	\$10,597	\$10,597	\$5,846	\$16,443
<b>Total Cost plus Fee</b>	<b>\$364,937</b>	<b>\$51,092</b>	<b>\$608,073</b>	<b>\$1,024,102</b>	<b>\$761,154</b>	<b>\$1,785,256</b>

- 1.2 Incorporate costs and fee for the implementation of the DNFSB 2010-2 recommendations. Total Price increase for the implementation of the DNFSB 2010-2 totaled \$18,793,847 which includes \$17,624,649 in cost and \$1,169,198 in fee for this change. The addition of this new scope increases the costs by sub-CLIN and fee as follows:

<b>DNFSB 2010-2 Implementation</b>	<b>FY 2012</b>	<b>FY2013</b>	<b>Total Base Period</b>	<b>FY2014</b>	<b>FY2015</b>	<b>Option I Period Total</b>	<b>TOTAL</b>
CLIN 3.1-Direct Costs	\$9,618,502	\$3,780,619	\$13,399,121	\$1,044,361	\$574,737	\$1,619,098	\$15,018,219
CLIN 1.2.2 Indirect Costs	\$1,459,121	\$571,439	\$2,030,561	\$166,235	\$94,760	\$260,995	\$2,291,556
CLIN 6.1 – COP	\$108,974	\$67,458	\$176,432	\$75,064	\$63,377	\$138,441	\$314,873
Subtotal - Costs	\$11,186,597	\$4,419,516	\$15,606,114	\$1,285,660	\$732,874	\$2,018,535	\$17,624,649
Fee	\$742,085	\$292,851	\$1,034,936	\$85,912	\$48,350	\$134,262	\$1,169,198
<b>Total Cost &amp; Fee</b>	<b>\$11,928,682</b>	<b>\$4,712,367</b>	<b>\$16,641,050</b>	<b>\$1,371,572</b>	<b>\$781,224</b>	<b>\$2,152,797</b>	<b>\$18,793,847</b>

1.3 Update Section B, B.4-1 Table to incorporate the above changes from this modification.

The total cost and fee being added as a result of these negotiated changes is \$20,579,101. The Total Contract Price is changed from \$5,641,455,778 to \$5,662,034,879. Section B, Table B.4-1 sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and sub-CLIN 6.1 and Total Contract Price are changed as follows:

<b>Price of Changes</b>	<b>FY 2011</b>	<b>FY 2012</b>	<b>FY 2013</b>	<b>Total Base Period</b>	<b>FY 2014</b>	<b>FY 2015</b>	<b>Option I Period Total</b>	<b>TOTAL</b>
CLIN 1.2.1 -Direct Costs	\$364,937	\$44,428	\$510,161	\$919,526	\$620,772	\$0	\$620,772	\$1,540,298
CLIN 1.2.2- Indirect Costs	\$0	\$1,465,785	\$649,371	\$2,115,156	\$264,753	\$94,760	\$359,513	\$2,474,669
Subtotal CLIN 1.2	\$364,937	\$1,510,213	\$1,159,532	\$3,034,682	\$885,525	\$94,760	\$980,285	\$4,014,967
CLIN 3.1	0	\$9,618,502	\$3,780,619	\$13,399,121	\$1,044,361	\$574,737	\$1,619,098	\$15,018,219
CLIN 6.1	\$0	\$108,974	\$76,841	\$185,815	\$111,082	\$63,377	\$174,459	\$360,274
Subtotal Costs	\$364,937	\$11,237,689	\$5,016,992	\$16,619,618	\$2,040,968	\$732,874	\$2,773,842	\$19,393,460
Fee	\$0	\$742,085	\$303,448	\$1,045,533	\$91,758	\$48,350	\$140,108	\$1,185,641
<b>TOTAL Cost &amp; Fee</b>	<b>\$364,937</b>	<b>\$11,979,774</b>	<b>\$5,320,440</b>	<b>\$17,665,151</b>	<b>\$2,132,726</b>	<b>\$781,224</b>	<b>\$2,913,950</b>	<b>\$20,579,101</b>

1.4 Update Table B.4-1a, Authorized Available Base Fee to Date to do the following:

- The total amount of available Base Period fee added to the Table B.4-1a in this modification is \$1,045,533 The change is as follows:

**FROM:**

Table B.4-1a, Authorized Available Base Fee to Date  
(\$'s in K)

<b>Available Fee for Authorized CLINS</b>	<b>FY 2009</b>	<b>FY 2010</b>	<b>FY 2011</b>	<b>FY 2012</b>	<b>FY 2013</b>	<b>Totals</b>
	\$8,287	\$17,666	\$16,450	\$23,688	\$26,040	\$92,132

**TO:**

Table B.4-1a, Authorized Available Base Fee to Date

(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$8,287	\$17,666	\$16,450	\$24,430	\$26,343	\$93,178

**FROM:**

Table B.4-1, Contract Cost and Contract Fee

(\$'s in K)

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
	Contract Cost	5,494					
Totals	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
<b>CLIN 1</b>							
<b>Base</b>	Sub-CLIN 1.2.1	138,167	135,371	150,178	145,971	154,364	724,051
<b>Operations</b>	Sub-CLIN 1.2.2	0	11	6	834	11	862
	Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
<b>CLIN 2</b>							
<b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	39,669	28,154	42,729	56,374	67,012	233,938
	Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771
<b>CLIN 3</b>							
<b>WTP Support</b>	Sub-CLIN 3.1	9,725	16,257	24,005	19,840	22,172	91,999
	Sub-CLIN 3.2	3,085	3,154	3,255	4,864	3,455	17,814
	Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415

**Contract Number DE-AC27-08RV14800**  
**Continuation Page, Modification 186**

	Sub-CLIN 3.4	160	543	3,394	9,593	9,535	23,225
<b>CLIN 4</b>  <b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0	0	0
	Sub-CLIN 4.2	0	0	0	0	0	0
	Sub-CLIN 4.3	0	2,500	3,677	2,158	2,211	10,546
	Sub-CLIN 4.4	0	0	0	0	0	0
	Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
<b>CLIN 5</b>  <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
<b>CLIN 6</b>  <b>Pension and Welfare Plans</b>	Sub-CLIN 6.1	20,036	<b>21,877</b>	<b>23,836</b>	<b>26,124</b>	27,376	<b>119,249</b>
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
<b>Base Contract Sub-Totals</b>	Contract Cost	382,776	<b>397,367</b>	<b>477,623</b>	<b>497,105</b>	495,493	<b>2,250,365</b>
	Available Fee*	11,566	<b>21,189</b>	<b>21,552</b>	<b>26,442</b>	21,825	<b>102,575</b>
	Contract Price	393,086	<b>418,556</b>	<b>499,175</b>	<b>523,547</b>	515,459	<b>2,352,939</b>
<b>CLIN 7</b>  <b>American Recovery and Reinvestment Act (ARRA) Workscope</b>	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
<b>ARRA Sub-Totals</b>	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	<b>Contract Cost</b>	<b>419,839</b>	<b>548,162</b>	<b>590,023</b>	<b>497,105</b>	<b>495,493</b>	<b>2,551,878</b>
	<b>Available Fee</b>	<b>14,418</b>	<b>32,369</b>	<b>29,861</b>	<b>26,442</b>	<b>21,825</b>	<b>124,917</b>

	Contract Price	434,257	580,531	619,884	523,547	517,319	2,676,794
--	----------------	---------	---------	---------	---------	---------	-----------

\*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date

(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$8,287	\$17,666	\$16,450	\$23,688	\$26,040	\$92,132

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 1			
		FY 2014	FY 2015	FY 2016	Totals
<b>CLIN 1</b>	<b>Base</b>				
	<b>Operations</b>				
	Sub-CLIN 1.2.1	144,916	103,523	140,858	389,296
	Sub-CLIN 1.2.2	11	11	12	34
	Sub-CLIN 1.3	18,203	18,608	15,884	52,695
<b>CLIN 2</b>	<b>SST Retrieval and Closure</b>				
	Sub-CLIN 2.1	53,842	62,477	73,998	190,317
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616
<b>CLIN 3</b>	<b>WTP Support</b>				
	Sub-CLIN 3.1	24,691	18,372	20,424	63,488
	Sub-CLIN 3.2	3,535	3,334	3,422	10,290
	Sub-CLIN 3.3	3,726	17,945	35,568	57,239
	Sub-CLIN 3.4	0	0	0	0
<b>CLIN 4</b>	<b>Supplemental Treatment</b>				
	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	0	0	0	0
	Sub-CLIN 4.3	2,271	2,332	2,394	6,997
	Sub-CLIN 4.4	0	0	0	0
	Sub-CLIN 4.5	3,496	3,014	0	6,510

**Contract Number DE-AC27-08RV14800**  
**Continuation Page, Modification 186**

<b>CLIN 5</b> <i>Early Feed and Operation of WTP LAW Facility</i>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b> <i>Pension and Benefit Plans</i>	Sub-CLIN 6.1	29,972	32,846	36,029	98,847
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	524,099	541,505	600,062	1,665,666
	<b>Available Fee</b>	<i>TBD by DOE</i>	<i>TBD by DOE</i>	<i>TBD by DOE</i>	80,506
	<b>Contract Price</b>	<i>Total</i>	<i>Total</i>	<i>Total</i>	1,746,172

<b>Contract Totals</b>		
<b>Total: Transition, Base &amp; Option Periods</b>	<b>Contract Cost</b>	<b>5,378,698</b>
	<b>Available Fee</b>	<b>262,758</b>
	<b>Contract Price</b>	<b>5,641,456</b>

**TO:**

Table B.4-1, Contract Cost and Contract Fee  
(S's in K)

<b>Transition Period – FY 2008</b>		
<b>CLIN 1 Base Operations</b>	<b>Sub-CLIN 1.1</b>	5,494
<b>Totals</b>	<b>Contract Cost</b>	5,494
	<b>Contract Price</b>	5,494

Base Period								
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	
<b>CLIN 1</b>	<b>Base Operations</b>	Sub-CLIN 1.2.1	138,167	135,382	<b>150,549</b>	<b>146,313</b>	<b>154,874</b>	<b>725,286</b>
		Sub-CLIN 1.2.2	0	11	6	<b>2002</b>	<b>660</b>	<b>2662</b>
		Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
<b>CLIN 2</b>	<b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	39,669	28,154	42,729	56,374	67,012	233,938
		Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771
<b>CLIN 3</b>	<b>WTP Support</b>	Sub-CLIN 3.1	9,725	16,257	24,005	<b>29,458</b>	<b>25,953</b>	<b>105,398</b>
		Sub-CLIN 3.2	3,085	3,154	3,255	4,864	3,455	17,814
		Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415
		Sub-CLIN 3.4	160	543	3,394	9,593	9,535	23,225
<b>CLIN 4</b>	<b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0	0	0
		Sub-CLIN 4.2	0	0	0	0	0	0
		Sub-CLIN 4.3	0	2,500	3,677	2,158	2,211	10,546
		Sub-CLIN 4.4	0	0	0	0	0	0
		Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
<b>CLIN 5</b>	<b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
		Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
		Sub-CLIN 5.3	0	0	0	0	0	0
		Sub-CLIN 5.4	0	0	0	0	0	0
<b>CLIN 6</b>	<b>Pension and Welfare Plans</b>	Sub-CLIN 6.1	20,036	21,877	23,836	<b>26,233</b>	<b>27,452</b>	<b>119,434</b>
		Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
<b>Base Contract Sub-Totals</b>		Contract Cost	382,776	397,367	477,988	<b>508,342</b>	<b>500,509</b>	<b>2,266,983</b>
		Available Fee*	11,566	21,189	21,552	<b>27,170</b>	<b>22,129</b>	<b>103,607</b>
		Contract Price	394,342	418,556	499,540	<b>535,512</b>	<b>522,639</b>	<b>2,370,590</b>

<b>CLIN 7</b>  <b>American Recovery and Reinvestment Act (ARRA) Workscope</b>	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
<b>ARRA Sub-Totals</b>	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	<b>Contract Cost</b>	421,094	548,162	590,388	<b>508,342</b>	<b>500,509</b>	<b>2,568,496</b>
	<b>Available Fee</b>	14,418	32,369	29,919	<b>27,217</b>	<b>22,139</b>	<b>126,061</b>
	<b>Contract Price</b>	435,512	580,531	620,307	<b>535,559</b>	<b>522,648</b>	<b>2,694,557</b>

Table B.4-1a, Authorized Available Base Fee to Date

(\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$8,287	\$17,666	\$16,450	\$24,430	\$26,343	\$93,178

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 1			
		FY 2014	FY 2015	FY 2016	Totals
<b>CLIN 1</b>  <b>Base Operations</b>	Sub-CLIN 1.2.1	145,537	103,523	140,858	389,917
	Sub-CLIN 1.2.2	276	106	12	394
	Sub-CLIN 1.3	18,203	18,608	15,884	52,695
<b>CLIN 2</b>  <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	53,842	62,477	73,998	190,317
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616
<b>CLIN 3</b>  <b>WTP Support</b>	Sub-CLIN 3.1	25,735	18,947	20,424	65,107
	Sub-CLIN 3.2	3,535	3,334	3,422	10,290
	Sub-CLIN 3.3	3,726	17,945	35,568	57,239
	Sub-CLIN 3.4	0	0	0	0
<b>CLIN 4</b>  <b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	0	0	0	0
	Sub-CLIN 4.3	2,271	2,332	2,394	6,997
	Sub-CLIN 4.4	0	0	0	0
	Sub-CLIN 4.5	3,496	3,014	0	6,510
<b>CLIN 5</b>  <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b>  <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	30,083	32,909	36,029	99,021
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	<b>526,140</b>	<b>542,238</b>	<b>600,062</b>	<b>1,668,440</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>80,646</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>Total</b>	<b>1,749,086</b>

Contract Totals		
<b>Total: Transition, Base &amp; Option Periods</b>	<b>Contract Cost</b>	<b>5,398,091</b>
	<b>Available Fee</b>	<b>263,944</b>
	<b>Contract Price</b>	<b>5,662,035</b>

2. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-1 to update the Configuration Table to reflect revisions to the PEMP Attachment J.4.2 as a result of this modification. The change is as follows:

**FROM:**

**Configuration Table**

<b>Version</b>	<b>Date Approved</b>	<b>Summary of Changes</b>
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12, 2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011 (Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2011 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012 (Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011 (Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	See Date of Modification 184	Incorporate FY13 Award Fee Plan

TO:

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12, 2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011 (Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2011 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012 (Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011 (Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	August 30, 2012 (Modification 178)	Increase unallocated fee pool amount
Revision 24	September 28, 2012 (Modification 184)	Incorporate FY 13 Award Fee Plan
Revision 25	See date of Modification 186	Increase unallocated fee pool -Add Cost and fee for CLIN 1.2.1, 1.2.2, 3.1, 6.1 and correct errors from Mod 111 and 184.

1. Update Section J.4, Attachment J.4.2, Performance Evaluation and Measurement Plan (PEMP), Page J.4.2-84 to update the Total and Available Unallocated Base Period Fee to reflect revisions to Attachment J.4.2 as a result of this modification which revises the total unallocated fee pool amount to \$12,365,934. This change includes the following:
  - Add \$1,045,533 of available base period fee pool, resulting from the negotiated changes in this modification, to the Available Unallocated Base Period Fee,
  - Correct error made in Contract Modification 158 and Modification 163 of \$50,367 to correct available unallocated fee pool amount to \$1,960,534 for those modifications,
  - Add \$165,692 to available unallocated fee pool from addition error in Modification 178,
  - Correct total unallocated fee pool amount in Modification 176

- Subtract \$1,400,000 from the Unavailable Unallocated Base Period Fee to correct an omission from Contract Modification 111,
- Subtract \$5,000,000 from the Available Unallocated Base Period Fee to correct an error from Contract Modification 184, when erroneously added in Modification 184, and
- Subtract \$5,000,000 from Unavailable Unallocated Fee pool to correct error in Mod 184 and place FY 2013 Award Fee on hold status, pending contract reconciliation.

The change is as follows:

**FROM:**

**PBI-Reserved - Unallocated Base Period Fee**

The Total Unallocated Base Period Fee value is \$20,659,709. The Total Available Unallocated Base Period Fee value is \$5,026,171. The Total Unavailable Unallocated Base Period Fee value is \$20,633,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	\$5,026,171 (Mod 184)
Available Unallocated ARRA Fee:	\$ 0
<b>Total Available Unallocated Fee:</b>	<b>\$5,026,171 (Mod 184)</b>

**TO:**

**PBI-Reserved - Unallocated Base Period Fee**

The Total Unallocated Base Period Fee value is \$12,365,934. The Total Available Unallocated Base Period Fee value is \$1,237,396. The Total Unavailable Unallocated Base Period Fee value is \$11,128,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	\$1,237,396 (Mod 186)
Available Unallocated ARRA Fee:	\$ 0
<b>Total Available Unallocated Fee:</b>	<b>\$1,237,396 (Mod 186)</b>

2. Update Section J, Table of Contents to reflect the revision number of Section J.4 as a result of this modification and previous modifications where the revision number was inadvertently not updated ( Modifications 178 and 184). The change is as follows:

**FROM:**

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	22	113

**TO:**

Attachment Number	Title of Attachment	Revision Number	Number of Pages
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	25	113

3. **Attached to this modification are replacement pages for the following sections:**
  - Section B, Pages B-6 thru B-8
  - Section J, Table of Contents, Page J.1
  - Section J.4, Attachment J.4.2, Pages J.4.2-1 and J.4.2-116
4. This negotiated price does not include potential adjustments to Indirect Costs and fee which may result after the Indirect Costs are negotiated under the Contractor's CLIN 1.2.2 reconciliation proposal.
5. **Contractor's Statement of Release-** In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of Defense Nuclear Facilities Safety Board Implementation Plan (DNFSB 2010-2 Change Order) and Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Package M-45-10-1 "proposals for adjustment," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment."
6. **All other Terms and Conditions remain unchanged.**

**Attachment 1**

**DE-AC27-08RV14800, MODIFICATION 186**

**Replacement Page**

**(Total: Seven (7) including this Cover Page)**

- **Section B, Pages B-6 through B-8; J-1; J.4.2-1; J.4.2-116**

Table B.4-1, Contract Cost and Contract Fee  
 (\$'s in K)

Transition Period – FY 2008							
CLIN 1 Base Operations	Sub-CLIN 1.1	5,494					
Totals	Contract Cost	5,494					
	Contract Price	5,494					
Base Period							
		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
<b>CLIN 1 Base Operations</b>	Sub-CLIN 1.2.1	138,167	135,382	150,549	146,313	154,874	725,286
	Sub-CLIN 1.2.2	0	11	6	2002	660	2662
	Sub-CLIN 1.3	14,397	14,649	16,974	17,775	18,234	82,030
<b>CLIN 2 SST Retrieval and Closure</b>	Sub-CLIN 2.1	39,669	28,154	42,729	56,374	67,012	233,938
	Sub-CLIN 2.2	12,070	14,245	22,238	27,879	19,338	95,771
<b>CLIN 3 WTP Support</b>	Sub-CLIN 3.1	9,725	16,257	24,005	29,458	25,953	105,398
	Sub-CLIN 3.2	3,085	3,154	3,255	4,864	3,455	17,814
	Sub-CLIN 3.3	931	0	832	4,277	1,375	7,415
	Sub-CLIN 3.4	160	543	3,394	9,593	9,535	23,225
<b>CLIN 4 Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0	0	0
	Sub-CLIN 4.2	0	0	0	0	0	0
	Sub-CLIN 4.3	0	2,500	3,677	2,158	2,211	10,546
	Sub-CLIN 4.4	0	0	0	0	0	0
	Sub-CLIN 4.5	9,590	5,759	17,101	9,923	10,222	52,595
<b>CLIN 5 Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	34,118	6,848	2,674	1,973	2,648	48,261
	Sub-CLIN 5.2	0	34,417	49,008	43,452	35,379	162,256
	Sub-CLIN 5.3	0	0	0	0	0	0
	Sub-CLIN 5.4	0	0	0	0	0	0
<b>CLIN 6 Pension and Welfare Plans</b>	Sub-CLIN 6.1	20,036	21,877	23,836	26,233	27,452	119,434
	Sub-CLIN 6.2	100,827	113,582	117,716	126,066	122,161	580,352
<b>Base Contract Sub-Totals</b>	Contract Cost	382,776	397,367	477,988	508,342	500,509	2,266,983
	Available Fee*	11,566	21,189	21,552	27,170	22,129	103,607
	Contract Price	394,342	418,556	499,540	535,512	522,639	2,370,590
<b>CLIN 7 American Recovery and Reinvestment Act (ARRA) Workslope</b>	Sub-CLIN 7.1	29,362	89,029	63,680	0	0	182,071
	Sub-CLIN 7.2	2,661	17,260	11,791	0	0	31,712
	Sub-CLIN 7.3	5,756	26,731	26,448	0	0	58,935
	Sub-CLIN 7.4	0	0	0	0	0	0
	Sub-CLIN 7.5	539	6,943	3,268	0	0	10,750
	Sub-CLIN 7.6	0	10,832	7,213	0	0	18,045
<b>ARRA Sub-Totals</b>	ARRA Cost	38,318	150,795	112,400	0	0	301,513
	ARRA Fee	2,853	11,180	8,309	0	0	22,342
	ARRA Price	41,171	161,975	120,709	0	0	323,855
<b>Totals</b>	Contract Cost	421,094	548,162	590,388	508,342	500,509	2,568,496
	Available Fee	14,418	32,369	29,919	27,217	22,139	126,061
	Contract Price	435,512	580,531	620,307	535,559	522,648	2,694,557

\*Note: In accordance with clause B.14, DOE Authorization of Work, Table B.4-1a below reflects the authorized available base fee to date:

Table B.4-1a, Authorized Available Base Fee to Date  
 (\$'s in K)

Available Fee for Authorized CLINS	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
	\$8,287	\$17,666	\$16,450	\$24,430	\$26,344	\$93,178

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 1			Totals
		FY 2014	FY 2015	FY 2016	
<b>CLIN 1</b> <b>Base Operations</b>	Sub-CLIN 1.2.1	145,537	103,523	140,858	389,917
	Sub-CLIN 1.2.2	276	106	12	394
	Sub-CLIN 1.3	18,203	18,608	15,884	52,695
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 2.1	53,842	62,477	73,998	190,317
	Sub-CLIN 2.2	14,874	15,408	8,334	38,616
<b>CLIN 3</b> <b>WTP Support</b>	Sub-CLIN 3.1	25,735	18,947	20,424	65,107
	Sub-CLIN 3.2	3,535	3,334	3,422	10,290
	Sub-CLIN 3.3	3,726	17,945	35,568	57,239
	Sub-CLIN 3.4	0	0	0	0
<b>CLIN 4</b> <b>Supplemental Treatment</b>	Sub-CLIN 4.1	0	0	0	0
	Sub-CLIN 4.2	0	0	0	0
	Sub-CLIN 4.3	2,271	2,332	2,394	6,997
	Sub-CLIN 4.4	0	0	0	0
	Sub-CLIN 4.5	3,496	3,014	0	6,510
<b>CLIN 5</b> <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 5.1	436	0	0	436
	Sub-CLIN 5.2	10,092	21,416	21,908	53,416
	Sub-CLIN 5.3	0	0	0	0
	Sub-CLIN 5.4	90,880	124,209	127,237	342,326
<b>CLIN 6</b> <b>Pension and Benefit Plans</b>	Sub-CLIN 6.1	30,083	32,909	36,029	99,021
	Sub-CLIN 6.2	123,155	118,010	113,995	355,160
<b>Totals</b>	<b>Contract Cost</b>	<b>526,140</b>	<b>542,238</b>	<b>600,062</b>	<b>1,668,440</b>
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	<b>80,646</b>
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	<b>Total</b>	<b>1,749,086</b>

Table B.4-1, Contract Cost and Contract Fee (continued)

		Option Period 2		
		FY 2017	FY 2018	Totals
<b>CLIN 1</b> <b>Base Operations</b>	Sub-CLIN 1.2.1	174,840	166,701	341,541
	Sub-CLIN 1.2.2	12	12	24
<b>CLIN 2</b> <b>SST Retrieval and Closure</b>	Sub-CLIN 1.3	14,199	14,892	29,091
	Sub-CLIN 2.1	69,945	43,603	113,548
<b>CLIN 3</b> <b>WTP Support</b>	Sub-CLIN 2.2	4,298	2,873	7,171
	Sub-CLIN 3.1	10,878	5,000	15,878
	Sub-CLIN 3.2	3,472	3,542	7,014
<b>CLIN 4</b> <b>Supplemental Treatment</b>	Sub-CLIN 3.3	25,277	19,708	44,985
	Sub-CLIN 3.4	0	0	0
	Sub-CLIN 4.1	0	0	0
	Sub-CLIN 4.2	0	0	0
	Sub-CLIN 4.3	2,460	2,529	4,989
<b>CLIN 5</b> <b>Early Feed and Operation of WTP LAW Facility</b>	Sub-CLIN 4.4	0	0	0
	Sub-CLIN 4.5	0	0	0
	Sub-CLIN 5.1	0	0	0
	Sub-CLIN 5.2	22,412	22,928	45,340
<b>CLIN 6</b> <b>Pension and Benefit Plans</b>	Sub-CLIN 5.3	0	0	0
	Sub-CLIN 5.4	131,281	134,315	265,596
	Sub-CLIN 6.1	39,561	43,479	83,040
<b>Totals</b>	Sub-CLIN 6.2	109,913	106,517	216,430
	<b>Contract Cost</b>	608,549	566,098	1,174,647
	<b>Available Fee</b>	<b>TBD by DOE</b>	<b>TBD by DOE</b>	57,237
	<b>Contract Price</b>	<b>Total</b>	<b>Total</b>	1,231,884

Contract Totals		
<b>Total: Transition, Base &amp; Option Periods</b>	<b>Contract Cost</b>	<b>5,398,091</b>
	<b>Available Fee</b>	<b>263,944</b>
	<b>Contract Price</b>	<b>5,662,035</b>

**NOTE:** Fee amounts negotiated after contract award may not be available to be earned in the annual performance period the costs and fee were negotiated. However, additional fee negotiated is put in the unallocated fee pool and is available to be earned in the future. Refer to Section J.4, Performance Evaluation Measurement Plan for details on allocation of fee pool to contract performance measures.

**B.6 BASIS FOR TOTAL AVAILABLE FEE**

The cost basis for *Total Available Fee* shall be the *Total Contract Cost*, excluding:

- (a) Pass-through funding provided to other contractors for Hanford Site services identified in the Section J Attachment entitled, *Hanford Site Services and Interface Requirements Matrix*;
- (b) Costs associated with sponsorship, management, administration and/or contributions for

**PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS**

**SECTION J – LIST OF ATTACHMENTS**

**TABLE OF CONTENTS**

<b>Attachment Number</b>	<b>Title of Attachment</b>	<b>Revision Number</b>	<b>Number of Pages</b>
J.1	ABBREVIATIONS AND ACRONYM LIST	0	7
J.2	REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS	13	8
J.3	HANFORD SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX	3	68
J.4	PERFORMANCE EVALUATION AND MEASUREMENT PLAN (PEMP)	25	113
J.5	PERFORMANCE GUARANTEE AGREEMENT	0	5
J.6	SMALL BUSINESS SUBCONTRACTING PLAN	0	14
J.7	SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS	0	3
J.8	ADVANCE UNDERSTANDING OF COSTS	0	5
J.9	SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT	1	5
J.10	WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-BACON ACT	1	48
J.11	SUPPLEMENTAL WORK DESCRIPTION TABLES	0	22
J.12	GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I)	0	1
J.13	HANFORD SITE STRUCTURES LIST	2	66
J.14	HANFORD WASTE SITE ASSIGNMENT LIST	2	132
J.15	AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) MILESTONES AND PERFORMANCE MEASURES	3	5

## Section J.4 Performance Evaluation and Measurement Plan (PEMP)

Attachment 2 – Performance Measures for Base Contract Period, Effective: FY 2010-2013

The performance measures described in this attachment provide performance criteria for the base contract period, specifically for during FY 2010-FY 2013. Section J.4, Attachment 1, contains performance measures incorporated into the contract during FY 2009 including some “multi-year” performance based incentives (PBIs) that have milestones in 2010 and 2011.

**Configuration Table**

Version	Date Approved	Summary of Changes
Original	May 12, 2010 (Modification 54)	Established FY 2010-2013 PBIs
Revision 1	July 14, 2010 (Modification 59)	Addition of PBI 3-20 through PBI 3-24
Revision 2	August 27, 2010 (Modification 66)	Addition of PBI 2.18
Revision 3	September 23, 2010 (Modification 72)	Addition of PBI 7.3 through PBI 7.6
Revision 4	January 12, 2011 (Modification 87)	Update PBIs 1.1, 1.3 and 2.17
Revision 5	April 4, 2011 (Modification 101)	Increase unallocated fee pool amount
Revision 6	April 4, 2011 (Modification 102)	Misc. Changes to PBI 1, PBI 2 and PBI 3
Revision 7	April 15, 2011 (Modification 105)	Increase unallocated fee pool amount
Revision 8	May 26, 2011 (Modification 109)	Increase unallocated fee pool amount
Revision 9	June 22, 2001 (Modification 111)	Adjust PBIs to reflect decrease in total available Base Period fee pool.
Revision 10	July 14, 2011 (Modification 118)	Increase unallocated fee pool amount
Revision 11	July 29, 2011 (Modification 123)	Increase unallocated fee pool amount
Revision 12	August 4, 2011 (Modification 126)	Increase unallocated fee pool amount
Revision 13	September 7, 2011 (Modification 128)	Misc Changes to PBIs 2.6 – 2.15
Revision 14	September 23, 2011 (Modification 131)	Increase unallocated fee pool amount
Revision 15	September 29, 2011 (Modification 135)	Increase unallocated fee pool amount
Revision 16	December 29, 2011 (Modification 142)	Adjust PBI's 1.4 and 2.1 to reflect increase in total available Base Period fee pool
Revision 17	January 27, 2012 (Modification 147)	Incorporate FY12 Award Fee Plan
Revision 18	February 15, 2012 (Modification 151)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 19	March 15, 2012 (Modification 158)	Add cost and fee for CLIN 3.4 – 4.4
Revision 20	April 4, 2011 (Modification 163)	Increase unallocated fee pool amount
Revision 21	May 29, 2012 (Modification 167)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 22	July 19, 2012 (Modification 176)	Adjust PBIs and reflect adjusted total available Base Period Fee Pool
Revision 23	August 30, 2012 (Modification 178)	Increase unallocated fee pool amount
Revision 24	September 28, 2012 (Modification 184)	Incorporate FY 13 Award Fee Plan
Revision 25	See date of Modification 186	Add Cost and Fee for CLIN 1.2.1, 1.2.2, 3.1, 6.1

## PBI-Reserved - Unallocated Base Period Fee

The Total Unallocated Base Period Fee value is \$12,365,934. The Total Available Unallocated Base Period Fee value is \$1,237,396. The Total Unavailable Unallocated Base Period Fee value is \$11,128,538. Unavailable Unallocated Base Period Fee is not available to be earned. The Contractor is not entitled to this unallocated and unavailable fee.

Available Unallocated Base Period Fee:	\$1,237,396	(Mod 186)
Available Unallocated ARRA Fee:	\$ 0	
<b>Total Available Unallocated Fee:</b>	<b>\$1,237,396</b>	<b>(Mod 186)</b>

**Fee Structure:** Method to be determined

Fee will be allocated to award fee or additional performance based incentives as the need is identified before the end of fiscal year 2012 for base fee, and before the end of FY 2011 for ARRA fee.