



Waste Treatment and Immobilization Plant Progress

Hanford Advisory Board requested action:

- Based on progress discussions, the Hanford Advisory Board will develop and advocate an effective public communication strategy for use by the Waste Treatment and Immobilization Plant Assistant Manager/Federal Project Director

Progress discussions on the following:

- High-level waste (HLW) authorization to proceed with full production engineering:
 - ❑ HLW Safety Design Strategy approval and implementation
 - ❑ HLW Systems Engineering Management Plan development
 - ❑ Completion of the HLW Design and Operability Report and associated Action Plan
- Direct Feed Low-Activity Waste Facility initiation of preconceptual design and engineering