

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 1

2. AMENDMENT/MODIFICATION NO.

0319

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

00601

Richland Operations Office  
U.S. Department of Energy  
Richland Operations Office  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

7. ADMINISTERED BY (If other than Item 6)

CODE

00601

Richland Operations Office  
U.S. Department of Energy  
Richland Operations Office  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CH2M HILL PLATEAU REMEDIATION COMPANY  
Attn: ROGER CORMAN  
PO BOX 1600  
RICHLAND WA 99352-1676

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DE-AC06-08RL14788

10B. DATED (SEE ITEM 13)

CODE 805603128

FACILITY CODE

06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. Change Order 250

The purpose of this modification is to authorize the Contractor to do the following:  
(1) Perform necessary and required activities associated with finalizing and implementing DOE/RL-2013-35-ADD3, Rev. 0, "100-HR-3 Groundwater Operable Unit Well Installation Sampling and Analysis Plan, Addendum 3: 100-D-100 Waste Site and Underlying Groundwater Remediation"; and associated appendices.  
(2) Submit initial letter report to DOE on hexavalent chromium persistence inclusive of initial leaching studies and initial groundwater monitoring evaluation by June 15, 2014 assuming leaching results are available.  
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		J. Jeff Short	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)			2-17-14
		(Signature of Contracting Officer)	

**SF30 BLOCK 14 CONTINUATION:**

A. (Cont'd)

(3) Submit Final Report for DOE submittal to Ecology summarizing the investigation and presenting recommendations on near and long term impacts to 100-DX Pump and Treat operations from hexavalent chromium persistence in saturated sediments by September 15, 2014.

B. The contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$1,100,000, including General & Administrative (G&A), prior to the definitization of Change Order No. 250 in accordance with Contract Clause I.102. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

E. The definitization schedule for this change order is as follows:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	60 days
Commence negotiations	140 days
Mutual agreement on definitization	150 days
Contractor submits certificate of current cost or pricing data	160 days
Execute definitization contract modification	170 days

\*Date is specified as the number of calendar days after contractor receipt of this modification.

G. There are no additional changes to the terms and conditions of the contract. End of Modification 319.