

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   1
2. AMENDMENT/MODIFICATION NO. 0324	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: ROGER CORMAN PO BOX 1600 RICHLAND WA 99352-1676		(X) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 805603128	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	10B. DATED (SEE ITEM 13) 06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 0 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

A. Change Order 253

The purpose of this modification is to authorize the Contractor to do the following:  
Perform necessary and required activities to update "Sampling Instruction for Supplementary Characterization of UPR-100-K-1 and 116-KE-3 Waste Sites" (SGW-54226), Revision 0 (hereinafter referred to as "SI") to further optimize and/or define characterization of soil and groundwater and associated contaminants; obtain regulatory approval/concurrence as appropriate; and implement the SI planning and design activities. (Cont'd on page 2)  
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 4/3/2014

A. (Cont'd)

The planning and design activities shall include two soil borings with groundwater wells located within each of the borings. Detailed activities may include but may not be limited to:

Design:

- Containment Structure/Ventilation
- Drilling Material Containment (glovebox)
- Waste Segregation and Packaging
- Site Layout

Planning:

- Research and Review Site Conditions
- Work Planning
- ALARA planning
- Regulatory Documents
  - Air Permitting
  - SAP
  - RI/FS (as applicable)
  - Cultural and Ecological
- Waste Acceptance and Transportation
- High Rad Sample Process
- Nuclear Safety Documentation
- Emergency Preparedness
- Training
- Mock-up Planning
- Equipment – Conduct maintenance on CHPRC controlled drill rig
- Preliminary Hazard Review Board
- Update SI Rev 0

- B. The contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$500,000 prior to the definitization of Change Order No. 324 in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

D. The definitization schedule for this change order is as follows:

Action	Date*
Contractor submits technical, cost and fee proposal	60 days
Commence negotiations	140 days
Mutual agreement on definitization	150 days
Contractor submits certificate of current cost or pricing data	160 days
Execute definitization contract modification	170 days

\*Date is specified as the number of calendar days after contractor receipt of this modification.

Within CHPRC's change proposal, CHPRC shall provide a schedule for all activities within this change order and include a schedule for future field work not included in this change order for drilling, completion of the boreholes, installation of groundwater monitoring wells, monitoring activities and operations and maintenance.

E. There are no additional changes to the terms and conditions of the contract. End of Modification 324.