

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0481	3. EFFECTIVE DATE 06/06/2013	4. REQUISITION/PURCHASE REQ. NO. 13EM002290	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
			10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Clause 1.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

CHANGE ORDER NO. WCH-CP-224

A. The purpose of this modification is to authorize the contractor to provide support for the connection of electrical services from the City of Richland to facilities within the 300 Area of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) ceiling price of \$250,000. Details of this contract change are included on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 7/8/13

SF 30 BLOCK 14 CONTINUATION:

- B. WCH is hereby authorized to provide support services to disconnect power lines in the southern 300 Area from the Hanford Site electrical system and to connect electrical loads to the City of Richland electrical service for the 324 Building complex and ancillary support structures, as well as the 300 Area support trailer complex. This work scope will be performed under Change Proposal No. WCH-CP-224.
- C. The Contracting Officer hereby authorizes \$250,000 as the ceiling price for work scope associated with the 324 Building complex electrical services connection as detailed above until a supplemental agreement is reached and this contract change is therefore definitized.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. WCH shall submit their request for equitable adjustment settlement cost proposal in accordance with the following definitization schedule:

Action	Date*
Contractor Submittal of Technical, Cost, and Fee Proposal Due	July 22, 2013
Commence Negotiations	70 days*
Mutual Agreement on Definitization of Change	80 days*
Execute Contract Modification	90 days*

*Date is specified as the number of calendar days after receipt of the contractor's cost proposal.

- F. Correspondence related to this contract modification is listed below:
 1. V. A. Melling, RL, email to S. L. Feaster, WCH (CCN 171611), "FW: Request Notice to Proceed/NTE for City of Richland Electrical Tie-in to 324 Building," dated June 24, 2013 (Verification of WCH Cost Proposal due date)
 2. J. J. Short, RL, email to S. L. Feaster, WCH (CCN 171614), "RE: Request Notice to Proceed/NTE for City of Richland Electrical Tie-in to 324 Building," dated June 20, 2013 (RL Advance Approval of Increase in NTE of \$50,000)
 3. S. L. Feaster, WCH, email to J. J. Short, RL, "FW: Request Notice to Proceed/NTE for City of Richland Electrical Tie-in to 324 Building," dated June 20, 2013 (WCH Request for Increase in NTE of \$50,000)
 4. J. J. Short, RL, email to S. L. Feaster, WCH (CCN 171367), "RE: Request Notice to Proceed/NTE for City of Richland Electrical Tie-in to 324 Building," dated June 6, 2013 (RL Advance Approval of NTP/NTE of \$200,000)
 5. S. L. Feaster, WCH, email to J. J. Short, RL, "FW: Request Notice to Proceed/NTE for City of Richland Electrical Tie-in to 324 Building," dated June 5, 2013 (WCH Request for NTP/NTE of \$200,000)

There are no other changes to the terms and conditions of the contract.