

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   4
2. AMENDMENT/MODIFICATION NO. 195	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: KAREN VACCA C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(X) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.



**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

See continuation pages.

FOB: Destination

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Charles Simpson / WKPS Contracts Mgr		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 2-26-13	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 2-28-2013

**Purpose of Modification:**

The following changes are hereby incorporated into the contract:

1. The following changes are being made in accordance with FAR 52.243-2, Changes-Cost Reimbursement:
  - 1.1 Update Section B, Table B.4, to correct administrative errors that have occurred in past modifications. The total change in Contract Cost is (\$17,789,148). The total change in Contract Fee is (\$622). The total net change to the Contract Value as a result of this modification is (\$17,789,770).
  - 1.2 Update the B.4 table format to include the cost and fee for the Base Period, Option Period 1 and Option Period 2 all in one Table. The following revised Table B.4-1 and revised Table B.4-1a hereby replace the current Table B.4-1 and Table B.4-1a in their entirety:

Table B.4-1 Contract Cost and Contract Fee (\$000)

CLIN	Sub-CLIN	Auth	Transition	Base Period										Option Period 1			Option Period 2			Contract Totals		
				FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals						
CLIN 1 Base Operations	1.1	A	5,494	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494	
	1.2.1	A	0	136,911	131,899	142,246	143,477	153,006	707,539	145,536	103,522	140,857	389,915	174,071	165,915	339,986	0	0	0	0	0	1,437,440
	1.2.2	A	0	0	11	6	2,300	660	2,977	276	106	12	394	12	12	24	0	0	0	0	3,395	
	1.3	A	0	14,398	14,649	16,974	17,775	18,294	82,030	18,203	18,608	15,885	52,696	13,840	14,891	28,731	0	0	0	0	0	163,457
CLIN 2 SST Retv. & Closure	2.1	A	0	39,669	28,153	42,729	56,374	67,012	233,937	53,841	62,477	73,999	190,317	69,945	43,603	113,548	0	0	0	0	0	537,802
	2.2	A	0	12,070	14,246	22,238	27,879	19,339	95,772	14,874	15,408	8,334	38,616	4,298	2,872	7,170	0	0	0	0	0	141,558
CLIN 3 WTP Support	3.1	A	0	9,725	16,257	24,005	29,459	25,953	105,399	25,735	18,947	20,424	65,106	10,878	5,001	15,879	0	0	0	0	0	186,384
	3.2	A	0	3,085	3,154	3,255	4,864	3,455	17,813	3,535	3,333	3,421	10,289	3,472	3,542	7,014	0	0	0	0	0	35,116
	3.3	A	0	931	0	832	4,277	1,376	7,416	3,727	17,945	35,567	57,239	25,277	19,708	44,985	0	0	0	0	0	109,640
	3.4	A	0	160	543	3,394	9,593	9,535	23,225	0	0	0	0	0	0	(1)	0	0	0	0	0	23,225
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	4.3	A	0	0	2,500	3,677	2,158	2,210	10,545	2,271	2,332	2,394	6,997	2,460	2,529	4,969	0	0	0	0	0	22,531
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	4.5		0	9,590	5,759	17,101	9,923	10,222	52,595	3,496	3,015	0	6,511	0	0	0	0	0	0	0	0	59,106
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	34,118	6,848	2,674	1,973	2,648	48,261	436	0	0	436	0	0	0	0	0	0	0	0	48,697
	5.2		0	0	34,417	49,008	43,452	35,379	162,256	10,092	21,416	21,908	53,416	22,412	22,928	45,340	0	0	0	0	0	261,012
CLIN 6 Pension & Welfare Plans	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Base Contract	5.5		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	5.6		0	20,036	21,877	23,951	26,118	27,453	119,435	30,083	32,909	36,030	99,022	131,281	134,315	265,596	0	0	0	0	0	607,922
Sub-Totals	6.1	A	0	100,827	113,582	117,716	126,066	122,161	580,352	123,155	118,010	113,995	355,160	109,913	106,517	216,430	0	0	0	0	0	301,497
	6.2	A	5,494	381,520	393,895	469,806	505,688	498,643	2,249,552	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	0	0	0	0	0	1,151,942
ARRA Sub-Totals	Contract Cost		0	11,565	21,188	21,610	27,218	22,138	103,719	TBD	TBD	TBD	80,646	TBD	TBD	57,238	0	0	0	0	0	241,603
	Av available Fee'		5,494	393,085	415,083	491,416	532,906	520,781	2,353,271	TBD	TBD	TBD	1,749,087	TBD	TBD	1,229,969	0	0	0	0	0	5,337,821
ARRA Sub-Totals	Contract Price		0	29,362	89,029	63,680	0	0	182,071	0	0	0	0	0	0	0	0	0	0	0	0	182,071
	7.1	A	0	2,661	17,260	11,791	0	0	31,712	0	0	0	0	0	0	0	0	0	0	0	0	31,712
	7.2	A	0	5,756	26,731	26,448	0	0	58,935	0	0	0	0	0	0	0	0	0	0	0	0	58,935
	7.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	539	6,943	3,268	0	0	10,750	0	0	0	0	0	0	0	0	0	0	0	0	10,750
7.6	A	0	0	10,832	7,213	0	0	18,045	0	0	0	0	0	0	0	0	0	0	0	0	18,045	
Contract Totals	Contract Cost		0	38,318	150,795	112,400	0	0	301,513	0	0	0	0	0	0	0	0	0	0	0	0	301,513
	Av available Fee'		5,494	419,838	544,690	582,206	505,688	486,643	2,551,065	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	0	0	0	0	0	5,397,731
Contract Totals	Contract Price		0	2,853	11,180	8,309	0	0	22,342	0	0	0	0	0	0	0	0	0	0	0	0	22,342
	Av available Fee'		5,494	434,256	577,058	612,125	532,906	520,781	2,677,126	TBD	TBD	TBD	1,749,087	TBD	TBD	1,229,969	0	0	0	0	0	5,661,676

**Table B.4-1a Authorized Available Base Fee to Date (\$000)**

	<b>FY 2009</b>	<b>FY 2010</b>	<b>FY 2011</b>	<b>FY 2012</b>	<b>FY 2013</b>	<b>Totals</b>
Available Fee for Auth.Sub-CLINs	8,287	17,661	16,450	23,080	27,519	<b>92,998</b>

2. **Attached to this modification are the replacement pages for the following section:**
  - Section B, Pages B-6 and B-7
3. **All other Terms and Conditions remain unchanged.**

**Attachment 1**

**DE-AC27-08RV14800, MODIFICATION 195**

**Replacement Pages**

**(Total: Three [3] including this Cover Page)**

- Section B, Pages B-6 and B-7

**Table B.4-1 Contract Cost and Contract Fee (\$000)**

CLIN	Sub-CLIN	Auth	Transition		Base Period								Option Period 1				Option Period 2		Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals			
CLIN 1 Base Operations	1.1	A	5,494	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494
	1.2.1	A	0	136,911	131,899	142,246	143,477	153,006	707,539	145,536	103,522	140,857	389,915	174,071	165,915	339,986	0	0	1,437,440
	1.2.2	A	0	0	11	6	2,300	660	2,977	276	106	12	394	12	12	24	0	0	3,395
	1.3	A	0	14,398	14,649	16,974	17,775	18,234	82,030	18,203	18,608	15,885	52,696	13,840	14,891	28,731	0	0	163,457
CLIN 2 SST Retrv. & Closure	2.1	A	0	39,669	28,153	42,729	56,374	67,012	233,937	53,841	62,477	73,999	190,317	69,945	43,603	113,548	0	0	537,802
	2.2	A	0	12,070	14,246	22,298	27,879	19,339	95,772	14,874	15,408	8,334	38,616	4,298	2,872	7,170	0	0	141,558
CLIN 3 WTP Support	3.1	A	0	9,725	16,257	24,005	29,459	25,953	105,399	25,735	18,947	20,424	65,106	10,878	5,001	15,879	0	0	186,384
	3.2	A	0	3,085	3,154	3,255	4,864	3,455	17,813	3,535	3,333	3,421	10,289	3,472	3,542	7,014	0	0	35,116
	3.3	A	0	931	0	832	4,277	1,376	7,416	3,727	17,945	35,567	57,239	25,277	19,708	44,985	0	0	109,640
	3.4	A	0	160	543	3,394	9,593	9,535	23,225	0	1	0	1	(1)	0	(1)	0	0	23,225
CLIN 4 Supplemental Treatment	4.1		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.2		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.3	A	0	0	2,500	3,677	2,158	2,210	10,545	2,271	2,332	2,394	6,997	2,460	2,529	4,989	0	0	22,531
	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	4.5		0	9,590	5,759	17,101	9,923	10,222	52,595	3,496	3,015	0	6,511	0	0	0	0	0	59,106
CLIN 5 Early Feed & Operation of the WTP LAW	5.1		0	34,118	6,848	2,674	1,973	2,648	48,261	436	0	0	436	0	0	0	0	0	48,697
	5.2		0	0	34,417	49,008	43,452	35,379	162,256	10,092	21,416	21,908	53,416	22,412	22,928	45,340	0	0	261,012
	5.3		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	5.4		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
CLIN 6 Pension & Welfare Plans	6.1	A	0	20,036	21,877	23,951	26,118	27,453	119,435	30,083	32,909	36,030	99,022	39,561	43,479	83,040	0	0	301,497
	6.2	A	0	100,827	113,582	117,716	126,066	122,161	580,352	123,155	118,010	113,995	355,160	109,913	106,517	216,430	0	0	1,151,942
Base Contract Sub-Totals	Contract Cost		5,494	381,520	393,895	469,806	505,688	498,643	2,249,552	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	0	0	5,096,218
	Available Fee <sup>1</sup>		0	11,565	21,188	21,610	27,218	22,138	103,719	TBD	TBD	TBD	80,646	TBD	TBD	57,238	0	0	241,603
	Contract Price		5,494	393,085	415,083	491,416	532,906	520,781	2,953,271	TBD	TBD	TBD	1,749,087	TBD	TBD	1,229,969	0	0	5,337,821
CLIN 7 American Recovery and Reinvestment Act (ARRA)	7.1	A	0	29,362	89,029	63,680	0	0	182,071	0	0	0	0	0	0	0	0	0	182,071
	7.2	A	0	2,661	17,260	11,791	0	0	31,712	0	0	0	0	0	0	0	0	0	31,712
	7.3	A	0	5,756	26,731	26,448	0	0	58,935	0	0	0	0	0	0	0	0	0	58,935
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	7.5	A	0	539	6,943	3,268	0	0	10,750	0	0	0	0	0	0	0	0	0	10,750
	7.6	A	0	0	10,832	7,213	0	0	18,045	0	0	0	0	0	0	0	0	0	18,045
ARRA Sub-Totals	Contract Cost		0	38,318	150,795	112,400	0	0	301,513	0	0	0	0	0	0	0	0	0	301,513
	Available Fee		0	2,853	11,180	8,309	0	0	22,342	0	0	0	0	0	0	0	0	0	22,342
	Contract Price		0	41,171	161,975	120,709	0	0	323,855	0	0	0	0	0	0	0	0	0	323,855
Contract Totals	Contract Cost		5,494	419,838	544,690	582,206	505,688	498,643	2,551,065	526,140	542,238	600,063	1,668,441	607,419	565,312	1,172,731	0	0	5,397,731
	Available Fee <sup>1</sup>		0	14,418	32,368	29,919	27,218	22,138	126,061	TBD	TBD	TBD	80,646	TBD	TBD	57,238	0	0	263,945
	Contract Price		5,494	434,256	577,058	612,125	532,906	520,781	2,677,126	TBD	TBD	TBD	1,749,087	TBD	TBD	1,229,969	0	0	5,661,676

**Table B.4-1a Authorized Available Base Fee to Date (\$000)**

	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals
Available Fee for Auth.Sub-CLINs	8,287	17,661	16,450	23,080	27,519	92,998

**NOTE:** Fee amounts negotiated after contract award may not be available to be earned in the annual performance period the costs and fee were negotiated. However, additional fee negotiated is put in the unallocated fee pool and is available to be earned in the future. Refer to Section J.4, Performance Evaluation Measurement Plan for details on allocation of fee pool to contract performance measures.

**B.6 BASIS FOR TOTAL AVAILABLE FEE**

The cost basis for *Total Available Fee* shall be the *Total Contract Cost*, excluding:

- (a) Pass-through funding provided to other contractors for Hanford Site services identified in the Section J Attachment entitled, *Hanford Site Services and Interface Requirements Matrix*;
- (b) Costs associated with sponsorship, management, administration and/or contributions for Legacy Plans (set forth in the Section H Clause entitled, *Employee Compensation: Pay and Benefits*) administered under this Contract; and
- (c) Costs associated with sponsorship, management, administration and/or contributions for any defined benefit pension plan.

Employee benefit plan costs shall be included in the *Contract Price* by fiscal year and by Contract period shown in Table B.4-1, *Contract Cost and Contract Fee*.

**B.7 FEE STRUCTURE**

- (a) The Contracting Officer reserves the unilateral discretion to determine the amount of *Available Fee* for the *Base Period* and *Option Period(s)* (if exercised), to each fiscal year and Sub-CLIN as described in this Clause; and as adjusted in the Section B Clause entitled, *Changes to Contract Cost and Contract Fee*. The Contractor will have the opportunity to earn 100% of the *Available Fee* within a Contract period, for work authorized in accordance with the Section B Clause entitled, *DOE Authorization of Work* and as adjusted in the Section B Clause entitled, *Changes to Contract Cost and Contract Fee*.
- (b) The *Available Fee* shown in Table B.4-1, *Contract Cost and Contract Fee*, can be earned through objective fee components and/or subjective fee components. The performance measures for these components and *Available Fee* for the period allocated to the fiscal year are provided in the Section J Attachment entitled, *Performance Evaluation and Measurement Plan (PEMP)*. The PEMP may contain annual and multi-year performance measures.
  - (1) *Available Fee* for the period allocated to annual performance measures may only be earned in that fiscal year. Allocated *Available Fee* for the fiscal year not