

2. AMENDMENT/MODIFICATION NO. 0267	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY	CODE 00603	7. ADMINISTERED BY (If other than Item 6)	CODE 00603

Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073 CODE 806500521 FACILITY CODE	(x) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800 10B. DATED (SEE ITEM 13) 05/29/2008
---	--

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to increase the Not to Exceed (NTE) value of \$2.5M issued in Change Order Modification 250 (14-CPM-0039, dated 02/25/14) for Washington River Protection Solutions LLC (WRPS) to continue providing support for the U.S. Department of Energy (DOE), Office of River Protection (ORP), Low Activity Waste (LAW) System Design and Operability Review for the Waste Treatment and Immobilization Plant (WTP) in accordance with the Statement of Work (SOW) provided in Attachment 1 of Modification 250. As a result of this modification, the current NTE value of \$2.5M is increased by \$2M, for an updated total NTE value of \$4.5M.

WRPS submitted a cost and technical proposal for the LAW System Design and Operability Review work scope on March 19th (WRPS-1400746) and a Technical Evaluation is currently in Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA <i>Wade E. Hader</i> (Signature of Contracting Officer)
	16C. DATE SIGNED 30 MAY 2014

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0267

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>progress. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall continue to segregate costs associated with this Change Order in a separate charge account until the change is definitized. The revised definitization schedule for this Change Order is as follows:</p> <p>02/20/14 - Rough Order of Magnitude Received 02/25/14 - Change Order Issued 03/19/14 - Cost and Technical Proposal Received 05/23/14 - Independent Government Cost Estimate Received (Estimated) 05/30/14 - Technical Evaluation Complete (Estimated) 06/12/14 - Price Negotiation Memorandum Complete (Estimated) 06/18/14 - Begin Negotiations (Estimated) 07/18/14 - Definitize Change Order via Fully Executed Contract Modification (Estimated)</p> <p>This change order will be definitized by July 18th, 2014. All other terms and conditions remain unchanged. Period of Performance: 06/20/2008 to 09/30/2016</p>				