

|  |  |   |  |  |  |
|--|--|---|--|--|--|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>  |  | 1. CONTRACT ID CODE   |  | PAGE OF PAGES<br>1 2   |  |
| 2. AMENDMENT/MODIFICATION NO.<br>0329  |  | 3. EFFECTIVE DATE<br>See Block 16C  |  | 4. REQUISITION/PURCHASE REQ. NO.                             |  |
| 5. PROJECT NO. (If applicable)   |  | 6. ISSUED BY CODE<br>00603  |  | 7. ADMINISTERED BY (If other than Item 6) CODE<br>00603      |  |
| Office of River Protection<br>U.S. Department of Energy<br>Office of River Protection<br>P.O. Box 450<br>Richland WA 99352   |  | Office of River Protection<br>U.S. Department of Energy<br>Office of River Protection<br>P.O. Box 450<br>MS: H6-60<br>Richland WA 99352 |  |  |  |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br><br>WASHINGTON RIVER PROTECTION SOLUTIONS LLC<br>Attn: BRIAN THOMAS<br>C/O URS ENERGY & CONSTRUCTION, INC.<br>PO BOX 73 / 720 PARK BLVD<br>BOISE ID 837290073 |  | (x)   |  | 9A. AMENDMENT OF SOLICITATION NO.                            |  |
| CODE 806500521   |  | FACILITY CODE   |  | 9B. DATED (SEE ITEM 11)                                      |  |
|  |  | x   |  | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC27-08RV14800 |  |
|  |  |   |  | 10B. DATED (SEE ITEM 13)<br>05/29/2008                       |  |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|                |   |
|----------------|---|
| CHECK ONE<br>X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.<br>FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987)                |
|                | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|                | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
|                | D. OTHER (Specify type of modification and authority)   |


**E. IMPORTANT:** Contractor ☒ is not. ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). Washington River Protection Solutions LLC (WRPS) is hereby authorized to begin implementation of the U.S. Department of Energy (DOE) Order (O) 420.1C, Facility Safety, for the Low Activity Waste Pretreatment System (LAWPS) Project in accordance with the implementation plan and schedule submitted in letter number WRPS-11501160 with a Not to Exceed (NTE) value of \$150K. WRPS's proposal for implementation of DOE O 420.1C, Facility Safety, for LAWPS was received on March 30th, 2015 and is currently being evaluated by DOE.

This Change Order impacts Contract Line Item Number (CLIN) 5, Early Feed and Operation of the Waste Treatment and Immobilization Plant (WTP) Low Activity Waste Facility, Sub-CLIN Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |                  |   |                                |
|---|------------------|---|--------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print)                           |                  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Wade E. Hader   |                                |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA<br><br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>6 May 2015 |

|                    |   |      |    |
|--------------------|---|------|----|
| CONTINUATION SHEET | REFERENCE NO. OF DOCUMENT BEING CONTINUED<br>DE-AC27-08RV14800/0329 | PAGE | OF |
|                    |   | 2    | 2  |

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

| ITEM NO.<br>(A) | SUPPLIES/SERVICES<br>(B)  | QUANTITY<br>(C) | UNIT<br>(D) | UNIT PRICE<br>(E) | AMOUNT<br>(F) |
|-----------------|---|-----------------|-------------|-------------------|---------------|
|                 | <p>5.1, Tank Selection, Retrieval, Pretreatment &amp; Feed Delivery Design, Sub-CLIN 1.2.2, Base Operations, Indirect Costs, and Sub-CLIN 6.1, Hanford Employee Retirement and Pension Benefit Program.</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. This change order will be definitized by July 30, 2015. All other terms and conditions remain unchanged.</p> <p>Payment:</p> <p>OR for ORP<br/>U.S. Department of Energy<br/>Oak Ridge Financial Service Center<br/>P.O. Box 4307<br/>Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p> |                 |             |                   |               |