


| | | | | | |
|--|---|--|--|--|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | | PAGE OF PAGES 1 2 | |
| 2. AMENDMENT/MODIFICATION NO. 0291 | | 3. EFFECTIVE DATE 10/07/2014 | | 4. REQUISITION/PURCHASE REQ. NO. | |
| 5. PROJECT NO. (If applicable) | | 6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352 | | 7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352 | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073 | | 9A. AMENDMENT OF SOLICITATION NO. | | 9B. DATED (SEE ITEM 11) | |
| CODE 806500521 FACILITY CODE | | 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800 | | 10B. DATED (SEE ITEM 13) 05/29/2008 | |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS | | | | | |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | | | |
| 12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule | | | | | |
| 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. | | | | | |
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. | | | | |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). | | | | |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: | | | | |
| X | D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984) | | | | |
| E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not. <input type="checkbox"/> is required to sign this document and return _____ 0 _____ copies to the issuing office. | | | | | |
| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to increase the Not to Exceed (NTE) value of \$5.5M issued in Change Order Modification 262 (14-CPM-0126, dated 06/09/2014) for Washington River Protection Solutions LLC (WRPS) to continue implementation of the Office of River Protection (ORP) Direct Feed Low-Activity Waste (Direct Feed LAW). As a result of this modification, the current NTE value of \$5.5M is increased by \$4M for an updated total NTE Value of \$9.5M. The \$4M NTE increase is based on the FY 2015 total forecast amount less the Advanced Work Authorization NTE funds spent to date. | | | | | |
| WRPS submitted a cost and technical proposal for the Direct Feed LAW on January 29th, 2014 via letter number WRPS-1304489 R3. A technical evaluation, cost analysis, and pre-negotiation memorandum have been completed. In addition ORP has received headquarters Continued ... | | | | | |
| Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. | | | | | |
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader | | | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | | 15C. DATE SIGNED | | 16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer) | |
| | | | | 16C. DATE SIGNED 15 OCT 2014 | |
| NSN 7540-01-152-8070 Previous edition unusable | | Working Copy | | STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243 | |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-AC27-08RV14800/0291

PAGE OF

2

2

NAME OF OFFEROR OR CONTRACTOR

WASHINGTON RIVER PROTECTION SOLUTIONS LLC

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|---|-----------------|-------------|-------------------|---------------|
| | <p>authorization to proceed with negotiations. However negotiations are taking longer than expected, and plan to be finished by 11/30/2014.</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (April, 1984), WRPS shall continue to segregate and charge costs associated with the Direct Feed LAW to the separate charge account created as a result of Modification 248 until the Change Order is definitized. The definitization schedule for Change Order Modification 262 is updated as follows:</p> <p>01/29/2014 - Proposal Received 05/28/2014 - Technical Evaluation Complete 09/08/2014 - Negotiations Started 11/30/2014 - Definitize Change Order via Contract Modification (estimated)</p> <p>All other terms and conditions remain unchanged. Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p> | | | | |