

2. AMENDMENT/MODIFICATION NO. 0292	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: ANNIE BAULER 9189 S. JAMAICA STREET ENGLEWOOD CO 801125946	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008
CODE 805603128	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 77-0694488
DUNS Number: 805603128
This modification does the following:

1) Makes correction to Attachment 1 of Modification 285 administratively changing the change order number from #230 to #237. Please see attachment 1 to this modification for the red-line correction.

All other terms and conditions including the definitization scheduled issued in Mod 285 remain unchanged.

Continued ...
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 09/23/2013

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-08RL14788/0292

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	End of Modification. Period of Performance: 06/19/2008 to 09/30/2013				

CHANGE ORDER #: ~~230~~237

CONTRACT NUMBER: DE-AC06-09RL14788

DESCRIPTION OF CHANGE: 200-DV-1 Transient Perched Water

SOW Sections: C.2.4.5 Groundwater Monitoring, Assessment and Reporting and C.5 Table C.5, Summary of Contract Deliverables.

WBS: 30.33

The Contractor Shall:

Prepare a field test plan and sampling and analysis plan per the *Remedial Investigation/Feasibility Study Work Plan for the 200-BP-5 Groundwater Operable Unit, DOE/RL-2007-18, March 2008* and complete activities associated with those plans, with the exception of the vacuum enhanced recovery and pore water extraction activities.

Prepare Action Memorandum and revise the sampling and analysis plan to implement the EE/CA prepared by DOE.

Prepare a Removal Action Work Plan and TPA Change Notice to the test plan to install 2 wells prior to the Removal Action Work Plan finalization.

Install two wells, and perform necessary and required activities, including operations and maintenance, associated with pumping from two wells, transferring via truck to ETF, and treatment at ETF, transient perched water from FY-2014 through the end of contract.

Perform necessary and required activities, including operations and maintenance, associated with pumping from one well, transferring via truck to ETF, and treatment at ETF, transient perched water from 200-DV-1 from FY-2012 (October 1, 2011) through the end of contract.

Submit an annual report for transient perched water as identified in the Action Memorandum (similar to the pump and treat facility annual reports).