

1. Purpose of Modification:

The purpose of this modification is to make the following changes pursuant to FAR 52.243-2, Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984) as a result of the Agreement in Principle signed on April 28, 2015 in response to Contract Modification Proposal 2014-002, Direct Feed Low-Activity Waste (DFLAW) Design, 24590-WTP-CCP-MGT-14-002, Rev. 1. This modification is the definitization of the following change orders and the prospectively priced change for DFLAW design that form the Contract Modification Proposal: Change Order 329 for the design of the Balance of Facilities Modifications to support DFLAW; Change Order 330 for the design of the Balance of Facilities Effluent Management Facility to support DFLAW; Change Order 339 for the design of Balance of Facilities Underground and Site-Wide Modifications to support DFLAW and the prospectively priced change for the Balance of DFLAW Design.

2. Description of Modification: The following changes are hereby incorporated into the Contract:

- a. Contract Section B, SUPPLIES OR SERVICES AND PRICES/COSTS, is hereby replaced in its entirety by the attached Section B.
- b. Contract Section C, STATEMENT OF WORK, is hereby replaced in its entirety by the attached Section C.
- c. Contract Section H, SPECIAL CONTRACT REQUIREMENTS is hereby modified to add clause H.53 DFLAW DESIGN COMPLETION (SUB-CLIN 2.1).
- d. Contract Section J, LIST OF ATTACHMENTS, is hereby modified to add Attachment Q, DFLAW Design Completion and Interim Milestone Completion Definitions.

3. Contractor's Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustments for the Contractor's "Direct Feed LAW Design" contract modification proposal dated June 30, 2014, and the "Direct Feed LAW Design" contract modification proposal changes dated September 30, 2014, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposal for adjustment" (except for N/A).

4. All other terms and conditions remain unchanged.

Attachments:

1. Contract Section B, SUPPLIES OR SERVICES AND PRICES/COSTS.
2. Contract Section C, STATEMENT OF WORK as modified

3. Contract Section H, Clause H.53 DFLAW DESIGN COMPLETION (SUB-CLIN 2.1).
4. Contract Section J, LIST OF ATTACHMENTS, Attachment Q, DFLAW Design Completion and Interim Milestone Completion Definitions

(End of Modification)