

Block 13C Continuation:

This supplemental agreement is entered into pursuant to authority of:

- A. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – Alternate III (APR 1984)”
- B. Mutual agreement

Block 14 Continuation:

A. Purpose of the Modification:

- 1. Modify the Department of Energy (DOE) Action Required under Section C, *Statement of Work*, Deliverable Item No. 3.4 Operations Requirements Document to K for bolded document text and M for non-bolded document text.
- 2. Delete Section C, *Statement of Work*, Deliverable Item No. 7.4 Dangerous Waste Permit Application Implementation Plan.
- 3. Correct text in Section C, *Statement of Work*, Standard 3 *Design* to clarify that Deliverable 3.10 Design Overviews shall be conducted bi-monthly.
- 4. Under Section C, *Statement of Work*, C.9 Interface Control Documents (ICD), delete and “reserve” ICD 4 – Dangerous Wastes, and ICD 8 – Liquid Sanitary Wastes; and add ICD 28 – Pit 30 Aggregate Supply for Construction.
- 5. Modify Section G, *Contract Administration Data*, G.4 *Billing Instructions* to require a cost center code on all invoices.
- 6. Modify Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (a) to reflect current revision dates of safety regulation documents DOE/RL-96-0003, -0004, -0005, and -0006.
- 7. Modify Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (b) to reflect latest DOE Order requirement for interface with the Defense Nuclear Facilities Safety Board.
- 8. Modify Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (b) to reflect latest DOE Order supplement requirement for the Employee Concerns Program.
- 9. Modify Section J, *List of Attachments*, Attachment F, *Key Personnel* to approve Deputy Project Manager replacement.
- 10. Modify Section J, *List of Attachments*, Appendix J, *Advance Understanding on Costs*, to add cost allowability recognition for the Contractor’s Sharing For Success Program.
- 11. Modify Section J, *List of Attachments*, to add Attachment K, *Davis-Bacon Wage Determination* (WA 010009 dated 12/7/2001).

B. Description of the Change:

1. Under Section C, *Statement of Work*, Table C.5-1.1 *Deliverables*, Item No. 3.4 Operations Requirements Document, modify the DOE Action Required from “K” to “K for bolded document text & M for non-bolded document text”.
2. Under Section C, *Statement of Work*:
 - a. Table C.5-1.1 *Deliverables*, Item No. 7.4, modify Contract Due Date from “3/15/2001” to “Requirement Deleted”.
 - b. Standard 7, *Environment, Safety, Quality, and Health*, paragraph (e)(4)(vi)(B), third subparagraph, delete “(Table C.5-1.1, Deliverable 7.4)” and change the word “Plan” to “plan” in two places it appears in the subparagraph.
3. Under Section C, *Statement of Work*, Standard 3, *Design*, paragraph (e), fourth sentence, change “quarterly” to “bi-monthly”.
4. Under Section C, *Statement of Work*, C.9 *Interface Control Documents*:
 - a. Paragraph (a) is modified to make the “...initial set of ICDs...” subparagraph (1)
 - b. Delete “ICD 4: Dangerous Wastes” and show as “Reserved”
 - c. Delete “ICD 8: Liquid Sanitary Wastes” and show as “Reserved”
 - d. Add a new subparagraph (2) entitled “Post-award ICDs”. Add “ICD 28: Pit 30 Aggregate Supply for Construction” under subparagraph (2).
5. Under Section G, *Contract Administration Data*, G.4 *Billing Instructions*, paragraph (a)(2), after Budget and Reporting Breakout, add a requirement for a “Cost Center Code OBN0”.
6. Under Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (a), Documents No. DOE/RL-96-0003, DOE/RL-96-0004, DOE/RL-96-0005, and DOE/RL-96-0006, are changed from “07/98” to “02/01”.
7. Under Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (b), Document Number DOE M 140.1-1A Date 01/26/99 is changed to DOE M 140.1-1B Date 03/30/2001.
8. Under Section J, *List of Attachments*, Attachment E, *List of Applicable Directives*, paragraph (b), Document Number DOE O 442.1 add the text “& Supplemented Rev. 0”.
9. Under Section J, *List of Attachments*, Attachment F, *Key Personnel*, the Deputy Project Manager is changed to “Jimmy P. Betts”.
10. Under Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, add Item 4 as follows:
 - “4. Costs to implement the BNI Sharing For Success Program to enhance craft labor productivity and reduce overall project costs are considered allowable costs under the Contract, subject to other required tests of allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation.”

11. Under Section J, *List of Attachments*, add Attachment M, *Davis-Bacon Wage Determination* (WA 010009 dated 12/7/2001 attached to this modification).

C. Contractor's Statement of Release

No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline is required as a result of the changes incorporated by this modification. The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment.

D. Contract Value and Contract Funding Summary. No change.



obat Docum

(above symbol shown for electronic storage – paper copy attached)