

2. AMENDMENT/MODIFICATION NO. <b>M120</b>	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)
--	------------------------------------	--	--------------------------------

6. ISSUED BY CODE <b>U. S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352</b>	7. ADMINISTERED BY (If other than item 6) CODE
--	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  <b>CH2M HILL Hanford Group, Inc. P.O. Box 1500 Richland, WA 99352</b>	(✓)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC27-99RL14047</b>
		10B. DATED (SEE ITEM 13) <b>September 30, 1999</b>
CODE	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)  
**N/A**

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.	NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)	
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 6.302-1 Only one responsible source and no other supplies or services will satisfy agency requirements</b>	
	D. OTHER (Specify type of modification and authority)	

E. IMPORTANT: Contractor  is not,  is required to sign and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
**The purpose of this modification is to:**

- A. Extend Contract No. DE-AC27-99RL14047 for a period of two years, effective October 1, 2006 through September 30, 2008.**
- B. Update and replace all Sections of the Contract to represent the extension period scope of work, fee-earning opportunities on six new Performance Based Incentives, and all other requirements associated with the work scope on the Tank Farm Contract.**
- C. All terms and conditions set forth in this modification are to be initiated beginning October 1, 2006.**

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>Mark S. Spears, President and Chief Executive Officer</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Roy J. Schepens, Head Contracting Authority</b>
15B. CONTRACTOR/OFFEROR <b>ORIGINAL SIGNED BY</b>  (Signature of person authorized to sign)	15C. DATE SIGNED September 26, 2006
16B. UNITED STATES OF AMERICA BY <b>ORIGINAL SIGNED BY</b>  (Signature of Contracting Officer)	16C. DATE SIGNED September 26, 2006