

Completion Criteria
PBI-2 Double-Shell Tank Upgrades

1. Complete the W-314 electrical system upgrades for AN, AP, AW, SY Tank Farms and turnover to operations.
 - Work scope/completion criteria: Complete Project W-314 electrical system upgrades for AN, AP, AW, SY Tank Farms and turnover to operations. Operations related OTP will be completed and OTRs will be approved by the Contractor. The Construction Completion Documents, Section IIb, "Completion of Exceptions," will be completed and approved by the Contractor, including Operations. References: 1) Preliminary Design Requirements Document for Project W-314 Tank Farm Restoration and Safe Operations, HNF-SD-W314-DRD-001, Section 3.1, Table 3-1. 2) Construction Completion and Turnover, TFC-PRJ-CM-C-08, Rev B, issued May 8, 2006.
 - Completion document: Contractor approved, including Operations, Construction Completion Document through Section IIb, "Completion of Exceptions" for the above listed work.
2. Complete the W-314 HVAC system upgrades for AN and AW Tank Farms and turnover to operations.
 - Work scope/completion criteria: Complete Project W-314 HVAC system upgrades and turnover to operations. Operations related OTP will be completed and OTRs will be approved by the Contractor. The Construction Completion Documents, Section IIb, "Completion of Exceptions," will be completed and approved by the Contractor, including Operations. References: 1) Preliminary Design Requirements Document for Project W-314 Tank Farm Restoration and Safe Operations, HNF-SD-W314-DRD-001, Section 3.1, Table 3-1. 2) Construction Completion and Turnover, TFC-PRJ-CM-C-08, Rev B, issued May 8, 2006.
 - Completion document: Contractor approved, including Operations, Construction Completion Document through Section IIb, "Completion of Exceptions" for the above listed work.
3. Complete the W-314 Master Pump Shut Down System (MPSS)/Monitoring and Control System (M&CS) upgrades AN, AP, AW, and SY Tank Farms and turnover to operations.
 - Work scope/completion criteria: Complete Project W-314 Master Pump Shut Down System (MPSS)/Monitoring and Control System (M&CS) upgrades and turnover to operations. Operations related OTP will be completed and OTRs will be approved by the Contractor. The Construction Completion Documents, Section IIb, "Completion of Exceptions," will be completed and approved by the Contractor, including Operations. References: 1) Preliminary Design Requirements Document for Project W-314 Tank Farm Restoration and Safe Operations, HNF-SD-W314-DRD-001, Section 3.1, Table 3-1. 2) Construction Completion and Turnover, TFC-PRJ-CM-C-08, Rev B, issued May 8, 2006.
 - Completion document: Contractor approved, including Operations, Construction Completion Document through Section IIb, "Completion of Exceptions" for the above listed work.