

SUMMARY

The Hazardous Materials Management and Emergency Response (HAMMER) mission area consists of the HAMMER project, WBS 1.9.1.1, Project Baseline Summary (PBS) HM01.

Volpentest HAMMER's first priority is to deliver hands-on training to the Hanford workforce. During December ninety-three classes were conducted at the Volpentest HAMMER facility, for a total of 1,548 Hanford site student days. Highest attended health and safety classes included Hazardous Waste Operations, Respiratory Protection, Radiation Worker II Requalification, Basic Medic First Aid and Fire Extinguisher Training. Overall satisfaction, rated on a scale of 1 to 5 based on level one evaluations, for the month of December: Course Content 4.42, Instructor(s) 4.59, and Facility 4.49.

A total of four Hanford site Emergency Preparedness training courses were presented during December with a total of 41 students receiving training. Emergency Preparedness classes presented included the Hanford Incident Command System, Building Emergency Director, and Building Warden training courses.

The HAMMER Emergency Preparedness (EP) training coordinator instructed the Building Warden Initial training (Course #037500) on December 14, 1999, to become a qualified instructor of the Building Warden training course. The qualification was obtained to provide backup support to the EP Representative who routinely instructs this course. A special request was received to provide Hanford Incident Command System and Building Emergency Director training to Spent Nuclear Fuels (SNF) personnel. These two special sessions were held at the 100-K training trailer to assist SNF with a training issue.

Baseline Change Request #HMR-2000-001 was submitted to DOE-RL on December 15, 1999. This change request incorporates critical FY 1999 carryover workscope and additional new FY 2000 workscope into the baseline.

During December the Benton County Sheriff's Office conducted three sessions of their annual mini patrol academy at HAMMER's Law Enforcement and Security Training Center. This year's academy included a four hour block of instruction on first aid training for law enforcement officers, which was provided by a Hanford Patrol Instructor. The last academy session concluded on December 15, 1999 and approximately 40 deputies attended.

On December 15 - 17, 1999, the HAMMER NCC program, in partnership with the Florida National Guard's Multijurisdictional Counterdrug Task Force Training program, hosted a Drug Interdiction and Investigative Techniques for the Patrol Officer's course for federal, state and local law enforcement officers. Forty-three officers representing agencies from throughout the Pacific Northwest Region attended the course, which was a huge success.

Milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones due fiscal year-to-date.

ACCOMPLISHMENTS

- Trained 1,548 Hanford site student days at HAMMER. (Planned)
- Presented four Hanford site Emergency Preparedness training courses. (Planned)
- HAMMER EP training coordinator obtains qualification as an instructor for the Building Warden training course. (Planned)
- Submitted Baseline Change Request #HMR-2000-001 to DOE-RL. (Planned)
- Benton Country Sheriff’s Office utilizes the HAMMER Law Enforcement and Security Training Center to conduct a mini patrol academy. (Planned)
- Hosted a Drug Interdiction and Investigative Techniques for the Patrol Officer’s course for federal, state and local law enforcement officers. (Planned)

COST PERFORMANCE (\$M):

	BCWP	ACWP	VARIANCE
HAMMER	\$1.3	\$1.2	\$0.0*

*Rounding

The cost variance is insignificant.

SCHEDULE PERFORMANCE (\$M):

	BCWP	BCWS	VARIANCE
HAMMER	\$1.3	\$1.3	\$0.0

The schedule variance is insignificant.

ISSUES



Nothing to report.

HAMMER

WBS 1.9

FY 2000 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status



HAMMER
WBS 1.9

			FYTD				AUTH BSLN	PTS BCWS	
			BCWS	BCWP	ACWP	SV			CV
PBS									
HM01	HAMMER	Expense	1.3	1.3	1.2	(0.0)	0.0	5.5	5.5
		CENRTC	0.0	0.0	0.0	0.0	0.0	0.0	0.0
		GPP/LI	<u>0.0</u>	<u>0.0</u>	<u>0.0</u>	<u>0.0</u>	<u>0.0</u>	<u>0.0</u>	<u>0.0</u>
	Total	HAMMER	1.3	1.3	1.2	(0.0)	0.0	5.5	5.5

\$ In Millions

COST VARIANCE ANALYSIS: (\$0.0M)

WBS/PBS TITLE

1.9.1.1/HM01 HAMMER

Description and Cause: There is no variance.

Impact: None.

Corrective Action: None.

SCHEDULE VARIANCE ANALYSIS: (\$0.0M)

WBS TITLE

1.9.1.1/HM01 HAMMER

Description and Cause: There is no variance.

Impact: None.

Corrective Action: None.

HAMMER – WBS 1.9 MILESTONE ACHIEVEMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 2000
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	0	0	0	0	0
RL	0	0	0	0	0	5	0	5
Total Project	0	0	0	0	0	5	0	5

MILESTONE EXCEPTION REPORT

<u>Number/WBS</u>	<u>Level</u>	<u>Milestone Title</u>	<u>Baseline Date</u>	<u>Forecast Date</u>
-------------------	--------------	------------------------	--------------------------	--------------------------

OVERDUE - 0

FORECAST LATE - 0