



Section F

EM-50

Science & Technology

Activities

MILESTONE ACHIEVEMENT

| MILESTONE TYPE | FISCAL YEAR-TO-DATE | | | | REMAINING SCHEDULED | | | TOTAL FY 2001 |
|-----------------------|---------------------|--------------------------|-------------------|---------|---------------------|----------------------------|------------------|------------------|
| | Completed Early | Completed On Schedule | Completed Late | Overdue | Forecast Early | Forecast On Schedule | Forecast Late | |
| Enforceable Agreement | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| DOE-HQ | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 |
| RL | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 |
| Total Project | 0 | 0 | 0 | 0 | 0 | 2 | 0 | 2 |

MILESTONE EXCEPTION REPORT

| <u>Number/WBS</u> | <u>Level</u> | <u>Milestone Title</u> | <u>Baseline Date</u> | <u>Forecast Date</u> |
|-------------------|--------------|------------------------|--------------------------|--------------------------|
|-------------------|--------------|------------------------|--------------------------|--------------------------|

OVERDUE – 0