



Section B

300 Area Clean Up

PROJECT MANAGERS

B. Bilson, RL
(509) 376-6628

L.J. Olguin, FH
(509) 372-8233

INTRODUCTION

The 300 Area Clean Up consists of the Infrastructure Zone, Project Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12. This PBS is organizationally part of Central Plateau, Section G.

NOTE: Unless otherwise noted, all information contained herein is as of the end of December 2002.

NOTABLE ACCOMPLISHMENTS

None identified at this time.

SAFETY/CONDUCT OF OPERATIONS

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT

None identified at this time.

UPCOMING ACTIVITIES

Surveillance and maintenance of vacant facilities are the activities planned for this PBS in FY 2003. This work will transfer to the River Corridor contractor upon award by RL of that contract.

MILESTONE ACHIEVEMENT

None identified at this time.

PERFORMANCE OBJECTIVES

None identified at this time.

FY03 SCHEDULE/COST PERFORMANCE

Cost/schedule performance is not available for this reporting status; data will be provided during the next reporting period based upon contract baseline updates as submitted to RL on January 30, 2003.

FUNDS MANAGEMENT

All CP Funds Management Information is contained in section G.

ISSUES

TECHNICAL, Regulatory, External, and DOE Issues and DOE Requests

None identified at this time.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None identified at this time.