

Introduction

This report is the monthly performance summary of the Project Hanford Management Contract [PHMC] under Fluor Hanford [FH] Inc. FH work scope responsibilities are described, and other contractor/RL-managed work is excluded.

Section A, Overview, provides a summary of the cost, schedule, and technical performance described in this report. It summarizes performance for the period covered, highlights areas worthy of management attention, and provides key performance activities as extracted from the contractor baseline.

Subsequent sections of this report provide detailed performance data relative to contract sections (i.e., Infrastructure and Hanford Site Services and Other Work Scope). All information is as of the end of January 2009 unless otherwise noted.