



## **Safeguards and Security (RL-0020)**



***Hanford Patrol Training***



## **Introduction**

This section addresses Project Baseline Summary (PBS) RL-0020, *Safeguards and Security* (SAS).

NOTE: Unless otherwise noted, all information contained herein is as of the end of September 2009.

## **Significant Accomplishments/Progress**

- Hanford Patrol completed all required training and qualifications to start up the new Interim Storage Area (ISA) Protected Area (PA) and conduct Special Nuclear Material Category I moves from the Plutonium Finishing Plant to the ISA.
- Hanford Patrol Pistol Team won over 100 awards at the National Rifle Association World Police Pistol Championship; Captain Steve Voigt won the Top Individual shooter award for the Industrial Security Category.
- Moved Zone 1 Patrol personnel from PFP to 2721E and began operations for the new ISA Protected Area.
- A Force-on-force Exercise was completed.
- Fielded new Patrol vehicles and weapons in support of the new ISA mission.
- Completed two revisions to the Security Incident Response Plan as Contract Deliverables.
- Completed the 200 Area ISA PA Startup Management Self-Assessment.
- Issued two System Security Plans (SSPs) for the Vulnerability Assessment Laboratory and Joint Conflict and Tactical Simulation.

## **Major Issues**

- None to report.

## **Safety Performance**

- There was one OSHA restricted activity case, and seven First Aid cases reported in September.
- Three outstanding corrective actions addressing issues identified during a management assessment on the SAS Carcinogen Program were closed.



## Schedule/Cost Performance (\$M)

Safeguards & Security	Budgeted Cost of Work Scheduled	Budgeted Cost of Work Performed	Actual Cost of Work Performed	Schedule Variance \$	Schedule Variance %	Cost Variance \$	Cost Variance %	Budget At Completion (FY09)
September 2009	\$7.8	\$7.7	\$7.6	\$0.1	1.3%	\$0.1	1.3%	\$68.1

**Schedule Performance (+\$0.1M/+1.3%):** The schedule variance is within reporting parameters; no variance explanation required.

**Cost Performance (+\$0.1M/+1.3%):** The cost variance is within reporting parameters; no variance explanation required.

## Hanford Federal Facility Agreement and Consent Order ("Tri-Party Agreement") Milestone Status

- None.