



Prepare Transuranic Waste for Shipment to WIPP

Strategies

1. Centralize Hanford management of TRUW; meet requirements of the WIPP waste acceptance criteria
2. Retrieve and process TRUW for shipment to WIPP
3. Support processing and certification needs from the rest of the DOE complex
4. Perform retrieval of degrading drums and boxes to the maximum extent possible by manual excavation

Transuranic Waste Key Dates

	1998	1999	2000	2001	2002	2003	2004	2005
Waste Certification Plan Issued	9/98							
Initiate WRAP Processing	12/98							
Obtain WIPP Certification		4/99						
Initiate WIPP Shipment		5/99						
Submit PMP for M-91			6/00					
Initiate M-91 Processing								9/05