



In FY 1998, we prepared a plan for the future, met our commitments, and reduced costs, while making real progress

Significant Achievements

- **Issued the Hanford Waste Management Project Strategic Plan**
- **WMH surpassed 1 million work hours without a lost time injury**
- **Achieved all key milestones**
- **WRAP, Hanford's first major solid waste processing plant, received startup authorization from DOE in September 1998. WRAP provides the pathway for shipment of transuranic waste out of the state for disposal**
- **Placed Solid Waste Acceptance on our internet web site**
- **Received a National Award for Pollution Prevention**
- **WMH played key role in the Complex-wide EM Integration effort to accelerate cleanup and reduce cost**
- **Improved FEB scores over previous assessments, and the Hanford Site's first FEB # 1 rating was given to the safety program at 300 TEDF**
- **Project cost efficiencies funded \$5.7M of previously unfunded work scope and accelerated \$1.8M from FY 1999**