

RL Decisions Notification

Rev. Date = Dec. 11, 2003
 Point of Contact = Steve Chalk
 (509) 372-8589
 TBD = to be determined
 Gray Highlight = Changes

Date	Event	Comments Due	Point of Contact
Columbia River Corridor			
12/15/03	Tribal Consultation Meeting on Risk Based End States , Federal Building Rm. 142, 10:00 - 12:00.	N/A	Mike Thompson (509) 373-0750
9/30/04	Develop plan for the 324/327 Buildings' Decontamination & Decommissioning (TPA Milestone M-94-01)	TBD	Dave Templeton (509) 373-2966
9/30/10	Develop plan for the 300 Area Buildings and Burial Sites Remediation (date is work completion, detail planning not available) (TPA Milestone M-94-03)	TBD	Dave Templeton (509) 373-2966
12/16/03	Next River Corridor TPA Milestones Review meeting, EPA Conference Room, 220 Swift, Richland, WA, 10:00-11:00.	N/A	Hector Rodrigues (509) 376-6421
Office of River Protection			
Plutonium Finishing Plant and Spent Nuclear Fuel			
12/15/03	The Engineering Evaluation/Cost Analysis (EE/CA) for 232-Z, Waste Recovery Process Facility was issued for a 45 day public comment period.	1/30/04	Stacy Charboneau (509) 373-3841
Jan-04	Submit to EPA an Engineering Evaluation/Cost Analysis (EE/CA) for 241-Z-361 Tank (45 day comment period)	TBD	Suzanne Clarke (509) 373-4931
TBD	Initiate NEPA review for Dry Storage Facility (cesium/strontium capsules). Date based on current schedule. (120 day comment period)	TBD	Rudy Guercia (509) 376-5494
Dec-03	Decision on Consolidation of Plutonium to Savannah River Site or implement contingency for interim on-site storage at Hanford	N/A	Allyson Wright (509) 373-7303
Site Waste Disposal			
Dec-03	Engineering Evaluation/Cost Analysis (EE/CA) for CERCLA/RCRA Waste to Environmental Restoration Disposal Facility (ERDF).	TBD	Owen Robertson (509) 373-6295
12/1/03	Proposed changes to TPA Agreement M-91 , Public Comment Period 12/1/03 - 2/13/04.	2/16/04	Ellen Dagan (509) 376-3811
Central Plateau Cleanup			
TBD	Proposed Plan for the Regional Closure of U Plant's surrounding waste sites will go to EPA for review in November (tentative public comment period to start January, 2004).	TBD	Kevin Leary (509) 373-7285
TBD	Develop baseline for the proposed disposition of the remaining 4 canyons	TBD	Kevin Leary (509) 373-7285
TBD	Complete the comprehensive plan for the remediation of excess Central Plateau facilities	TBD	Paul Valcich (509) 373-9947

RL Decisions Notification

Rev. Date = Dec. 11, 2003
 Point of Contact = Steve Chalk
 (509) 372-8589
 TBD = to be determined
 Gray Highlight = Changes

<i>Date</i>	<i>Event</i>	<i>Comments Due</i>	<i>Point of Contact</i>
TBD	Complete the comprehensive plan for the remediation of excess Central Plateau waste sites	TBD	Kevin Leary (509) 373-7285
TBD	Issued Canyon Disposition Initiative (CDI) Feasibility Study and Proposed Plan (FS/PP) for "Information Only." (public comment period is TBD)	TBD	Kevin Leary (509) 373-7285
12/15/03	Engineering Evaluation/Cost Analysis (EE/CA) for the Central Plateau Streamlined Decommissioning Profile Facilities, Appendix A - 224B Plutonium Concentration Facility , DOE/RL-2000-06, Rev. 0 (Public Comment period is 12/15/03 - 1/16/04).	1/16/04	Larry Romine (509) 376-4747
Groundwater			
Jan-04	Issue the Central Plateau High Risk Waste Site Evaluation Feasibility Study and Proposed Plan (FS/PP) (45 day comment period)	TBD	Kevin Leary (509) 373-7285
12/31/04	Issue N Spring's Groundwater Remediation Ecological Evaluation (strontium plume)	TBD	Mike Thompson (509) 373-0750
11/15/03	Issued for review the Draft Technical Scope and Approach for the Hanford Composite Analysis . (90 day comment period)	2/15/04	John Morse (509) 376-0057
Other			
Dec-03	Information Only: NEPA Categorical Exclusion will be considered for the transfer of the Arid Lands Ecology Reserve . "Minimum acceptable conditions" discussed between RL and the US Fish and Wildlife Service in Portland, OR on 11/25/03 .	N/A	Boyd Hathaway (509) 376-7340
Dec-03	Information Only: NEPA Categorical Exclusion will be considered for the transfer of the Riverlands and Wahluke Slope . "Minimum acceptable conditions" discussed between RL and the US Fish and Wildlife Service in Portland, OR on 11/25/03 .	N/A	Boyd Hathaway (509) 376-7340
1/15/04	Meeting on Cultural Issues with Tribes, HAMMER Facility, Room 31, 9:00 - 3:00	N/A	Annabelle Rodriques (509) 372-0277
Jan-04	Discussions continue on the transfer of HAMMER to the Office of Energy Assurance	N/A	Jim Spracklen (509) 373-7754
Dec-03	Long Term Stewardship consultations planned to proceed as requested by tribes. Presently discussed in RL/Tribes bi-weekly conference calls.	N/A	Jim Daily (509) 376-7721